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C ] Letter of Transmittal

TO: Toll Bridge Program Oversight Committee DATE: January 25,2012
(TBPOC)

FR: Program Management Team (PMT)

RE: TBPOC Meeting Materials Packet — February 1, 2012

Herewith is the TBPOC Meeting Materials Packet for the February 1t meeting. The packet

includes memoranda and reports that will be presented at the meeting. A Table of

Contents is provided following the Agenda to help locate specific topics.



TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

NS |

A\

TBPOC MEETING
February 1, 2012 9:30am — 12:30pm
Mission Bay Office, Oakland

TBPOC-PMT pre-briefing: 9:30am — 10:30am

TBPOC meeting: 10:30am — 12:30pm

Final Agenda

Topic Presenter Time Desired
Outcome
CHAIR’'S REPORT S. Heminger, 5 min Information
BATA
CONSENT CALENDAR
a. TBPOC Meeting Minutes: A. Fremier, BATA Approval
1) November 14, 2011 Conference Call Minutes***
2) November 15, 2011 Conference Call Minutes***
3) January 5, 2012 Meeting Minutes*
b. Contract Change Orders (CCOs): D. Noel, CTC
1) Antioch CCO 15-S1 (Removal of Temporary Approval
Construction Roads)*
2) YBITS1 CCO 33-S1 (Seismic Joints Type Il Approval
Installation)*
3) YBITS1 CCO 76-S2 (Hinge EE, EW, FE & FW Approval
Seismic Joints )*
4) YBITS1 CCO 529-S1 (Oakland Detour Approval
Westbound Structure — Bridge Superstructure)*
5) YBITS1 CCO 539-S2 (Oakland Detour Approval
Westbound Structure — Additional Funds to
Furnish Structural Steel)*
6) YBITS1 CCO 547-S0 (Oakland Detour Approval
Westbound Bridge Jacking)*
7) YBITS1 CCO 549-S0 (Oakland Detour Portable Approval
Changeable Message Signs)*
8) YBITS1 CCO 557-S0 (Oakland Detour Approval
Westbound Structure — Bridge Demolition)*
PROGRESS REPORTS
a. Fourth Quarter 2011 Risk Management Update* J. Tapping, CT 20 min Information
b. Draft 2011 Fourth Quarter Project Progress and P. Lee, BATA 5min Approval
Financial Update**
PROGRAM ISSUES
a. Architecture Items* C. Endress, BATA| 30 min Approval
b. Bay Bridge East Span Opening** PMT 30 min Information
c. Bridge Commemorative Stamp/Coin* T. Anziano, CT 10 min Approval
SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES
a. Corridor Update* T. Anziano, CT 5 min Information
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Topic Presenter Time Desired
Outcome

b. Existing Bridge Demolition* PMT 10 min Approval

ANTIOCH/ DUMBARTON BRIDGE SEISMIC

RETROFIT UPDATES

a. Updates* M. Forner, CT 5min Information

OTHER BUSINESS

Next TBPOC Meeting: March 1, 2011, 10:00 AM — 1:00 AM

1120 N Street, Sacramento

Attachments

**  Stand-alone document included in the binder

*** To be sent under separate cover
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ITEM 1: CHAIR’S REPORT

No Attachments



| A TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A = Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  January 25, 2012
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, BATA

RE:  AgendaNo.- 2al
Consent Calendar
Item- . )
TBPOC Meeting Minutes
November 14, 2011 Conference Call Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The November 14, 2011 Conference Call Minutes will be sent under separate cover.

Attachment(s):
N/A

lofl
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| A TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A = Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  January 25, 2012
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, BATA

RE:  Agenda No.- 2a2
Consent Calendar
Item- . )
TBPOC Meeting Minutes
November 15, 2011 Conference Call Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The November 15, 2011 Conference Call Minutes will be sent under separate cover.

Attachment(s):
N/A

lofl
Item2a2_TBPOC_111511_CCMin_memo rev_01Feb12



LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

4 e T AT Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  January 25, 2012
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, BATA

RE:  Agenda No.- 2a3

Consent Calendar
ltem- 1BpOC Meeting Minutes
January 5, 2012 Meeting Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
January 5, 2012 Meeting Minutes.

Attachment(s):
January 5, 2012 Meeting Minutes

1of1
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TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

MEETING MINUTES
January 5, 2012, 10:00am — 1:00pm
Mission Bay Office, 325 Burma Road, Oakland
TBPOC — PMT pre-briefing: 10:00am —11:00am
TBPOC meeting: 11:00am — 1:00pm

Attendees: TBPOC Members: Bimla Rhinehart and Malcolm Dougherty
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Michele DiFrancia, Clive Endress, Rich Foley, Mike Forner, Ted
Hall, Beatriz Lacson, Richard Land, Peter Lee, Donald MacDonald, Brian
Maroney, Bart Ney, Bijan Sartipi, Saeed Shahmirzai, Jon Tapping, Ken Terpstra
and Jason Weinstein

Convened: 11:06 AM
N Items Action
1. CHAIR’'S REPORT
e Vice Chair B. Rhinehart conducted the
meeting in the absence of Chair S.

Heminger.
2. CONSENT CALENDAR
a. TBPOC Meeting Minutes e The TBPOC APPROVED the
1) December 1, 2011 Meeting Minutes December 1, 2011 Meeting

Minutes, as presented.
b. Contract Change Orders (CCOS):

1) YBITS1 CCO 529 (Oakland Detour e The TBPOC APPROVED
Westbound Structure), $2,968,027 YBITS1 CCOs 529, 547 and
2) YBITS1 CCO 547 (Oakland Detour 549, as presented.

Westbound Bridge Jacking), Not to
Exceed $1,200,010

3) YBITS1 CCO 549 (Oakland Detour
Westbound Bridge Closure —
Portable CMS), Not to Exceed
$1,700,000

4) YBITS1 CCO 100-S1 (Hinge K Steel
Barrier Plate Modifications),
$12,859.00 — For Information Only

3. PROGRESS REPORTS
a. Draft Project Progress and Financial e The TBPOC APPROVED the
Update December 2011 Project Progress and Financial

1of5
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(Continued)

Items
P. Lee noted there were minor
changes to the draft December 2011
monthly report and requested
TBPOC approval to release the final
version.
The next quarterly report will reflect
a new forecast and an updated
schedule.

b. FHWA 2011 Annual Report

T. Anziano presented the 2011
Annual Update to the Financial Plan
of the San Francisco-Oakland Bay
Bridge East Span Seismic Safety
Project and requested TBPOC
approval to submit it to the Federal
Highway Administration (FHWA).
The report is required of mega
projects receiving federal funding.
The update is consistent with the
information published in the
guarterly reports and conforms to
the FHWA report format
requirement.

Action
Update December 2011.

The TBPOC APPROVED the
2011 Annual Update to the
Financial Plan of the San
Francisco-Oakland Bay Bridge
East Span Seismic Safety
Project for submittal to the
FHWA.

4.

PROGRAM ISSUES
Bridge Commemorative Stamp and Coin
Proposal

a.

BATA Light Pole Contract — Additional
Funds

J. Weinstein provided a brief
background and update on the BATA
procurement of light poles for the
new East Span, and requested
additional funds in an amount not to
exceed $2,000,000, to cover
additional costs resulting from
various pole modifications and
delays to the pole fabrication.

Funds are available to cover this
request.

No impact on seismic safety opening
(SSO) is anticipated.

Light Pipe and Related Concepts

The TBPOC deferred action on
this item until the February
2012 meeting.

The TBPOC APPROVED the
additional funding requested
for light poles in an amount
not to exceed $2,000,000.

20of5
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(Continued)

Items

e T.Anziano gave a background
summary and update for TBPOC
information.

o Discussion items included
technology improvements and cost
reduction since the light pipe was
last presented, timing of decision,
availability of renderings; the
concept of painting the Skyway
white; and other related
concepts/architectural items.

o Staff will present light pipe
fabrication and installation costs for
TBPOC approval at its February
2012 meeting, as well as provide
images of the bridge before and after
it is painted white and reasons for
painting it white.

d. Bridge Opening
e. Toll Bridge Seismic Safety Peer Review

Panel (TBSSPRP)
e Not discussed.

Action

e The TBPOC deferred discussion
of this item until the February
2012 meeting.

5.

SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES
a. Corridor Update

e T. Anziano provided highlights of
ongoing work.

0 The first cable strand was pulled in
December 2011 and will be locked in
this week; the second cable pull is in
process.

e When queried, T. Anziano indicated
that ABF will know more in five
months about accelerating SSO
sooner than September 2013.

b. Yerba Buena Island Transition
Structures (YBITS) No. 2
1. Plans, Specifications, and Estimate
(PS&E)

30f5
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(Continued)

Items Action
e T.Anziano gave a summary of the e The TBPOC APPROVED the
YBITS2 schedule and what the YBITS2 PS&E; final amount to
contract covers. He requested reflect the stipend amount to
TBPOC approval of the PS&E, which be determined by the PMT per
has gone through the appropriate Item 5b2.

review process.

0 The contract cost is currently
estimated at $143,292,000, to which
a bidder stipend will be added, if
approved (see Item 5b2 below).

2. Contractor Stipend

e T.Anziano requested TBPOC e The TBPOC APPROVED a
approval of a stipend for the YBITS2 contractor stipend for the
contract. YBITS2 contract; the PMT to

determine the amount of
stipend and the number of
bidder recipients.

6. ANTIOCH/ DUMBARTON BRIDGE
SEISMIC RETROFIT UPDATES
a. Update
e M. Forner gave the status of ongoing
field work.
0 Antioch:

» Work on the project is moving
along toward a seismic safety
completion by mid-February
2012.

0 Dumbarton:

» The Department is working to
resolve the bearing replacement
issue; the May and September
2012 bridge closures are on

schedule.
7. OTHER BUSINESS
e The TBPOC agreed to move the e Staff to re-schedule the
February 2, 2012 meeting to an earlier February 2, 2012 meeting as
date. discussed.

Adjourned: 11:46 PM

4 0f5
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(Continued)

TBPOC MEETING MINUTES
January 5, 2012, 10:00am — 1:00pm

APPROVED BY:

STEVE HEMINGER, TBPOC Chair Date
Executive Director, Bay Area Toll Authority

BIMLA G. RHINEHART, TBPOC Vice-Chair Date
Executive Director, California Transportation Commission

MALCOLM DOUGHERTY Date
Acting Director, California Department of Transportation

50f5
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| TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE
A - Memorandum

TO:  Toll Bridge Program Oversight Committee DATE: January 25, 2012
(TBPOC)

FR:  Dina Noel, Assistant Deputy Director, CTC

RE:  Agenda No.- 2bl

Item- Consent Calendar — Contract Change Orders (CCOs)

Antioch Bridge Retrofit CCO 15-S1 — Removal of Temporary
Construction Road

Recommendation:
APPROVAL

Cost:
CCO 15-81:  $1,200,000.00

Schedule Impacts:
70-Working Day Time Extension — Contract Completion, June 29, 2012

Discussion:

CCO 15-S1 in the amount $1,200,000.00 is necessary to compensate the contractor for
additional costs to remove the temporary construction roads which provide access to
the work. The original CCO 15-50 placed approximately 22,000 tons of aggregate base
on top of the as-planned 33,000 tons of 6-inch rock at a cost of $801,674. The 6-inch rock
was specified under the contract in order to allow irrigation water flow under the road
and to mitigate environmental impacts from the work, however, the rock proved to be
too unstable to provide effective access. CCO 15-S0 deferred the cost of removing the
rock. CCO 15-51 will pay for the removal costs and provide a time extension associated
with the removal of the roadways.

Due to delays to the contract incurred under CCO 6-S0, the removal of the temporary
construction roads has been pushed into the March/April 2012 time period. This will
delay the removal work due to environmental restrictions on ground disturbances
during saturated soil conditions. The added quantity of aggregate base that needs to be
removed will also extend the duration of the work. Based on these factors, a 70-
working day time extension shall be granted for this change order which will extend
the contract completion to June 29, 2012.

1of2
Item2b1_Antioch_CCO15-S1_02Feb12



LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A Y T T Memorandum

Compensation for the 70-working day time extension shall be paid for time-related
overhead costs along with extended Storm Water Pollution Prevention and bird
mitigation measures and extended project equipment and materials. A significantly
reduced rate from the as-bid time-related overhead costs has been agreed to under this
change.

Compensation for the added cost of removing the roadway includes the cost of
removing and off-hauling the aggregate base added under CCO 15-50 and additional
off-hauling costs concerning the 6-inch rock due to the rock being mixed with the
aggregate base which reduces its market value. The total cost of the change order is
$1,200,000.

Attachment(s):

1. Draft CCO 15-S1

2. Draft CCO Memorandum: 15-51

3. Approved CCO 15-50: CCO & CCO Memorandum
4. Approved CCO 6-50: CCO & CCO Memorandum

20f2
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 2
CONTRACT CHANGE ORDER

CCO: 15 Suppl. No. 1 | Contract No. 04 - 1A5214  Road CC, Sac-160- I FED. AID LOC.: NO FED AID
| 0.8/1.3,L0.0/L1.3

Change Requested by:  Engineer

To: CALIFORNIA ENGINEERING CONTRACTORS INC

You are d_r'rected to frrake the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Remove and dispose of the Class 3 aggregate base that was placed under Change Order No. 15 Supplement 0 at the
Temporary Construction Roadways No. 1, No. 2, and No. 3, and at the Contractor's yard.

A determination of the delay in the completion of the Contract due to this change order has been made in accordance with
Section 10-1.19,"Progress Schedule (Critical Path Method),” of the Contract Special Provisions and Section 8-
1.07,"Liquidated Damages,” of the Standard Specifications.

The Contractor is granted a 70 working-day, time-extension for these delays.

Adjustment of Compensation at Unit Price:
In accordance with Section 10-1.20 “Time-Related Overhead” (TRO) of the Contract Special Provisions, the lump sum
price for Contract Bid Item No. 5, “Time-Related Overhead" shall be adjusted for each of the 70 working days granted
under this change order. It is agreed that a reduced TRO rate of $6,500.00 per working day shall be paid in lieu of the bid
TRO rate for the extended 70 working day Contract period.

For all additional non-TRO costs resulting from the 70 working day Contract extension provided under this change order,
the Contractor shall be compensated an agreed unit price of $3,800.00 per working day. This unit price includes but is not
limited to all extended storm water pollution prevention measures, all extended bird monitoring costs, all extended
equipment, materials, inefficiencies, and standby.

Cost of Adjustment of Compensation at Agreed Unit Prices:
70 days x $6,500.00 per day = $455,000.00
70 days x $3,800.00 per day = $266,000.00

The compensation provided under this change order constitutes full compensation for all additional costs, including all
markups, pertaining to both the removal of the aggregate base and filter fabric placed on the temporary construction roads
and the 70 working day time extension granted under this change order and no additional compensation shall be granted.

All additional bird monitoring costs incurred on and after March 22, 2012, are including in the compensation paid under this
change order. All outstanding bird monitoring cost incurred prior to March 22, 2012, shall be compensated under Change
Order No. 22 Supplement 2.

This change order resolves all deferred costs and delays associated with Change Orders No. 6 and No. 15, and no
additional time extensions shall be granted beyond the 70 working days provided under this change.

Estimated cost of Adjustment of Compensation at Agreed Unit Price ................... $721,000.00

Adjustment of Compensation at Lump Sum:
For all work associated with the removal and disposal of the Class 3 aggregate base and filter fabric that was placed under
the Change Order No. 15 Supplement 0, the Contractor shall be compensated an agreed lump sum of $479,000.00. This
lump sum includes all costs associated with the removal and disposal of the Class 3 aggregate base, in accordance with
Section 7-1.13 of the Standard Specifications, and filter fabric including all additional costs associated with the removal and
disposal of the originally placed 6" rock due to the placement of the aggregate base above that rock.

Estimated cost of Adjustment of Compensation at Agreed Lump Sum ...............c.c.. $479,000.00



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 2

(ZON']_'RA_CT_(Z!_'_]ANGE ORDER

CCO: 15 | Suppl.No. 1 | Contract No. 04- 1A5214 | Road CC,Sac-160- FED. AID LOC.: NO FED AID
| | 0.8/1.3,L0.0/L1.3 o .

Change Requested by: Engineer

Estimated Cost: Increase V| Decrease || $1,200,000.00

By reason of this order the time of completion will be adjusted as follows: 70 days
Submitted by )
Signature Resident Engineer Date
| David Tenorio |
Approval Recommended by
Signature | Construction Manager Date
Douglas Coe

Engineer Approval by

Signature Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature | (Print name and title) Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM PTE U, Pagetiela

TO: DOUG COE / FILE: E.AA. 04 - 1A5214

_— - — CO-RTE-PM CC,Sac-160-0.8/1.3,L.0.0/L1.3
FROM: DAVID TENCRIO FED.NO. NOFED AID

CCO#: 15 SUPPLEMENT#: 1 | Category Code: CISA I CONTINGENCY BALANCE (incl. this change) $1,655,556.60

COST: $1’200,000_og INCREASE ] DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? vl YES []NO

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

i | ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION: | PROJECT DESCRIPTION:
_Remove Temporary Ro_adway o | Bridge Seismic Retrofit
| Original Contract Time: Time Adj. This Change: i | Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
i | Time Adjustments: (including this change) CCO(s}): {including this change)

300 Day(s) 70 Day(s) | 97 Day(s) 56 % 0

THIS CHANGE ORDER PROVIDES FOR:
A seventy (70) working day time extension and for additional costs associated with the removal of the temporary construction
roads and contractor’s yard on the project site.

The contract specified three (3) temporary construction roads to be constructed utilizing approximately 32,000 tons of 6-inch
rock. The rock was intended to provide access to the work while mitigating environmental impacts and allowing irrigation
water to flow through the project area. However, after the roadways were constructed it became apparent that the large rock
was unstable and restricted both vehicle and foot access. To rectify this, Change Order No. 15 Supplement 0 provided for
approximately 22,000 tons of Class 3 aggregate base to be placed on filter fabric on top of the 6-inch rock in order to provide
a stable roadway surface for both vehicle traffic and safe foot access.

While CCO 15S0 provided for the installation of the aggregate base and filter fabric, the cost of its removal and added costs
concerning the removal of the 6-inch rock, now contaminated with aggregate base and filter fabric, were deferred. Concurrent
to the placement of the aggregate base, Change Order No. 6 was issued to resequence the installation of the seismic
isolation bearings. The change order provided a 97 working day time extension that pushed the removal of the temporary
construction roads, scheduled in the Fall of 2011, into the Winter of 2012.

Permit restrictions contained in the contract prohibit any ground disturbing activities, which would include removal of
temporary roadways, between May 1 and September 30. The time extension granted under Change Order No. 6 pushed the
planned removal of the temporary construction roads into the non-ground disturbance period. Accordingly, Change Order No.
6 deferred any costs or time impacts to the removal of the temporary construction roads due to the work being pushed into the
non-ground disturbance period.

In order to mitigate project delays, the Department was able to obtain a waiver from the US Fish and Wildlife Service and the
California Department of Fish and Game that allows for the removal of the temporary roadway during the non-ground
disturbance period. However, the wavier contained the restriction that ground disturbing activities cannot occur during rain
events, i.e., saturated ground conditions, which are anticipated to be prevalent through the winter months. The time extension
provided under this change order includes these anticipated delays.

Based upon a forward looking time impact analysis, this change order will provide a 70 working day time extension to the
contract that will extend the contract completion from March 21, 2012, to June 29, 2012. This delay stems from both the
additional time required to remove the approximately 22,000 tons of aggregate base placed and the anticipated impacts to the
roadway removal due to work being pushed into the non-ground disturbance period.

Compensation for time-related overhead (TRO) costs pertaining to the 70 working day time extension shall be paid in
accordance with Section 10-1.20 “Time-Related Overhead” of the special provisions except that a reduced TRO rate of
$6,500 per working day shall be paid in lieu of the as-bid cost of $20,000 per day. The contractor has agreed to this reduced
rate, which more accurately reflects their anticipated costs based on the significant demobilization the project will have
realized during the delay period.

The additional cost pertaining to the removal of the temporary construction roads includes both the cost of removing and
disposing of the 22,000 tons of added aggregate base and additional trucking cost pertaining to off-hauling the originally
placed 32,000 tons of 6-inch rock. The added off-haul cost of the 6-inch rock is the result of it being contaminated with the
aggregate base and filter fabric which makes is less valuable to the recipient of the rock. The total added cost of the roadway

ADA Notice: For individuals with sensory disabilities, this document is available in aiternate formats. For information call: (916) 654-6410 or TDD (9186) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

EA: 1A5214 CCO: 15-1

DATE: 1/17/2012

Page 2 of 2

removal will be $479,000.

Additional Storm Water Pollution Prevention Plan (SWPPP) measures, extended bird monitoring, and extended project
equipment and material costs resulting from the 70 working day contract extension, will also be required during the delay

period.

Compensation for the additional cost of removing the temporary construction roads will be paid as adjustment of
compensation at an agreed lump sum of $479,000.00. Compensation for TRO costs will be paid as adjustment of
compensation at agreed unit price at a cost of $455,000.00, and the extended SWPP, bird monitoring and equipment costs
will be paid as adjustment of compensation at agreed unit prices at a cost of $266,000.00. The total change order cost of

$1,200,000.00 shall be funded from the contract's contingency fund. A detailed cost analysis is on file.

Maintenance concurrence is not required as this change doesn't affect ant permanent roadway features.

CONCURRED BY: ESTIMATE OF COST i
Construction Engineer: Date THIS REQUEST TOTAL TO DATE

i Baaar ~ ; —— ITEMS $0.00 $0.00
Bridge Engineer: David Tenorio ate FORGE ACCOUNT £0.00 $0.00
Finjch Engioear: B Date AGREED PRICE $0.00 $801,674.00
Project Manager: Date ADJUSTMENT $1,200,000.00 $1,200,000.00
FHWA Rep.: Date | TOTAL $1,200,000.00 ~ $2,001,674.00

| FEDERAL PARTICIPATION
Environmental: Date L i . - N ..
) | [[] PARTICIPATING [ ] PARTICIPATING IN PART NONE

SIEHOD, == R ["] NON-PARTICIPATING (MAINTENANCE) [ |NON-PARTICIPATING
Olfer et Date | FEDERAL SEGREGATION  (if more than one Funding Source or P.LP. type)
Bismct B Suprova B Date | [Jcco FUNDED PER CONTRACT [[] CCO FUNDEDAS FOLLOWS
HQ (issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date = = —

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 6854-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF.CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by: Engineer

T 2o - - - —
CCO: 15 i Suppl. No. § ' Contract No. 04- 1A5214 Road CC,5ac-160- ' FED. AID LOC.: NO FED AID
b L o#naoonts |

To: CALIFORNIA ENGINEERING CONTRACTORS INC
You are dweded fo _make the following changes from the plans and specifications or do the following described work not included in the plans and
specificalions for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force accqunl.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no aliowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Unit Price:

Place and compact Class 3 Aggregate Base to a depth of 9", over built-up Temporary Construction Roadway #1, #2, and
#3, and over 6" rock at Contractor's yard, and as directed by the Engineer.

Place and compact Class 3 Agreegate Base at the approach to the trestles #1, and #2, to grade the trestles to the existing
roadway, as directed by the Engineer. Removal of Class 3 Aggregate Base will be addressed in a supplement to this
contract change order.

For this work, the contractor shall receive and accept $55 per cubic yard of compacted agreegate base. This sum
constitutes full and complete compensation of furnishing all labor, material, equipment, tools, and incidentals including all
markups by reason of this change.

Estimated cost of Extra Work at Agreed Unit Price
$55 per cubic yard x 12,081 cubicyard= .....................$664,455.00

Extra Work at Lump Sum:
Place Temporary Roadway Fabric before placing Class 3 Agreegate Base as per this CCO. The removal of the temporary
roadway fabric will be addressed in a supplement to this contract change order.
For this work, the contractor shall receive and accept the agreed lump sump of $137,219. This sum constitutes full and
complete compensation for providing all labor, material, equipment, tools and incidentals, including all markups by reason
of this change.

Estimated cost of Extra Work at Lump Sum ....................$137,219.00

Estimated Cost: Increase Decrease || $801,674.00

By reason of this order the time of completion will be adjusted as follows: 0 days
o ) T Lot
ignature 4 LS Resldent Engineer Date
ls . Md—/ﬂrmo;;"-’ ‘ David Tenorio L / lo /}j
=, . 4

Approval Recompfended\by // /1 /7

Construction Manager

Douglas Coe D?-/Q"f(

| Michael Tornec B-15-11

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will pmvidg all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: Wyou, the contractor, do not $igin acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work antifiling a written protest within the time therein specified.

’i

Contractor Acceptance by L&
Flgnatum W

(Print name and tﬂhlgh': L od \]/l = V _P iDato 6/,2/“

L



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MIEMORANDUM DATE 20T Puow 1k

e e e
TO: DOUG COE / EFILE: E.A 04 - 1A5214

- o R — e MR e !  CO-RTE-PM CC,Sac-160-0.8/1.3,L0.0/L1.3
FROM: DAVID TENORIO ! FED.NO. NOFEDAID

CCOs: 15 SUPPLEMENT# o Category Code: CISA CONTINGENCY BALANCE (ancl thls change} 31,027,371 .50 -
COST: $801,674.00 INCREASE ¥ DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? ] YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: | IS THIS REQUEST IN ACCORDANCE WITH YES NO
| $300,000.00 | o\yIRONMENTAL DOCUMENTS? e O
CCo DESCRIPTION ! PROJECT DESCRIPTION:
Place Additional Rock L B N ' ! Bridge Seismic Retroft i
| Original Contract Time: Time Adj. This Change: : Prev:owslyAppmved CCO i F_'err:.a'!!age Time Adjusted: [ To!al#ot'UrwegmcHgd Deferred Time
. Time Adjustments; i ({including this change) CCO(s): (including this change)

300 Day(s) '_ 0 Day(s) 1 0 Day(s) ! 0% | 0
THIS CHANGE ORDER PROVIDES FOR:

Placing temporary roadway fabric and 9" Class 3 Aggregate Base over the existing Temporary Construction Roadway, and at
contractor's yard.

The specified 6” rock for construction of the roadway and the yard for use of the contractor, is not stable. The rock does not
compact and the surface is not even due to its large dimension. Accessing the work on foot presents a safety hazard and
vehicles and equipment are getting stuck. Placement of the Class 3 aggregate base will correct this situation by providing a
uniform compact surface.

The placement of the Class 3 aggregate base will be compensated as extra work at agreed unit price of $55 per cubic yard for
12,081 cubic yards or $664,455. The placement of fabric will be compensated as extra work at agreed lump sump of
$137,219. The total cost of the change will be $801,674. Supplemental funds in the amount of $300,000.00 have been
provided in the project with detailed estimate of job cost under CONSTRUCTION ACCESS ROAD RESTORATION. The
additional $501,674 can be financed through the project contingency fund. A cost estimate is on file in the project records.

Removal of Class 3 Aggregate Base and temporary roadway filter will be paid for in a supplement to this contract change
order.

Design Concurrence was given by District Branch Chief Sid Parwar on 08-26-10.
Maintenance concurrence is not required as the work doesn't affect any permanent roadway features.

There will be no adjustment to contract time as a result of this change because the controlling item of work will not be
impacted.

CONCURRED BY: | ESTIMATE OF COST o
1 JI ! o g B A P O TR i
Construction Engineer: ~ William Howe Date 8/26/10 TS REQUERT TOIALTO DATE
i e ITEMS $0.00 $0.00
Bridgetognes; __DOwiiTenods =~ 0000 Bsle me”0_| FORCE ACCOUNT $0.00 $0.00
.F,'rwe?le_nuvgﬂirv________Siql Parwar ~  Date 8/26/10 , AGREED PRICE $801,674.00 $801,674.00
Project Manager: . ‘___Daie 3 ADJUSTMENT $0.00 $0.00
FHWARep. ' Date | Torat, $80167400 $801.674.00
Sas U o : e g  FEDERAL PARTICIPATION |
Envi tal: ate 1 o EA— i : 5 s
?w-or-mj s e G e [_j PARTICIPATING [j PARTICIPATING IN PART NONE
g RO ... SN — [[] NON-PARTICIPATING (MAINTENANCE) [[JNON-PARTICIPATING
Ser (apecity) e Date __I FEDERAL SEGREGATION  (if more than one Funding Source or P.1.P. type)
District Prior Approval By: - Date - [(CJeco Funpep PER CONTRACT []cco FUNDED AS FOLLOWS
HQ(issue Approve)By:  Dae ' FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Slgnature Date : s T NS L g s oy

ADA Notice: For individuals with sensory disabilities, this document is available in allernate formats. For information call: (916) 654-6410 or TDD (9186) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 10f8
CONTRACT CHANGE ORDER Chanpe Requested by:  Engineer

CO: 6 Suppl.No. 0 Confract No. 04~ 1A5214 Road CC,Sac-160-0.8/1.3,L0.01.1.3 FED. AID LOC.; NO FED AID

To: CALIFORNIA ENGINEERING CONTRACTORS INC
You are directed to make the following changes from the plans and specifications or do the following described work not inciuded in the plans and specifications for
this contract NOTE: This change order is not effective until approved by the Engineer.

Description of work lo be done, estimate of quantities and prices lo be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no aliowance will be made for idle time. This last
percentage shown is the net accumulated increase or decreass from the original quantity in the Engineer's Estimate.

Adju C Lump Sum:

Perform the following work pertaining to the installation of the 82 EA friction pendulum bearings on the Antioch Bridge
(Bridge No. 28-0009), as shown on sheets 5 of 8.

1) Fabricate and install at 6 locations longitudinal restrainer brackets as shown on Sheets No. 3 through 8 of this
change order.

2) Instatt the friction pendufum bearings in accordance with the revised instatiation sequence as shown on Sheet No.
7 of this change order.

A determination of the delay in the completion of the Contract due to this change order has been made in accordance
with Section 10-1.19,"Progress Schedule (Critical Path Method),” of the Contract Special Provisions and Section 8-
1.07,"Liquidated Damages,” of the Standard Specifications.

The Contractor shall be granted a 97 working day time extension for these delays.

. This change order resolves all project time impacts incurred prior to September 24, 2010, and no additional time
extensions shall be granted through this date. Any delays associated with Change Order No. 7, with regard to the
welding specification and mock up changes to the steel fabrication of the cross bracing at Piers 12 to 31 shall be
considered concurrent with the delays incurred under this change order and no additional time extension shall be

granted."

Provide compensation to the Contractor for additional costs associated with furnishing and installing the longitudinal
restrainer brackets and installing the friction pendulum bearings in accordance with the revised installation sequence
as provided for under this change order and for additional costs resulting from the 97 working day time extension
granted under this change order. For these costs, the Contractor shall receive an agreed lump sum of $1,321,668.00.

Adjustment of Compensation at Lump SUM PHCE ................ccoverirerirerisnrconsornneneennn. $1,321,668.00

In accordance with Section 10-1.20 "Time-Related Overhead" of the Contract Special Provisions, the lump sum price
for Contract Bid item No. 5, “Time-Related Overhead” shall be adjusted by $20,000.00 per working day for each of the

97 working days granted under this change order.

item 5 Time-Related Overhead:
97 days x $20,000.00 per day (Increase 38.33%) = $1,840,000.00

Except for costs specifically excluded herein, the compensation provided under this change order constitutes full
compensation for all additional costs, including all markups, as a result of both the changes implemented under this
change order and the 97 working day time extension granted under this change order. These costs include but are not
limited to all additional direct and indirect labor, equipment and material costs including furnishing and installing the

restrainer brackets.

( ‘The revisions to the friction pendulum bearings installation sequence, extended time-related overhead, extended
storm water pollution prevention measures and extended land and marine based equipment. No additional
compensation shall be paid for any impacts resulting from this change order except for those specifically exciuded.

Any additional bird monitoring costs resulting from this change shall be compensated under Change Order No. 22.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 8
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 6 Suppl.No. 0  ContractNo. 04-1A5214  Road CC,5ac-160-0.8/1.3L0.0/L1.3 FED. AID LOC.: NO FED AID
(

Any future costs or delays pertaining to Section 5-1.13 “Bird Protection” of the Contract Special Provisions that are
incurred as a result of the changes or time extension provided under this change order are deferred.

Any future costs or delays to the removal of the access road on Sherman Island, due to the as-planned work being
extended beyond the ground disturbing activity window (May 1 to September 30, 2011) as a result of the time
extension granted under this change order, are deferred.

Estimated cost of Adjustment of Compensation at Agreed Unit Price ....................$1,940,000.00
(
e N Estimated Cost: Inc 3,261,668.00
By reason of this order the time of completion will be adjusted as follows: 97 Days
Sl u = m_-: -- y :' =% 1 2 g’ = = ¥ '_- .
e wwentine o 02-10: /]
s.upen.ds!ng Bﬂdui Eﬁglmer Nl - ' o i

Douglasc::e : Dlte 92"‘,2_:‘!-'“

o e Enginee |
Mike Fomer Date 3 7-1

We the undemiqned aontractor have giwn careful consideration to the change proposed and agres, if this proposal is approved, that we will provide all

equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full

payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention Is directed to the requirements of the specifications as to
1( “eeding with the ordered work and filing a written protest within the time therein specified.

(Print name and title) D
J"'fep en Banke Rﬁd&d Man.n?l,, 3:73 '/Zon




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 2/9/2011  Page 10of2
( DOUG COE / FILE: E.A. 04 - 1A5214
e CO-RTE-PM CC,Sac-160-0.8/1.3,L0.0/L1.3

CCO#: 6 | SUPPLEMENT#: (@ | Category Code: AXZZ CONTINGENCY BALANCE (incl. this change)  $297,501.50
COST: $3,261,668.00 INCREASE ¥ DECREASE [J] | HEADQUARTERS APPROVAL REQUIRED? YES [] NO

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCEWITH [ YES [] NO

* ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Bracket & Sequence of Bearings Bridge Seismic Retrofit
: ; . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Qi Cynact Thre Tina A, This Change: Time Adjustments: (including this change) CCO(8); (including this change)
300 Day(s) 97 Day(s) 0 Day(s) 32 % 0

THIS CHANGE ORDER PROVIDES FOR:
Installation sequencing and added restrainer brackets pertaining to the installation of seismic isolation bearings.

This project provides for the seismic retrofit of the Antioch Bridge. The retrofit will install 82 friction pendulum isolation
bearings, install cross bracing between pier columns on piers 12 through 31, install a shear key system at four hinges and
install column casings around the columns supporting the slab bridge (pier 41 to abutment 71).

As part of the isolation bearing installation, the contract called for all bearings to be restrained against displacement until all

bearings are installed. After a review by the Department of Engineering Services (DES) of the potential stresses that the new

bearing installation would have on the structure, it was determined that the bearings could damage the girder flanges due to

thermal movement if all the bearings were restrained until the final bearing was installed. In order to reduce these stresses
“Miminate the potential damage, DES has provided an installation sequencing that will be required to be followed. The
Jencing involves skipping from pier to pier on each frame of the structure.

In addition, DES has also requested the installation of restrainer brackets at 6 locations in order to safeguard against bearing
movement caused by "walking" downhill. This change order provides for the installation of these restrainer brackets along with
the bearing installation sequencing.

Based upon a time impact analysis, the changes will result in a 97 working day delay to the contract. This delay stems from
the sequencing requirement that will cause the contractor to leapfrog their operations from pier to pier in lieu of the as-planned
linear installation allowed by the contract. Additional delay will also be incurred due to the added restrainer brackets with the
last 2 locations affecting the controlling operation. The change order provides for a 97 working day time extension to
compensate for these delays.

Compensation will be provided for the contractor's direct costs of sequencing the bearing installation and for furnishing and
installing the restrainer brackets. Delay costs will also be compensated associated with the 97 day contract extension. These
costs include extended land and marine based project equipment and extended storm water pollution prevention (SWPP)
measures. Extended time related overhead (TRO) costs shall also be compensated in accordance with Section 10-1.20
“Time—Related Overhead” of the contract special provisions.

Compensation for the direct cost of the change and the extended project equipment and SWPP measures will be paid as an
adjustment of compensation at an agreed lump sum of $1,321,668.00. Compensation for extended TRO costs will be paid as
an adjustment of compensation at agreed unit price at a cost of $1,940,000.00. The total change order cost of $3,261,668.00
shall be funded from the contract's contingency fund. A cost analysis is on file.

Any additional costs associated with bird monitoring which may be necessary to mitigate potential nesting impacts to the
project due to the 97 day time extension shall be paid on a force account basis under the existing Change Order No. 22.

P jal impacts associated with the removal of an access road at the end of the project being pushed into a non-ground
disw.r0ance period and potential impacts that could be incurred due to bird nesting as a result of this delay are deferred.
These impacts are anticipated to be minimal, however, they are unknown at this time.

This change order was approved by the TBPOC at a cost not to exceed $3,700,000.

ADA Motice: For individuals with sensory disabilities, this document is available In alternate formats. For information call: (916) 854-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 85814,




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 1A5214 CCO:6-0 DATE: 2/9/2011  Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Hows Date 11/30/10 THIS REQ:OEST TOTAL 703‘*5
ITEMS .00 .00
3'”90_ Engineer: Douglas Coe Date 11/30/10 FORCE ACCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Mo Pazooki Date 11/30/10 | ADJUSTMENT $3,261,668.00 $3,261,668.00
FHWA Rep.: Date TOTAL $3,261,668.00 $3,261,668.00
FEDERAL PARTICIPATION
Environmental; Date = = =
PARTICIPATING PARTICIPATING IN PART NE
o E e {T] NON-PARTICIPATING (MAINTENANCE) [C]NON-PARTICIPATING
i i Oste FEDERAL SEGREGATION  (if more than one Funding Source or P.LP. type)
Ditice. Poier Approval By: Date [(Jcco FUNDED PER CONTRACT [C] CCO FUNDED AS FOLLOWS
| Ha ""“' Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
nt Engineer's Signature: Date
t(/,dﬁm ‘ﬁ%mé’, v2-2{- (1

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 854-3880 or write

Records and Forms Management, 1120 N Street, MS-89,

Sacramento, CA 95814,




V|7/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
A e Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012
FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE: AgendaNo.- 2b2

Item - Consent Calendar — Contract Change Orders (CCOs)
YBITS1 CCO 33-S1 - Seismic Joints Type II (At W6RB,
W7LA) Installation
Recommendation:
APPROVAL

Cost:
YBITS1 CCO 33-S1: $400,000

Schedule Impacts:
None

Discussion:

YBITS1 Change Order No. 033-51 in the amount of $400,000 shall provide for the jobsite
storage, installation, and additional modifications to the hinges for the modular joints at
Hinges W6RB and W7LA of YBITS. CCO 33-50 and CCO 33-S1 were approved by the
TBPOC at the December 9, 2010 meeting at a cost not to exceed $1,750,000 for all work
associated with furnishing and installing modular deck joints for Hinges W6RB and
WY7LA in lieu of planned steel plate deck joints. CCO 33-S0 has since been issued at a
cost of $1,125,040 for the design and fabrication of the modular deck joints. This CCO
provides for the storage and installation of the joints along with any additional field
modifications required.

The total estimated cost for CCO 33-S0 and CCO 33-S1 is $1,525,040 which falls within
the $1,750,000 approved for this work.

Risk Management:

The new SFOBB east span calls for 6 seismic joints to be installed on the YBITS1 contract
and 2 on the SAS contract. An additional 7 joints are anticipated to be provided for the
OTD1 contract under YBITS1. Funding of $10,000,000 was approved for the contract in
February of 2011 to provide for the modifications to the YBITS1 joints and the
procurement of the OTD1 joints. This change order falls within the budgeted amount
provided for this work. As such no risk management consideration is required.

1of2
Item2b2_YBITS1_CCO33-S1 rev_ 01Feb12



LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
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Attachment(s):

1. Draft YBITS CCO 33-S1
2. Draft YBITS CCO 33-S1 Memo
3. YBITS1 CCO 33-S0 (History)
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1

CONTRACT CHANGE ORDER _

Change Requested by:  Engineer

FED. AID LOC.: NO FED AID

CCO 33 Suppl. No. 1 | Contract No 04 - 0120S4 | Road SF-80-12.7/13.2

To: M C M CONSTRUCTION INC

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

As authorized by the Engineer, and in accordance with Section 4-1.03D, "Extra Work", and Section 9-1.03, "Force Account
Payment", of the Standard Specifications, and Section 5-1.17, "Force Account Payment", of the Special Provisions, provide
all labor, equipment and materials necessary for the installation, jobsite storage, and further modifications to the hinge
detail for the modular joints at Hinges W6RB and W7LA approved in Contract Change Order No. 33 SO for the San
Francisco-Oakland Bay Bridge East Span Seismic Safety Project Yerba Buena Island Transition Structures, Bridge Nos.
340006L/R.

Estimated cost of Extra Work at Force Account .................... $400,000.00

Estimated Cost: Increase ™  Decrease | | $400,000.00

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by

Signature Resident Engineer Date
William Howe, Senior R.E.

Approval Recommended by

Signature | Principal T.E. Date

| Mike Former ‘

Engineer Approval by

Signature Principal T.E. Date
Mike Forner

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by
Signature (Print name and title) Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/11/2012  Page 10f 2

TO: Deanna Vilcheck, ACM / FILE:  E.A. 04 -012054
= - CO-RTE-PM  SF-80-12.7/13.2
FED.NO. NO FED AID

FROM: William Howe, Senior R.E.

-

CCO#: 33 | SUPPLEMENT#: 1 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $61,305,877 20_ o
- s | bt i e - : 5 i ! '__ : ol
COST:  $400,000.00 INCREASE ¥ DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? [y YES [ ] NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES | | NO
o S e — ____50'00 ENVIRONMENTAL DOCUMENTS? W L
CCO DESCRIPTION: PROJECT DESCRIPTION:
_&‘!eisrnic Joints Type Il @ KE, KW - YBITS-1 (Yerba Buena Island Tfansition Structures)
Original Contract Time: Time Adj. This Change: Previously Approved CCO | Percentage Time Adjusted: Total # of Unreconciled Deferred Time |
Time Adjustments: (including this change) CCO(s): (including this change)
1390 Day(s) 0 Day(s) 0 Day(s) 0 % 9

THIS CHANGE ORDER PROVIDES FOR:
This change order provides for compensation to the Contractor for the installation, jobsite storage, and hinge detail
modifications for the modular deck joints for Hinges W6RB and W7LA provided for in Contract Change Order No. 33 SO.

This project, the Yerba Buena Island Transition Structure (YBITS), provides for the construction of two bridges which will
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the

existing Yerba Buena Island (YBI) tunnel. The structures are comprised of concrete box girder bridges each approximately 26
meters wide, 40 meters high and 450 meters in length.

Both the eastbound and westbound structures consist of two frames. The original contract plans called for steel deck plates
with channel assemblies to function as seismic joints at the hinges between these frames. Since then, Contract Change
Order No. 33 S0 substituted modular deck joints for the planned deck plate joints, and deleted the original contract item,

which included installation. Contract Change Order No. 33 SO covered furnishing and delivery, but not installation. This
supplement to that change order provides for the installation, jobsite storage, and any further modifications to the hinge details.

The cost required to install the joints will be considerably higher than the as-planned plate joints. The plate joints were
considerably lighter and called for two plates to be installed separately along each traffic lane. The modular joints, much
heavier per meter in length, will be installed as one continuous unit across the twenty-six (26) meter width of the bridge.
Additional modifications to the hinges are also required to provide for the revised seismic joint being installed.

Compensation for installation, jobsite storage, and hinge modifications for the two modular deck joints will be paid as Extra
Work at Force Account for an estimated cost of $400,000.00, which can be financed from the contract's contingency funds. A
detailed cost analysis is on file in the project records.

The Toll Bridge Program Oversight Committee (TBPOC), in its December 9, 2010, meeting, approved an authorization of an
amount not to exceed $1.75 million for the work to provide modular deck joints for Hinges W6RB and W7LA in lieu of steel
plate deck joints. Previously issued Contract Change Order No. 33 SO ($1,125,040.00) provided for the design and
fabrication of the modular deck joints. This supplement for $400,000.00 will complete the required work for a total of
$1,525,040.00, which is within the $1.75 million allocated for this work.

No adjustment of contract time is warranted, as this change does not affect the controlling operation.

Maintenance concurrence will be required.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA:0120S4 CCO:33-1 DATE: 1/11/2012  Page 2 of 2
CONCURRED BY: B ] ) ESTIMATE OF COST -
Construction Engineer:  William Howe Date THIS REQUEST TOTAL TO DATE

3 ! — ITEMS $0.00 ($450,000.00)
Bri ineer: k Date
ridge Engineer Mehran Ardakanian FORCE AGCOUNT $400,000.00 $400.000.00
Project Engineer: B_Db Zandipour, Design = Date AGREED PRICE $0.00 $1,575,040.00
Project Manager: Ken Terpstra i Da!e___ | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date | TOT'?,L I 5400-000-?’0 3_155325'040-00
== SR e FEDERAL PARTICIPATION
Environmental: Date ——— - ==
W Lj e M'_t ————— '—D . - 1 ['] PARTICIPATING [] PARTICIPATING IN PART | NONE
| e tapecitil. dls ol i it bsnise B s "] NON-PARTICIPATING (MAINTENANCE) [ |NON-PARTICIPATING
Oeriopeoint = —— Lo | FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
District Prior Approval By o Date | [_lcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: o Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date - -

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: {816) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

|
P=

TBPOC MEETING OUTCOME
December 9, 2010, 10:00am — 1:00pm
Caltrans HQ, Director’s Conference Room, 1120 N Street, Sacramento, CA

(Bearings and Restrainers), Not to exceed $3.7M

Topiec Presenter Outcome
1. CHAIR’S REPORT S. Heminger, Information
BATA
2. TBPOC/ ABF Discussion ) o
a. Self-Anchored Suspension (SAS) Superstructure PMT Information
Mitigation and Acceleration Update
3. CONSENT CALENDAR o -
a. TBPOC Meeting Minutes:
1) November 9, 2010 Meeting Minutes A. Fremier, BATA| APPROVED
b. Draft Project Progress and Financial Update A. Fremier, BATA| APPROVED
November 2010
Yerba Buena Island Transition Structures No. 1 D. Noel, CTC APPROVED
Contract Change Order No. 33-So & S1 (Modular
Seismic Joints), Not to exceed $1,750,000.00
4. SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES
a. Yerba Buena Island Transition Structures No. 1
1) Update T. Anziano, CT Information
b. Oakland Touchdown No. 2
1) Detour and Staging Concept Update B. Maroney, CT | APPROVED*
c. Bicycle-Pedestrian Access to Yerba Buena Island B. Maroney, CT/ Information
B | S.Hulsebus,CT | )
5. ANTIOCH/ DUMBARTON BRIDGE SEISMIC
RETROFIT UPDATES
a. Updates M. Forner, CT Information
b. Antioch Bridge Contract Change Order No. 6 M. Forner, CT APPROVED

6. OTHER BUSINESS

*Although presented as an informational item, the TBPOC approved a request to spend an amount not to exceed $10M for
the Temporary OTD Detour (TOTDD), conditional upon the following being presented to the TBPOC at the Feb 2011
meeting: (1) scope, schedule and budget: (2) updated information on utility relocation. right-of-way, permit elements, etc.

(see mig min); and (3) refinement of the TOTDD Communications Plan.
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CONTRACT CHANGE ORDER Change Requesled by. Engineer

CCO: 33 Suppl. No. § | Contract No. 04- 012054 | Road SF-80-12.7/13.2 FED, AID LOC.: NO FED AID

To: M C M CONSTRUCTION INC
You are direcled lo make the following changes from the plans and specificalions or do the following described work nol included in the plans and

specifications for this conlracl.  NOTE: This change order Is not effsctive until approved by the Engineer.

Description of work to be done, estimate of quanlities and prices to be paid. (Segregale between additional work at contract price, agreed price and
force accounl.) Unless otherwise staled, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle lime. This last percentage shown Is the nel accumulated increase or decrease from the original quanlily in the Engineer's Estimale.

Provide for the following changes pertaining to the seismic joints at Hinges W7LA and W6RB of the Yerba Buena Island
Transition Structure (Br. No. 34-0006 L/R):

1) Eliminate the planned steel deck plate joints (Seismic Joint (Type I1)).

2) Furnish and install modular joints and modify the hinge details accordingly as specified on Sheets No. 3 through 12 of
this change order and as shown on Sheets No. 13 through 25 (Revised Contract Plan Sheets No. 551, 552, 587, 660

through 668, 685, 695 and 696 of 806) of this change order.

Seismic Joint (Type I1) details, as shown on Contract Plan Sheets No. 697 through 705, shall not apply to the modular
joints pertaining to this change order.

Estimate of Decrease in Contract item at Contract Price:

Item No. 105: SEISMIC JOINT (HINGE W7LA)
-1LS (-100.00%) (@5225.000.00 /LS

Item No. 108: SEISMIC JOINT (HINGE W6RB)
-1L8 (-100.00%) (@225.000.00 /LS

~-$225.000.00 ( -100.00% )

-$225.000.00 ( ~100.00%)

Estimaled total cost for Decrease in Contract ltem... ............... ($450,000.00)

(No adjustment for eliminated bid item clause)

Extra Work at Lump Sum:

Provide compensation to the Contractor for all costs associated with furnishing the modular joints for Hinges W7LA and
W6RB as specified under this change order.

For the costs, the Contractor shall be compensated an agreed lump sum of $1,575,040.00 which constitutes full and final
compensation, including all markups, for all additional costs incurred in furnishing the modular joints as defined by this

change order.

Compensation provided under this change order includes all costs associated with the design and fabrication of the
modular joint seal assemblies including submittal of working drawings, proof testing of assemblies (including components
of assemblies), inspection and installation consultation by a qualified representative of the manufacturer at the job-site
during installation of all assemblies, final inspection by the manufacturer of installed assemblies, quality control for final
products and the product warranty as specified under this change order. Compensation also includes the transporting

* of the joints to the project site.
Except for the inspection and Iinstallation consultation required to be provided by the joint manufacturer as specified

under this change order, any costs pertaining to the installation and jobsite storage of the modular joints and any costs
associated with the modifications to the hinge details provided under this change order shall be deferred and shall be

provided under a supplemental change order.
There shall be no reduction in compensation, as defined under Section 55-4.02 "Payment” of the Contract

Standard Specifications, for additional shop inspection expenses sustained by the State should any modular joint
fabrication shop be located more than 480 air line kilometers or 4,800 air line kilometers from Sacramento

and Los Angeles.



' STAfE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 25
Change Requested by: Engineer

CONTRACT CHANGE ORDER

' Contract No. 04- 012084 | Road SF-80-12.7/13.2 J FED. AID LOC.: NO FED AID

CCO: 33 Suppl. No.

Estimated cost of Extra Work at Lump Sum .......... e $1,575,040.00

Consideration of a time adjustment will be deferred until completion of the work specified in this contract change order.
A determination of a time extension will be made in accordance with Section 8-1.07, “Liquidated Damages,” of the

Standard Specifications.

Estimated Cost: Increase /)  Decrease ] $1,125,040.00

By reason of this order the time of completion will be _ar._quglgd as follows: ] pa@rred

iaupritied by e YT K e Sl LS R el e i ' N RO A
Signature Residenl Engineer Date
I Lol Rajesh Oberol, Senior RE. 1'.2,/2.!//?’

IR | T 7

yeds - s T

M . PWTF' | Mke Fomer - I}z?é'![gel_ﬁ_

IApproval Recommenfie
Signature

Principal T.E. ; Date,

Mike Forner 2./ /”
‘We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal Is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all seivicas necessary for the work above specified, and will accept

as full payment therefor the prices shown above
NOTE: If you, the contractor, do not sign acceptance of this order, your attentlon is directed to the requirements of the specifications ag to

proceeding with the ordered work and filing a written protest within the time thereln spacified.

1

T ameandtia.i QFM“@ : EEP“M[]




A - DEPARTMENT OF TRANSPORTATION
CHANGE ORDER MEMORANDUM DATE: 11/29/2010 Page 1 of 2

na Vilcheck, ACM / t(a\/ FILE: E.A 04 - 012054
'_" ————————4 CO-RTE-PM SF-80-12.7/13.2

OM: Rajesh Oberoi, Senior R.E. FED.NO. NO FED AID

CCO#: 33 | SUPPLEMENT#: @ | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) ~ $23, 505 475.00

COST:  $1,125,040.00 INCREASE ¥ DECREASE [] |HEADQUARTERS APPROVAL REQUIRED? [ YES []NO
PPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH 7 YES [ | NO
o $0.00 ENVIRONMENTAL DOCUMENTS? = -
CCO DESCRIPTION: PROJECT DESCRIPTION:
W7LA & W6RB Seismic Joints B Jlﬂﬂ$-[ (Yerba Buena Island Transition Structures)
: : : Thi s Previously Approved CCO Time Percentage Time Adjusted: Total # of Unreconciled Del'erred 'hrne '
Onginaé Gonlract Time: L Sl Adjustments: (including this change) CCO(s) (including this change) |
1390 Day(s) DEF Day(s) 0 Day(s) 0 % v 4

THIS CHANGE ORDER PROVIDES FOR:

The substitution of modular deck joints in lieu of the planned steel plate deck joints at two hinges of the mainline structure.

This project, the Yerba Buena Island Transition Structure (YBITS), provides for the construction of two bridges which will
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the
existing Yerba Buena Island (YBI) tunnel. The structures are comprised of concrete box girder bridges each approximately

26 meters wide, 40 meters high and 450 meters in length.

Both the eastbound and westbound structures consist of 2 frames. The contract plans call for the steel deck plates with
channel assemblies to function as seismic joints at the hinges between these frames. These deck plates consist of a cover
plate attached to one end of the hinge, a deck plate attached adjacent to the cover plate that spans the hinge and a support
plate with is attached to the other side of the hinge which supports the free end of the deck plate.

Mike Whiteside the YBI Coordination Engineer has issued a request to substitute modular deck joints for the planned deck
plate joints This change order provides for the requested substitution.

The modular deck joints will consist of 11 steal separation beams each spanning the 26 meter width of the bridge with the
gaps between these beams sealed with a continuous advanced neoprene or similar material. Fabrication costs associated
with these joints are considerably higher than the as-planned plate joints. Fabrication costs include the design of the joint
which will be based off of the plans and specification provided and approved by the engineer through the shop drawing

process.

Installation of the joints shall also be considerably higher than the as-planned plate joint. The plate joints were considerably
lighter and called for two plates to be installed separately along each traffic lane. The modular joints, much heavier per meter
in length, will be installed as one continuous unit across the 26 meter width of the bridge. Additional modifications to the
hinges are also required to provide for the revised seismic joint being installed.

The as-planned plate deck joints shall be accounted for by eliminating the 2 lump sum contract bid items providing for
furnishing and installing these joints resulting in a credit of $450,000.00. Compensation for furnishing the 2 modular deck
joints will be paid as extra work at an agreed lump sum of $1,575,040.00. The net change order cost of $1,125,040.00 shall

be financed from the contract’s contingency funds. A detailed cost analysis is on file.

Any costs pertaining to the installation and jobsite storage of the modular joints and any costs associated with the
modifications to the hinge details provided under this change order shall be deferred and shall be provided under a
supplement to this change order. These costs are anticipated not to exceed $600,000.

This change order was approved by the Toll Bridge Program Oversight Committee at their December 9, 2010 meeting.

Adjustment of contract time is deferred as the work may affect the controlling operation.

ADA Nohce Fur mdmduals with sensory disabilities, this document is available in alternate formalts For information call. {216) 654-6410 or TOD (216) 654-3880 or wite
smsmsmanl 1400 K Craal MS.AQ Sacramenio. CA 55814



A - DEPARTMENT OF TRANSPORTATION
CHANGE ORDER MEMORANDUM

EA: 012084 CCO:33-0

DATE: 11/29/2010 Page 2 of 2

CONCURREDBY: B i ESTIMATE OF COST ___

Construction Enginesr. _ Flajesh Oberol THIS REQUEST “TOTAL TO DATE |

I .. e S p—

Bre Ergoecr._ ), Mebvan Ardakanien /77 /) Ve stins S e

Prgict Clgleoa:  Da¢ | AcReeDPRICE $1,575,040.00 $1,575,040.00

Project Manager. KEN T&RPS:?RA s Dateoz] 1411 | ADJUSTMENT $0.00 $0.00

FHWA Rep. Date TOTAL ) $1,125,040.00  $1,125,040.00
e T T et A FEDERAL PARTICIPATION 1

Environmental Date 3 —— g - _; e

e U S g e T § < L1 C L pll [ ] PARTICIPATING IN PART V] NONE

o ciseise . > U— ZMmETICH ..____Da‘ec‘?‘hs'“ [] NON-PARTICIPATING (MAINTENANCE) [ INON-PARTICIPATING

rf._'m reeat). MIke wWRITESWDE DateC2t5 | W cornay seaREGATION  (f more thanone Funding Source or PLP. type)

Distict Pror Approval By ~Date | /lcco FUNDED PER CONTRACT [ ] GCO FUNDED AS FOLLOWS

| HQ (issue Approve) By:  Larry Salhaney _Date 12/13/10 |  FEDERAL FUNDING SOURCE PERCENT -

Resident Enginagy’s Signeture: Date e e e e ——

W 77/6’ 7| G — _ e
Wk

ADA Notice For lndpv-duals with sensory disabilities, this document is available in altemate formats For informalion call (316) 654-6410 or TDD (916) 6543880 or wrile

femsscmant 1120 M Sireel M5-89 Sacramento, CA 95814



V|7/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
A e Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012
FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE: AgendaNo.- 2b3

Item - Consent Calendar — Contract Change Orders (CCOs)
YBITS1 CCO 76-S2 — Hinge EE, EW, FE, & FW Seismic Joints

Recommendation:
APPROVAL

Cost:
YBITS1 CCO 76-S2: $600,000

Schedule Impacts:
N/A

Discussion:

YBITS1 Change Order No. 076-52 in the amount of $600,000 shall provide for the jobsite
storage and installation of the modular seismic joints at Hinges EE, EW, FE, and FW of
the completed Oakland Touchdown 1 structure. The TBPOC, at the September 8, 2011,
meeting, approved a cost not to exceed $3,000,000 for all work associated with planning,
furnishing, and installing the modular seismic joints. CCO 76-50 was issued at a cost of
$180,000 to investigate the condition of seismic joints at the existing structure and to
fabricate and test mock-up seismic joints and other work as ordered by the Engineer.
CCO 76-51 was subsequently issued at a cost of $1,942,203 to fabricate the 4 modular
seismic joints and furnish the joints to the project site. CCO 76-52 will provide for the
jobsite storage and installation of the furnished joints.

The total estimated combined cost for CCO No. 076-50, 076-S1, and CCO 076-S2 is
$2,722,203 which falls within the $3,000,000 approval for this work.

Risk Management:

The new SFOBB east span calls for 6 seismic joints to be installed on the YBITS1 contract
and 2 on the SAS contract. An additional 7 joints are anticipated to be provided for the
OTD1 contract under YBITSI. Funding of $10,000,000 was approved for the contract in
February of 2011 to provide for the modifications to the YBITSI1 joints and the

1of2
Item2b3_YBITS1_CCQO76-S2 rev_ 01Feb12



LA TOLL BRIDGE PROGRAM
; OVERSIGHT COMMITTEE

4| S T R Memorandum

procurement of the OTD1 joints. This change order falls within the budgeted amount
provided for this work. As such no risk management consideration is required.

Attachment(s):
1. Draft YBITS CCO 076-S2

2. Draft YBITS CCO 076-52 Memo
3. YBITS1 CCO 076-S0 (History)
4. YBITS1 CCO 076-S1 (History)

20f2
Item2b3_YBITS1_CCO76-S2 rev_ 01Feb12



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 76 Suppl. No. 2 | Contract No. 04 - 012084 | Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID

To: M C M CONSTRUCTION INC

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

As authorized by the Engineer, and in accordance with Section 4-1.03D, "Extra Work" and Section 9-1.03, "Force Account
Payment”, of the Standard Specifications, and Section 5-1.17, "Force Account Payment", of the Special Provisions, provide
all labor, equipment and materials necessary for the jobsite storage of the modular seismic joints at Hinges EE, EW, FE

and FW; and for the installation of these joints at Hinges EE, EW and FW, for the San Francisco-Oakland Bay Bridge East
Span Seismic Safety Project, Bridge Nos. 340006L/R. Work shall be in accordance with plans and specifications provided

with Contract Change Order No. 76, Supplement No. 1.

Estimated Cost of Extra Work at Force Account = $600,000.00

Estimated Cost: Increase V] Decrease || $600,000.00

By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by

Signature Resident Engineer Date
William Howe, Senior R.E. ‘

Approval Recommended by

Signature | Principal T.E. |Date
Mike Fomer |

Engineer Approval by

Signature Principal T.E. [Date
Mike Forner

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all

equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept

as full payment therefor the prices shown above.

NOTE: H you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title) Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1112012 Page 10f2
TO: Deanna Vilcheck, ACM / FILE: E.A. 04 - 012084
PR — — CO-RTE-PM  SF-80-12.7/13.2
FROM: William Howe, Senior R.E. FED. NO. NO FED AID
= ez —_— = =
CCO#: 76 | SUPPLEMENT# 2 | Category Code: CHXX CONTINGENCY BALANCE (incl. this change)  $60,705,877.20

INCREASE ¥ DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? ] YES []NO

COST:  $600,000.00

o - $0.00 __. i ENVIRONMEI_\_ITAL DOCUMEI!'_I?_? v L
CCO DESCRIPTION: PROJECT DESCRIPTION:
Hinge EE,EW,FE,FW Seismic Joints YBITS-1 (Yerba Buena Island Transition Structures)
[—— e e e - ————
. ) ' \ Thi i Previously Approved CCO | Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this cha:ge) F
1390 Day(s) 0 Day(s) 0 Day(s) 0 % 9

THIS CHANGE ORDER PROVIDES FOR:

This change order provides for compensation to the Contractor for the jobsite storage of four modular seismic joints for
Hinges EE, EW, FE and FW provided in Contract Change Order No. 076, Supplement No. 1; and for the installation of these
joints at Hinges EE, EW and FW.

This project, the Yerba Buena Island Transition Structure (YBITS), provides for the construction of two bridges which will
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the
existing Yerba Buena Island (YBI) tunnel. The structures are comprised of concrete box girder bridges each approximately 26
meters wide, 40 meters high and 450 meters in length.

Mike Whiteside the YBI Coordination Engineer issued a request to procure four modular seismic joints for the Oakland
Touchdown Structure (OTD). The OTD structure is located at the eastern approach to the new SFOBB east span. The four
joints were deleted from the Oakland Touchdown 1 contract due to redesign issues and will now be procured and installed
under the YBITS1 contract. Contract Change Order No. 076, Supplement No. 1, provided for the procurement of these joints.
This supplement is to provide for the installation of the joints.

The modular deck joints will consist of steel separation beams each spanning the 25 meter width of the bridge with the gaps
between these beams sealed with a continuous advanced neoprene or similar material. Fabrication costs include the design
of the joint which will be based off of the plans and specification provided and approved by the Engineer through the shop
drawing process.

Compensation for the installation and jobsite storage of the four modular joints will be paid as Extra Work at Force Account
for an estimated cost of $600,000.00, which can be financed from the project contingency funds. A detailed cost analysis is
on file in the project records.

The Toll Bridge Program Oversight Committee (TBPOC), in its September 8, 2011, meeting, approved an authorization of an
amount not to exceed $3 million for the work to provide and install these joints. Previously issued Contract Change Order
Nos. 76 ($180,000.) and 76 Supplement No. 1 ($1,942,203.) provided for preliminary preparation and fabrication for these
joints. This supplement for $600,000 will complete the required work for a total of $2,722,203, which is within the $3 million
allocated for this work.

No adjustment of contract time is warranted as the work will not affect the controlling operation.

Maintenance concurrence is not required, as this doesn't affect any permanent roadway features.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (216) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 012084 CCO:76-2 DATE: 1/11/2012 Page 2 of 2
CONCURRED BY: . ESTIMATE OF COST
Construction Engineer:  William Howe Date THIS REQUEST TOTAL TO DATE
. . . ITEMS $0.00 $0.00
Bridge Engineer: Mehran Ardakanian Date RO AR $600,000.00 S78060.00
Project Engineer: Bob Zandipour, Design Date AGREED PRICE $0.00 $1 ,942.203.00
Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL ~$600,000.00 $2,722,203.00 |
= FEDERAL PARTICIPATION
Environmental: Date S L S -
i e === e L | PARTICIPATING L_j PARTICIPATING IN PART |Z| NONE
Other (specify): Date A 5 Ll g
v - ;_] NON-PARTICIPATING (MAINTENANCE) | |NON-PARTICIPATING
Quaetipmcsiy) Dt FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
ERsiGERdor ARBISIE e Date [ ]cCO FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 854-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




' M TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

2nlhaky  Ler MR TIEE ACTHOR T R OTR SR tTA LR om0 N
TBPOC MEETING OUTCOME
September 8, 2011 2:30pm - 5:00pm
Mission Bay Office, 325 Burma Road, Oakland
Topic Presenter Outcome
1. CHAIR’S REPORT S. Heminger, Information
BATA
2. CONSENT CALENDAR
a. TBPOC Meeting Minutes:
1) August 3, 2011 Conference Call Minutes A. Fremier, BATA | APPROVED I
b. Contract Change Orders (CCOs): D. Noel, CTC APPROVED
1) SAS CCO 73 (Bike Path Conduit Modifications),
not to exceed $1,600,000
2) SAS CCO 179 (Skyway Bike Path Railing
Modifications — For Information Only — Final),
$3,065,595
3) YBITS No. 1 CCO 1-83 (Maintain Traffic on
Maca Road ), & 00.000
4) YBITS No. 1 CCO 76-31 (OTD Seismic
Expansion Joints), not to exceed $3,000,000
Y NO. CCU 100-50 (%1,707,6 & 5
to exceed $500,000), (Hinge K Seismic
Expansion Joints)
¢. 2012 TBPOC Meeting Calendar A. Fremier, BATA| APPROVED
3. PROGRAM ISSUES
a. Yerba Buena Island Ramps T. Anziano, CT Information
b. SFOBB West Span Pathway Project Initiation P. Lee, BATA Information
Document (PID) Update
c. Gateway Park Transportation Enhancements (TE) S. Maller, CTC Information
Funding Application
4. PROGRESS REPORTS
a. TBSRP Second Quarter 2011 Risk Management J. Tapping, CT Information
Update
b. Project Progress and Financial Update August 2011 P. Lee, BATA APPROVED
5. SAN FRANCISCO-OAKILAND BAY BRIDGE
UPDATES
a. Self-Anchored Suspension (SAS) Span
1) Update T. Anziano, CT Information
b. Yerba Buena Island Transition Structure (YBITS)
No. 1
1) Update T. Anziano, CT Information
2) Hinge K Update T. Anziano, CT Information




' M TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

CALTIAMA R abih g AT TE Ty CaliEsA FAAPEATRT M £ M W1T3TN

TBPOC MEETING OUTCOME
September 8, 2011 2:30pm — 5:00pm
Mission Bay Office, 325 Burma Road, Oakland

Topic Presenter Outcome

¢. YBITS No. 2/ Demolition Contract

1) Update B. Maroney, CT Information
d. Oakland Touchdown (OTD) No. 2

1) Plans, Specifications and Estimates (PS&E) P. Lee, BATA APPROVED
ANTIOCH/ DUMBARTON BRIDGE SEISMIC
RETROFIT UPDATES
a. Update M. Forner, CT Information
SAN MATEO-HAYWARD BRIDGE RETROFIT
REHABILITATION UPDATE
a. Update M. Pazooki, CT Information

OTHER BUSINESS
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* BTATE OF‘CALIFQRNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by: Engineer

CCO 76 |Suppl.No. 0 | Contract No. 04 - 012084 'Road SF-80-12.7/132 FED. AID LOC.: NO FED AID
| = s =

To: M C M CONSTRUCTION INC

You are directed to make the folfowing changes from the plans and specifications or do the foliowing described work not included in the plans and
specifications for this contracl.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contracl price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity In the Engineer's Eslimate.

Extra Work at Force Account:

Compensate the Contractor for costs incurred to investigate the condition of existing seismic joints EE, EW, FE, FW and
Abutment 23L of the existing Skyway and Oakland Touchdown structures and as directed by the Engineer .

Work will include conducting surveys and tests for any impravements of existing joints, fabricating and testing mock-up
seismic joints, removing existing temporary pavement, steel plates and slabs. Work will also include maintaining, repairing

or replacing portions of the existing bridge structures, traffic markers, barriers and barricades, temporary pavement, steel
plates, slabs and other items as directed by the engineer.

Estimated cost of Extra Work at Force Account .................... $180,000.00

Estimated Cost: Increase ]  Decrease [  $180,000.00
e time of completion will be adjusted as follows:

By reason of this orde 0 days

B T W

Signature Y 7, /A | @ 5 Area Construction Manager ate
A o Deanna Vilcheck

Area Construction Manager
Deanna Vilcheck

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will pfovide all
equipment, fumish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention Is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION A
CONTRACT CHANGE ORDER MEMORANDUM DATE: 6/8/2011  Page 1of 1

TO: Deanna Vilcheck, ACM / W FILE: E.A 04 -012084
CO-RTE-PM SF-80-12.7/13.2

FROM: William Howe, Senlor R.E. FED. NO. NO FED AID
CCO#: 76 | SUPPLEMENT#: @ | Category Code: CHXX CONTINGENCY BALANCE (incl. this chénge) $68,770,755.50

COST:  $180,000.00 INCREASE ¥) DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [] YES [g] NO
NTAL ROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES NO
SUFRLENE FINDR:E . $0.0Q ENVIRONMENTAL DOCUMENTS? M =
CCO DESCRIPTION: PROJECT DESCRIPTION:
Investigation Work for selsmic joints YBITS-1 (Yerba Buena Island Transition Structures)
s . ; i This C . Praviously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deterred Tim
Original Contract Time: Time Adj. This Change Time Adjustments: {including this change) CCO(s): (including Ihis change) °
1390 Day(s) 0 Day(s) 0 Day(s) I 0% 8

THIS CHANGE ORDER PROVIDES FOR:

Costs incurred to investigate the condition of existing seismic joint EE, EW, FE, FW and Abutment 23L of the existing Skyway
and Oakland Touchdown structures and as directed by the Engineer.

This project, the Yerba Buena Island Transition Structure (YBITS), provides for the construction of two bridges, which will
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the

existing Yerba Buena Island (YBI) tunnel.

As part of YBITS-1 contract CCO 013 SO was issued to the contractor revising the projects limits to encompass the limits
between the yerba buena Island (YBI) tunnel to the San Francisco Oakland Bay Bridge (SFOBB) toll Plaza along the Route 80
corridor in Sanfrancisco and Alameda counties. The project limits were revised in order for the Contractor to perform
anticipated additional work within the extended limits.

This change is requested by Mike Whiteside, Toll Bridge Design , As part of this change the department directs the contractor
to conduct surveys and tests for any improvements of existing joints on the Skyway and Oaklalnd Touchdown structures. This
work includes fabrication and test mock-up of seismic joints, removal of existing temporary pavement, steel plates and slabs
and also maintaining existing bridge structure which includes maintaining or replacing traffic markers, barriers and barricades,
temporary pavement and other items as directed by the engineer.

Compensation for this work shall be paid as extra work at force account. This CCO provides funding for an estimated cost of
$180,000. This will be funded from the project’s contingency fund. A cost analysis is on file.

No adjustment of contract time is warranted, as this change will not affect the controlling operation.

Maintenance concurrence is not required. as this doesn't affect any permanent roadway features.

CONCUR‘RED BY: ESTIMATE OF COST
Construction Englneej; William Howe // %ﬂ ~Date ‘TMI__ _ THIS HEO;:;E:;; TOTAL TO ZAT
Bndge Engineer: Mehran Ardakanian, ate {ﬂ[u_ FORCE ACCOUNT $180, Ooorm $180 ogogg
 Projoct Engineer. JOHN V6ZUM] 2o ZAuDpoURDate BBl ob)\ ) acreeo price $0.00 " $0.00
| ProjectManager. K €N TERPSTRA Date01| 65 ]ty| ADJUSTMENT $0.00 $0.00
R PR TOTAL $180,000.00 $180,000.00
P i 1 FEDERAL PARTICIPATION
e e e (] PARTICIPATING [ PARTICIPATING IN PART i) NONE
| O : P neremmperane ~———{ [} NON-PARTICIPATING (MAINTENANCE) (TJNON-PARTICIPATING
L A T i FEDERAL SEGREGATION (il more than one Funding Source or PAP. hoe) |
| District Prior Approval By. Date [Wlcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Apprgve) By Date FEDERAL FUNDING SOURCE PERCENT 1
Reside eefs Sig Date 5% g “

[ A
L] 4 = =
ADK Nolige: For 1n3|hsuaa/ M'Ksensury disabilities, this document is availabie in alternate formats. For information call: (916) 654-6410 or TDD (918) 654-3880 or write
Records and Forms Management, 1120 N Streel, MS-89, Sacramento, CA 85814,
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«STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 21
GONTRACT CHANGE ORDER . Change Requested by:  Engineer
CCO 76 |Suppl.No. 1 | Contract No. 04 - 012054 | Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID '

To: M C M CONSTRUCTION INC
You are direcled lo make the following changes from the plans and specificalions or do the following described work not included in the plans and
specifications for this conlract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantlilies and prices lo be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is aclually used and no allowance will be
made for idle ime, This last percentage shown is the net accumulated Increase or decrease from the original quantity in the Engineer's Estimate.

Furnish the modular seismic joints at Hinges EE, EF, FE and FW of the Oakland Touchdown Structure (Br. No. 34-0006
L/R) as specified on Sheets No. 2 through 11 of this change order and as shown on Sheets No. 12 through 21 (Contract
Plan Sheets No. 790DS through 790MS of 806) of this change order.

Extra Work at Lump Sum:

Provide compensation to the Contractor for all costs associated with furnishing the modular joints for Hinges EE, EF, FE
and FW as specified under this change order.

For these costs, the Contractor shall be compensated an agreed lump sum of $1,942,203,00 which constitutes full and
final compensation, including all markups, for all additional costs incurred in furnishing the modular joints as defined by this

change order.

Compensation provided under this change order includes all costs associated with the design and fabrication of the
modular joint seal assembiles including submittal of working drawings, quality control plan and inspection and proof testing
as specified under this change order. Compensation also includes the transporting of the joints to the project site.

Any costs pertaining to the installation and jobsite storage of the modular joints, including inspection and installation
consultation by a qualified representative of the manufacturer at the job-site, shall be deferred and shall be provided under

a supplemental change order.
There shall be no reduction in com pensation, as defined under Section 55-4.02 “Payment” of the Contract Standard

Specifications, for additional shop inspection expenses sustained by the State should any modular jolnt fabrication shop be
located more than 480 air line kilometers or 4,800 air line kilometers from Sacramento and Los Angeles.

Cost of Extra Work at Lump Sum ....................$1,942,203.00
Estimated Cost: Increase ™  Decrease (] $1,942,203.00

By raason of this order the time of completion wlll be adjusled as followa 0 days
AT o iy el r A P P =3 .
S!gﬂalure Dat

Ud&m 5 2 z/
‘Approval Recommended by - % T ;
Signature Data
- : T Foms lo-tz I/
ENGINGor APBTOVAIBY 5 v ste 1 omrs ol o i IR N >
Signature Principal T.E. Date

Mike Fomer Y/

We the undersigned contracior, have given careful consideration to the change proposed and agree, if this proposal is approved, that wgwill Erovidb all

equipmenlt, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your altention is direcled to the requirements of the speclficahons as lo
proceeding with the ordered work and filing a written protest within the time therein specified.

(T}

T




* STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/22/2011  Page 1 of 2

TO: Deanna Vilcheck, ACM / FILE: E.A. 04 - 012054
@ CO-RTE-PM SF-80-12.7/13.2

FROM: William Howe, Senior R.E. FED.NO. NOFED AID

CCO#: 76 | SUPPLEMENT# 4 | Category Code: CHXX CONTINGENCY BALANCE (incl. this change) ~ $90,488,248.19

COST:  $1,942,203.00 INCREASE ¥ DECREASE [} | HEADQUARTERS APPROVAL REQUIRED? [] YES [] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH v YES D NO
2 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Hinge EE, EW, FE & FW Seismic Joints YBITS-1 (Yerba Buena Island Transition Structures)
Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Time Adjustments; (including this change) CCO(s): (including this change)
1390 Day(s) 0 Day(s) 0 Day(s) 0 % 9

THIS CHANGE ORDER PROVIDES FOR:
The procurement of 4 modular seismic joints for the Oakland Touchdown Structure.

This project, the Yerba Buena Island Transition Structure (YBITS), provides for the construction of two bridges which will
connect eastbound and westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the
existing Yerba Buena Island (YBI) tunnel. The structures are comprised of concrete box girder bridges each approximately 26
meters wide, 40 meters high and 450 meters in length.

Mike Whiteside the YBI Coordination Engineer has issued a request to procure 4 modular seismic joints for the Oakland
Touchdown Structure (OTD). The OTD structure is located at the eastern approach to the new SFOBB east span. The 4
joints were deleted from the Oakland Touchdown 1 contract due to redesign issues and will now be procured and installed
under the YBITS1 contract. The original Change Order No. 76 was issued for $180,000 as extra work at force account to
support the Engineer in investigating the as-built condition of the joint block outs. This change order provides for the
procurement of these joints based on the completed design.

The modular deck joints will consist of steel separation beams each spanning the 25 meter width of the bridge with the gaps
between these beams sealed with a continuous advanced neoprene or similar material. Fabrication costs include the design
of the joint which will be based off of the plans and specification provided and approved by the engineer through the shop

drawing process.

Compensation for furnishing the 4 modular joints will be paid as extra work at an agreed lump sum $1,942,203.00 which shall
be financed from the contract’s contingency funds. A detailed cost analysis is on file.

Any costs pertaining to the installation and jobsite storage of the modular joints are deferred and shall be provided under a
supplement to this change order. The total cost of this change including the original change order, this supplement and all
future supplements concerning the installation of the fabricated joint is anticipated not to exceed $3,000,000.

The work of furnishing and installing the 4 joints being furnished under this change order was approved by the Toll Bridge
Program Oversight Committee (TBPOC) on September 8, 2011 for a cost not to exceed $3,000,000. This change order falls
within the budget established for this work as approved by the TBPOC.

No adjustment of contract time is warranted as the work will not affect the controlling operation.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 854-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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* STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 012084 CCO:76-1 DATE: 8/22/2011  Page 2 of 2

CONCURRED BY: ESTIMATE OF COST

Construction Engineer:  William Howe Date /1) /[ - l'{ THIS REQUEST TOTAL TO DATE

Bridge Engineer: Mehran Ardakania ate| e $0.00 $0.00
: - > FORCE ACCOUNT $0.00 $180,000.00

Project Engineer: Bob Zandipour, Design Date | 2- l—” AGREED PRICE $1,942,203.00 $1,942,203.00

Project Manager: Ken Terpstra Date |2.)-] | ADJUSTMENT $0.00 $0.00

FHWA Rep- Date TOTAL $1,942,203.00 $2,122,203.00

Fi
S Higts EDERAL PARTICIPATION
Dl et ate [T] PARTICIPATING [[] PARTICIPATING IN PART [#] NONE
il [[] NON-PARTICIPATING (MAINTENANCE) [[JNON-PARTICIPATING

Othe Dat -

" (specify) o FEDERAL SEGREGATION (if more than one Funding Source or P.LP. type)
District Prior Approval By: Date [¥]lCcCo FUNDED PER CONTRACT [[] ccO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resld;{Tnginaers smmh;; Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




V|7/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
A = e Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012

FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE: AgendaNo.- 2b4

Item - YBITS1 Contract — CCO 529-51 Oakland Detour Westbound
Structure — Bridge Superstructure

Recommendation:
APPROVAL

Cost:
YBITS1 CCO 529-S1: $1,687,328

Schedule Impacts:
N/A

Discussion:

CCO 529-S1 in the amount of $1,687,328 will provide for the construction of the
westbound bridge superstructure of the Oakland Detour. The work includes the
installation of bar reinforcing steel, the placement of concrete for the bridge
superstructure, the installation of joint seals, the construction of concrete barrier, and
other work as required to complete the bridge structure. CCO 529-S0 provided for the
construction of the westbound substructure items for the Oakland Detour.

CCO No. 529-S0 was originally approved by the TBPOC at the June 02, 2011 meeting at

a cost not to exceed $8,000,000 for all work associated with constructing the westbound

structure for the Oakland Detour. The current scope of that approved amount has now
been split into multiple CCOs, as outlined in the table below:

Item Description Approved Current Finalized
Budget Estimate CCO Amount
June 2, 2011 January 20, 2012

CCO 529-50, WB Substructure $3,200,000 $2,968,027 $2,968,027

CCO 540-S0, WB Erect Structural | $ 320,000 $1,769,910 $1,769,910

Steel

CCO 539-50, WB Furnish $ 270,000 $ 500,000 $ 500,000

1of2

Item2b4_YBITS1_CCO52951_ 01Feb 12



|; TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

Memorandum
Structural Steel Structural Steel
CCO 539-S1, WB Structural Steel $ 0 $ 0 $ 0
Modifications (Plan Sheets)
CCO 539-S2, WB Furnish $ 0 $ 800,000 $ 800,000
Structural Steel — Additional Funds
CCO 538-50, WB Bridge $ 0 $ 50,000 $ 50,000
Demolition Plan
CCO 529-51, WB Superstructure $2,310,000 $1,687,328 $1,687,328
CCO 557-50, WB Bridge $1,900,000 $1,900,000 Not final
Demolition
Estimated Total $8,000,000 $9,675,265 Not final

The total estimated final cost for all westbound structure work as listed above is
$9,675,265. As this amount exceeds the not-to-exceed amount of $8.0 million approved
on June 2, 2011, this CCO is being submitted for approval.

Risk Management:

While the current estimate of $9,675,265 to construct and demolish the WB structure
exceeds the $8,000,000 approved on June 02, 2011, the total budget for the OTD Detour
is still estimated to fall within the $51,000,000 construction budget (of $83M total
budget) approved by the TBPOC on February 3, 2011 for the detour. As such no risk
management consideration is required.

Attachment(s):
1. Draft YBITS CCO 529-S1

2. Draft YBITS CCO 529-S1 Memo

20f2
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 34
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 529 Suppl. No. 1 | Contract No. 04 - 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Construct the Oakland Touchdown Detour Westbound Structure Bridge Superstructure in accordance with the attached
drawings (Sheets 3 through 34 of this change order) and contract drawings issued with Contract Change Order No.s 539-
S0 and 539-S1 for the San Francisco-Oakland East Span Seismic Safety Project Oakland Touchdown Detour, Bridge No.
33-25:

The contract plan sheets reflecting this change are: 123 through 141, 166,167, and 169 through 179 of 210.

Extra Work at Unit Price:

1 Structural Concrete, Bridge 1LS @%$1,102,470 = $1,102,470
2 Structural Concrete, Approach Slab 1 LS @$37,940 =$37,940

3 Bar Reinforcing Steel (Bridge) 1 LS @$467,832 =$467,832

4 Drill and Bond Dowel 1LS @%$16,650 =$16,650

5 Joint Seal (Type MR 15MM and
Type MR 30MM)  1LS @$10,066  =$10,066
6 Concrete Barrier (Type 736) 1LS @%$52,370 =$52,370

Estimated cost of Extra Work at Agreed Unit Price .................... $1,687,328.00

All costs associated with furnish, erecting, adjusting, and removing all falsework required to perform the work associated
with this change order is included in the agreed price and no separate payment shall be made.

Work associated with the demolition of the existing westbound bridge superstructure and substructure is not included in
this change order. All demolition work associated with the westbound bridge structure including pedestal, curbs, and
railing removals as shown on Contract Plan Sheet Nos. 139, 140, and 141 of 210 shall be included in separate change
orders.

The agreed unit prices do not include lane closures or traffic control, which will be paid under a separate change order.

The agreed prices do not include providing or installing Barrier Rail (Type K), or supports for light posts, which will be
paid for under separate change orders.

The agreed price for Structural Concrete, Approach Slab includes geocomposite drains, plastic pipe, filter fabric, TPB,
and all associated work as shown on Contract Plan Sheet Nos. 137 and 138 of 210.

The agreed prices include all labor, equipment and material as required. The agreed prices constitute full payment,
including all markups, for this change.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER

Change Requested by:

Page 2 of 34

Engineer

CCO: 529 | Suppl. No. 1

Contract No. 04 - 012054

Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID

Estimated Cost: Increase Decrease [ | $1,687,328.00

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by

Signature Resident Engineer Date
William Howe, Senior R.E.

Approval Recommended by

Signature Construction Manager Date
Mike Forner

Engineer Approval by

Signature Construction Manager Date
Mike Forner

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature

(Print name and title)

Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/11/2012  Page 1 of 2
TO: Deanna Vilcheck, ACM / FILE:  E.A. 04 -012054
CO-RTE-PM SF-80-12.7/13.2
FROM: William Howe, Senior R.E. FED.NO. NO FED AID
CCO#: 529 SUPPLEMENT#: 1 | Category Code: BZZZ CONTINGENCY BALANCE (incl. this change)  $64,277,171.00
COST: $1,687,328.00 INCREASE DECREASE [J | HEADQUARTERS APPROVAL REQUIRED? YES [ ] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO
: ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
OTDD- WB Bridge Superstructure YBITS-1 (Yerba Buena Island Transition Structures)
i e : i Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
1390 Day(s) 0 Day(s) 0 Day(s) 0 % 0

THIS CHANGE ORDER PROVIDES FOR:

This change order provides compensation to the contractor for costs to construct the Oakland Touchdown Detour Westbound
Structure Bridge Superstructure in accordance with the contract plan sheets (Sheets 3 through 34 of the change order) and
contract drawings issued with Contract Change Order No.s 539-S0 and 539-S1. Work elements include the installation of bar
reinforcing steel, the placement of concrete for the bridge superstructure, the installation of joint seals, the construction of
concrete barrier, and other work as required to complete the bridge structure.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be
done under Contract Change Orders (CCO’s). This recommendation was approved by the TBPOC in their October 7, 2010
meeting. Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by
the TBPOC in their February 3, 2011 meeting. Consistent with the Implementation Strategy, CCO No. 529 was specifically
approved for a not-to-exceed amount of $8.0 Million by the TBPOC in their June 2, 2011 meeting.

Elements of work excluded from this change order include traffic control and demolition of the existing superstructure and
substructure.

Compensation for the work associated with constructing the superstructure for the westbound Oakland Touchdown Detour
structure shall be paid at agreed lump sum. This change order provides funding for an estimated cost of $1,687,328. This
will be funded from the project’s contingency fund. A detailed cost analysis is on file.

No adjustment of contract time is warranted, as this change will not affect the controlling operation.

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge design, on July 11, 2011.

Maintenance concurrence is required.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA:0120S4 CCO: 529 -1 DATE: 1/11/2012 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Howe Date THIS REQUEST TOTAL TO DATE
ITEMS $0.00 $0.00
Bridge Engineer: i
ridge Engineer Gary Lai Date FORCE ACCOUNT $0.00 $0.00
Project Engineer: Charles Ho Date AGREED PRICE $1,687,328.00 $4,655,355.00
Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $1,687,328.00 $4,655,355.00
- FEDERAL PARTICIPATION
Environmental: Date
[ ] PARTICIPATING [ ] PARTICIPATING IN PART NONE
Oth ify): i i i
er (specify) Lina Ellis, Str. Maintenance Date "] NON-PARTICIPATING (MAINTENANCE) INON-PARTICIPATING
Other (specify): Date ) )
FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [JcCO FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By:  Larry Salhaney Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




|; TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012
FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE: AgendaNo.- 2b5

Item - Consent Calendar - Contract Change Orders (CCOs)
YBITS1 CCO 539-S2 Oakland Detour Westbound Structure —
Additional Funds to Furnish Structural Steel

Recommendation:
APPROVAL

Cost:
YBITS1 CCO 539-S2: $800,000

Schedule Impacts:
N/A

Discussion:

CCO 539-52 in the amount of $800,000 will provide for furnishing additional
structural steel for the new Oakland Detour. The steel will provide additional bracing
and provide for the transfer of loads from onto the new support walls of the detour.
CCO 539-S0 included structural steel plan sheets for the detour along with
compensation for furnishing that steel. CCO 539-51 provided revised plan sheets with
additional structural steel elements. CCO 539-52 will provide additional compensation
to furnish the additional steel.

CCO No. 529-50 was originally approved by the TBPOC at the June 02, 2011 meeting at
a cost not to exceed $8,000,000 for all work associated with constructing the westbound
structure for the Oakland Detour. The current scope of that approved amount has now
been split into multiple CCO’s, as outlined in the table below:

Item Description Approved Current Finalized
Budget Estimate CCO Amount
June 2, 2011 January 20, 2012

CCO 529-50, WB Substructure $3,200,000 $2,968,027 $2,968,027

CCO 540-S0, WB Erect Structural | $ 320,000 $1,769,910 $1,769,910

Steel

CCO 539-50, WB Furnish $ 270,000 $ 500,000 $ 500,000

1of2

Item2b5_YBITS1_CCO 529 S1_ 01Feb12



|; TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

Memorandum
Structural Steel Structural Steel
CCO 539-S1, WB Structural Steel $ 0 $ 0 $ 0
(Revised Plan Sheets)
CCO 539-S2, WB Furnish $ 0 $ 800,000 $ 800,000
Structural Steel — Additional Funds
CCO 538-50, WB Bridge $ 0 $ 50,000 $ 50,000
Demolition Plan
CCO 529-51, WB Superstructure $2,310,000 $1,687,328 $1,687,328
CCO 557-50, WB Bridge $1,900,000 $1,900,000 Not final
Demolition
Estimated Total $8,000,000 $9,675,265 Not final

The total estimated final cost for all westbound structure work as listed above is
$9,675,265. As this amount exceeds the not-to-exceed amount of $8.0 million approved
on June 2, 2011, this CCO is being submitted for approval.

Risk Management:

While the current estimate of $9,675,265 to construct and demolish the WB structure
exceeds the $8,000,000 approved on June 02, 2011, the total budget for the Oakland
Detour is still estimated to fall within the $51,000,000 construction budget (of $83M total
budget) approved by the TBPOC on February 3, 2011 for the detour. As such no risk
management consideration is required.

Attachment(s):
1. Draft YBITS CCO 539-S2

2. Draft YBITS CCO 539-52 Memo

20f2

Item2b5_YBITS1_CCO 529 S1_ 01Feb12




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 539  Suppl. No. 2 | Contract No. 04- 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID

To: M C M CONSTRUCTION INC

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and

specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

Increase the amount approved on Change Order No. 539 to fabricate and furnish structural steel members for the Oakland

Touchdown Detour structure.

Estimated cost of Extra Work at Force Account .......

Estimated Cost:

$800,000.00

Increase Decrease [] $800,000.00

By reason of this order the time of completion will be adjusted as follows:

Submitted by

0 days

Signature Resident Engineer Date
William Howe, Senior R.E.

Approval Recommended by

Signature Construction Manager Date
Mike Forner

Engineer Approval by

Signature Construction Manager Date
Mike Forner

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept

as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature

(Print name and title)

Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/24/2012  Page 1 of 1
TO: Deanna Vilcheck, ACM / FILE:  E.A. 04 - 012084

CO-RTE-PM SF-80-12.7/13.2
FROM: William Howe, Senior R.E. FED. NO. NO FED AID
CCO#: 539 SUPPLEMENT#: 2 | Category Code: BZZZ CONTINGENCY BALANCE (incl. this change)  $59,171,357.20
COST:  $800,000.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES [ ] NO

$0.00

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:

PROJECT DESCRIPTION:

OTDD-Add fund to fabricate str. Steel

YBITS-1 (Yerba Buena Island Transition Structures)

Original Contract Time:

1390 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

0 Day(s)

Percentage Time Adjusted:
(including this change)

0 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

0

THIS CHANGE ORDER PROVIDES FOR:

This change order provides for increasing the estimated cost of extra work needed to fabricate and furnish structural steel

members for the Oakland Touchdown Detour structure.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be
done under Contract Change Orders (CCQO’s). This recommendation was approved by the TBPOC in their October 7, 2010
meeting. Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by
the TBPOC in their February 3, 2011 meeting, and Supplemental funding for this work was approved. The work included in

this CCO is part of that approved amount.

CCO No. 539 was issued as extra work as force account for $500,000 to compensate the Contractor for the work necessary
to prepare shop drawings, procure materials, fabricate, coat, and ship structural steel members for the Oakland Touchdown
Detour structure. CCO No. 539 Supplement No. 1 added additional revised contract plan sheets and was issued as a no
cost change order. The original approved estimated amount of $500,000 is exhausted, and additional funds are needed to
complete the work associated with this change order. This change order requests an additional $800,000. The total
estimated cost for CCO 539, CCO 539 Supplement No. 1, and CCO 539 Supplement No. 2 is $1.3 Million.

Compensation for this additional work shall be paid as extra work at force account under CCO No. 539, which can be
financed from the project’s contingency funds. The detailed cost analysis for this change order is on file in the project records.
No adjustment of contract time is warranted, as this change will not affect the controlling operation.

This change was requested by Mike Whiteside, Toll Bridge Structures Design, on September 17, 2011.

Maintenance concurrence is required.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Howe Date THIS REQUEST TOTAL TO DATE
ITEMS $0.00 $0.00
Bridge Engineer: i
idge Engi Gary Lai Date FORCE ACCOUNT $800,000.00 $1,300,000.00
Project Engineer: Charles Ho Date AGREED PRICE $0.00 $0.00
Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $800,000.00 $1,300,000.00
. FEDERAL PARTICIPATION
Environmental: Date
[] PARTICIPATING [ ] PARTICIPATING IN PART NONE
Other (specify): i i i

(specify) Lina Ellis, Str. Maintenance Date D NON-PARTICIPATING (MAINTENANCE) DNON—PARTICIPATING
Other (specify):

(specify) Date FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [ JcCco FUNDED PER CONTRACT ["] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By:  Larry Salhaney Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

.- Memorandum

-
-

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012
FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE: AgendaNo.- 2b6

[tem - Consent Calendar — Contract Change Orders (CCOs)
YBITS1 CCO 547-S0 - Oakland Detour Westbound
Bridge Jacking
Recommendation:
APPROVAL

Cost:
YBITS1 CCO 547-S0: $1,196,590

Schedule Impacts:
N/A

Discussion:

YBITS1 CCO 547-50 in the amount of $1,196,590 will provide for furnishing jacks and
performing bridge jacking for the construction of the westbound structure of the
Oakland Detour. The jacking is necessary to maintain the structural integrity of the
existing deck structure and to transfer loads to the newly constructed support walls of
the detour.

This change order was approved by the TBPOC on January 5, 2012 at a cost not to
exceed $1,200,000. The final cost of the CCO falls within this approved budget.

Risk Management:

The cost of jacking the westbound bridge was not included in the original scope of work
which established the $51,000,000 construction budget for the Oakland Detour (of $83M
total budget) approved by the TBPOC on February 3, 2011 for the detour. However, the
current cost estimate for constructing the Oakland Detour, including the $1,196,590
from CCO 547-5S0, continues to fall within the $51,000,000 budget. As such no risk
management consideration is required.

Attachment(s):
1. Draft YBITS1 CCO 547-50
2. Draft YBITS1 CCO 547-S0 Memo

lofl Item2b6_YBITS1_CCO547S0 rev_ 01Feb12



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 47
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 547 Suppl.No. 0 | Contract No. 04 - 0120S4 A Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

As authorized by the Engineer furnish all labor, equipment, and materials necessary to perform bridge jacking in
accordance with Sheets 3 through 47 of this change order for the San Francisco-Oakland Bay Bridge East Span Seismic
Safety Project Oakland Touchdown Detour, Bridge No. 33-25.

The attached contract plans reflecting this change are 1 through 45 of 210.

Contract plans reflecting this change order that were previously issued with CCO 539 and 539 Supplement 1 include:
121R1, 142 and 182.

Extra Work at Force Account:

As authorized by the Engineer, in accordance with section 4-1.03 D "Extra Work" and section 9-1.03 "Force Account
Payment" of the Standard Specifications, and section 5-1.17 "Force Account Payment" of the Special Provisions, provide
all labor, equipment, and materials necessary to perform touch up painting, third party testing and weld inspection, and
other work as directed by the Engineer.

Estimated cost of Extra Work at Force Account .................... $100,000.00

Extra Work at Lump Sum:
The Work of this change shall include, but shall not be limited to:

1) Furnishing bridge jacking equipment (FOB jobsite), calibration of gauges for each jack, and gauge certification;

2) Unloading of bridge jacking equipment;

3) Hoisting and installation of twenty-eight (28) 250 ton locking hydraulic pancake cylinder jacks;

4) Performance of the following bridge jacking operations as described in the contract plan sheets for the following
construction stages (this includes the installation and removal of the bridge jacking system parts for each operation
including hoses, gauges, manifolds, compressors, pumps, and generators):

a. Stage 2.6-1

b. Stage 2.6-2

c. Stage 2.6-4

d. Stage 2.7-1

e. Stage 2.8-5

f. Stage 2.8-7

g Stage 2.10-7(to be performed during the Presidents' Day 2012 weekend closure, or closure during a substitute weekend)
h.Stage 3.1-1,(to be performed during the Presidents' Day 2012 weekend closure, or closure during a substitute weekend)
i. Stage 3.1-3, (to be performed during the Presidents' Day 2012 weekend closure, or closure during a substitute
weekend),and

j- Final Post Demolition/Closure Weekend Verification;

5) Design assistance with bridge jacking system, bridge jacking plan review, etc;

6) Performance and oversight of bridge jacking operations; and

7) Premium time for hoisting and installing two (2) bridge jacks at bridge jacking locations C1 and C2 located adjacent to
traffic lanes that will be performed during a night-time lane closure;

8) Premium time for bridge jacking operation scope of work performed during weekend closure;

9) Maintaining employment of key bridge jacking operations ironworker foreman up to Presidents' Day 2012 weekend
closure due to the bridge jacking operations not being continuous;

10) Weekend closure including preparation for the weekend and post weekend/closeout. Costs include hotel stays, auto
rental, airport parking, and subsistence for key personnel.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER

Page 2 of 47

Change Requested by:  Engineer

CCO: 547 | Suppl. No. 9 | Contract No. 04 - 0120S4

Road SF-80-12.7/13.2

FED. AID LOC.: NO FED AID

The agreed lump sum does not include lane closures or traffic control, which will be paid for under a separate change

order.

The agreed price does not include installing substructure and walls (which will be paid for under a separate change order);

touch up or finish painting, galvanizing.

The agreed lump sum does not include costs related to a delay of the Presidents’ Day weekend closure to a closure during

a substitute weekend.

The agreed price also excludes the following work activities:

lead containment and cleanup, and disposal for field drilling locations that have not been previously lead abated, and lead

air monitoring.

The agreed lump sum includes all labor, equipment, and material required to complete the work associated with this
change order. The agreed lump sum constitutes full payment, including all markups, for this change.

Work is to be performed on a straight time five days- fourty hours work week except scope items 4g, 4h, 4i, 7, and 8.

Extra Work at Lump Sum

Total CCO: $1,196,590.00

.................... $1,096,590.00

Estimated Cost:

Increase Decrease [ | $1,196,590.00

By reason of this order the time of completion will be adjusted as follows:

Submitted by

0 days

Signature Resident Engineer Date
William Howe, Senior R.E.

Approval Recommended by

Signature Construction Manager Date
Mike Forner

Engineer Approval by

Signature Construction Manager Date
Mike Forner

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept

as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature

(Print name and title)

Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 12/16/2011  Page 1 of 1
TO: Deanna Vilcheck, ACM / FILE:  E.A. 04 - 012084

CO-RTE-PM SF-80-12.7/13.2
FROM: William Howe, Senior R.E. FED. NO. NO FED AID
CCO#: 547 SUPPLEMENT#: (Q | Category Code: BZZZ CONTINGENCY BALANCE (incl. this change)  $62,855,365.20
COST:  $1,196,590.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES [ ] NO

$0.00

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:

PROJECT DESCRIPTION:

OTDD-WB Str. Bridge Jacking

YBITS-1 (Yerba Buena Island Transition Structures)

Original Contract Time:

1390 Day(s)

Time Adj. This Change:

Previously Approved CCO
Time Adjustments:

0 Day(s) 0 Day(s)

Percentage Time Adjusted:
(including this change)

0 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

0

THIS CHANGE ORDER PROVIDES FOR:

This change order provides compensation to the contractor for costs to furnish jacks and bridge jacking equipment and
perform bridge jacking for the construction of the Oakland Touchdown Detour Westbound structure.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be
done under Contract Change Orders. This recommendation was approved by the TBPOC in their October 7, 2010 meeting.
Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by the TBPOC
in their February 3, 2011 meeting, and Supplemental funding for this work was approved. The work included in this CCO is
part of that approved amount. This CCO was specifically approved to a Not-To-Exceed amount of $1,200,000 at the TBPOC

meeting of January 05, 2012

Compensation for furnishing and installing jacking equipment and performing bridge jacking shall be paid as extra work at an
agreed lump sum of $1,096,590.00 and an additional force account amount of $100,000 to cover the touch up painting,
welding inspection, and other work as directed by the Engineer, for a total cost of $1,196,590, which can be financed from the
project’s contingency fund. A detailed cost analysis for this change order is on file in the project records.

There is no adjustment of contract time for this change as it does not affect the controlling operations.

This change was requested by Mike Whiteside, Toll Bridge Structures Design, on a memo dated January 23, 2012.

Maintenance concurrence is required.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Howe Date THIS REQUEST TOTAL TO DATE
ITEMS $0.00 $0.00
Bridge Engineer: i
ge Eng Gary Lai Date FORCE ACCOUNT $100,000.00 $100,000.00
Project Engineer: Charles Ho Date AGREED PRICE $1,096,590.00 $1,096,590.00
Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $1,196,590.00 $1,196,590.00
: FEDERAL PARTICIPATION
Environmental: Date
[ ] PARTICIPATING [ ] PARTICIPATING IN PART NONE
Other (specify): i i i

(specify) Lina Ellis, Str. Maintenance Date "] NON-PARTICIPATING (MAINTENANCE) INON-PARTICIPATING
Other (specify):

(specify) Date FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [JcCO FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By:  Larry Salhaney Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




V|7/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
A = e Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012
FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE: Agenda No. - 2b7

Item - Consent Calendar — Contract Change Orders (CCOs)
YBITS1 CCO 549-5S0 - Oakland Detour Portable Changeable
Message Signs for Full Westbound Traffic Closure

Recommendation:
APPROVAL

Cost:
YBITS1 CCO 549-S0: $1,462,883

Schedule Impacts:
N/A

Discussion:

YBITS1 CCO 549-S0 in the amount of $1,462,883 will provide for furnishing, operating,
and maintaining 85 portable changeable message signs (PCMS) to notify the traveling
public in advance of and during the full traffic closure of the westbound San Francisco-
Oakland Bay Bridge over an extended weekend, currently planned for President’s Day
Weekend of 2012. The closure will allow for the switchover of westbound traffic from
the existing structure to the new temporary structure.

This change order was approved by the TBPOC on January 5, 2012 at a cost not to
exceed $1,700,000. The final cost of the CCO falls within this approved budget.

Risk Management:

The cost of providing portable changeable message signs was not included in the
original scope of work which established the $51,000,000 construction budget for the
Oakland Detour (of $83M total budget) approved by the TBPOC on February 3, 2011 for
the detour. However, the current cost estimate for constructing the Oakland Detour,
including the $1,462,883 from CCO 549-5S0, continues to fall within the $51,000,000
budget. As such no risk management consideration is required.

1of2
Item2b7_YBITS1_CCO549S0 rev_01Feb12
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Attachment(s):
1. Draft YBITS1 CCO 549-S0
2. Draft YBITS1 CCO 549-S0 Memo

20f2
Item2b7_YBITS1_CCO54950 rev_01Feb12



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 2
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 549 Suppl. No. 0 | Contract No. 04 - 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Perform the following work pertaining to the planned 81-hour full traffic closure of the westbound direction of the San
Francisco-Oakland Bay Bridge beginning at 8:00 PM (2000 Hours) Friday, February 17, 2012, and ending Tuesday,
February 21, 2012, at 5:00 AM (0500 Hours) for the San Francisco-Oakland Bay Bridge East Span Seismic Safety Project
Oakland Touchdown Detour, Bridge No. 33-25:

Extra Work at Force Account:
As determined necessary by the engineer, in accordance with section 4-1.03D "Extra Work" and section 9-1.03 "Force

Account Payment" of the Standard Specifications, and section 5-1.17 "Force Account Payment" of the Special Provisions,
provide all labor, equipment, and materials necessary to provide additional measures and associated work as determined

necessary by the engineer.

Estimated cost of Extra Work at Force Account .................... $100,000.00

Extra Work at Unit Price:

The Engineer may be required to postpone the date of the full closure of the westbound direction of the San Francisco-
Oakland Bay Bridge, due to weather or other changes. There may be little or no advance notification provided by the
Engineer of such postponement until the actual date. In such case, the contractor shall maintain display notices as
directed by the Engineer throughout the additional period of postponement and during the closure.

1. In the event that the closure is postponed from the planned shutdown period starting at 8:00 PM (2000 Hours) Friday,
February 17,2012, and ending Tuesday, February 21, 2012, at 5:00 AM (0500 Hours), the contractor shall receive a unit
price of $24,437.00 per day for displaying the advance notice and maintaining the 85 each Portable Changeable Message
Signs (PCMS's) during the additional period required. This sum constitutes full and complete compensation for furnishing
all labor, material, equipment, tools, and incidentals including all markups by reason of this change.

Display advance notice and maintain PCMS's 6 days@ $26,576.00 =  $159,456.00

2. In the event that the actual closure period is extended beyond the anticipated 81 hours, the contractor shall continue to
provide 24-hours-per-day maintenance as directed including equipment and mechanics' gear at an agreed unit price of
$98.00 per man hour.

Provide maintenance 20 man hours @ $98.00 =  $1,960.00

Estimated cost of Extra Work at Agreed Unit Price ................... $161,416.00

There will be no adjustments in these unit prices to be made in accordance with section 4-1.03 B "Increased or Decreased
Quantities” of the Standard Specifications.

Extra Work at Lump Sum:

1) Mobilize and demobilize 85 EA PCMS's;

2) Furnish, install, operate, and maintain 85 EA PCMS's, displaying the designated messages at the designated locations
as determined necessary by the engineer for a four (4) week duration prior to the closure date and during the 81-hour
closure.

During the 81 hour closure period, the maintenance provided will include a 5-person crew, including equipment and
mechanics' gear as required to provide 24-hours-per-day onsite maintenance and emergency repairs.

For this work, the Contractor shall be compensated an agreed lump sum of $1,201,467.00. This lump sum constitutes full



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER

Page 2 of 2

Change Requested by:  Engineer

CCO: 549 | Suppl. No. 9 | Contract No. 04 - 0120S4

Road SF-80-12.7/13.2

FED. AID LOC.: NO FED AID

and final compensation, including all markups, for the work specified in this change order

Cost of Extra Work at Lump Sum

Total CCO: $1,462,883.00

$1,201,467.00

Estimated Cost:

Increase Decrease [ | $1,462,883.00

By reason of this order the time of completion will be adjusted as follows:

Submitted by

0 days

Signature Resident Engineer Date
William Howe, Senior R.E.

Approval Recommended by

Signature Construction Manager Date
Mike Forner

Engineer Approval by

Signature Construction Manager Date
Mike Forner

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept

as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature

(Print name and title)

Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 12/14/2011  Page 1 of 2
TO: Deanna Vilcheck, ACM / FILE:  E.A. 04 -012054
CO-RTE-PM SF-80-12.7/13.2
FROM: William Howe, Senior R.E. FED.NO. NO FED AID
CCO#: 549 SUPPLEMENT#: (Q | Category Code: BZZZ CONTINGENCY BALANCE (incl. this change)  $52,136,823.00
COST: $1,462,883.00 INCREASE DECREASE [J | HEADQUARTERS APPROVAL REQUIRED? YES [ ] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO
: ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
OTDD- WB Weekend Closure Portable CMSs YBITS-1 (Yerba Buena Island Transition Structures)
i e : i Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
1390 Day(s) 0 Day(s) 0 Day(s) 0 % 0

THIS CHANGE ORDER PROVIDES FOR:

This Contract Change Order (CCO) provides for compensating the Contractor for furnishing, operating, and maintaining
portable changeable message signs (PCMS’s) for the planned 2012 President’s Day Weekend bridge full traffic closure of the
westbound direction of the San Francisco-Oakland Bay Bridge (SFOBB). The PCMS’s will operate approximately four (4)
weeks duration. This CCO also provides funds for furnishing, operating, and maintaining PCMS’s for an extended period of
time in the event weather conditions cause delays.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary OTD Eastbound Detour be
done under Contract Change Orders. This recommendation was approved by the TBPOC in their October 7, 2010 meeting.
Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by the TBPOC
in their February 3, 2011 meeting, and Supplemental funding for this work was approved. The work included in this CCO is
part of that approved amount. TBPOC approved up to $1.7 million, on a not-to-exceed basis for this specific CCO, on its
January 05, 2012 meeting.

The Temporary Oakland Touchdown Detour (TOTDD) project proposes to modify the current Interstate 1-80 roadway
alignment between the San Francisco —Oakland Bay Bridge East Span (SFOBB) (KM 1.6 on [-80) and the toll plaza metering
lights (KM 2.7 on 1-80) in the City of Oakland. The TOTDD project shifts the approach alignments south to effectively clear
the conflict and accelerate the construction of the new eastbound traveled way.

As part of this work, a full traffic closure of the westbound direction of the SFOBB is planned to take place over an extended
weekend period to allow for the switchover of westbound traffic from the existing structure to the new temporary structure.

The District 4 Transportation Management Plans Office has provided a traffic management plan (TMP) concerning the
closure of the westbound direction of the bridge, related detour signing, and the regional placement of PCMS's to provide
advanced notice to the travelling public. This change order provides for the implementation of the TMP pertaining to the
placement of PCMS’s in advance and during the closure. Advance warning signs, barricades, and other related traffic control
systems are provided for in CCO No. 550.

This change is needed because the original contract does not include provisions for full or partial bridge closures.

Compensation for furnishing and maintaining all PCMS’s related to the weekend closure shall be paid as extra work at an
agreed lump sum of $1,201,467.00. The cost to maintain and continue operation of the PCMS’s if the freeway closure is
postponed is included in this change order as unit prices totalling $161,416.00. In addition, a force account amount of
$100,000.00 is included to cover any additional late changes covered by the TMP. The total estimated change order cost of
$1,462,883.00 can be financed from the project’s contingency funds. A detailed cost analysis is on file in the project records.

No consideration will be given to extending the contract time of completion as this change does not affect the controlling
operation.

This change was requested by Raoul Maltez, the District 4 Transportation Management Plans Office (TMP)- Toll Bridge
Design, on December 01, 2011.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA:0120S4 CCO:549-0 DATE: 12/14/2011 Page 2 of 2
Maintenance concurrence is required.
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Howe Date THIS REQUEST TOTAL TO DATE
: _ ITEMS $0.00 $0.00

Bridge Engineer: Date

: : FORCE ACCOUNT $100,000.00 $100,000.00
Project Engineer: Charles Ho Date AGREED PRICE $1,362,883.00 $1,362,883.00
Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $1,462,883.00 $1,462,883.00

] FEDERAL PARTICIPATION
Environmental: Date

PARTICIPATING PARTICIPATING IN PART NONE

Other (specify): Philip Harsono, Maintenance Date [ L]

Other (specify): Yetendra Jangid, TMP-toll bridge d Date

[ ] NON-PARTICIPATING (MAINTENANCE) [ |NON-PARTICIPATING

FEDERAL SEGREGATION
[ Jcco FUNDED PER CONTRACT

(if more than one Funding Source or P.I.P. type)
[ ] CCO FUNDED AS FOLLOWS

District Prior Approval By: Date
HQ (Issue Approve) By:  Larry Salhaney Date
Resident Engineer's Signature: Date

FEDERAL FUNDING SOURCE PERCENT

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




| A TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
A | —

| Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012
FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE: AgendaNo.- 2b8

Item - Consent Calendar — Contract Change Orders (CCOs)
YBITS1 CCO 557-S0 — Oakland Detour Westbound Structure
- Bridge Demolition
Recommendation:
APPROVAL

Cost:
YBITS1 CCO 557-S0: $1,900,000 (NOT TO EXCEED)

Schedule Impacts:
N/A

Discussion:

CCO 557-50 in the amount NOT TO EXCEED $1,900,000 will provide for the
demolition of the northern portion of the existing westbound structure after traffic is
switched to the south on the new Oakland Detour. The work includes removing an
approximately 800 foot long portion of the structure that will allow for the
construction of the OTD2 structure. The demolition work includes the removal of
portions of the existing concrete deck, columns and footings along with the removal of
existing steel girders.

CCO No. 529-S0 was originally approved by the TBPOC at the June 02, 2011 meeting at
a cost not to exceed $8,000,000 for all work associated with constructing the westbound
structure for the Oakland Detour. The current scope of that approved amount has now
been split into multiple CCOs, as outlined in the table below:

Item Description Approved Current Finalized
Budget Estimate CCO Amount
June 2, 2011 January 20, 2012

CCO 529-50, WB Substructure $3,200,000 $2,968,027 $2,968,027

CCO 540-50, WB Erect Structural $ 320,000 $1,769,910 $1,769,910

Steel

CCO 539-50, WB Furnish $ 270,000 $ 500,000 $ 500,000

1of2
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|; TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

Memorandum
Structural Steel Structural Steel
CCO 539-S1, WB Structural Steel $ 0 $ 0 $ 0
(Revised Plan Sheets)
CCO 539-S2, WB Furnish $ 0 $ 800,000 $ 800,000
Structural Steel — Additional Funds
CCO 538-50, WB Bridge $ 0 $ 50,000 $ 50,000
Demolition Plan
CCO 529-51, WB Superstructure $2,310,000 $1,687,328 $1,687,328
CCO 557-50, WB Bridge $1,900,000 $1,900,000 Not final
Demolition
Estimated Total $8,000,000 $9,675,265 Not final

The total estimated final cost for all westbound structure work as listed above is
$9,675,265. As this amount exceeds the not-to-exceed amount of $8.0 million approved
on June 2, 2011, this CCO is being submitted for approval.

Risk Management:

While the current estimate of $9,675,265 to construct and demolish the WB structure
exceeds the $8,000,000 approved on June 02, 2011, the total budget for the Oakland
Detour is still estimated to fall within the $51,000,000 construction budget (of $83M total
budget) approved by the TBPOC on February 3, 2011 for the detour. As such no risk
management consideration is required.

Attachment(s):
1. Draft YBITS CCO 557-S0

2. Draft YBITS CCO 557-S0 Memo

20f2
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 557 Suppl. No. 0 | Contract No. 04- 0120S4 Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Furnish all labor, material, and equipment necessary to demolish the existing Westbound Oakland Touchdown Bridge
structure from Bent E29 to Bent E39 in accordance with the drawings issued with Contract Change Order Nos. 529 and 539
for the San Francisco-Oakland East Span Seismic Safety Project Oakland Touchdown Detour, Bridge No. 33-25.

Extra Work at Lump Sum:
For demolishing the existing Westbound structure defined above in accordance with the contract plan sheets and the
requirements of this change order, the Contractor shall be paid a estimated amount Not-To-Exceed $1,900,000.00. This
amount constitutes full and final compensation, including all markups, for the work specified in this change order.

Cost of Extra Work at Lump Sum ............. (NTE)$1,900,000.00

Estimated Cost: Increase Decrease [ | $1,900,000.00

By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by
Signature Resident Engineer Date

William Howe, Senior R.E.

Approval Recommended by

Signature Construction Manager Date
Mike Forner

Engineer Approval by

Signature Construction Manager Date
Mike Forner

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title) Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/18/2012  Page 1 of 2
TO: Deanna Vilcheck, ACM / FILE:  E.A. 04 -012054
CO-RTE-PM SF-80-12.7/13.2
FROM: William Howe, Senior R.E. FED.NO. NO FED AID
CCO#: 557 SUPPLEMENT#: (Q | Category Code: BZZZ CONTINGENCY BALANCE (incl. this change)  $57,271,357.20
COST: $1,900,000.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? YES [ ] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO
: ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
OTDD-WB Structure demolition YBITS-1 (Yerba Buena Island Transition Structures)
i e : i Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
1390 Day(s) 0 Day(s) 0 Day(s) 0 % 0

THIS CHANGE ORDER PROVIDES FOR:
This change order provides for demolition of the existing Westbound Oakland Touchdown Bridge structure from Bent E29 to
Bent E39.

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San
Francisco Oakland Bay Bridge (SFOBB). In a memo dated October 3, 2010, the Deputy Toll Bridge Program Manager
recommended to the Toll Bridge Program Oversight Committee (TBPOC) that the Temporary Oakland Touchdown Detour be
done under Contract Change Orders (CCQO’s). This recommendation was approved by the TBPOC in their October 7, 2010
meeting. Subsequently, a Contract Change Order Implementation Strategy for $51.5 Million was prepared and approved by
the TBPOC in their February 3, 2011 meeting. Consistent with the Implementation Strategy, CCO No. 529 was specifically
approved for a not-to-exceed amount of $8.0 Million by the TBPOC in their June 2, 2011 meeting.

To date, Contract Change Order Nos. 529, 529 Supplement No. 1, 538, 539, and 540 have been issued totaling $7.0 million
to cover items in the scope of the original $8.0 million approved for CCO 529; this item will bring the total issued CCOs to $8.9
million, so this change order is being brought to the February 02, 2012 TBPOC meeting to request additional funds.

Once the new OTDD structure is completed, portions of the existing Oakland Touchdown Westbound Structure that conflict
with the alignment of the new westbound structure will be demolished to be incorporated into the new westbound structure.
This change order provides for the demolition of the existing westbound structure between Bent E29 and Bent E39.
Demolition of the remaining existing westbound structure that conflicts with the alignment of the new structure will be included
in subsequent change orders.

Compensation for the work associated with this change shall be paid at agreed lump sum. This change order provides
funding for an estimated Not-To-Exceed amount of $1,900,000 for demolishing the existing westbound structure as defined
above. This amount will be funded from the project’s contingency fund. A detailed cost analysis is on file in the project
records.

No adjustment of contract time is warranted, as this change will not affect the controlling operation.

This change was requested by Mike Whiteside, Branch Chief, Office of Toll Bridge design, on July 11, 2011.

Maintenance concurrence is required.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA:0120S4 CCO:557-0 DATE: 1/18/2012 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Howe Date THIS REQUEST TOTAL TO DATE
ITEMS $0.00 $0.00
Bridge Engineer: i
ridge Engineer Gary Lai Date FORCE ACCOUNT $0.00 $0.00
Project Engineer: Charles Ho Date AGREED PRICE $1,900,000.00 $1,900,000.00
Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $1,900,000.00 $1,900,000.00
- FEDERAL PARTICIPATION
Environmental: Date
[ ] PARTICIPATING [ ] PARTICIPATING IN PART NONE
Oth ify): i i i
er (specify) Lina Ellis, Str. Maintenance Date "] NON-PARTICIPATING (MAINTENANCE) INON-PARTICIPATING
Other (specify): Date ) )
FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [JcCO FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By:  Larry Salhaney Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




!l/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
|

TO:  Toll Bridge Program Oversight Committee DATE: January 25, 2012
(TBPOC)

FR:  Jon Tapping, Toll Bridge Program Risk Management Coordinator, Caltrans

RE:  Agenda No. - 3a

Item — Progress Reports
Fourth Quarter 2011 Risk Management Update

Action:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

The Toll Bridge Program Risk Management Coordinator will present an overview of
the 4 Quarter 2011 risk management results. Attached is a copy of his presentation,
“Risk Management Briefing, Fourth Quarter 2011”.

Attachment:
Risk Management Briefing, Fourth Quarter 2011

lofl
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Risk Management Briefing
Fourth Quarter 2011

TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

Toll Bridge Program Oversight Committee Meeting
February 1, 2012




Outline

Look Ahead to Q1 2012

Q4 2011 Risk Management Results
Adequacy of Reserves




Summary of Q4 2011 Cost Risk Results
Adequacy of Reserves

Potential Draw on Program Contingency

Q4 2011 Program
Contingency Balance
$308 Million

Q4 2011
50% Probable Draw
$219 Million
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Notes:

1) Proposed architectural enhancements and project improvements are excluded unless
approved by the TBPOC.

2) Program Contingency may be used for other beneficial purposes than to cover risk.
Therefore, the potential draw chart may not necessarily represent a forecast of the future
balance of Program Contingency funds.



1)

2)

3)

4)

5)

Summary of Q4 2011 Risk Results

Remaining Program Contingency is sufficient to cover the cost of currently identified
risks with a high degree of confidence. The 50% probable remaining Program
Contingency is $89 million.

The Potential Draw on Program Contingency ranges from about $130 million to $300
million. The current TBPOC approved Program Contingency balance is $308 million.

The 50% probable remaining Program Contingency has increased by about $4 million
this quarter. In general, cost risk reductions were largely balanced by increased CCO
costs, as issues move from risks to actual CCOs: the Hinge K cost risk and CCO 216
cost were a good example of this.

The schedule risk results indicate approximately 2.5 months improvement in the 50%
probable schedule risk to SSO. This reduction is due to progress made in the last
guarter with completion of OBG installation, the YBITS1 acceleration CCO, and Hinge K
transfer to SAS.

The above schedule risk reduction, was largely offset by an incremental increase in the
cost of day’s acceleration necessary to maintain the Labor Day 2013 SSO milestones.
Up until now the cost of recovery was generally cheaper then the cost of delaying the
contract, at some point in the near future that is likely to no longer be the case. The
risk management numbers are now looking to reflect the fact that the Labor Day 2013
milestone will be held going forward and the cost of holding that date could be more
then the cost of delaying that date.



6)

7)

8)

9)

Summary of Q4 2011 Risk Results

Cost risks and CCOs associated with coordination between the SAS and YBITS1
contractors (e.g., Hinge K) are included in the Potential Draw Curve.

Corridor enhancements earlier approved by the TBPOC (e.g., OTD Detour, YBITS1
acceleration, "elevator to the top," "pigtail” removal, etc.) are included in the Potential
Draw Curve -- refer to the Risk Management Report, Section 10, "Watch List,"” Table 1.

Additional enhancements (e.g., painting the bridge soffit "wings”) are currently being
considered by the TBPOC and, if approved, will be reflected in the future quarters’
Potential Draw Curve -- refer to the Risk Management Report, Section 10, "Watch List,"
Table 2.

To the extent that further (i.e., beyond Labor Day 2013 SSO) corridor acceleration may
be desired, cost risks will need to be reassessed.



Summary of Q4 2011 Cost Risk Results

Current Approved Improvements

Approved Improvement Status Cost ($M)
OTD Detour Budgeted from Program 83
Contingency
YBITS #1 Acceleration From Program and Contract 20
Contingencies.
Bll.«ipath conduits at railing dividers, “Pig Addressed in CCO Log, 45
Tail” removal
Revisions to LED lighting fixtures to
maintain diameter and increase number of | Addressed in CCO Log. 13.5
fixtures
Top of Tower (Parapet Wall) Addressed in Pending CCO Log. 0.7
Facade cable removal, elevator, lift options Addressed in Pending CCO Log. 8
Removal of second suspender Bracket at top AT e 2
of Tower
Bike Path ralllpg divider - Modify SAS rails Addressed in CCO Log, Included as
and light housing to match Skyway 0.1
. . part of a larger change.
configuration.
Bike path railing connections on OTD1 (Post Addressed in Pending CCO Log. 0.35
to deck)
Included in SAS Change Order Log.
Bike path railing (Tighten fabrication Cost reflects direct costs. Indirect 03
tolerances) costs rolled up in a different '
change.
Skyway bike path expansion joint TBPOC Approved. In CCO Log 1.1
Skyway steel barrier joints Included in SAS Change Order Log. 0.9
Maintenance/Safety railing on tower shear .
link facades, deck cross-beams and W2 Included in SAS Change Order Log. 0.1-0.5
Skyway bike path joint rehabilitation Included in SAS Change Order Log. 1.1

» Are included in the corridor
forecasts — have reduced total
contingency by about $136
million.



Program Contingency Trend

Trend of Potential Draw on Program Contingency
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Look Ahead to Q4 2011
Top Corridor Schedule Risks

Contribution to Potential Delay of SSO

Corridor System Conflicts - Eastbound
Delay in SAS EB MEP Completion
Delays in Load Transfer

Complete For EB Traffic Opening SSO
Delays with PWS Installation

Load Transfer - Phase 1

Camber Error Adjustments

Problems with Hinge KE Completion
Problems with EB Frame 2

East End Complexity Issue
DelaysTemporary Works Removal
Cable System Geometry Challanges

10 20 30 40
Days (50% Probable)




Look Ahead to Q4 2011

Top Cost Risks

SAS Delay Risks

YBITS #1 MEP systems

SAS CCO Log variability
Demo Delay Risks
Coordination at Hinge K Area

OTD 2 "Gap"

MEP Systems Testing

Corridor Cost Uncertainty



Look ahead to Q1 2012

“Watch List”

List of potential corridor improvements
under consideration

Ran,
Potential Improvement Status Cost Range
($M)
Preservation of 504' Section Of Existing Bridge BAMC developing cost estimate 10-50
A scope change being considered to accelerate the
demolition and bike path opening will require 10-25
purchasing space on YBI from MCM and ABF
Paint concrete portions of bridge and bike path To be presented to PMT in 2012 15-100
Light pipe To be presented to PMT in 2012 29-42
Unknown. Expected to be funded
L s from non-TBSRP funds. S
Bike path railing divider - Modify OTD rails and Presented to TBPOC. Discussion 15-2
light housing to match Skyway configuration Tabled. :
Service platform handrail aesthetic modifications 0.1-04
. . Presented to TBPOC in May.
Architectural bridge heads, portal beam at YBI T s e 0.2-15
Re-use of E1 (as a climbing wall and viewing Presented to TBPOC in May. 2)-05
platform) - a potential cost saving opportunity Additional information needed. :
To be included in Architecture Scope is
Revisions to lighting on OTD #2 Presentation to TBPOC in highly
November variable
Revise access to cross-beam soffit (Remove rails) EZ?Zved O G RO 27
Skyway sidewalk gap mitigation (Reduce clearance | Issue elevated to Caltrans
. 4-12
to less than 4 inches) Management
Temporary bike path access See Note 1 below 03-5
Skyway Bike path Divider Rail Bolt Shear Under consideration by Design 0.5-4
Skyway Bike path Drainage of Steel Box Girder e et Belion oy DESt e 02-5

Maintenance

New Cameras for BASE

To be presented to PMT in Q3 if
required.

» Are not currently included in the

corridor risk management costs or
resulting corridor forecasts, unless
approved by TBPOC and quantified
in a risk register.

The magnitude of total costs of all
listed potential improvements, if
approved by the TBPOC, may result
in a significant increase to the
potential draw on program
contingency indicated herein.

Important Watch List ltem:
Coordination of YBITS 2 contract
with other contracts on YBI.




Questions?
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|E TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

| e Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  January 25, 2012
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, BATA

RE:  Agenda No.- 3b

Progress Reports
ftem- ot 2011 Fourth Quarter Project Progress and Financial Update

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

Included in this package, for TBPOC approval, is a draft 2011 Fourth Quarter Project
Progress and Financial Update. The report reflects all project progress updates, the most
current costs, forecasts, schedules and risk management assessment.

Attachment(s):
Draft 2011 Fourth Quarter Project Progress and Financial Update (see end of binder)
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TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

Toll Bridge Program Oversight Committee
Department of Transportation
Office of the Director
1120 N Street
P.O. Box 942873
Sacramento, CA 94273-0001

February 1, 2012

Mr. Dario Frommer, Chair

Callifornia Transportation Commission
1120 N Street, Room 2221
Sacramento, CA 95814

Mr. James C. Ghielmetti, Vice-Chair
California Transportation Commission
1120 N Street, Room 2221
Sacramento, CA 95814

Dear Messrs. Frommer and Ghielmetti:

The Toll Bridge Program Oversight Committee (TBPOC) is pleased to submit the 2011 Fourth Quarter Project Progress and
Financial Update for the San Francisco Bay Area Toll Bridge Seismic Retrofit and Regional Measure 1 Programs, prepared
pursuant to California Streets and Highways Code Section 30952.

The TBPOC is tasked to perform project oversight and control over the Toll Bridge Seismic Retrofit Program (TBSRP) and is
comprised of the Director of the Department of Transportation (Caltrans), the Executive Director of the Bay Area Toll Authority
(BATA), and the Executive Director of the California Transportation Commission (CTC). This fourth quarter report includes
project progress and activities for the Toll Bridge Seismic Retrofit Program through December 31, 2011 with more recent
accomplishments and actions addressed in this letter.

On the new eastern span of the San Francisco-Oakland Bay Bridge, another critical milestone was met on December 22, 2011
as construction crews hauled the first of 137 wire strands that make up the single main cable of the new signature Self-Anchored
Suspension Span (SAS). While the strands will be hauled around as they are on a traditional suspension bridge, the single main
cable is nontraditional as it anchors into the roadway, rather than to the ground. Starting at the bridge’s eastern end, the cable
travels up and over the double saddle atop the tower and around to the western end of the span before looping back over the
tower to anchor into the east end again.

While the start of cable installation marks another critical step on the project, we continue to be mindful of the challenges that
remain and of our goal to open the new bridge to traffic as soon as possible. To that end, the TBPOC has been actively working
with our contractors to put in place contract incentives and disincentives and selective acceleration of certain critical path
activities to expedite the opening of the bridge. The success of those negotiations are proving to be successful as we are pleased
to report that we are now forecasting a “seismic safety opening” of the bridge by Labor Day 2013, which is several months earlier
than our previously reported December 2013 opening date.

One acceleration activity will be the realignment and widening of the eastern end of the existing bridge in Oakland to allow for
both eastbound and westbound directions of the new bridge to open to traffic when the Self-Anchored Suspension (SAS) bridge
is ready. The eastbound realignment opened as scheduled over the 2011 Memorial Day weekend without significantly impacting



traffic. The westbound realignment is scheduled to open over the President's Day weekend in February 2012 pending unforeseen
delays due to weather. The realignment will require a westbound upper-deck closure of the bridge from Oakland to San
Francisco. We will endeavor to make the closure as short as possible with an extensive public outreach strategy to keep travelers
informed.

Seismic retrofit work on the Dumbarton and Antioch bridges is also ongoing. On the Antioch Bridge, new seismic isolation
bearings and steel cross bracing are being installed to provide the bridge more flexibility during an earthquake. We are pleased to
report that this retrofit is forecast to achieve seismic safety ahead of schedule in early 2012. On the Dumbarton Bridge, structural
steel is being added to the bridge to strengthen it during the next large earthquake and to allow for the installation of new seismic
isolation bearings. This work will be on-going through 2013.

As of the end of the fourth quarter of 2011, the 50 percent probable draw on Program Contingency is $219 million. The potential
draw ranges from about $130 million to $300 million. The current $219 million program contingency balance can be used to cover
the costs of these identified risks. In accordance with the approved TBSRP Risk Management Plan, risk mitigation actions are
continuously developed and implemented to reduce the potential draw on the program contingency.

The TBPOC is committed to providing the Legislature with comprehensive and timely reporting on the TBSRP. If there are any
questions, or if any additional information is required, please do not hesitate to contact the members of the TBPOC.

Sincerely,

STEVE HEMINGER BIMLA G. RHINEHART

TBPOC Chair TBPOC Vice-Chair

Executive Director Executive Director

Bay Area Toll Authority California Transportation Commission
MALCOLM DOUGHERTY

Acting Director
California Department of Transportation
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Toll Bridge Program Oversight Committee
Department of Transportation
Office of the Director
1120 N Street
P.O. Box 942873
Sacramento, CA 94273-0001

February 1, 2012

Mr. Gregory Schmidt
Secretary of the Senate
State Capitol, Room 3044
Sacramento, CA 95814

Mr. E. Dotson Wilson

Chief Clerk of the Assembly
State Capitol, Room 3196
Sacramento, CA 95814

Dear Messrs. Schmidt and Wilson:

The Toll Bridge Program Oversight Committee (TBPOC) is pleased to submit the 2011 Fourth Quarter Project Progress and
Financial Update for the San Francisco Bay Area Toll Bridge Seismic Retrofit and Regional Measure 1 Programs, prepared
pursuant to California Streets and Highways Code Section 30952.

The TBPOC is tasked to perform project oversight and control over the Toll Bridge Seismic Retrofit Program (TBSRP) and is
comprised of the Director of the Department of Transportation (Caltrans), the Executive Director of the Bay Area Toll Authority
(BATA), and the Executive Director of the California Transportation Commission (CTC). This fourth quarter report includes
project progress and activities for the Toll Bridge Seismic Retrofit Program through December 31, 2011 with more recent
accomplishments and actions addressed in this letter.

On the new eastern span of the San Francisco-Oakland Bay Bridge, another critical milestone was met on December 22, 2011
as construction crews hauled the first of 137 wire strands that make up the single main cable of the new signature Self-Anchored
Suspension Span (SAS). While the strands will be hauled around as they are on a traditional suspension bridge, the single main
cable is nontraditional as it anchors into the roadway, rather than to the ground. Starting at the bridge’s eastern end, the cable
travels up and over the double saddle atop the tower and around to the western end of the span before looping back over the
tower to anchor into the east end again.

While the start of cable installation marks another critical step on the project, we continue to be mindful of the challenges that
remain and of our goal to open the new bridge to traffic as soon as possible. To that end, the TBPOC has been actively working
with our contractors to put in place contract incentives and disincentives and selective acceleration of certain critical path
activities to expedite the opening of the bridge. The success of those negotiations are proving to be successful as we are pleased
to report that we are now forecasting a “seismic safety opening” of the bridge by Labor Day 2013, which is several months earlier
than our previously reported December 2013 opening date.

One acceleration activity will be the realignment and widening of the eastern end of the existing bridge in Oakland to allow for
both eastbound and westbound directions of the new bridge to open to traffic when the Self-Anchored Suspension (SAS) bridge
is ready. The eastbound realignment opened as scheduled over the 2011 Memorial Day weekend without significantly impacting



traffic. The westbound realignment is scheduled to open over the President's Day weekend in February 2012 pending unforeseen
delays due to weather. The realignment will require a westbound upper-deck closure of the bridge from Oakland to San
Francisco. We will endeavor to make the closure as short as possible with an extensive public outreach strategy to keep travelers
informed.

Seismic retrofit work on the Dumbarton and Antioch bridges is also ongoing. On the Antioch Bridge, new seismic isolation
bearings and steel cross bracing are being installed to provide the bridge more flexibility during an earthquake. We are pleased to
report that this retrofit is forecast to achieve seismic safety ahead of schedule in early 2012. On the Dumbarton Bridge, structural
steel is being added to the bridge to strengthen it during the next large earthquake and to allow for the installation of new seismic
isolation bearings. This work will be on-going through 2013.

As of the end of the fourth quarter of 2011, the 50 percent probable draw on Program Contingency is $219 million. The potential
draw ranges from about $130 million to $300 million. The current $219 million program contingency balance can be used to cover
the costs of these identified risks. In accordance with the approved TBSRP Risk Management Plan, risk mitigation actions are
continuously developed and implemented to reduce the potential draw on the program contingency.

The TBPOC is committed to providing the Legislature with comprehensive and timely reporting on the TBSRP. If there are any
questions, or if any additional information is required, please do not hesitate to contact the members of the TBPOC.

Sincerely,

STEVE HEMINGER BIMLA G. RHINEHART

TBPOC Chair TBPOC Vice-Chair

Executive Director Executive Director

Bay Area Toll Authority California Transportation Commission
MALCOLM DOUGHERTY

Acting Director
California Department of Transportation
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2011 Fourth Quarter Project Progress and Financial Update

Introduction

In July 2005, Assembly Bill (AB) 144 (Hancock) created the Toll Bridge Program Oversight Committee
(TBPOC) to implement a project oversight and project control process for the new Benicia-Martinez Bridge
and State Toll Bridge Seismic Retrofit Program projects. The TBPOC consists of the Director of Caltrans,

the Executive Director of the Bay Area Toll Authority (BATA) and the Executive Director of the California
Transportation Commission (CTC). The TBPOC’s project oversight and control processes include, but are not
limited to, reviewing bid specifications and documents, reviewing and approving significant change orders and
claims in excess of $1 million (as defined by the Committee), and keeping the Legislature and others apprised
of current project progress and status. In January 2010, Assembly Bill (AB) 1175 (Torlakson) amended

the TBSRP to include the Antioch and Dumbarton Bridges seismic retrofit projects. The current Toll Bridge
Seismic Retrofit Program is as follows:

Toll Bridge Seismic Retrofit Projects Seismic Safety Status
Dumbarton Bridge Seismic Retrofit Construction
Antioch Bridge Seismic Retrofit Construction
San Francisco-Oakland Bay Bridge East Span Replacement Construction
San Francisco-Oakland Bay Bridge West Approach Replacement Complete
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit Complete
San Mateo-Hayward Bridge Seismic Retrofit Complete
Richmond-San Rafael Bridge Seismic Retrofit Complete
1958 Carquinez Bridge Seismic Retrofit Complete
1962 Benicia-Martinez Bridge Seismic Retrofit Complete
San Diego-Coronado Bridge Seismic Retrofit Complete
Vincent Thomas Bridge Seismic Retrofit Complete

The New Benicia-Martinez Bridge is part of a larger program of toll-funded projects called the Regional
Measure 1 (RM1) Toll Bridge Program under the responsibility of BATA and Caltrans. While the rest of the
projects in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans will
continue to report on their progress as an informational item. The RM1 program includes:

Interstate 880/State Route 92 Interchange Reconstruction Open
1962 Benicia-Martinez Bridge Reconstruction Open
New Benicia-Martinez Bridge Open
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open
Westbound Carquinez Bridge Replacement Open
San Mateo-Hayward Bridge Widening Open
State Route 84 Bayfront Expressway Widening Open
Richmond Parkway Open
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SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS

Self-Anchored Suspension Cable Hauling System

Recent Issues

There have been recent questions raised in news
articles questioning Caltrans’ testing practices for
foundations. Subsequently, following Caltrans’
dismissal of a materials testing technician who had
inspected foundation piles for the signature single
tower of the San Francisco-Oakland Bay Bridge’s new
East Span, the state Toll Bridge Program Oversight
Committee (TBPOC) requested the Seismic Safety
Peer Review Panel - which comprises engineering
professors and other technical experts - to conduct
an independent review of all records from quality
assurance inspections of the piles.

Members of the Seismic Safety Peer Review Panel
are Dr. Frieder Seible, who is dean of the Jacobs
School of Engineering at the University of California at
San Diego; Dr. I.M. Idriss, an independent consulting
geotechnical engineer and emeritus professor of civil
engineering at the University of California at Davis; Dr.
John Fisher, professor emeritus of civil engineering

at Lehigh University and director emeritus of the
ATLSS Engineering Research Center; and structural
engineer Joseph Nicoletti, who served as chair of

the Engineering and Design Advisory Panel for the
Bay Bridge East Span replacement project. Nicoletti
also chairs the peer review panel. The TBPOC has
consulted with the external Seismic Safety Peer
Review Panel on numerous design and construction
decisions over the years. The Seismic Safety Peer
Review Panel met in early December 2011, and

found no issues with the suspension bridge tower
foundation.

Toll Bridge Seismic Retrofit Program
Risk Management

A major element of the 2005 AB144, the law creating
the TBPOC, was legislative direction to implement a
more aggressive risk management program. Such a
program has been implemented in stages over time to
ensure development of a robust and comprehensive
approach to risk management.

A comprehensive risk assessment is performed for
each project in the program on a quarterly basis.
Based upon those assessments, a forecast is
developed using the average cost of risk. These
forecasts can both increase and decrease as risks
are identified, resolved or retired. Nonetheless,
assurances have been made that the public is
informed of the risks that have been identified and the

Parallel Wire Strands (PWS) Hauled to the Eastbound Anchorage of the possible expense they could necessitate.

Self-Anchored Suspension Bridge

2
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As of the end of the fourth quarter of 2011, the 50 percent
probable draw on Program Contingency is $219 million.
The potential draw ranges from about $130 million to $300
million.

The $219 million program contingency balance can be
used to cover the costs of identified risks. In accordance
with the approved TBSRP Risk Management Plan,

risk mitigation actions are continuously developed and
implemented to reduce the potential draw on the program
contingency.

San Francisco-Oakland Bay Bridge
(SFOBB) East Span Seismic
Replacement Project

SAS Super Structures Contract

The prime contractor constructing the Self-Anchored
Suspension (SAS) bridge from the completed Skyway to
Yerba Buena Island is a joint venture of American Bridge/
Fluor (ABF). Significant progress on the structures is
being made both in the Bay Area and around the world.

Yerba Buena Island Transition Structure #1 Westbound Deck
Complete

The structural elements of the main tower are now
complete with the saddle in place. Just shy of its 525-
foot apex, the signature tower will be crowned with a
decorative head after the cable is installed early next
year. All 28 steel roadway boxes have been erected
as of the end of October 2011 along with 19 cross
beams, five service platforms, roadway barriers and
bike path up to roadway box 11.

These boxes, fabricated in Shanghai, China, join
other bridge components that have been arriving

from around the country and the world. All bridge
components undergo a rigorous quality review by

the fabricator, ABF, and Caltrans to ensure that only
bridge components that have been built in accordance
to the specifications will be shipped. The TBPOC's
goal is to open the bridge to traffic in both directions
by September 2013.

With installation of all structural elements of the tower
and roadway nearing completion, focus is now turning
to the placement of the bridge’s more than 2.5 - foot in
diameter and nearly mile long main cable. The single
cable is made up of 137 separate bundled strands
which each contain 127 individual pencil thin wires
(see diagram on page 26). Each of the 137 bundled
strands will be individually pulled by a tramway
system from the northeastern end of the bridge, up
and over the tower, and around the west end of the
bridge before returning over the tower and to the
southeastern end of the bridge.

To haul the strands up and around the bridge, a
tramway system, similar to a ski lift, is being used
to support, haul and place the main cable during
installation. Cable strand installation started in
December 2011 and will be complete by mid-2012.

Yerba Buena Island Transition
Structure #1 Contract

The YBITS #1 contract was awarded to MCM
Construction, Inc., the same contractor that completed
the Oakland Touchdown (OTD) #1 contract. The

MCM contract includes completing the remaining
foundations and the bridge deck structure from the
Yerba Buena Island Tunnel to the Self-Anchored
Suspension (SAS) bridge.

Work is focused on the westbound transition
structure’s substructure and superstructure from the
tunnel to the SAS bridge.



Toll Bridge Program Oversight Committee

SUMMARY OF MAJOR PROJECT HIGHLIGHTS, ISSUES, AND ACTIONS

Existing San Francisco-Oakland Bay Bridge Cantilever Section to
be Dismantled

Antioch Bridge - Pier Retrofit within Waterway

Oakland Detour

The detour realigns the existing bridge approach to
the south to allow for construction of the remaining
portion of OTD #2 that was in conflict with the existing
bridge. The eastbound detour was completed on May
30, 2011. The westbound detour is forecast to open

in February 2012. The detour will require a closure
of the bridge in the westbound direction. The closure
is currently scheduled for the February 17, 2012
weekend.

Oakland Touchdown #2 Contract

The OTD #2 contract for construction was advertised
in November 2011 and will be awarded in February
2012. Construction will start on April 28, 2012.

Existing SFOBB Dismantling

To expedite opening of a new eastbound on ramp
and the pedestrian/bicycle pathway from Yerba
Buena Island, the TBPOC has decided to split the
bridge dismantling project into at least two contracts.
The dismantling of the superstructure of the main
cantilever section of the existing bridge will be
incorporated into the YBITS #2 contract, while the
remaining portions of the existing bridge will be
removed by separate contract or contracts yet to be
determined.

Antioch Bridge Seismic Retrofit

The major retrofit strategy for the bridge includes
installing seismic isolation bearings at each of the 41
piers, strengthening piers 12 through 31 with steel
cross-bracing between column bents and installing
steel casings at all columns located at the Sherman
Island approach slab bridge. Staff has reported that
work is progressing well and seismic safety is forecast
to be completed ahead of schedule by May 2012.
Project progress is reported on page 40.

Dumbarton Bridge Seismic Retrofit

The Dumbarton bridge is a combination of three
bridge types; reinforced concrete slab approaches
supported on multiple pile extension columns,
precast - prestressed concrete girders, and steel box
girders supported on reinforced concrete piers. The
retrofit strategy for the bridge includes superstructure
and deck modifications and installation of isolation
bearings. Project progress is reported on page 42.
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Toll Bridge Seismic Retrofit Program Cost Summary (Millions)

Contract ~ AB 144/SB66  TBPOC Current Cost to Date Current Cost Cost Cost Status
Status Budget Approved TBPOC (December Forecast Variance
(August 2005)  Changes Approved 2011) (December
Budget 2011)
(December
2011)
a b c=a+b d e f=e-c
SFOBB East Span Seismic Replacement
Capital Outlay Construction
Skyway Completed 1,293.0 (38.9) 1,254.1 1,237.1 1,245.2 (8.9) [ ]
SAS Marine Foundations Completed 3135 (32.6) 280.9 274.8 278.6 (2.3) [ J
SAS Superstructure 1,753.7 293.1 2,046.8 1,626.8 2,084.7 379 (]
YBI Detour Completed 131.9 360.9 492.8 466.0 482.8 (10.0) [ )
YBI Transition Structures (YBITS) 299.3 (51.5) 2478 82.1 3285 80.7
YBITS 1 185.5 82.1 2424 56.9
YBITS 2 59.0 - 82.8 238
YBITS Landscaping 3.3 - 33 - [ ]
Oakland Touchdown (OTD) 283.8 55.2 339.0 208.7 330.7 (8.3) [
OTD 1 Completed 212.0 203.0 203.3 (8.7) [ ]
07D 2 62.0 - 56.1 (5.9) [ ]
Detour 51.0 - 57.3 6.3
OTD Electrical Systems 4.4 - 4.4 - ([
Submerged Electric Cable Completed 9.6 5.7 9.6 - [ J
Existing Bridge Demolition 239.2 (0.1) 239.1 - 2412 21 [ J
*Cantilever Section - 60.4
*504/288 Sections - 180.8
Stormwater Treatment Measures Completed 15.0 33 18.3 16.8 18.3 - [ J
Other Completed Contracts Completed 90.4 - 90.4 89.9 90.4 - [ J
Capital Outlay Support 959.3 218.0 1,177.3 1,022.5 1,275.3 98.0
Right-of-Way and Environmental Mitigation 724 - 724 51.7 804 80 [ ]
Other Budgeted Capital 35.1 (3.3) 31.8 0.7 7.7 (24.1) ®
Total SFOBB East Span Replacement 5,486.6 804.1 6,290.7 50771 6,463.8 17341
Antioch Bridge Seismic Retrofit
Capital Outlay Construction and Mitigation 70.0 70.0 40.9 51.0 (19.0) [ J
Capital Outlay Support 31.0 31.0 215 34.7 37 o
Total Antioch Bridge Seismic Retrofit - 101.0 101.0 62.4 85.7 (15.3)
Dumbarton Bridge Seismic Retrofit
Capital Outlay Construction and Mitigation 92.7 92.7 30.0 84.9 (7.8) Y
Capital Outlay Support 56.0 56.0 31.2 59.1 3.1 )
Total Dumbarton Bridge Seismic Retrofit - 148.7 148.7 61.2 144.0 4.7)
Other Program Projects 2,268.4 (64.6) 2,203.8 2,162.2 2,192.2 (11.6) [
Miscellaneous Program Costs 30.0 - 30.0 25.5 30.0 [ ]
Net Programmatic Risks - - 771 771
Program Contingency 900.0 (592.2) 307.8 - 89.2 (218.6)
Total Toll Bridge Seismic Retrofit Program? 8,685.0 397.0 9,082.0 7,388.4 9,082.0
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Toll Bridge Seismic Retrofit Program Schedule Summary (Millions)

AB144/SB TBPOC Current TBPOC Current Schedule Schedule Remarks/Notes
66 Project Approved Approved Completion Variance Status
Completion Changes Completion Forecast (Months)
Schedule (Months) Schedule (December 2011)
Baseline (December
(July 2005) 2011)
g h i=g+h j k=j-i
SFOBB East Span Seismic Replacement
Contract Completion
Skyway Apr 2007 8 Dec 2007 Dec 2007 ) See Page 26
SAS Marine Foundations Jun 2008 (5) Jan 2008 Jan 2008 ([ J See Page 16
SAS Superstructure Mar 2012 29 Aug 2014 Aug 2014 Y See Page 17
YBI Detour Jul 2007 41 Dec 2010 Oct 2010 2) (] See Page 15
YBI Transition Structures (YBITS) Nov 2013 27 Feb 2016 Feb 2016 - See Page 16
YBITS 1 Dec 2013 Dec 2013 [ )
YBITS 2 Feb 2016 Feb 2016 [ )
YBITS Landscaping TBD TBD )
Oakland Touchdown Nov 2013 10 Sep 2014 Sep 2014 - See Page 31
OTD 1 Jun 2010 Jun 2010 [ J
0TD 2 Sep 2014 Sep 2014 ([ J
OTD Electrical Systems TBD TBD [
Submerged Electric Cable Jan 2008 Jan 2008 o
Existing Bridge Demolition Sep 2014 15 Dec 2015 TBD [ ]
Stormwater Treatment Measures Mar 2008 Mar 2008 Mar 2008 ®
SFOBB East Span Bridge Opening and Other Milestones
Westbound Seismic Safety Open Sep 2011 27 Dec 2013 Sep 2013 (3) ([ J
Eastbound Seismic Safety Open Sep 2012 15 Dec 2013 Sep 2013 (3)
Oakland Detour Eastbound Open May 2011 May 2011 [
Oakland Detour Westbound Open Feb 2012 Feb 2012 [ ]
OTD Westbound Access Aug 2009 Aug 2009 ®
YBI Detour Open Sep 2009 Sep 2009 ) See Page 13
Antioch Bridge Seismic Retrofit
Contract Completion Jun 2012 Jun 2012 o See Page 38
Seismic Safety Completion ([ J
Dumbarton Bridge Seismic Retrofit
Contract Completion Sep 2013 Sep 2013 - Y See Page 40
Seismic Safety Completion [ ]

® Within approved schedule and budget
Identified potential project risks that could significantly impact approved schedules and budgets if not mitigated
@ Known project impacts with forthcoming changes to approved schedules and budgets

(Figures may not sum up to totals due to rounding effects.
@ Construction administration of the OTD Detour is under the YBITS#1 contract.
® Construction administration of the Cantilever segment will be under the YBITS#2 contract.

I {






Parallel Wire Strand (PWS) Cables at the Westbound East End Roadway Box
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge Seismic Retrofit Strategy

When a 250-ton section of the upper deck of the
East Span collapsed during the 7.1-magnitude Loma
Prieta Earthquake in 1989, it was a wake-up call for
the entire Bay Area. While the East Span quickly
reopened within a month, a critical question lingered:
How could the Bay Bridge - a vital regional lifeline
structure - be strengthened to withstand the next
major earthquake? Seismic experts from around

the world determined that to make each separate
element seismically safe on a bridge of this size, the
work must be divided into numerous projects. Each
project presents unique challenges. Yet there is one
common challenge - the need to accommodate the
more than 280,000 vehicles that cross the bridge
each day.

West Approach Seismic
Replacement Project
Project Status: Completed 2009

Seismic safety retrofit work on the West Approach in
San Francisco, bounded on the west by 5th Street
and on the east by the anchorage of the west span
at Beale Street, involved completely removing and
replacing this one-mile stretch of Interstate 80, as
well as six on- and off-ramps within the confines of
the West Approach’s original footprint. This project
was completed on April 8, 2009.

West Span Seismic Retrofit Project
Project Status: Completed 2004

The West Span lies between Yerba Buena Island
and San Francisco and is made up of two complete
suspension spans connected at a center anchorage.
Retrofit work included adding massive amounts of
steel and concrete to strengthen the entire West
Span, along with new seismic shock absorbers and
bracing.

San Francisco-Oakland Bay Bridge West Span

i T

West Approach West Span
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East Span Seismic Replacement Project

Project Status: In Construction

Rather than a seismic retrofit, the two-mile long East Span
is being completely rebuilt. When completed, the new
East Span will consist of several different sections, but will
appear as a single streamlined span. The eastbound and
westbound lanes of the East Span will no longer include
upper and lower decks. The lanes will instead be parallel,
providing motorists with expansive views of the bay. These
views will also be enjoyed by bicyclists and pedestrians,
thanks to a new bike path on the south side of the bridge
that will extend all the way to Yerba Buena Island. The new
span will be aligned north of the existing bridge to allow
traffic to continue to flow on the existing bridge as crews
build the new span.

= S S - S— N D S SN S S —

Architectural Rendering of the New East Span of the San Francisco-Oakland Bay Bridge

The new span will feature the world’s longest
Self-Anchored Suspension (SAS) bridge that will
be connected to an elegant roadway supported

by piers (Skyway), which will gradually slope

down toward the Oakland shoreline (Oakland
Touchdown). A new transition structure on Yerba
Buena Island (YBI) will connect the SAS to the YBI
Tunnel and will transition the East Span’s side-
by-side traffic to the upper and lower decks of the
tunnel and West Span.

When construction of the new East Span has been
completed and vehicles have been safely rerouted
to it, the original East Span will be demolished.

Yerba Buena Island Transition SAS

Skyway Oakland Touchdown
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement
Project Summary

The new East Span bridge can be split into four major
components - the Skyway and the Self-Anchored
Suspension bridge in the middle and the Yerba Buena
Island Transition Structure and Oakland Touchdown
approaches at either end. Each component is being
constructed by one to three separate contracts that have
been sequenced together to reduce schedule risk.

Highlighted below are the major East Span contracts
and their schedules. The letter designation before each
contract corresponds to contract descriptions in the
report.

Overview of the San Francisco-Oakland Bay Bridge East Span
Construction Progress

SFOBB East Span Work Sequence

Feb. 2016 [ Sep. 2013 [ Sep. 2013 Jan. 2008 || Jan, 2008 [f] Jun.2010 F Sep. 2014 G
YEA Tranaizion 5 SAS| [— Subimergrd Cloard | Ciakland
Slrue b Extbound Wesibound ‘Westbourd Electrical Cables Touchdown 1 Touchdoran 2

Eatibownd

Mar. 2008 |3 Jan. 2008 |3 Mar. 2017 [}
SAS Marine Shyway Bl @ cesrsssscscens
Deetoar Foundations Eastbaound Briachpe Dema

Exhinang Beiice Dan

P
[ToDay

MNote: Dates shown above are project completion dates,

West Approach West Span
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San Francisco-Oakland Bay Bridge East Span Replacement Project

Yerba Buena Island Detour (YBID)

As with all of the Bay Bridge’s seismic retrofit
projects, crews built the Yerba Buena Island

Detour Structure (YBID) without disrupting traffic.
To accomplish this task, YBID eastbound and
westbound traffic was shifted off the existing
roadway and onto a temporary detour on Labor
Day weekend 2009. Drivers will use this detour, just
south of the original roadway, until traffic is moved
onto the new East Span.

YBID Contract

Contractor: C.C. Myers, Inc.
Approved Capital Outlay Budget: $492.8 M
Status: Completed October 2010

This contract was originally awarded in early 2004
to construct the detour structure for the planned
2006 opening of the new East Span. Because of

a lack of funding, the SAS Superstructure contract
was re-advertised in 2005 and the opening was
reschedled to 2013 To better integrate the contract
into the current East Span schedule and to improve
seismic safety and mitigate future construction risks,
the TBPOC approved a number of changes to the
contract, including adding the deck replacement
work near the tunnel that was rolled into place

over Labor Day weekend 2007 advancing future
transition structure foundation work and making
design enhancements to the temporary detour
structure. These changes increased the budget and
forecast for the contract to cover the revised project
scope and reduce project risks.

Yerba Buena Island Transition

West Tie-In Phase #1 Rolled in on Labor Day Weekend 2007

Oakland Touchdown



Toll Bridge Program Oversight Committee
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San Francisco-Oakland Bay Bridge East Span Replacement Project
Yerba Buena Island Transition Structures (YBITS)

The new Yerba Buena Island Transition Structures
contract (YBITS) will connect the new SAS bridge
span to the existing Yerba Buena Island Tunnel,
transitioning the new side-by-side roadway decks to
the upper and lower decks of the tunnel. The new
structures will be cast-in-place reinforced concrete
structures that will look very similar to the already
constructed Skyway structures. While some YBITS
foundations and columns have been advanced

by the YBID contract, the remaining work will be
completed under three separate YBITS contracts.

EYBITS #1 Contract

Contractor: MCM Construction, Inc.
Approved Capital Outlay Budget:
Status: 50% Complete as of December 2011

The YBITS #1 contract will construct the mainline
roadway structure from the SAS bridge to the YBI tunnel.
On February 4, 2010, Caltrans awarded the YBITS #1
contract to MCM Construction, Inc.

Status: Construction of the eastbound and westbound
footings and columns is complete. Work is 90% complete
on the westbound roadway deck and the remaining 10%
will be completed by February 2012. The eastbound
falsework fabrication started in October 2011 and
installation began in late December 2011. Westbound
post tensioning started in December 2011 and will be
completed in January 2012.

YBITS #2 Contract

Contractor: TBD
Approved Capital Outlay Budget: $59.0 M
Status:

The YBITS #2 contract will demolish the detour viaduct
after all traffic is shifted to the new bridge and will
construct a new eastbound on-ramp to the bridge in

its place. The new ramp will also provide the final link
for bicycle/pedestrian access off the SAS bridge onto
Yerba Buena Island. To expedite opening of a new
eastbound on-ramp and the pedestrian/bicycle pathway
from Yerba Buena Island, the TBPOC has decided

to split the bridge dismantling project into at least two
contracts. The dismantling of the superstructure of

the main cantilever section of the existing bridge will

be incorporated into the YBITS #2 contract, while

the remaining portions of the existing bridge will be
removed by separate contract or contracts yet to be
determined. YBITS #2 cantilever truss will be advertised
in March 2012.

YBITS Landscaping Contract

Contractor: TBD
Approved Capital Outlay Budget $3.3 M

Status:

Upon completion of the YBITS work, a follow-on
landscaping contract will be executed to replant and
landscape the area.

West Approach

West Span
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YBITS #1 Westbound Roadway Deck Progress YBITS #1 Westbound Tensioning of the Roadway Deck

- Yerba Buena Island Transition Structures #1 Current Contract

Yerba Buena Island East Bound On-Ramp Future Contract (YBITS #2)

Potential Future City of San Francisco Ramp Project

Oakland Touchdown
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San Francisco-Oakland Bay Bridge
East Span Replacement Project
Self-Anchored Suspension (SAS)
Bridge

If one single element bestows world class status on
the new Bay Bridge East Span, it is the Self-Anchored
Suspension (SAS) bridge. This engineering marvel
will be the world’s largest SAS span at 2,047 feet in
length, as well as the first bridge of its kind built with a
single tower.

The SAS was separated into three separate contracts
- construction of the land-based foundations and
columns at pier W2; construction of the marine-
based foundations and columns at piers T1 and E2;
and construction of the SAS steel superstructure,
including the tower, roadway, and cabling.
Construction of the foundations at pier W2 and at
piers T1 and E2 was completed in 2004 and 2007,
respectively.

SAS Land Foundation Contract

Contractor: West Bay Builders, Inc.
Approved Capital Outlay Budget: $26.4 M

Status: Completed October 2004

The twin W2 columns on Yerba Buena Island
provide essential support for the western end of the
SAS bridge, where the single main cable for the
suspension span will extend down from the tower
and wrap around and under the western end of the
roadway deck. Each of these huge columns required
massive amounts of concrete and steel and are
anchored 80 feet into the island’s solid bedrock.
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Aerial View of the Self-Anchored Suspension Bridge with Shear-Leg
Crane Barge Hoisting Final Roadway Box into Place

SAS Marine Foundations Contract

Contractor: Kiewit/FCl/Manson, Joint Venture
Approved Capital Outlay Budget: $280.9 M
Status: Completed January 2008

Construction of the piers at E2 and T1 (see rendering
on facing page) required significant on-water resources
to drive the foundation support piles down, not only to
bedrock, but also through the bay water and mud.

The T1 foundation piles extend 196 feet below the
waterline and are anchored into bedrock with heavily
reinforced concrete rock sockets that are drilled into the
rock. Driven nearly 340 feet deep, the steel and concrete
E2 foundation piles were driven 100 feet deeper than the
deepest timber piles of the existing east span in order to
get through the bay mud and reach solid bedrock.

— ]

West Approach

West Span
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E SAS Superstructure Contract

Contractor: American Bridge/Fluor Enterprises, Joint Venture
Approved Capital Outlay Budget: $2.05 B
Status: 80% Complete as of December 2011

The SAS bridge is not just another suspension bridge. The single-steel tower is made up of four separate
Rising 525 feet above mean sea level and embedded in legs connected by shear link beams which function
rock, the single-tower SAS span is designed to withstand much like a fuse in an electrical circuit. These beams
a massive earthquake. Traditional main cable suspension will absorb most of the impact from an earthquake,
bridges have twin cables with smaller suspender cables preventing damage to the tower legs.

connected to them. While there will appear to be two

main cables on the SAS, there will actually only be The next several pages highlight the construction

a single continuous cable. This single cable will be sequence of the SAS and are followed by detailed
anchored within the eastern end of the roadway, carried updates on specific construction activities.

over the tower and then wrapped around the two side-by-
side decks at the western end.

Architectural Rendering of New Self-Anchored Suspension Span and Skyway

= — i — — S — E— S E— — — — — — — m—
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Toll Bridge Program Oversight Committee

TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Self-Anchored Suspension (SAS) Construction Sequence

STEP 1 - CONSTRUCT TEMPORARY
SUPPORT STRUCTURES

All temporary support foundations and
structures completed in September 2010
between the Skyway and Yerba Buena
Island to support the westbound and
eastbound roadway box erections.

STEP 2 - INSTALL ROADWAYS
All 28 roadway boxes have been erected
as of the end of October 2011.

Status: Counterweights concrete
placement was completed in early
December 2011. Final bolting of service
platforms, crossbeams and roadway
decks continues. Roadway boxes 12, 13
and 14 eastbound and westbound seam
welding will be completed in January 2012
along with roadway boxes 13 and 14
inboard and outboard barrier installation.
Bike path handrail installation started in
mid-December and will be completed in
January 2012.

STEP 3 - INSTALL TOWER

All tower legs, tower grillage and tower
saddle were erected using the self-rising
crane as of mid-May 2011. The tower head
will be installed after cable erection has
been completed in 2012.

Status: Tower bolting is complete and
work on the base shear plate continues
and will be complete in January 2012.

West Approach West Span
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STEP 4 - MAIN CABLE AND
SUSPENDER INSTALLATION

The main cable pull started December
2011 from the east end of the westbound
roadway deck over the tower saddle,
wrapped around pier W2 returning back g iy s B A
to the tower saddle to the east end of
eastbound roadway deck where it will

be anchored. Suspender cables will be
added after all 137 cable bundles have
been pulled to lift the roadway deck off the
temporary support structure.

1N
it P T2l

Status: The parallel wire strand (PWS)
cable haul began in late December 2011
and will be completed in mid-2012.

STEP 5 - WESTBOUND AND
EASTBOUND SEISMIC SAFETY
OPENING

The new bridge will now open
simultaneously in both the westbound and
eastbound directions in September 2013.

Status: The Yerba Buena Island
Transition Structure (YBITS) #1 is
currently in progress and the Oakland
Touchdown Detour (OTD) #2 will begin
construction on April 18, 2012. The Self-
Anchored Suspension (SAS) segment of
the bridge will be ready for seismic safety
opening by September 2013.

il g

Aerial View of the Self-Anchored Suspension Bridge with Shear-Leg Barge Crane Hoisting the Final Roadway Box to Complete the
_Self-Anchored Suspension Bridge Deck

Yerba Buena Island Transition
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

Self-Anchored Suspension (SAS) Superstructure Fabrication Activities

Roadway and Tower Segments

Like giant three-dimensional jigsaw puzzles, the
roadway and tower lifts of the SAS bridge are
hollow steel shells that are internally strengthened
and stiffened by a highly engineered network of
welded steel ribs and diaphragms. The use of
steel in this manner allows for a strong and yet
relatively light and flexible structure to withstand
the massive loads placed on the bridge during
seismic events.

All components undergo a rigorous quality review
by ZPMC, ABF, and Caltrans to ensure that only
bridge components that have been built according
to contract specifications will be shipped.

Roadway Box Fabrication Status: Roadway
boxes 1 through 14 east and west have all been
fabricated and delivered to the job site.

Tower Fabrication Status: All tower components
have been fabricated and were delivered to the
job site in June 2011.

Cables and Suspenders

One continuous main cable will be used to support
the roadway deck of the SAS bridge. The main
cable will be anchored within the westbound and
eastbound roadway boxes at the east end of the
SAS near pier E2, then extend west over the
northeast saddle towards the tower saddle at T1. It
will then loop around pier W2 westbound deviation
saddle, extend through the jacking beam saddle
and extend around the eastbound deviation saddle
at W2 over the tower saddle at T1 again to the
south east saddle and finally anchor within the
eastbound roadway box near pier E2. The main
cable is made up of 137 bundles of wire strands
and a number of smaller suspender cables will
connect the roadway decks to the main cable.

Status: All main cable strands have been
fabricated and delivered to the job site and stored
at Pier 7 in Oakland. The cable bands were
shipped to the job site and arrived in November
2011. The 75mm suspender cables are complete
and are at the jobsite. The last of the 90mm
suspender cables have been completed and
shipped in December 2011.

Oakland

Saddles, Bearings, Hinges, and Other
Bridge Components

The mounts on which the main cable and suspender
ropes will sit are solid steel castings. Castings

for the main cable saddles were made by Japan
Steel Works, while the cable bands and brackets
are being made by Goodwin Steel in the United
Kingdom.

The bridge bearings and hinges that support,
connect, and transfer loads from the Self-Anchored
Suspension (SAS) Span to the adjoining sections
of the new east span are being fabricated in a
number of locations. Work on the bearings is being
performed in Pennsylvania, USA and Hochang,
South Korea, while hinge pipe beams are being
fabricated in Oregon, USA.

Status: The Hinge K pipe beams have been
fabricated and installed. Hinge A seismic expansion
joints are in fabrication and are currently scheduled
for completion in February 2012. The SAS traveler
rails and the Skyway bike path railings and
crushable zone arrived in early December 2011. The
anchor rods have been installed in roadway boxes
13 east and west. Mechanical, electrical and piping
installation is ongoing on the SAS Deck and the
tower.

West Approach

West Span
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

Self-Anchored Suspension (SAS) Superstructure Cable Installation Activities

With installation of all structural elements of the
tower and roadway nearing completion, focus is
now turning to the placement of the bridge’s more
than 2.5 - foot in diameter and nearly mile long main
cable. The single cable is made up of 137 separate
bundled strands which contain 127 individual pencil
thin wires. Each of the 137 bundled strands will be
individually pulled by a tramway system from the
northeastern end of the bridge, up and over the
tower, and around the west end of the bridge before
returning over the tower and to the southeastern end
of the bridge (see figure on page 24).

Status: Workers installed the orange-colored
12-foot-wide catwalks from the roadway to the top
of the tower in August 2011. The catwalks have
provided workers with safe access during the
installation of the hauling system, tramway system
and now during the hauling of the main cable
strands.

Because the bridge is asymmetric with a longer span
to the east than to the west, the tower has been
pulled back 20 inches to the west so that the tower
will return to a plumb position when the weight of the
heavier east side of the bridge is transferred to the
main cable. The tower pull back was completed in
September 2011.

To haul the cable strands up and around the bridge,
a tramway system, similar to a ski lift, is being used
to support, haul and place the main cable. The
cable hauling started on December 21, 2011 and is
scheduled for completion by mid 2012.

Sample of 137 Cable Band Compaction Testing
Performed at Pier 7 in Oakland

Ry — 11—

Parallel Wire Strand Anchor Rods

The Self-Anchored Suspension Bridge First Parallel Wire Strand
(PWS) Placement Tramway System on the Back Span Catwalk

22 West Approach
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Checking Connection of Haul Rope & Haul Frame Prior to Hauling PWS

Southeast Deviation Saddle First Cable Strand Being Placed in Position

_ T
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Self-Anchored Suspension (SAS) Superstructure Cable Installation Activities
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Self-Anchored Suspension (SAS) Superstructure Cable Installation Activities

Cable Hauling System

The 137 strands will be hauled up and around the self-anchored suspension span by

a custom tramway system similar to a ski lift. Each strand will be brought to the bridge on
spools (1) that are unwound and attached to a tram lift pulling arm (2) to be pulled
around the bridge. The strand is pulled by the pulling arm starting at the northeast corner
of the bridge up (3) and down the tower and around the west end of the bridge before
returning over the tower to the southeast end corner of the bridge (4).

(1) Strand Spool Feeding Strand to Cable Trolley Frame (2) Connecting the Cable Strand Trolley Frame to the Strand
Lead Socket

(3) Trolley Frame and Strand Being Hauled up toward the Tower  (4) Strand Haul Complete at Eastbound Anchorage Area

Yerba Buena Island Transition Oakland Touchdown
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement Project

Skyway

The Skyway, which comprises much of the new East
Span, will drastically change the appearance of the Bay
Bridge. Replacing the gray steel that currently cages
drivers, a graceful, elevated roadway supported by piers
will provide sweeping views of the bay.

Skyway Contract

Contractor: Kiewit/FCl/Manson, Joint Venture
Approved Capital Outlay Budget: $1.25 B

Status: Completed March 2008

Extending for more than a mile across Oakland mudflats,
the Skyway is the longest section of the East Span. It sits
between the new Self-Anchored Suspension (SAS) span
and the Oakland Touchdown. In addition to incorporating
the latest seismic-safety technology, the side-by-side
roadway decks of the Skyway feature shoulders and lane
widths built to modern standards.

The Skyway’s decks are composed of 452 pre-cast
concrete segments (standing three stories high),
containing approximately 200 million pounds of structural
steel, 120 million pounds of reinforcing steel, 200
thousand linear feet of piling and about 450 thousand
cubic yards of concrete. These are the largest segments
of their kind ever cast and were lifted into place by
custom-made winches.

The Skyway marine foundation consists of 160 hollow
steel pipe piles measuring eight feet in diameter and
dispersed among 14 sets of piers. The 365-ton piles
were driven more than 300 feet into the deep bay mud.
The new East Span piles were battered or driven in at an
angle, rather than vertically, to obtain maximum strength
and resistance.

Designed specifically to move during a major earthquake,
the Skyway features several state-of-the-art seismic
safety innovations, including 60-foot-long hinge pipe
beams. These beams will allow deck segments on the
Skyway to move, enabling the deck to withstand greater
motion and to absorb more earthquake energy.

West Approach

West Span
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2011 Fourth Quarter Project Progress and Financial Update

San Francisco-Oakland Bay Bridge East Span Replacement Project

Oakland Touchdown

When completed, the Oakland Touchdown (OTD)
structures will connect Interstate 80 in Oakland to the
new side-by-side decks of the new East Span. For
westbound drivers, the OTD will be their introduction to
the graceful new East Span. For eastbound drivers from
San Francisco, this section of the bridge will carry them
from the Skyway to the East Bay, offering unobstructed
views of the Oakland hills.

The OTD approach structures to the Skyway will be
constructed in three phases. The first phase, constructed
under the OTD #1 contract, built the new westbound
approach structure. Due to physical constraints with the
existing bridge, OTD #1 was only able to construct a
portion of the eastbound approach. To facilitate opening
the bridge in both directions at the same time, the
current phase of work, performed by the Oakland Detour
contractor, is widening the upper deck of the Oakland
end of the existing bridge to allow for a traffic shift to the
north that removes the physical constraint to completing
the eastbound structure. The third phase, to be
constructed by a future OTD #2 contract, will complete
the eastbound lanes and provide the traffic switch to the
new structure in both directions. This will allow the bridge
to open simultaneously in both directions.

Oakland Touchdown #1 Contract
Contractor: MCM Construction, Inc.
Approved Capital Outlay Budget: $212.0 M
Status: Completed June 2010

The OTD #1 contract constructed the entire 1,000-foot-
long westbound approach from the toll plaza to the
Skyway. When open to traffic, the westbound approach
structure will provide direct access to the westbound
Skyway. In the eastbound direction, the contract
constructed a portion of the eastbound structure and all
of the eastbound foundations that are not in conflict with
the existing bridge.

Status: MCM Construction, Inc. completed OTD #1
westbound and eastbound phase 1 on June 8, 2010.

Oakland Touchdown #2 Contract

Contractor: TBD
Approved Capital Outlay Budget: $62.0 M
Status: In Design

The OTD #2 contract will complete the eastbound
approach structure from the end of the Skyway
to Oakland. This work is critical to the eastbound
opening of the new bridge by September 2013.

Status: The TBPOC has approved an acceleration
plan that will construct a detour at the Oakland end
of the bridge to allow for expedited construction of
the OTD #2 contract. OTD #2 was advertised in
November and will be awarded in February 2012.
Construction will begin on April 28, 2012.

Oakland Touchdown Detour Westbound Widening

Yerba Buena Island Transition

Oakland Touchdown
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San Francisco-Oakland Bay Bridge East Span Replacement Project
Oakland Detour

Oakland Detour
Contractor: MCM Construction, Inc.

Approved Capital Outlay Budget: $51.0 M
Status: 88% Complete as of December 2011

To ensure a simultaneous eastbound and westbound
opening of the bridge by September 2013, the
TBPOC has approved an acceleration plan that will
construct a detour at the Oakland end of the bridge
to allow for expedited construction of the OTD #2
contract. The detour realigns the existing bridge
approach to the south to allow for construction of the
remaining portion of OTD that was in conflict with the
existing bridge.

Oakland Detour Westbound Widening Exterior Structural Support

Status: The westbound detour construction Wall

foundations and pier walls are complete with the
exception of one wall. The westbound detour is
forecast to be completed in early February 2012,
pending weather or construction delays.

Aerial View of the Eastbound Oakland Detour with
the EBMUD Outfall Crossing Structure on the right,

the Relocated Clear Channel Sign and the Westbound
Oakland Detour under Construction Westbound Foundation Hydraulic Jacking Support

_,ﬁﬂ"'f“'*——-_._ -""I"“"-
West Span
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
San Francisco-Oakland Bay Bridge East Span Replacement Project
Existing East Span Bridge Demolition

n Existing East Span Demolition

Contractor: TBD
Approved Capital Outlay Budget: $239.1 M
Status: In Design

Design work on the demolition of the existing bridge
has started. The current plan is to complete the
environmental clearance by the end of January

2012, obtain all permits by the end of February 2012,
advertise the YBITS #2 contract in March 2012 and
award in August 2012. To expedite opening of a new
eastbound on-ramp and the pedestrian/bicycle pathway
from Yerba Buena Island, the TBPOC has decided to
split the bridge dismantling project into at least two
contracts. The dismantling of the superstructure of the
main cantilever section of the existing east span of the YBI Detour at left, E-1 center, Cantilever at right
bridge will be incorporated into the YBITS #2 contract,

while the remaining portions will be removed by

separate contract or contracts yet to be determined for

the superstructure and marine foundations.

SECTIONS OF THE SFOBB FOR REMOVAL

&) THE' Tiwss Spun

Sedhion| 2
Contilever
Truss Spans (E1-E4)

Section 1
YBID
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

San Francisco-Oakland Bay Bridge East Span Replacement Project
Other Contracts

A number of contracts needed to relocate utilities, clear
areas of archeological artifacts, and prepare areas for
future work have already been completed. The last major
contract will be the eventual demolition and removal of
the existing bridge, which by that time will have served
the Bay Area for nearly 80 years. Following is a status of
some the other East Span contracts.

Electrical Cable Relocation

Contractor: Manson Construction
Approved Capital Outlay Budget: $9.6 M
Status: Completed January 2008

A submerged cable from Oakland that is close to
where the new bridge will touch down supplies
electrical power to Treasure Island. To avoid any
possible damage to the cable during construction, two
new replacement cables were run from Oakland to
Treasure Island. The extra cable was funded by the
Treasure Island Development Authority.

Yerba Buena Island Substation

Contractor: West Bay Builders
Approved Capital Outlay Budget: $11.6 M
Status: Completed May 2005

This contract relocated an electrical substation just
east of the Yerba Buena Island Tunnel in preparation
for the new East Span. New YBI Electrical Substation

West Approach West Span
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Stormwater Treatment Measures

Contractor: Diablo Construction, Inc.
Approved Capital Outlay Budget: $18.3 M
Status: Completed December 2008

The Stormwater Treatment Measures contract
implemented a number of best practices for the
management and treatment of stormwater runoff.
Focused on the areas around and approaching the toll
plaza, the contract added new drainage and built new
bio-retention swales and other related constructs.

East Span Interim Seismic Retrofit

Contractors: 1) California Engineering

2) Balfour Beatty
Approved Capital Outlay Budget: $30.8 M
Status: Completed October 2000

After the 1989 Loma Prieta Earthquake, and before the
final retrofit strategy was determined for the East Span,
Caltrans completed an interim retrofit of the existing
bridge to prevent a catastrophic collapse of the bridge
should a similar earthquake occur before the East

Span was completely replaced. The interim retrofit was
performed under two separate contracts that lengthened
pier seats, added some structural members, and
strengthened areas of the bridge so they would be more
resilient during an earthquake.

Pile Installation Demonstration

Contractor: Manson and Dutra, Joint Venture
Approved Capital Outlay Budget: $9.3 M
Status: Completed December 2000

While large-diameter battered piles are common in
offshore drilling, the new East Span is one of the first
bridges to use them in its foundations. To minimize
project risks and build industry knowledge, a pile
installation demonstration project was initiated to

prove the efficacy of the proposed technology and
methodology. The demonstration was highly successful
and helped result in zero contract change orders or
claims for pile driving on the project.

Battered Pile Installation Demonstration

=
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Risk Management Program Update

PoTenTIAL DRAW ON PROGRAM RESERVE
(PrRoGRAM CONTINGENCY)

As of the end of the fourth quarter of 2011, the 50 percent
probable draw on Program Contingency is $219 million.
The potential draw ranges from about $130 million to
$300 million.

The current Program Contingency balance is sufficient to
cover the cost of currently identified risks. In accordance
with the approved TBSRP Risk Management Plan,

risk mitigation actions are continuously developed and
implemented to reduce the potential draw on the Program
Contingency.

RISK MANAGEMENT DEVELOPMENTS

The 50 percent probable remaining Program Contingency
Balance (i.e., the approved TBPOC Program
Contingency Balance less the 50 percent Probable Draw)
did not change noticeably this quarter. Reductions in

the cost of risk were generally offset by contract change
orders that mitigated or eliminated risks.

Cost and schedule risks on the SAS and YBITS #1
contracts trended downward this quarter primarily

due to progress made with completion of the bridge

deck installation, YBITS#1 contract acceleration, and

the transfer of Hinge K work to the SAS contract. The
cost and schedule risk associated with cable system
installation, load transfer, and the completion of corridor
systems required for bridge opening have not changed
substantially this quarter. Cost risks associated with these
areas were adjusted to reflect an enhanced assessment
of daily acceleration costs. Teams are actively engaged
in each of these areas to mitigate the risks to the greatest
extent possible.

The SAS contractor’s updated schedule that meets the
TBPOC'’s milestones for opening the bridge in 2013.
The Hinge K coordination issue between the SAS and
YBITS#1 contractors has been resolved by transferring
the Hinge K work to the SAS contractor. This removes
the Hinge K work from the critical path to bridge opening.
The cable system, the next major activities on the
critical path to bridge opening, includes installing and
compacting the cable, attaching the cable bands and
suspenders, wrapping the cable, painting the cable
and suspenders, and installing the cable electrical
systems. The Cable Erection Risk Management team

Risk Management
Planning

Risk
Identification

has been meeting weekly for the past three years

to resolve potential cable issues and many of their
recommendations have been implemented, resulting in a
reduction of many risks.

RISK MANAGEMENT LOOK AHEAD

The corridor schedule is aggressive and there are

risks to the future activities on the critical paths through
SAS cable installation, load transfer, and completion of
mechanical, electrical, and plumbing systems required
for the bridge opening. The risk management team
continues to monitor the SAS contract, YBITS#1 contract,
and the updated corridor schedule to alert the TBPOC

of approaching critical activities and suggest mitigation
responses for impending risks.

While the transfer of Hinge K work to the SAS contractor
reduced schedule risk, teams continue to investigate
ways to further mitigate the Hinge K completion risk. The
YBITS#1 contractor has been issued a contract change
order to further accelerate completion of the eastern-
most frames of the YBITS structures to allow the SAS
contractor access to complete Hinge K. These actions
reduce the risk of the YBITS#1 contract impacting bridge
opening.

Aggressive planning for the future East Span dismantling
work is underway. Dismantling of the cantilever span

< |
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has been incorporated in the YBITS 2 contract to reduce
contractor coordination risk and take advantage of other
cost and schedule efficiency opportunities. Project scope
for the remainder of the dismantling is being refined

and an evaluation of the most prudent and efficient
procurement strategy is underway. In concert with this
effort, the risk management team will be updating the risk
registers for this dismantling work.

Various architectural enhancements and other project
improvements are being assessed by the TBPOC and,
if approved, will be reflected in the Potential Draw on
Program Contingency curve in future quarters.

YBITS #1 Westbound Sections of Roadway on right with
Existing Bridge and Yerba Buena Island Detour on Left with
Hinge K at bottom right

Potential Draw on Program Contingency

Q4 2011 Program
Contingency Balance
5308 Million

Q4 2011
50% Probable Draw
$219 Million
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Figure 1 — Potential Draw on Program Contingency*
*Figure 1 Notes:
1. The Program Contingency is currently $308 million per the TBPOC approved budget.
2. Proposed architectural enhancements and project improvements are excluded unless approved by the TBPOC.
3. Program Contingency may be used for other beneficial purposes than to cover risks. Therefore, the potential draw chart may not necessarily
represent a forecast of the future balance of Program Contingency funds.
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Program Funding Status

AB 144 established a funding level of $8.685 billion for the TBSRP. As of January 1, 2010, seismic retrofitting of
Antioch and Dumbarton Bridges became part of the Toll Bridge Seismic Retrofit Program with the passage of AB
1175, which provided another $750 million bringing the total funding to $9.435 billion. The program funding sources
are shown in Table 1- Program Budget.

Table 1—Program Budget as of December 31, 2011 ($ Millions)

Funding Available &
Budgeted Contribution
Financing
Seismic Surcharge Revenue AB 1171 2,282.0 2,282.0
Seismic Surcharge Revenue AB 144 2,150.0 2,150.0
Seismic Surcharge Revenue AB 1175 750.0 750.0
BATA Consolidation 820.0 820.0
Subtotal - Financing 6,002.0 6,002.0
Contributions
Proposition 192 790.0 789.0
San Diego Coronado Toll Bridge Revenue Fund 33.0 33.0
Vincent Thomas Bridge 15.0 6.9
State Highway Account® 745.0 745.0
Public Transportation Account™® 130.0 130.0
ITIP/SHOPP/Federal Contingency 448.0 300.0
Federal Highway Bridge Replacement and Rehabilitation (HBRR) 642.0 642.0
SHA - East Span Demolition 300.0 -
SHA - “Efficiency Savings”® 130.0 113.0
Redirect Spillover 125.0 125.0
Motor Vehicle Account 75.0 75.0
Subtotal - Contribution 3,433.0 2,958.9
Total Funding 9,435.0 8,960.9
Encumbered to Date 7,563.6
Remaining Unallocated 1,397.3

Expenditures :

Capital Outlay 5,822.8
State Operations 1,553.4
Antioch and Dumbarton Expenditures by BATA 12.2

Total Expenditures 7,388.4

Encumbrances :

Capital Outlay 143.4
State Operations 31.8
Total Encumbrances 175.2

Total Expenditures and Encumbrances 7,563.6

(1) The California Transportation Commission adopted a new schedule and changed the PTA/SHA split on December 15, 2005.

(2) To date, $645 million has been transferred from the SHA to the TBSRP, including the full $290 million transfer scheduled by the CTC to occur in 2005-06.
An additional $100 million has been expended directly from the account.

(3) To date, $130 million has been transferred from the PTA to the TBSRP, including the full amount of all transfers scheduled by the CTC.

(4) To date, $300 million has been transferred from the ITIP/SHOPP/Federal Contingency to the TBSRP.

(5) To date, $113 million has been transferred from the SHA to the TBSRP, representing the commitment of “Efficiency Savings” identified under AB 144.
Approximately $17 million remains to be distributed as scheduled by the CTC.
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Summary of the Toll Bridge Oversight Committee (TBPOC) Expenses

Pursuant to Streets and Highways Code Section 30952.1 (d), expenses incurred by Caltrans, BATA, and

the California Transportation Commission (CTC) for costs directly related to the duties associated with the
TBPOC are to be reimbursed by toll revenues. Table 3 -Toll Bridge Program Oversight Committee Estimated
Expenses: July 1, 2005 through December 31, 2011 shows expenses through December 31, 2011 for TBPOC
functioning, support, and monthly and quarterly reporting.

Table 2—CTC Toll Bridge Seismic Retrofit Program Contributions Adopted December 2005
Schedule of Contributions to the Toll Bridge Seismic Retrofit Program ($ Millions)

2005-06 | 2006-07 | 2007-08 | 2008-09 | 2009-10 | 2010-11 | 2011-12 | 2012-13 | 2013-14
(Actual) | (Actual) | (Actual) | (Actual) | (Actual) | (Actual) | (Actual)

Source | Description

SHA 290 290
PTA 80 40 120
Highway

AB Bridge

171 aRr?g'aceme”t 100 100 100 42 342
Rehabilitation
(HBRR)
Contingency 1 99 100 100 148 443
SHA* 2 8 53 50 17 130
Motor Vehicle 75 75
Account

AB 144 | (MVA)
Spillover 125 125
SHA** 300 300
Total 547 273 100 43 99 153 150 165 300 1830

* Caltrans Efficiency Savings
** SFOBB East Span Demolition Cost

Table 3—Toll Bridge Program Oversight Committee
Estimated Expenses: July 1, 2005 through December 31, 2011 ($ Millions)

Agency/Program Activity Expenses

BATA 2.1
Caltrans 24
CTC 2.0
Reporting 4.5
Total Program 11.0

. 35



Toll Bridge Program Oversight Committee

TOLL BRIDGE SEISMIC RETROFIT PROGRAM

Quarterly Environmental Compliance Highlights

Overall environmental compliance for the San
Francisco-Oakland Bay Bridge (SFOBB) East
Span Seismic Safety Project (ESSSP) has been
a success during the fourth quarter of 2011. The
tasks for the current quarter are focused on

mitigation monitoring and environmental permitting.

Key successes in this quarter are as follows:

Bird monitoring was conducted weekly in all active
construction areas. Monitors did not observe any
indication that birds were disturbed due to the
SFOBB ESSSP construction activities.

Peregrine falcon monitoring for the 2011/2012
nesting season began on December 6, 2011 and
will continue through June 2012. Monitors have
observed peregrines flying through and roosting
within the project area. During monitoring on
December 13, 2011, the resident pair of peregrine
falcons was observed attacking a red shouldered
hawk which had entered their territory. The
biological monitors rescued the injured hawk from
the Skyway deck and transported it to the Lindsey
Wildlife Museum Hospital, in Walnut Creek, for
care and rehabilitation. The recovered hawk was
banded and released at the Golden Gate Raptor
Observatory in the Marin Headlands on December
21, 2011.

SFOBB environmental compliance and storm
water pollution prevention plan (SWPPP)
inspections were conducted weekly at all active
project sites. The project team continues to work
closely with contractors to ensure compliance
with environmental permits and regulations and to
improve SWPPP and best management practices.

Caltrans oversaw the installation of shotcrete on

-~ several large slopes in the Yerba Buena Island
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Transition Structure (YBITS) portion of the project

site from late November to mi mber 2
The stabilization of slopes at
will greatly aid in the management of stormwater

runoff during the 2011/2012 rainy season.

Caltrans hosted and participated in a series of
Interagency Work Group meetings from late
October 2011 through early December 7th with the
Bay Conservation and Development Commission
(BCDC), the National Marine Fisheries Service
(NMFS), the United States Army Corps of

Engineers (USACOE), the Regional Water Quality
Control Board (RWQCB), the California Department
of Fish and Game (CDFG), and the United States
Coast Guard (USCG) Caltrans provided a brief
description of the anticipated dismantling activities
and methods, summarized proposed avoidance
and minimization measures, and summarized
anticipated permitting actions required by each
agency.

During this quarter Caltrans submitted to the
National Marine Fisheries Service (NMFS) an
application for a Letter of Authorization, under
Section 101 of the Marine Mammal Protection Act,
to transfer a small number of marine mammals
incidental to construction of the new East Span
and dismantling of the existing East Span of the
SFOBB.

A draft bird management plan for the dismantling
of the existing east span was prepared to provide
a management framework for avoiding impacts
to birds nesting on the existing bridge during
dismantling activities.

During the fourth quarter of 2011, a strategy was
developed, in coordination with construction, to
address the avoidance of impacts to nesting birds
during the 2012 Presidents’ Day traffic diversion
and associated dismantling work. An internal

memo was developed to address all aspects of the
nestmg bird management strategy. Pre-dismantling

nesting bird surveys will continue to be perforrﬂéd"' N

during the first quarter of 2012.

.
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Toll Bridge Program Oversight Committee

TOLL BRIDGE SEISMIC RETROFIT PROGRAM

Antioch Bridge Seismic Retrofit Project
Contractor: California Engineering Contractors, Inc.

Approved Capital Outlay Budget: $70.0 M
Status: 93% Complete as of December 2011

Serving the Delta region of the Bay Area, the Antioch
Bridge takes State Route 160 traffic over the San
Joaquin River, linking eastern Contra Costa County with
Sacramento County. The current 1.8-mile-long steel
plate girder bridge was opened in 1978 with one lane in
each direction. The major retrofit measure for the bridge
includes installing seismic isolation bearings at each of
the 41 piers, strengthening piers 12 through 31 with steel
cross-bracing between column bents, and installing steel
casings at all columns located at the Sherman Island
approach slab bridge.

Status: Work is progressing well and seismic safety is
forecast to be completed ahead of schedule in June of
2012.

Seismic isolation bearings will allow the superstructure
of the bridge to move independently from the pier and
column substructure during an earthquake. All seismic
isolation bearings have been fabricated, tested, and
made ready for delivery. Seventy-two bearings (88%
complete) have been installed at 41 piers.

At piers 12 through 31, center steel cross-bracing is
being added between the pier columns to strengthen the
pier. The work requires off-site fabrication of the steel
cross-bracing and on-site preparation of the existing
columns to ensure proper bond with the new bracing.
Installation of cross-bracing has been completed at all 20
piers.

Columns supporting the approach slab bridge located
on Sherman Island are being strengthened with steel
column casing jackets. Ninety-five (95%) of the 116
column casing jackets have been installed and welded.
Seventy-six (66%) of the column casings have been
grouted. The approach slab bridge expansion joints are
being retrofitted with seat extenders. Eight (67%) of the
12 seat extenders have been installed.

In addition to the retrofit work, seismic monitoring
equipment is being installed to provide ground and

structure motion information during future seismic events.

The monitoring equipment is being installed at 250, 160,
80, 50, 20 and 4 feet below the ground surface.

Pier Retrofits on Sherman Island Completed

Welding of Column Casings at Sherman Island Approach
Structure

<t |
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Installing Isolation Bearing

Pier Retrofit within Waterway
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TOLL BRIDGE SEISMIC RETROFIT PROGRAM

Dumbarton Bridge Seismic Retrofit Project [
Contractor: Shimmick Construction Company, Inc.
Approved Capital Outlay Budget: $92.7 M

Status: 40% Complete as of December 2011

The current Dumbarton Bridge was opened to traffic in
1982 linking the cities of Newark in Alameda County
and East Palo Alto in San Mateo County. The 1.6-mile
long bridge has six lanes (three in each direction) and
an eight-foot bicycle/pedestrian pathway. The bridge is
a combination of three bridge types; reinforced concrete
slab approaches supported on multiple pile extension
columns, precast-prestressed concrete delta girders
and steel box girders supported on reinforced concrete
piers. The current retrofit strategy for the bridge includes
superstructure and deck modifications and installation of
isolation bearings.

Status: The main bridge structure between piers 16-31
will be raised approximately 5 inches in order for isolation
bearings to be installed to separate the superstructure
from the substructure during seismic events. In
preparation, the bridge piers are being widened with
reinforced concrete to accommodate the new bearings.
Work continues with reinforcing steel and concrete
placement at these main bridge piers. Pier 24 Pier Cap Widening

Along the reinforced concrete slab approaches, the
bent caps are being extended and tied to new 48-
inch diameter steel piles that have been installed to
strengthen the bridge. Bent cap extensions along the
east and west trestle approach are now complete.

The concrete coring operation to widen the pier caps is
complete at all of the 14 locations. Concrete has been
placed at 12 of 16 piers. The installation of jacking
frames is complete at piers 17 through 21. Welding is
ongoing at piers 22, 29 and 30.

Work at the pumping plant is substantially complete.
Fender rehabilitation work is ongoing at piers 23 and 24.
Pier footing overlay concrete has been placed at piers 17
through 22 and pier 25. Drill and bond dowel and rebar
placement is ongoing at Pier 27.

Pier 19
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Pier 26 Pier Cap and Footing

Pier 24 Fender Rehabilitation
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Toll Bridge Program Oversight Committee

TOLL BRIDGE SEISMIC RETROFIT PROGRAM
Other Completed Projects

In the 1990s, the State Legislature identified seven of
the nine state-owned toll bridges for seismic retrofit. In
addition to the San Francisco-Oakland Bay Bridge, these
included the Benicia-Martinez, Carquinez, Richmond-
San Rafael and San Mateo-Hayward bridges in the Bay
Area, and the Vincent Thomas and Coronado bridges

in Southern California. Other than the East Span of the
Bay Bridge, the retrofits of all of the bridges have been
completed as planned.

San Mateo-Hayward Bridge Seismic
Retrofit Project
Project Status: Completed 2000

The San Mateo-Hayward Bridge seismic retrofit project
focused on strengthening the high-rise portion of the
span. The foundations of the bridge were significantly
upgraded with additional piles.

1958 Carquinez Bridge Seismic
Retrofit Project
Project Status: Completed 2002

The eastbound 1958 Carquinez Bridge was retrofitted in
2002 with additional reinforcement of the cantilever thru-
truss structure.

1962 Benicia-Martinez Bridge Seismic
Retrofit Project
Project Status: Completed 2003

The southbound 1962 Benicia-Martinez Bridge was
retrofitted to “Lifeline” status with the strengthening of
the foundations and columns and the addition of seismic
bearings that allow the bridge to move during a major
seismic event. The Lifeline status means the bridge is
designed to sustain minor to moderate damage after

a seismic event and to reopen quickly to emergency
response traffic.

42

High-Rise Section of San Mateo-Hayward Bridge

e )
1958 Carquinez Bridge (foreground) with the 1927 Span

(middle) under Demolition and the New Alfred Zampa Memo-
rial Bridge (background)

1962 Benicia-Martinez Bridge (right)




Richmond-San Rafael Bridge Seismic
Retrofit Project
Project Status: Completed 2005

The Richmond-San Rafael Bridge was retrofitted to a
“No Collapse” classification to avoid catastrophic failure
during a major seismic event. The foundations, columns,
and truss of the bridge were strengthened, and the
entire low-rise approach viaduct from Marin County was
replaced.

Los Angeles-Vincent Thomas Bridge
Seismic Retrofit Project
Project Status: Completed 2000

The Vincent Thomas Bridge is a 1,500-foot long
suspension bridge crossing the Los Angeles Harbor in Los
Angeles that links San Pedro with Terminal Island. The
bridge was one of two state-owned toll bridges in Southern
California (the other being the San Diego-Coronado
Bridge). Opened in 1963, the bridge was seismically
retrofitted as part of the TBSRP in 2000.

San Diego-Coronado Bridge Seismic
Retrofit Project
Project Status: Completed 2002

The San Diego-Coronado Bridge crosses over San Diego
Bay and links the cities of San Diego and Coronado.
Opened in 1969, the 2.1-mile long bridge was seismically
retrofitted as part of the TBSRP in 2002.

2011 Fourth Quarter Project Progress and Financial Update

Richmond-San Rafael Bridge

-
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Los Angeles-Vincent Thomas Bridge

San Diego-Coronado Bridge
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Toll Bridge Program Oversight Committee

REGIONAL MEASURE 1 PROGRAM

Completed Projects

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1), which authorized a standard auto toll

of $1 for all seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were
identified for use for certain highway and bridge improvements, public transit rail extensions, and other projects that
reduce congestion in the bridge corridors.

The toll bridge projects identified by RM 1 are complete and are as follows:

Richmond Parkway
Construction Project
Project Status: Completed 2001

The final connections to the Richmond Parkway from
Interstate 580 near the Richmond-San Rafael Bridge
were completed in May 2001.

San Mateo-Hayward Bridge
Widening Project
Project Status: Completed 2003

This project expanded the low-rise concrete trestle
section of the San Mateo-Hayward Bridge to allow

for three lanes in each direction to match the existing
configuration of the high-rise steel section of the bridge.

New Alfred Zampa Memorial
(Carquinez) Bridge Project
Project Status: Completed 2003

The new western span of the Carquinez Bridge, which
replaced the original 1927 span, is a twin-towered
suspension bridge with three mixed-flow lanes, a new
carpool lane, shoulders and a bicycle/pedestrian pathway.

Bayfront Expressway (State Route 84)
Widening Project

= . New Alfred Zampa Memorial (Carquinez) Bridge Soon after
PrOjeCt Status' Completed 2004 Opening to Traffic, with Crockett Interchange Still under

Construction

-

This project expanded and improved the roadway
from the Dumbarton Bridge touchdown to the US 101/
Marsh Road interchange by adding additional lanes
and turn pockets and improving bicycle/pedestrian
access in the area.
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Richmond-San Rafael Bridge
Rehabilitation Projects
Project Status: Completed 2006

Two major rehabilitation projects for the Richmond-San
Rafael Bridge were funded and completed:

(1) replacement of the western concrete approach trestle
and ship-collision protection fender system; and (2)
rehabilitation of deck joints and resurfacing of the bridge
deck.

In 2005, along with the seismic retrofit of the bridge,

the trestle and fender replacement work was completed
as part of the same project. Under a separate contract
in 2006, the bridge was resurfaced with a polyester
concrete overlay along with the repair of numerous deck
joints.

Benicia-Martinez Bridge Project
Project Status: Completed 2009

A two-year project to rehabilitate and reconfigure the
original Benicia-Martinez Bridge began shortly after
the opening of the new Congressman George Miller
Bridge. The existing 1.2-mile roadway surface on the
steel deck truss bridge was modified to carry four lanes
of southbound traffic (one more than before) - with
shoulders on both sides - plus a bicycle/pedestrian
path on the west side of the span that connects to
Park Road in Benicia and to Marina Vista Boulevard

in Martinez. Reconstruction of the east side of the
bridge and approaches was completed in August 2008.
Reconstruction of the west side of the bridge and its
approaches and construction of the bicycle/pedestrian
pathway were completed in August 2009.

Interstate 880/State Route 92
Project Status: Completed 2011

This corridor was consistently one of the Bay Area’s most
congested during the evening commute. This was due in
part to the lane merging and weaving that was required
by the then-existing cloverleaf interchange. The new
interchange features direct freeway-to-freeway connector
ramps that now increase traffic capacity and improve
overall safety and traffic operations in the area. With the
new direct-connector ramps, drivers coming off of the
San Mateo-Hayward Bridge can access Interstate 880
without having to compete with traffic headed onto east
Route 92 from south Interstate 880 (see progress photos
in appendices). A Caltrans landscaping project will be
undertaken in 2012.

New Richmond-San Rafael Bridge West Approach Trestle
under Construction

Benicia-Martinez Bridge Bicycle/Pedestrian Pathway Opened
to the Public in August 2009
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Toll Bridge Program Oversight Committee

Regional Measure 1 Program Cost Summary (Millions)

Contract BATA BATA Current BATA  Cost to Date Current Cost ~ Cost Variance ~ Cost Status
Status Baseline Approved Approved (December Forecast
Budget Changes Budget 2011) (December
(July 2005) (December 2011)
2011)
a b c=ath d e f=e-c

Interstate 880/Route 92 Interchange Reconstruction

Capital Outlay Construction Complete 948 68.4 163.2 149.0 163.2 - Y
Capital Outiay Support 288 358 64.6 617 64.6 -
Capital Outlay Right-of-Way 99 73 17.2 14.7 17.2 5 P
Project Reserve 03 (0.3) B ) B
Total I-880/SR-92 Interchange
Reconstruction 133.8 111.2 245.0 225.4 245.0 -

Other Completed Program Projects 19788 1826 21614 2,088.8 21614 -

Total Regional Measure 1 Toll Bridge
Program ' 21126 2938 2,406.4 2,314.2 24064 -
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Regional Measure 1 Program Schedule Summary (Millions)

BATABaseline ~ BATAApproved  Current BATA Current Schedule Schedule Remarks/Notes
Completion Changes Approved Completion Variance Status
Schedule (Months) Completion Forecast (Months)
(September Schedule (December 2011)
2005) (December
2011)
g h i=g+h j k=j-i

Interstate 880/Route 92 Interchange Reconstruction

Contract Completion

Interchange Reconstruction Dec 2010 9 Sep 2011 Sep 2011 - () See Page 47
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Appendix A-1: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and
Expenditures through December 31, 2011 ($ Millions)

Current
AB 144/ SB Approved Cost At-
66 Budget  Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (12/2011) (12/2011) (12/2011) Variance
a c d e=c+d f g h=g-e
SFOBB East Span Replacement Project
Capital Outlay Support 959.3 218.0 1,177.3 1,022.5 1,275.3 98.0
Capital Outlay Construction 4,492.2 589.4 5,081.6 4,053.9 5,180.8 99.2
Other Budgeted Capital 35.1 (3.3) 318 0.7 7.7 (24.1)
Total 5,486.6 804.1 6,290.7 5,077.1 6,463.8 173.1
SFOBB West Approach Replacement
Capital Outlay Support 120.0 (2.0 118.0 118.6 119.0 1.0
Capital Outlay Construction 309.0 4.7 350.7 330.6 338.1 (12.6)
Total 429.0 39.7 468.7 449.2 4571 (11.6)
SFOBB West Span Retrofit -
Capital Outlay Support 75.0 0.2) 74.8 749 74.8
Capital Outlay Construction 2329 (5.5) 2274 2274 2274
Total 307.9 (5.7) 302.2 302.3 302.2
Richmond-San Rafael Bridge Retrofit
Capital Outlay Support 134.0 (7.0) 127.0 126.8 127.0 -
Capital Outlay Construction 780.0 (90.5) 689.5 667.5 689.5 -
Total 914.0 (97.5) 816.5 794.3 816.5
Benicia-Martinez Bridge Retrofit =
Capital Outlay Support 38.1 - 38.1 38.1 38.1 -
Capital Outlay Construction 139.7 - 139.7 139.7 139.7 -
Total 177.8 - 177.8 177.8 177.8
Carquinez Bridge Retrofit
Capital Outlay Support 28.7 0.1 28.8 28.8 28.8 -
Capital Outlay Construction 85.5 (0.1) 85.4 85.4 85.4 -
Total 114.2 - 114.2 114.2 114.2
San Mateo-Hayward Retrofit -
Capital Outlay Support 281 - 281 281 281 -
Capital Outlay Construction 135.4 (0.1) 135.3 135.3 135.3 -
Total 163.5 (0.1) 163.4 163.4 163.4 -
Vincent Thomas Bridge Retrofit (Los Angeles)
Capital Outlay Support 16.4 - 16.4 16.4 16.4 -
Capital Outlay Construction 421 (0.1) 42.0 42.0 42.0 -
Total 58.5 (0.1) 58.4 58.4 58.4 -
San Diego-Coronado Bridge Retrofit
Capital Outlay Support 335 (0.3) 33.2 33.2 33.2 -
Capital Outlay Construction 70.0 (0.6) 69.4 69.4 69.4 -
Total 103.5 (0.9) 102.6 102.6 102.6 -
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Appendix A-1: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and
Expenditures through December 31, 2011 ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget  Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (12/2011) (12/2011) (12/2011) Variance
a c d e=c+d f g h=g-e
Antioch Bridge
Capital Outlay Support - 31.0 31.0 15.3 347 37
Capital Outlay Support by BATA 6.2
Capital Outlay Construction - 70.0 70.0 40.9 51.0 (19.0)
Total - 101.0 101.0 62.4 85.7 (15.3)
Dumbarton Bridge
Capital Outlay Support - 56.0 56.0 252 59.1 3.1
Capital Outlay Support by BATA 6.0
Capital Outlay Construction - 92.7 92.7 30.0 84.9 (7.8)
Total - 148.7 148.7 61.2 144.0 (4.7)
Subtotal Capital Outlay Support 1,433.1 295.6 1,728.7 1,540.1 1,834.5 105.8
Subtotal Capital Outlay 6,286.8 696.9 6,983.7 5,822.1 7,043.5 59.8
Subtotal Other Budgeted Capital 35.1 (3.3) 31.8 0.7 7.7 (24.1)
Miscellaneous Program Costs 30.0 - 30.0 255 30.0 -
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0 989.2 8,774.2 7,388.4 8,915.7 141.5
Net Programmatic Risks* - - - - 7741 7741
Program Contingency 900.0 (592.2) 307.8 - 89.2 (218.6)
Total Toll Bridge Seismic Retrofit Program ' 8,685.0 397.0 9,082.0 7,388.4 9,082.0

"Figures may not sum up to totals due to rounding effects.
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Toll Bridge Program Oversight Committee

Appendix A-2: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and Expenditures
through December 31, 2011 ($ Millions)

Expenditures
todate
and Estimated costs Total
Encumbrances not yet spent Forecast
as of or Encumbered as of
AB 144 Baseline  TBPOC Current  December2011  as of December December
Bridge Budget Approved Budget  see Note (1) 2011 2011
a b c d e f=d+e
Other Completed Projects
Capital Outlay Support 144.9 144.6 144.6 - 144.6
Capital Outlay 472.6 4719 4726 (0.8) 471.8
Total 617.5 616.5 617.2 (0.8) 616.4
Richmond-San Rafael
Capital Outlay Support 134.0 127.0 126.8 0.2 127.0
Capital Outlay 698.0 689.5 667.8 217 689.5
Project Reserves 82.0 - - - -
Total 914.0 816.5 794.6 21.9 816.5
West Span Retrofit
Capital Outlay Support 75.0 74.8 74.8 - 74.8
Capital Outlay 2329 2274 2274 - 2274
Total 307.9 302.2 302.2 - 302.2
West Approach
Capital Outlay Support 120.0 118.0 118.6 0.4 119.0
Capital Outlay 309.0 350.7 345.9 (7.8) 338.1
Total 429.0 468.7 464.5 (7.4) 457.1
SFOBB East Span - Skyway
Capital Outlay Support 197.0 181.2 181.2 - 181.2
Capital Outlay 1,293.0 1,254.1 1,237.1 8.1 1,245.2
Total 1,490.0 1,435.3 1,418.3 8.1 1,426.4
SFOBB East Span - SAS - Superstructure
Capital Outlay Support 2146 375.5 382.0 96.7 478.7
Capital Outlay 1,753.7 2,046.8 1,629.0 4557 2,084.7
Total 1,968.3 2,422.3 2,011.0 552.4 2,563.4
SFOBB East Span - SAS - Foundations
Capital Outlay Support 62.5 37.6 37.6 - 37.6
Capital Outlay 339.9 307.3 309.3 (4.3) 305.0
Total 402.4 344.9 346.9 (4.3) 342.6
Small YBI Projects
Capital Outlay Support 10.6 10.6 10.2 04 10.6
Capital Outlay 15.6 15.6 15.5 0.2 15.7
Total 26.2 26.2 25.7 0.6 26.3
YBI Detour
Capital Outlay Support 295 90.7 87.8 (0.1) 81.7
Capital Outlay 131.9 4928 492.7 (9.9) 482.8
Total 161.4 583.5 580.5 (10.0) 570.5
YBI- Transition Structures
Capital Outlay Support 78.7 106.4 65.6 46.2 111.8
Capital Outlay 2994 2478 131.7 196.8 328.5
Total 3781 354.2 197.3 243.0 440.3

oy |



Project Progress and Financial Update

Appendix A-2: TBSRP AB 144/SB 66 Baseline Budget, Forecasts and Expenditures
through December 31, 2011 ($ Millions) Cont.

Expenditures to date
and
Encumbrances Estimated Costs
AB 144 as of December not yet spent or  Total Forecast
Baseline TBPOC Current 2011 Encumbered as  as of December
Contract Budget Approved Budget see Note (1) of December 2011 2011
a b c d e f=d+e

Oakland Touchdown

Capital Outlay Support 74.4 108.9 89.8 30.0 119.8

Capital Outlay 283.8 339.0 215.3 1154 330.7

Total 358.2 447.9 305.1 145.4 450.5
East Span Other Small Projects

Capital Outlay Support 2123 206.5 197.9 8.7 206.6

Capital Outlay 170.8 170.8 118.9 35.7 154.6

Total 383.1 377.3 316.8 44.4 361.2
Existing Bridge Demolition

Capital Outlay Support 79.7 59.9 1.6 39.7 41.3

Capital Outlay 239.2 239.1 - 241.2 241.2

Total 318.9 299.0 1.6 280.9 282.5
Antioch Bridge

Capital Outlay Support - 31.0 15.5 13.0 285

Capital Outlay Support by BATA 6.2 - 6.2

Capital Outlay - 70.0 474 3.6 51.0

Total - 101.0 69.1 16.6 85.7
Dumbarton Bridge

Capital Outlay Support - 56.0 25.7 274 53.1

Capital Outlay Support by BATA 6.0 - 6.0

Capital Outlay - 92.7 55.6 29.3 84.9

Total 148.7 87.3 56.7 144.0

Miscellaneous Program Costs 30.0 30.0 25.5 4.5 30.0

Total Capital Outlay Support 1,463.2 1,758.7 1,597.4 267.1 1,864.5

Total Capital Outlay 6,321.8 7,015.5 5,966.2 1,085.0 7,051.2

Program Total * 7,785.0 8,774.2 7,563.6 1,352.1 8,915.7

(1). Funds allocated to project or contract for Capital Outlay and Support needs includes Capital Outlay Support total allocation for FY 06/07.
(2). BSA provided a distribution of program contingency in December 2004 based in Bechtel Infrastructure Corporation input.
This Column is subject to revision upon completion of Department’s risk assessment update.

(3) Total Capital Outlay Support includes program indirect costs.

Figures may not sum up to totals due to rounding effects.
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Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,
Forecasts and Expenditures through December 31, 2011 ($ Millions)

Current
AB 144/ SB Approved Cost At-
66 Budget  Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (12/2011) (12/2011) (12/2011) Variance
a c d e=c+d f g h=g-e
San Francisco-Oakland Bay Bridge East Span Replacement
Project
East Span - SAS Superstructure
Capital Outlay Support 214.6 160.9 375.5 358.1 478.7 103.2
Capital Outlay Construction 1,753.7 2931 2,046.8 1,626.8 2,084.7 379
Total 1,968.3 454.0 2,422.3 1,984.9 2,563.4 1411
SAS W2 Foundations
Capital Outlay Support 10.0 (0.8) 9.2 9.2 9.2
Capital Outlay Construction 264 - 264 26.5 264
Total 36.4 (0.8) 35.6 35.7 35.6
YBI South/South Detour
Capital Outlay Support 294 61.3 90.7 874 87.7 (3.0)
Capital Outlay Construction 131.9 360.9 492.8 466.0 482.8 (10.0)
Total 161.3 422.2 583.5 553.4 570.5 (13.0)
East Span - Skyway
Capital Outlay Support 197.0 (15.8) 181.2 181.2 181.2 -
Capital Outlay Construction 1,293.0 (38.9) 1,254.1 1,237.1 1,245.2 (8.9)
Total 1,490.0 (54.7) 1,435.3 1,418.3 1,426.4 (8.9)
East Span - SAS E2/T1 Foundations -
Capital Outlay Support 52.5 (24.1) 284 284 284 -
Capital Outlay Construction 3135 (32.6) 280.9 274.8 278.6 (2.3)
Total 366.0 (56.7) 309.3 303.2 307.0 (2.3)
YBI Transition Structures (see notes below)
Capital Outlay Support 78.7 21.7 106.4 59.8 11.8 54
Capital Outlay Construction 299.3 (51.5) 247.8 82.1 3285 80.7
Total 378.0 (23.8) 354.2 141.9 440.3 86.1
* YBI- Transition Structures
Capital Outlay Support 16.4 16.4 16.4 -
Capital Outlay Construction - - - -
Total 16.4 16.4 16.4 -
* YBI- Transition Structures Contract No. 1
Capital Outlay Support 57.0 33.3 62.1 51
Capital Outlay Construction 185.5 82.1 2424 56.9
Total 242.5 115.4 304.5 62.0
* YBI- Transition Structures Contract No. 2
Capital Outlay Support 32.0 10.1 323 0.3
Capital Outlay Construction 59.0 - 82.8 23.8
Total 91.0 10.1 115.1 241
*YBI- Transition Structures Contract No. 3 Landscape
Capital Outlay Support 1.0 - 1.0 -
Capital Outlay Construction 3.3 - 3.3 -
Total 43 - 4.3 -

ey |



Project Progress and Financial Update

Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,
Forecasts and Expenditures through December 31, 2011 ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget  Approved Budget  CosttoDate Forecast Completion
Contract (07/2005) Changes (12/2011) (12/2011) (12/2011) Variance
a c d e=c+d f g h=g-e
Oakland Touchdown (see notes below)
Capital Outlay Support 74.4 345 108.9 88.9 119.8 10.9
Capital Outlay Construction 283.8 55.2 339.0 208.7 330.7 (8.3)
Total 358.2 89.7 447.9 297.6 450.5 2.6
* OTD Prior-to-Split Costs
Capital Outlay Support 217 20.0 21.7 -
Capital Outlay Construction - - - -
Total 21.7 20.0 21.7 -
* OTD Submarine Cable(1)
Capital Outlay Support 0.9 0.9 0.9 -
Capital Outlay Construction 9.6 5.7 9.6 -
Total 10.5 6.6 10.5 -
*OTD No. 1 (Westbound)
Capital Outlay Support 47.3 511 514 4.1
Capital Outlay Construction 212.0 203.0 203.3 (8.7)
Total 259.3 2541 254.7 (4.6)
*OTD No. 2 (Eastbound)
Capital Outlay Support 225 12.5 30.7 8.2
Capital Outlay Construction 62.0 - 56.1 (5.9)
Total 84.5 12.5 86.8 23
* OTD Touchdown 2 Detour(2)
Capital Outlay Support 15.0 37 13.6 (1.4)
Capital Outlay Construction 51.0 - 57.3 6.3
Total 66.0 3.7 70.9 4.9
* OTD Electrical Systems
Capital Outlay Support 1.5 0.8 1.5 -
Capital Outlay Construction 44 - 44 -
Total 5.9 0.8 5.9 -
Existing Bridge Demolition
Capital Outlay Support 79.7 (19.8) 59.9 14 413 (18.6)
Capital Outlay Construction 239.2 (0.1) 2391 - 2412 2.1
Total 318.9 (19.9) 299.0 1.4 282.5 (16.5)
* Cantilever Section
Capital Outlay Support - - 15.0
Capital Outlay Construction - - 60.4
Total - - 75.4
* 504/288 Sections
Capital Outlay Support - 14 26.3
Capital Outlay Construction - - 180.8
Total - 1.4 2071
YBI/SAS Archeology
Capital Outlay Support 1.1 - 1.1 1.1 1.1
Capital Outlay Construction 1.1 - 1.1 1.1 1.1
Total 22 - 22 22 2.2
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Appendix B: TBSRP (SFOBB East Span Only) AB 144/SB 66 Baseline Budget,
Forecasts and Expenditures through December 31, 2011 ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget  Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (12/2011) (12/2011) (12/2011) Variance
a c d e=c+d f g h=g-e
YBI - USCG Road Relocation
Capital Outlay Support 3.0 - 3.0 2.7 3.0 -
Capital Outlay Construction 3.0 - 3.0 2.8 3.0 -
Total 6.0 - 6.0 5.5 6.0 -
YBI - Substation and Viaduct
Capital Outlay Support 6.5 - 6.5 6.4 6.5 -
Capital Outlay Construction 1.6 - 1.6 1.3 11.6 -
Total 18.1 - 18.1 17.7 18.1 -
Oakland Geofill -
Capital Outlay Support 25 - 25 25 25 -
Capital Outlay Construction 8.2 - 8.2 8.2 8.2 -
Total 10.7 - 10.7 10.7 10.7 -
Pile Installation Demonstration Project
Capital Outlay Support 1.8 - 1.8 1.8 1.8 -
Capital Outlay Construction 9.3 - 9.3 9.2 9.3 -
Total 111 - 111 11.0 1.1 -
Stormwater Treatment Measures
Capital Outlay Support 6.0 2.2 8.2 8.2 8.2 -
Capital Outlay Construction 15.0 3.3 18.3 16.8 18.3 -
Total 21.0 5.5 26.5 25.0 26.5 -
Right-of-Way and Environmental Mitigation
Capital Outlay Support - - - - - -
Capital Outlay & Right-of-Way 724 - 724 51.7 80.4 8.0
Total 724 - 724 51.7 80.4 8.0
Sunk Cost - Existing East Span Retrofit
Capital Outlay Support 395 - 395 395 39.5 -
Capital Outlay Construction 30.8 - 30.8 30.8 30.8 -
Total 70.3 - 70.3 70.3 70.3 -
Other Capital Outlay Support
Environmental Phase 97.7 - 97.7 97.8 97.7 -
Pre-Split Project Expenditures 449 - 449 449 449
Non-Project Specific Costs 20.0 (8.0) 12.0 3.2 12.0
Total 162.6 (8.0) 154.6 145.9 154.6
Subtotal Capital Outlay Support 959.3 218.0 1,177.3 1,022.5 1,275.3 98.0
Subtotal Capital Outlay Construction 4,492.2 589.4 5,081.6 4,053.9 5,180.8 99.2
Other Budgeted Capital 35.1 (33) 31.8 0.7 77 (24.1)
Total SFOBB East Span Replacement Project 5,486.6 804.1 6,290.7 5,077.1 6,463.8 1731

"Figures may not sum up to totals due to rounding effects.
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Project Progress and Financial Update

Appendix C: Regional Measure 1 Program Cost Detail ($ Millions)

Current
AB 144/ SB Approved Cost At-
66 Budget  Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (12/2011) (12/2011) (12/2011) Variance
a c d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project
New Bridge
Capital Outlay Support
BATA Funding 84.9 7.2 92.1 91.9 921 -
Non-BATA Funding - 0.1 0.1 0.1 0.1 -
Subtotal 84.9 7.3 92.2 92.0 92.2 -
Capital Outlay Construction - -
BATA Funding 661.9 94.6 756.5 753.7 756.5 -
Non-BATA Funding 10.1 - 10.1 10.1 10.1 -
Subtotal 672.0 94.6 766.6 763.8 766.6 -
Total 756.9 101.9 858.8 855.8 858.8
1-680/1-780 Interchange Reconstruction
Capital Outlay Support
BATA Funding 249 5.2 30.1 30.1 30.1
Non-BATA Funding 14 5.2 6.6 6.2 6.6
Subtotal 26.3 10.4 36.7 36.3 36.7
Capital Outlay Construction
BATA Funding 54.7 26.9 81.6 771 81.6 -
Non-BATA Funding 216 - 216 21.7 21.7 0.1
Subtotal 76.3 26.9 103.2 98.8 103.3 0.1
Total 102.6 37.3 139.9 135.1 140.0 0.1
1-680/Marina Vista Interchange Reconstruction
Capital Outlay Support 18.3 1.9 20.2 20.2 20.2 -
Capital Outlay Construction 515 49 56.4 56.1 56.4 -
Total 69.8 6.8 76.6 76.3 76.6
New Toll Plaza and Administration Building
Capital Outlay Support 11.9 38 15.7 15.7 15.7 -
Capital Outlay Construction 24.3 20 26.3 25.1 26.3 -
Total 36.2 5.8 42.0 40.8 42.0 -
Existing Bridge & Interchange Modifications
Capital Outlay Support
BATA Funding 4.3 13.7 18.0 18.0 18.0 -
Non-BATA Funding - 0.9 0.9 08 0.9 -
Subtotal 4.3 14.6 18.9 18.8 18.9 -
Capital Outlay Construction
BATA Funding 17.2 32.8 50.0 37.2 50.0 -
Non-BATA Funding - 9.5 9.5 - 9.5 -
Subtotal 17.2 42.3 59.5 37.2 59.5 -
Total 21.5 56.9 78.4 56.0 78.4 -
Other Contracts
Capital Outlay Support 1.4 0.9 10.5 9.7 10.5 -
Capital Outlay Construction 20.3 3.3 23.6 18.6 23.6 -
Capital Outlay Right-of-Way 204 (0.1) 20.3 17.0 20.3 -
Total 52.1 23 54.4 453 54.4 -
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Toll Bridge Program Oversight Committee

Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget  Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (12/2011) (12/2011) (12/2011) Variance
a c d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project continued...
Subtotal BATA Capital Outlay Support 155.7 30.9 186.6 185.6 186.6
Subtotal BATA Capital Outlay Construction 829.9 164.5 994.4 967.8 994.4
Subtotal Capital Outlay Right-of-Way 204 (0.1) 20.3 17.0 20.3
Subtotal Non-BATA Capital Outlay Support 1.4 6.2 7.6 71 7.6 -
Subtotal Non-BATA Capital Outlay Construction 3.7 9.5 41.2 31.8 41.3 0.1
Project Reserves 20.8 1.6 224 - 223 (0.1)
Total New Benicia-Martinez Bridge Project 1,059.9 212.6 1,272.5 1,209.3 1,272.5 -
Notes: Includes EAs 00601_,00603_,00605_,00606_,00608_,00609_,0060A_,0060C_,0060E _,

0060F_,0060G_,0060H_, and all Project Right-of-Way

Carquinez Bridge Replacement Project

New Bridge
Capital Outlay Support 60.5 (0.3) 60.2 60.2 60.2 -
Capital Outlay Construction 253.3 2.7 256.0 255.9 256.0 -
Total 313.8 24 316.2 316.1 316.2 -
Crockett Interchange Reconstruction
Capital Outlay Support 320 0.1) 319 319 319 -
Capital Outlay Construction 73.9 (1.9) 72.0 719 72.0 -
Total 105.9 (2.0) 103.9 103.8 103.9 -
Existing 1927 Bridge Demolition
Capital Outlay Support 16.1 (0.3) 15.8 15.8 15.8 -
Capital Outlay Construction 35.2 - 35.2 35.0 35.2 -
Total 51.3 (0.3) 51.0 50.8 51.0 -
Other Contracts
Capital Outlay Support 15.8 0.9 16.7 16.5 16.7 -
Capital Outlay Construction 18.8 (1.2) 17.6 16.4 17.6 -
Capital Outlay Right-of-Way 10.5 (0.1) 104 9.9 104 -
Total 451 (0.4) 44.7 42.8 44.7 -
Subtotal BATA Capital Outlay Support 124.4 0.2 124.6 124.4 124.6 -
Subtotal BATA Capital Outlay Construction 381.2 (0.4) 380.8 379.2 380.8 -
Subtotal Capital Outlay Right-of-Way 10.5 (0.1) 10.4 9.9 10.4 -
Project Reserves 121 (9.7) 24 - 24 -
Total Carquinez Bridge Replacement Project ! 528.2 (10.0) 518.2 513.5 518.2
Notes Other Contracts include EAs

01301_,01302_,01303_,01304_,01305_,01306_,01307_,01308_,01309_,0130A_,0130C
_,0130D_,0130F_,0130G_,0130H_,0130J_,00453_,00493_,04700_,00607_,2A270_,and
29920 and all Project Right-of-Way

"Figures may not sum up to totals due to rounding effects.
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2011 Fourth Quarter Project Progress and Financial Update

Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget  Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (12/2011) (12/2011) (12/2011) Variance
a c d e=c+d f g h=g-e
Richmond-San Rafael Bridge Trestle. Fender, and Deck Joint Rehabilitation
Capital Outlay Support
BATA Funding 22 (0.8) 14 14 14 -
Non-BATA Funding 8.6 1.8 10.4 10.4 10.4 -
Subtotal 10.8 1.0 1.8 1.8 1.8 -
Capital Outlay Construction
BATA Funding 40.2 (6.8) 33.4 33.3 334 -
Non-BATA Funding 51.1 - 51.1 51.1 51.1 -
Subtotal 91.3 (6.8) 84.5 84.4 84.5 -
Project Reserves - 0.8 0.8 - 0.8 -
Total 102.1 (5.0) 971 96.2 971
Richmond-San Rafael Bridge Deck Overlay Rehabilitation
Capital Outlay Support
BATA Funding 4.0 0.7) 3.3 3.3 3.3 -
Non-BATA Funding 4.0 (4.0) - - - -
Subtotal 8.0 4.7) 3.3 3.3 3.3 -
Capital Outlay Construction 16.9 (0.6 16.3 16.3 16.3 -
Project Reserves 01 0.3 04 - 04 -
Total 25.0 (5.0) 20.0 19.6 20.0 -
Richmond Parkway Project (RM 1 Share Only)
Capital Outlay Support - - - - -
Capital Outlay Construction 5.9 - 5.9 43 5.9
Total 5.9 - 5.9 43 5.9
San Mateo-Hayward Bridge Widening
Capital Outlay Support 34.6 (0.5) 341 341 341
Capital Outlay Construction 180.2 (6.1) 1741 1741 174.1
Capital Outlay Right-of-Way 1.5 0.9 0.6 0.5 0.6
Project Reserves 15 (0.5) 1.0 - 1.0
Total 217.8 (8.0) 209.8 208.7 209.8
1-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8 35.8 64.6 61.7 64.6
Capital Outlay Construction
BATA Funding 85.2 68.4 153.6 149.0 153.6
Non-BATA Funding 9.6 - 9.6 - 9.6
Subtotal 94.8 68.4 163.2 149.0 163.2
Capital Outlay Right-of-Way 9.9 7.3 17.2 14.7 17.2
Project Reserves 0.3 (0.3) - - -
Total 133.8 11.2 245.0 2254 245.0
Bayfront Expressway Widening
Capital Outlay Support 8.6 (0.2) 8.4 8.4 8.4
Capital Outlay Construction 26.5 (1.5) 25.0 24.9 25.0
Capital Outlay Right-of-Way 0.2 - 0.2 0.2 0.2
Project Reserves 0.8 (0.3) 0.5 - 0.5
Total 36.1 (2.0) 341 335 341
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Toll Bridge Program Oversight Committee

Appendix C: Regional Measure 1 Program Cost Detail ($ Millions) Cont.

Current
AB 144/ SB Approved Cost At-
66 Budget  Approved Budget CosttoDate Forecast Completion
Contract (07/2005) Changes (12/2011) (12/2011) (12/2011) Variance
a c d e=c+d f g h=g-e
US 101/University Avenue Interchange Modification
Capital Outlay Support - - - - -
Capital Outlay Construction 38 - 38 37 38
Total 38 - 38 3.7 38
Subtotal BATA Capital Outlay Support 358.3 64.7 423.0 418.9 423.0
Subtotal BATA Capital Outlay Construction 1,569.8 217.5 1,787.3 1,752.6 1,787.3
Subtotal Capital Outlay Right-of-Way 42.5 6.2 48.7 42.3 48.7 -
Subtotal Non-BATA Capital Outlay Support 14.0 4.0 18.0 17.5 18.0 -
Subtotal Non-BATA Capital Outlay Construction 92.4 9.5 101.9 82.9 102.0 0.1
Project Reserves 35.6 (8.1) 27.5 - 274 (0.1)
Total RM1 Program 2,112.6 293.8 2,406.4 2,314.2 2,406.4 -

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation
’ Includes Non-TBSRP Expenses for EA 0438U_ and 04157 _

2 San Mateo-Hayward Bridge Widening includes EAs 00305_,04501_,04503_,04504_,
04504_,04505_,04506_,04507_,04508_,04509_,27740_,27790_,04860_
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First Parallel Wire Strand (PWS) Installation on West Bound Mainspan Catwalk




Toll Bridge Program Oversight Committee
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Yerba Buena Island Transition Structures
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Appendix D: Progress Diagrams (cont.)

Antioch Bridge
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Toll Bridge Program Oversight Committee

Appendix D: Progress Diagrams (cont.)

Dumbarton Bridge
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~ Final Adjustment of Cable Hauling System
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Toll Bridge Program Oversight Committee

Appendix E: Project Progress Photographs
Self-Anchored Suspension Bridge Field Work

Parallel Wire Strand (PWS) at Tower Saddle
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2011 Fourth Quarter Project Progress and Financial Update

Checking Connection of Haul Rope and Haul Frame Prior to Hauling PWS
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Toll Bridge Program Oversight Committee

Appendix E: Project Progress Photographs
Antioch Bridge

Completed Isolation Bearing between Plate Girder and Bent Cap

Column Casings Installed at Sherman Island Approach Structure

74




2011 Fourth Quarter Project Progress and Financial Update

Appendix E: Project Progress Photographs
Dumbarton Bridge

Dumbarton Bridge - Pier 31 Pier Cap

Dumbarton Bridge - Pier 23 Fender Rehabilitation
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Toll Bridge Program Oversight Committee

Appendix E: Project Progress Photographs
Westbound Oakland Detour

Oakland Detour - Structural Support Oakland Detour - Support Wall Westbound Widening structural
Support Wall

Oakland Detour - Westbound Approach Widening Deck Formwork  Oakland Detour - Westbound Wall Exterior Structural Support Wall
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Toll Bridge Program Oversight Committee

Appendix E: Project Progress Photographs
Yerba Buena Island Transition Structure #1 Westbound

YBITS #1 Westbound First Section of Roadway Deck Post Tensioning Work Ongoing
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YBITS #1 Westbound Roadway Deck Progress
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Toll Bridge Program Oversight Committee

Appendix F: Glossary of Terms

Glossary of Terms

AB144/SB 66 BUDGET: The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, or
subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law by Governor
Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

BATA BUDGET: The planned allocation of resources for the Regional Measure 1 Program, or subordinate projects
or contracts as authorized by the Bay Area Toll Authority as of June 2005.

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by the Bay
Area Toll Authority Commission. For schedule, changes to the AB 144/SB 66 Project Complete Baseline approved
by the Toll Bridge Program Oversight Committee, or changes to the BATA Project Complete Baseline approved by
the Bay Area Toll Authority Commission.

CURRENT APPROVED BUDGET: The sum of the AB144/SB66 Budget or BATA Budget and Approved Changes.

COST TO DATE: The actual expenditures incurred by the program, project or contract as of the month and year
shown.

COST FORECAST: The current forecast of all of the costs that are projected to be expended so as to complete the
given scope of the program, project, or contract.

AT COMPLETION VARIANCE or VARIANCE (cost): The mathematical difference between the Cost Forecast and
the Current Approved Budget.

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge Seismic Retrofit
Program or subordinate projects or contracts.

BATA PROJECT COMPLETE BASELINE: The planned completion date for the Regional Measure 1 Program or
subordinate projects or contracts.

PROJECT COMPLETE CURRENT APPROVED SCHEDULE: The sum of the AB144/SB66 Project Complete
Baseline or BATA Project Complete Baseline and Approved Changes.

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the program,
project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule): The mathematical difference expressed in months between the
Project Complete Schedule Forecast and the Project Complete Current Approved Schedule.

% COMPLETE: % Complete is based on an evaluation of progress on the project, expenditures to date, and
schedule.
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100% Recyclable

This document, including the coil
binding, is 100% recyclable

The information in this report is provided in accordance with California
Government code Section 755. This document is one of a series of
reports prepared for the Bay Area Toll Authority (BATA)/Metropolitan
Transportation Commission (MTC) for the Toll Bridge Seismic Retrofit
and Regional Measure 1 Programs. The contract value for the
monitoring efforts, technical analysis, and field site works that contribute
to these reports, as well as the report preparation and production is
$1,574,873.73.

Bay Area Management Consultants
An Association of URS Corporation and Hatch Mott MacDonald
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View with Existing East Span on Left and
New Bridge and Tower on right Looking
West from Oakland toward Yerba Buena
Island







P
- OVERSIGHT COMMITTEE
A . Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012
FR:  Clive Endress, New SFOBB East Span Landscape Architect

RE: AgendaNo.- 4a

Item — Program Issues
Architecture Items

Recommendation:
APPROVAL (Issue #1- Light Pipe)

Cost:

$8 to $10 Million if work completed prior to SSO / subject to scheduling of CCO’s
YBITS1 CCO: TBD (for OTD, Skyway & YBITS Structures)

SAS CCO: TBD (for SAS Structure)

Schedule Impacts:
N/a

Discussion:

Issue #1- Light Pipe

The original Light Pipe concept that was shown on the drawings as “Future Light Pipe”
was based on 8” clear polycarbonate tubing with a light source at frequent intervals to
provide a continuous line of light along the edge of the deck. That lighting option created
concern regarding both daytime aesthetics due to its industrial appearance and high
initial installation cost, as well as, frequent maintenance requirements and high energy
cost. A study was done in 2008 to review the existing plans for the light pipe and what
infrastructure had been installed in the field to date. The study was also to identify
concerns with respect to completing the design and develop a cost estimate for the light
pipe installation. This item was presented to the TBPOC in February of 2008. The range
of cost at that time was $29.1 M to $40.7 M for installation. The range of cost is due to
differences in light fixture options and potential installation challenges. This estimate did
not include ongoing maintenance costs.

Newly realized LED technology has now made the original concept obsolete and has
provided a viable solution for the providing linear lighting along the edge of the new
bridge on both sides with a much improved daytime appearance, low maintenance costs
(10 year warranty covers parts & labor) and a very low energy use. The PMT reviewed
this technology in September 2011 and requested a test be performed. Subsequently, a 200

1of4
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Memorandum

foot segment of the LED light pipe was tested and viewed by PMT members and Clive
Endress on November 30, 2011.

The demonstration performed indicates that an LED light pipe is a viable option for
linear lighting of the new bridge. When this item was discussed at the January 2011
TBPOC meeting, staff was tasked with bringing back cost and schedule for this item.

See table 1 for summary of costs and table 2 for overview schedule to meet Seismic Safety
Opening (SSO).

Table 1
Light Pipe Furnish & Install | Material Cost Installation Cost | Total Cost
Before Bridge Opening $3.5M to $4.5M | $4.5M to $5.5M $8.0M to $10.0M
After Bridge Opening $3.5M to $4.5M | $12.0M to $16.0M | $16.0M to $20.0M

Annual Energy Cost @ 12 hours per day - $15000 / year
Maintenance Cost - Full Warranty (parts & labor for 10 years); Caltrans to provide lane
closures for repair & maintenance

Table 2
Road map with milestone dates for timely installation of the light pipe before SSO
Item Date Comments

Presented to TBPOC 1/5/2012
Approval from TBPOC

2/5/2012
(Not to Exceed CCO) /5120
Design/Construction Kick-off 2/12/2012 | Bleyco/Manuf./Design JV/ CT
Meeting
CCO Process & Concept Design 3/12/2011
Design ]?evelopment & Fixture 8/1/2012 Start Delivery & Installation
Production

Pendi ilability of all

Installation Complete 2/1/2013 ending availability of a

areas

There are some challenges with respect to completing this work before SSO as ABF, at the
moment, does not seem willing to perform this work. However, it is still possible to
accomplish this work prior to SSO by having other contractors participate and only
involve ABF when absolutely necessary for the placement of brackets on the SAS
structure. It is worth noting that the majority of the light pipe is on the Skyway, OTD and
YBITS and that there are a minor number of attachment points required on the SAS (less
than 300).

20f4
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Issue #2: Paint Portions of OTD, Skyway, SAS & YBITS White

A complimentary discussion to the light pipe installation is painting portions of the
bridge white/or grey to maintain visual continuity throughout the bridge, ( “a clean white
line from shore to shore”). An initial range for the rough order of magnitude for this
work is $12 M to $18 M. If the work is done by CCO the cost can be expected to be on the
high side of this range. Additionally, initial estimates for the annual maintenance costs
are approximately $600 K annually starting after 15 years.

Issue #3: YBI Bridgehead Concepts — The architecture team has proposed the placement
of ‘bridgeheads” at YBI to emphasize the arrival to the island, and to provide a clear
transition from one structural form to the next. BCDC has stated that they likely do not
have jurisdiction over the proposed bridgeheads, but needed clarification on their
purpose and need. Staff is in the process of verifying the cost and constructability of the
bridgeheads, which have been roughly estimated to cost several million dollars.

Issue #4: Demolition Related Issues

On December 7, 2011, staff met with BCDC to discuss a number of the architectural
concepts related to the demolition project, and previously presented the TBPOC. BCDC
was generally receptive of the concepts, and had constructive comments and suggestions
to move forward as summarized below:

a) E1Reuse Concept - BCDC believed that there was some merit to saving the pier 2
ft above grade, but had questions on access. Staff is taking the next steps to work
up pathway up to E1 from Yerba Buena Island and will follow up with discussions
with Caltrans, the City of San Francisco, and the U.S. Coast Guard discuss security
and access issues with making it a public space. The estimated savings for
maintaining a portion of E1 is $2 to 4 million. A decision on this item will need to
be made soon to incorporate any changes into the YBITS2/Cantilever Demolition
contract by March 2012.

b) Gateway Park Salvage Concepts — On salvaging a 504' truss at Gateway Park,
BCDC had concerns about its large mass given the linear nature, likely
development, and access of the Park. The rough order of magnitude for cost of
this item is $10 million dollars. A decision on this item is not critical at this time as
the 504/288 Demolition contract will be advertised in 2014.

Attachments(s)

3of4
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c) Existing Pier Reuse as Permit Required Shore Bird Habitat Concept - BCDC
suggested that staff discuss relocation of the habitat additional avian biologists to
determine if birds could safely use the proposed existing piers near the Oakland
touch down. Staff will be arranging to meet with the biologists. The estimated
savings for reusing existing piers is $1 to 2 million. A decision on this item is not
critical at this time as the 504/288 Demolition contract will be advertised in 2014.

Attachments(s):
Architectural Issues Illustration Package

40f4
Itemda_Architecture Items_01Feb12



THE SAN FRANCISCO-OAKLAND

BAY BRIDGE Architectural

SEISMIC SAFETY PROJECT ISSUGS

CALTRANS ~ BAY AREA TOLL AUTHORITY  CALIFORNIA TRANSPORTATION COMMISSION

01.25.2012

No Light Pipe — As Built
Light Pipe — Mock-up

Sheet 1 of 8




L 4:5__ -

e

-

—_

No Light Pipe — As Built

Light Pipe




Afa-"i ﬂ v«”.‘._v,_.vn.\k '(” ...\.. - v ._.,.. .“,w_. i J,_q_...q_rpr‘ﬁ ﬂ -uf.luf\.‘-v%”\k ',f.q- ..._\.. -
A .l\ g .. v/an X / ‘;.,....wP - i\ e B . ¥ ‘\.n\w-

g = T - 1T | =
R R _ a il : oS 7KL _
- | |

Sheet 3 of 8

01.25.2012

Architectural

THE SAN FRANCISCO-OAKLAND
SEISMIC SAFETY PROJECT
CALTRANS  BAY AREA TOLL AUTHORITY  CALIFORNIA TRANSPORTATION COMMISSION

0
o
e
(%)
ol
(o
O
o
e
o
|-
O
c
o)
O
.d
o
e
=
O
(a1
I
o
C
@)
3
2
>

View One - As Built




THE SAN FRANCISCO-OAKLAND .
Architectural

lssues

SEISMIC SAFETY PROJECT

CALTRANS ~ BAY AREA TOLL AUTHORITY  CALIFORNIA TRANSPORTATION COMMISSION

$ mmﬂmm

e '||i-'nr.'_uu'm|| |Ili|.'||.|||"|||'f

DAV

iIvA e

#

)
-
/

A
¥

-
Al XN\ AT

View Two — As Built

g

w-mmmmm
il e

il
fi Al ChL

.,/,-lll':

AN

i
\ S
-
¥ s

ALY\ AT

"' 4)

View Two — Painted Concrete and Steel -

=

Sheet 4 of 8




THE SAN FRANCISCO-OAKLAND

BAY BRIDGE Architectural

SEISMIC SAFETY PROJECT ISSUGS

CALTRANS ~ BAY AREA TOLL AUTHORITY  CALIFORNIA TRANSPORTATION COMMISSION

01.25.2012

—

Bridge Heads

p—

Without Bridge Heads

Sheet 5 of 8




|» BAY BR|DGE Architectural

‘ SEISMIC SAFETY PROJECT Issues
I CALTRANS ~ BAY AREA TOLL AUTHORITY  CALIFORNIA TRANSPORTATION COMMISSION

UPDATE
01.25.2012

E-1 — Reuse (View 1)

E-1 — Reuse (View 2)
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OVERSIGHT COMMITTEE
A = e Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012
FR:  Program Management Team, PMT
RE: Agenda No.- 4b

Item — Program Issues
Bay Bridge East Span Opening

Recommendation:
APPROVAL

Cost:
TBD

Schedule Impacts:
N/A

Discussion:

In order to create a collaborative East Span Opening event planning process, staff seeks
approval on three main elements that will help move the process forward by defining our
roles, developing clear decision-making processes and creating parameters for our event
planning efforts:

1. Use of Bay Bridge Alliance (BBA) to develop and implement East Span Opening
Event: BBA is a private, non-profit agency' formed to conduct activities related to
the development and implementation of the opening celebration of the eastern

span of the San Francisco-Oakland Bay Bridge in 2013. This will include raising the
funds needed for event planning and implementation.

2. Development of a Memorandum of Understanding (MOU) between Bay Bridge
Alliance and TBPOC: This document, which will use as a model the agreement
used by the Golden Gate Bridge Highway and Transportation District (GGBHTD)
and the Golden Gate National Parks Conservancy, will be an agreement between
the Bay Bridge Alliance and the TBPOC. This document outlines the relationship
between TBPOC agencies and BBA during the event planning process and
implementation. The document will be reviewed jointly by all affected parties
prior to approval.

1 501(c)(3) status pending formal federal approval.
lof2
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3. Selection of an Alternative for the East Span Opening Event: We request approval
of a draft plan detailing three alternatives (1) single day/no public access, 2) single
day/with public access, or 3) multi-day/with public access) for a Bay Bridge East
Span opening event, including selection of a preferred alternative.

Memorandum

Additional Information on the MOU:

Staff proposes to use the existing MOU between GGBHTD and the Golden Gate Parks
Conservancy as a guide for development an MOU with the Bay Bridge Alliance MOU.
The Bay Bridge Alliance MOU is being customized to fit the needs of both the planning
process for the East Span opening event and for the long-term development of a
transportation museum and other improvements at the Gateway Park site.

A draft MOU is currently circulating among members of the TBPOC agencies’ staff while
we await final approval by the Internal Revenue Service of the 501(c)(3) application. The
draft MOU's recitals currently include: definition of Bay Bridge Alliance’s function and
authority; funding and event planning parameters; and each party’s s role in the event
planning process.

Caltrans” MOU requirements, outlined in an email dated 1/19/12, have been incorporated
into the current draft MOU document. These include specific information on TBPOC
staff’s inclusion in Bay Bridge Alliance meetings, TBPOC’s role in event planning, event
fundraising parameters, communication with TBPOC, and key functions of the
Communication Partnership Team.

Attachment(s):

1. Draft Event Plan (see end of binder)

2. Bay Bridge Alliance 501©(3) Application

3. Project Agreement for GGB 75" Anniversary
4. GGBHTD Parks Conservancy Agreement

20f2
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Four day of festivities on both sides of the bay marked
the 1936 opening of the Bay Bridge. Adjusted for in-
flation, that $2.50 parade ticket would cost more than
$40in 2012.




A Bay Area Tradition of Celebration

BAY AREA RESIDENTS historically have turned out in large numbers to celebrate
the bridges of San Francisco Bay and to honor the central role the bridges play in
the daily life of our region. Golden Gate Bridge officials in May 1987 expected
no more than 50,000 people to show up early on a Sunday morning for the 50th

anniversary of that span’s opening. They were caught wholly unprepared when
an estimated 800,000 arrived.

The 1936 opening of the Bay Bridge included a regionwide celebra-
L] tion that drew hundreds of thousands of participants over four days
. of both free and ticketed festivities on both sides of the Bay. Official
events included parades, fireworks shows, concerts, balls,
football games, multiple air shows and boat races (includ-
2 . ing races for naval vessels), a spectacular searchlight dis-
Crowds mobbed the Oakland end of ~ play on the bay, formal dinners and luncheons, and bridge
the Boy Bridge in 1956 fo celebrafe  yadjcation ceremonies featuring Gov. Frank Merriam and
the opening of the new span

former President Herbert Hoover.

And once President Franklin Roosevelt pressed a remote-
control button in the White House to activate traffic signal more than
2,400 miles away, people from throughout northern
California climbed into their cars and flocked to the bridge for the
privilege of paying 65 cents — equivalent to more than $20 today
— to maneuver their vehicles through what was then the biggest traf-

fic jam in Bay Area history.

Bay Area residents’ affection for and identification with the region’s
bridges has continued into the 21st Century. This was demonstrated
in 2003 when an estimated 30,000 revelers braved chill winds and
intermittent showers to celebrate the opening of the Alfred Zampa

Memorial Bridge over the Carquinez Strait and most recently in
August 2009 when a large crowd gathered on a blistering day in a

comparatively remote location for the debut of the bicycle/pedestrian

The 1987 celebration of the Golden path on the Benicia-Martinez Bridge.
Gate Bridge 50th anniversary provided

many sobering public safety lessons

for future brige events




A Time to Celebrate... Again

For evaluating celebration alternatives, this draft
event plan assumes an opening celebration
during the Labor Day weekend of 2013.

THE OPENING of the new Bay Bridge East Span is
an event worthy of a large-scale civic celebration. It
marks both the advent of a new architectural and
engineering icon and the end of a decades-long ef-
fort to deliver seismic safety to the region’s trans-
portation network following the 1989 Loma Prieta
earthquake.

The following pages outline in detail three distinct levels of
celebration — Bronze, Silver or Gold — for the opening of
the new East Span. The description of each option identifies
potential challenges and includes projected costs, as well as
opportunities to generate private revenues that can offset
these costs.

Regardless of whether a bronze-, silver- or gold-level cel-
ebration is selected, the event will emphasize the bridge’s
world class design and engineering innovations, and its
position as the newest jewel in the internationally
renowned collection of architectural and engineering
gems adorning San Francisco Bay.

NEW BAY BRIDGE EAST SPAN 2013 OPENING CELEBRATION PLAN



To accomplish this, staff from the TBPOC agencies and their partners will cultivate the par-

ticipation of:

project construction workers;
local schools and colleges;

Bay Area museums (including Oakland Museum of California, Lawrence Hall of Science,
Exploratorium), and local artists, writers and poets;

bridge designers and peer review panelists; and

local residents who also participated in the construction and opening of the original 1936
Bay Bridge.

The current target for opening the new East Span to regular vehicle traffic is by 5 a.m. on Tuesday,

Sept. 3, 2013. Auspiciously, this date comes shortly after the expected conclusion of Louis Vuitton

Cup qualifying races for the 34th America’s Cup in the spectacular natural amphitheater of San

Francisco Bay, and just days before the September 7 start of the America’s Cup Finals. Opening

the new bridge at the same time America’s Cup races are taking place offers a chance for the

people of the Bay Area to share the East Span celebration — as well as the region’s natural

beauty, colorful history, dynamic economy, and diverse communities — with the rest of the world.

The opening of the new East Span is little more than a year away. A public celebration also

provides the best possible opportunity to establish among Bay Area residents — and East Bay

residents in particular — a sense of connection with and even ownership of the new East Span.

The 2013 America’s Cup races provides a chance to show the bridge’s opening celebration with the rest of
the World.




the new East Span is more than just an architectural and engineering triumph, it is a symbol of the Bay Area’s position as a global
center of innovation.

NEW BAY BRIDGE EAST SPAN 2013 OPENING CELEBRATION PLAN




Bronze, Silver and Gold

THE OPTION EXISTS to offer public (pedestrian) access to the Bay Bridge prior to
its opening to vehicular traffic. The first pivotal decision in planning the East Span
opening celebration is whether to provide this access. The Bronze celebration de-
tailed on the following pages assumes an opening celebration with no public ac-
cess to the bridge.

It is staff’s recommendation that the TBPOC offer the public a unique opportunity
to experience the span “up close and personal” during the opening celebration
with some level of public access. The Silver celebration provides for a single day
of public access, highlighted by a Bridge Walk, which actually would be a series
of timed-access opportunities, or “waves” for groups of perhaps no more than
50,000 per wave to walk across the westbound decks of both the new East Span
and the original West Span.

The Gold level is conceived as a multi-day event with a continuum of levels of ac-
cess and scale of events. These would include a Bridge Run and a family bicycling
event as well as a Bridge Walk.




Bronze Level

Single Day, No Public Access to Bridge

THE OPENING CELEBRATION for the new East Span will occur while the bridge
is closed in both directions to regular vehicle traffic as Caltrans construction teams

work to reconfigure the roadway on the Oakland side to align with the new span.

For evaluating celebration alternatives, it is assumed that the opening event will

occur during the 2013 Labor Day weekend.

Draw rrame’ Mirragma il

The cutting of chains by California
governors has become a tradition
for Bay Bridge project openings.

A Bronze-level celebration, which could be managed
largely, if not exclusively, by the TBPOC agencies, would
take place on Monday, Sept. 2 at the foot of the west-
bound Oakland Touchdown and would involve:

B multi-cultural/interfaith blessing ceremony for
new bridge.

B ceremonial chain cutting
®  remarks by public officials

B evening fireworks display

Access to the event will be limited to public officials,
media, workers and invited guests.

Challenges: Close collaboration and coordination with
Caltrans construction staff to ensure all paving and other
roadway reconfiguration work has been completed prior
to the event

Costs: The cost of a fireworks display is estimated at
$10,000 per minute for each firing position. Given the
length of the Bay Bridge corridor, and the historic nature
of the event, it is recommended that up to 20 positions
be used for a spectacle that can be enjoyed not only from
the bridge but also from both the East Bay and San Fran-
cisco shorelines. Consequently, a 10-minute display is
estimated to cost $2 million. Cost estimates for other pro-
gram categories will be developed in coming weeks. An
extensive but perhaps incomplete list of potential cost cat-

NEW BAY BRIDGE EAST SPAN 2013 OPENING CELEBRATION PLAN
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An evening fireworks dis-
play for the East Span
opening could involve up
to 20 barge-mounted
firing positions.
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Saturday Sunday Monday
SEPTEMBER

egories for a top-notch event featuring high-ranking national and state
elected officials is outlined on the following pages:

Revenue Strategies: Seek contributions mainly from bridge contrac-
tors to offset cost of fireworks and other production expenses. Addi-
tional funds may be generated through merchandising of:

®m  Official event program

B East Span apparel (hats, T-shirts, jackets, etc.)
B Eaost Span posters

B East Span and West Span Lego kits

B Bridge Bits (small souvenir pieces construction leftovers).




Westbound Oakland
Touchdown

Presentation Stage — Front of
House (FOH) Platform

Presentation Stage
Press Risers

VIP Risers

Camera Platforms

Tenting — Front of House (FOH)
Platform

Tenting — Video Village
Tenting — Technical Coverage

Tenting — Speaker Ready /
Green Room

Tenting — Press / Interview

Furniture and Décor
Package — Main Stage

Furniture Package — FOH

Furniture Package —
VIP Risers

Furniture Package —
Video Village

Furniture Package —
Technical Coverage

Furniture and Décor Package —
Speaker Ready/ Green Room

Furniture and Décor
Package — Press/Interview

Security Barricade —
main stage and camera plat-
forms

-_B_I’_O_DZB_LSALQJ_COS’[S

Speaker, VIP Restroom Equip-
ment and Services

Main stage — Audio/ Video/and
Lighting Package, including
Support

Main stage — Generators and
Power Distribution

Invited Guests’ Viewing
Area — Presentations,
Chain Cutting and Fire-
works

Fencing and Barricade —
Perimeter and Safety
Sections

ADA Viewing Section — Riser
and Barricade

Waste Management — Equip-
ment Package

Restroom Compound and Serv-
icing

Water Stations —
Equipment Package
Press Compound
Tenting

Press Registration/

Press Check in and
Credentialing

Furniture and Decor
Package

Internet — Wireless and Hard
line Connectivity

Press Compound — Office
Equipment and Supplies

Press Feed — Video
Package/Audio

Single Day, No Public Access to Bridge

Press — Lighting Package
Waste Management Equipment

Press Restroom Compound
and Services

Generators and Power
Distribution

Westbound Oakland
Touchdown Ceremonial
Chain Cutting

Chain Cutting — Set/Props

Framed Chain Sections —
Commemorative Gift Frames
for VIP’s/Dignitaries
Fireworks Display

Pyrotechnical Fees —
10-20 Minutes

Barges and Tugboats

Food and Beverage

Speaker Green Rooms —
Craft Services

Press Compound —
Craft Services

VIP Hospitality Package

Catering Compound — Tenting,
Furniture Package

Catering Compound — Power
Distribution

NEW BAY BRIDGE EAST SPAN 2013 OPENING CELEBRATION PLAN



Graphics and Signage
Main Stage Branding

Program Flyer
Merchandizing —
Branding and Signage

Sponsorship Fulfillment —
Branding and Signage

Engineering — Main Stage
EMT/First Aid Services
Radios/Communications

Trucking

Production Staff
(pre-production
and onsite)

Technical Producer — Main
stage

Technical Director — All other
areas

Production Designer
Event Designer
Green Room Managers

VIP Liaisons

Press Check-in Stoff

Venue Managers — Main
Stage/Press Compound/ In-
vited Guests

Project Manager — Food and
Beverage

Project Manager —
Security

Security Team — Main Stage
and VIP

Security Team — Invited Guests
Project Manager —

Operations/Waste Manage-
ment

Waste Management Team

Project Manager —
Entrance Control

Entrance Control Team

Project Managers — Transporta-

tion

Transportation Management
Teams

Production Manager

Stand By/Onsite Hit Team
Production Labor
Scenic

Tenting Installation/
Striking

Lighting

Audio

Video

Rigging

Power Distribution
IT




Silver Level
Single Day, Bridge Walk Event for Public

THE SILVER CELEBRATION opens the bridge to the public — with a Bridge Walk
on the westbound decks of both the new East Span and the original West Span
(as well a parade across the East Span) — and marks a huge leap in scale and
complexity from the Bronze event.

As with the Bronze event, the Silver celebration would
take place Monday, Sept. 2. The key difference is open-
ing the bridge to the public. Preliminary estimates by a
major Bay Area event producer indicate such an event
likely would attract some 1 million people. A possible itin-
erary of events might include:

®  Multi-cultural/interfaith blessing ceremony for
new bridge.

#  Chain-cutting ceremony and speeches by public
officials and veterans of 1936 opening;

u  Opening of an activity hub that includes food,
beverage and merchandise vendors; a variety of
participatory activities for guests of all ages; art
exhibitions; and exhibitions on the East Span
project as well as on the 1936 opening of the
original Bay Bridge and the 1939-40 Treasure
Island World’s Fair.

®  Labor Day Parade from the Oakland Touchdown
area to Yerba Buena Island, featuring select high

school marching bands; school groups involved

- Mk e ot " 3 A in TBPOC educational outreach; Bay Bridge proj-
The 2003 opening of the new Carquinez Bridge fea-

tured a Bridge Walk with a wide safety corridor and
plenty of CHP assistance. ®  Bridge Walk: a series of timed-access “waves”

with some 50,000 people per wave.

ect workers; elected officials, vintage cars, etc.

u  Evening fireworks display.

NEW BAY BRIDGE EAST SPAN 2013 OPENING CELEBRATION PLAN
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A Silver celebration would allow for some additional events
(e.g. an air show over the bay, a concert on Treasure Island
with the SAS tower providing a dramatic stage backdrop)
that could be held in partnership with the America’s Cup
Event Authority. The Silver celebration also would allow for
ancillary events to be held outside the Bay Bridge corridor
during the week(s) leading up to the bridge opening. These
may include:

Black tie events for public officials, bridge contractors,

etc.
Engineering and design conference and symposium

Exhibitions on the Bay Bridge and San Francisco Bay
at the Oakland Museum of California and several
other museums around the region

Themed dances/balls such as those held during the
original 1936 opening celebration

Bridge Crawl — a series of cultural and/or scientific

) The long Bay Bridge corridor allows for a
events that would be open to the public, and held at  fireworks spectacular that can be enjoyed by view-

various locations around the Bay Area; ers miles from the shoreline.

Event partnerships with local sports teams (Golden
State Warriors, Oakland Athletics, San Francisco
Giants, Oakland Raiders, San Francisco 49ers,
San Jose Sharks);

Premiere of feature-length documentary film on the
Bay Bridge East Span project; and

Exhibitions of documentary short subjects and other
programming at the new dog park below the West
Span’s San Francisco anchorage.




Single Day, Bridge Walk Event for Public

Challenges:
Logistics
Transportation
Outsourcing Event Production

Fundraising

Coordination with Caltrans construction

Transporting Bridge Walk participants to and from the
Oakland Touchdown area is among the biggest chal-  The enormous expected participation in a bridge walk

iengjj TBPOC afencies and their partners will have makes the logistical challenges of the Silver celebration
O aaqaaress.

far greater than those of the Bronze event. Indeed, coor-
dination with Caltrans construction staff likely will be the easiest of the myriad challenges this
level of celebration entails. The projected attendance of 1 million is more than 30 times greater
than the estimated 30,000 people who attended the 2003 opening of the new Carquinez Bridge.
Thus, to coordinate an event of this size, TBPOC agency staff will require assistance from an ex-
perienced producer of large-scale events to plan and execute the celebration.

In addition to creating a quality experience for Bridge Walk participants, the event producer must:
ensure the safety and security of participants, including access for emergency personnel;

establish and execute a timed-access plan to limit the number of people on the west-
bound bridge decks at any one time to about 100,000 or fewer;

establish an activity hub and staging areas — complete with entertainment stages, chil-
dren’s activities, food/beverage services, sanitation, etc. — near the Oakland Touchdown
and at a San Francisco location such as Justin Herman Plaza.

arrange for and deliver adequate shuttle bus and/or paratransit service to the Oakland
Touchdown area and other access sites from staging areas at key transit hubs;

provide adequate shuttle bus and/or paratransit service along the event corridor;
provide adequate food and beverage service;
provide adequate sanitation and waste disposal /recycling services;

contract with an experienced concert promoter to handle talent booking, ticket sales,
etc., for an evening concert on Treasure Island; and

ensure the bridge decks are ready for traffic by 5 a.m. the following morning.

NEW BAY BRIDGE EAST SPAN 2013 OPENING CELEBRATION PLAN
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The large scale of a Silver celebration also creates the

need for an ambitious private fundraising effort. While the
use of toll funds may be appropriate to provide for public
safety, security and transportation, the Silver celebration
would involve myriad additional expenses and create a
corresponding need to raise private funds to offset these
expenses. As with the description of a Bronze event, an
extensive list of potential cost categories for a Silver cele-

bration is outlined on the following pages.
The sale of personalized bricks as a proven
fundraising fechnique for long-term public
infrastructure improvements.

Revenue Strategies:

With the expectaion that public funds will be used to pay

for public safety and access, the cornerstone of the private
fundraising campaign for a Silver celebration will be a
corporate sponsorship program (see pages 32-36) that links
the East Span opening celebration with the longer term effort
to develop a Bay Bridge museum/visitor center and other
improvements at the Gateway Park site in Oakland.

In addition to corporate sponsorships and merchandising
opportunities identified for the Bronze-level event, a Silver
celebration also offers revenues opportunities through:

food and beverage sales

sale of personalized bricks, concrete blocks, etc.,
for use in the construction of a path, wall or other
structures at Gateway Park

bridge tours during the week before Sept. 2

sale of early-access tickets for the Bridge Walk
concert ticket sales.

sponsorship of hospitality sites/grandstand suites

at concert venue

To limit labor costs, it is recommended that TBPOC agency and contractor staff be deployed to
fill various positions under the direction of the event producer.

Potential revenue sources include food and beverage
sales, and the sale of personalized fundraising bricks
for use at the new Gateway Park site in Oakland.



Costs

Westbound Oakland
Touchdown

Presentation Stage — Front of
House (FOH) Platform

Presentation Stage

Press Risers

VIP Risers

Camera Platforms

Tenting — FOH

Tenting — Video Village
Tenting — Technical Coverage

Tenting — Speaker Ready/Green
Room

Tenting — Press/Interview

Stage Set and Furniture — Main
Stage

Furniture Package — FOH
Furniture Package — VIP Risers

Furniture Package - Video Vil-
lage

Furniture Package — Technical
Coverage

Furniture and Décor Package —
Speaker Ready/Green Room

Furniture and Décor Package —
Press / Interview

Security Barricade — main
stage and camera platforms

Speaker, VIP Restroom Equip-
ment and Services

Main stage — Audio/Video/
Lighting Packages, including
Support

Main stage — Generators and
Power Distribution

Public Viewing Area —
Presentations, Chain Cut-
ting and Fireworks

Fencing and Barricade —
Perimeter and Safety
Sections

ADA Viewing Section — Riser
and Barricade

Waste Management —
Equipment Package

Restroom Compound and Serv-
icing

Water Stations — Equipment
Package

Press Compound
Tenting

Press Registration/
Press Check-in and
Credentialing

Furniture and Decor
Package

Internet — Wireless and Hard
line Connectivity

Press Compound — Office
Equipment and Supplies

Press Feed — Video Package
Press Feed — Audio
Press — Lighting Package

Single Day, Bridge Walk Event for Public

Waste Management Equipment

Press Restroom Compound and
Services

Generators and Power
Distribution

Ceremonial Chain
Cutting

Chain Cutting — Set/Props

Framed Chain Sections —
Commemorative Gift Frames
for VIP's/Dignitaries
Fireworks Display

Pyrotechnical Fees —
10-20 Minutes

Barges and Tugboats

Food and Beverage —
Oakland Touchdown Sup-
port

Speaker Green Rooms — Craft
Services

Press Compound — Craft
Services

VIP Hospitality Package

Catering Compound — Tenting,
Furniture Package

Catering Compound — Power
Distribution
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San Francisco —
Satellite Activation

Entertainment Stage
Main Stage — FOH Platform
Press Risers

VIP Risers

Camera Platforms

Tenting — FOH

Tenting — Video Village
Tenting — Technical Coverage
Tenting — Green Rooms
Stage Set — Main Stage
Tenting — Video Village
Furniture Package — FOH

Furniture and Décor Package —
Green Rooms

Security Barricade — main stage
and camera platforms

Stage Restroom Equipment and
Services

Entertainment Acts — Perform-
ance Fees

Entertainment Hospitality

Main stage — Audio/
Video/Lighting Packages, in-
cluding Support

Main stage — Generators and
Power Distribution

Ambient Activities
and Hospitality —
San Francisco

Children’s Games Area Build
out

Food and Beverage Court —
Booths, Barricade, Seating

Waste Management Equipment
Package

Restroom Compound and
Services

Ambient Area — Audio/Lighting
Packages

Ambient Area — Generators
and Power Distribution

Treasure Island — Satellite
Activation

Entertainment Stage
Main Stage — FOH Platform
Press Risers

VIP Risers / Hospitality Suites,
Including Hospitality and
Staffing

Camera Platforms

Tenting — FOH

Tenting — Video Village
Tenting — Technical Coverage
Tenting — Green Rooms
Stage Set — Main Stage

Concert Venue Entrance Scenic
Treatment

Furniture Package — FOH

Furniture Package — Video
Village

Furniture and Décor Package —
Green Rooms

Bleacher Package

Security Barricade — main
stage and camera platforms

Stage Restroom Equipment and
Services

Opening / Closing Acts —
Performance Fees

Main Act — Performance Fees
Ticketing and Promotion
Entrance/Ticket Management
Equipment

Main stage — Audio/ Video/
Lighting Packages, including
Support

Main stage — Generators and
Power Distribution

Ambient Activities and
Hospitality — Treasure Is-
land

Children's Games Area
Build out

Carnival Midway Games Rides
Package

Food and Beverage Court —
Booths, Barricade, Seating

Waste Management Equipment
Package

Restroom Compound and
Services

Ambient Area — Audio/Lighting
Packages

Ambient Area — Generators
and Power Distribution




Costs (continued)

Parade — Oakland Touch-
down to Yerba Buena
Island

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Parade Registration/Check-in
Compound, Including Partici-
pant Hospitality

Route Vehicle Rental — Classic
Cars

Route Vehicle Rental — Trolley
Cars

Route Vehicle Rental — Fire
Trucks

Route Vehicle Rental — Bay
Quackers

Route Waste Management
Equipment

Route Restroom Compounds
Route — Generators and Power
Distribution

Bridge Walk

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Distance Markers — Scenic
Pieces

Bridge Walk Registration/Check
in Compound

Bridge Walk Registration Web-
site Design/Administration

Bridge Walk Registration Mate-
rials — Onsite — Bibs, Waivers,
etc.

Bridge Walk Commemorative
T-shirts

Route Water Station Package

Route Waste Management
Equipment

Route Restroom Compounds
Route — Generators and Power
Distribution

Air Show

Air Show Production Cost

Transportation —
All Areas

Shuttle Equipment — Bridge
Walk, Parade, General

Shuttle Zone Equipment Pack-
age

Program

Documentation

Helicopter Aerial Photography
and Filming

Multiple Mobile Camera Crews

Video Editing Equipment
Package

Single Day, Bridge Walk Event for Public

Event Merchandizing —
All Areas

Merchandise Booths
(Tent/Counter/Storage/Cash,
Credit Register/Power/Data)

Official Commemorative Event
Program

East Span apparel (hats, T-
shirts, jackets, etc.)

East Span posters

East Span and West Span Lego
kits

Bridge Bits (small souvenir
pieces construction leftovers)
Graphics and Signage —
All Areas

Main Stages Branding

Program Flyer

Public Areas — Branding and
Signage

Food & Beverage — Branding
and Signage

Merchandizing — Branding and
Signage

Bridge Walk Start/Finish and
Mileage Signage and Branding
Package

Bridge Parade Signage and
Branding Package

Transportation — Signage

Sponsorship Fulfillment —
Branding and Signage

Directional Signage — Venues —
Wide
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CAD lllustration and
Design Services

Creative lllustration Services

CAD Plan Services

Production Expenses — All
Areas

Production Office Compound —
Trailers/Tents, Equipment &
Supplies

Storage Compound — Supplies,
Merchandise

Heavy Gear

Janitorial Supplies

Crew Meals

Permitting

Engineering Fees — Stages

EMT / First Aid Services — Public
Areas

EMT / First Aid Services —
Bridge Walk

Radios/Communications

Trucking

Production Staff (pre-
production and onsite)

Executive Producer and
Producers

Lead Project Managers —
Per Area

Technical Producers —
Main stages

Technical Directors —
Public Areas

Production Designers
Event Designers
Audio Designers
Video Producers
Video Directors
Lighting Designers
Master Electricians
GFX Operators

Stage Managers/Assistant
Stage Managers/Green Room
Managers

VIP Liaisons

Media Manager and Assistant
Media Managers

Venue Managers

Project Managers — Food and
Beverage

Food and Beverage Manage-
ment Team

Project Manager — Security

Security Teams — Main
Stages/VIP Areas/Public
Areas/Bridge Walk/Parade

Production Office Managers

Production Assistants and Run-
ners

Project Managers — Opera-
tions/Waste Management

Waste Management Teams —
Public Areas/Bridge Walk/
Parade

Project Managers — Bridge
Walk/Parade Operations

Project Managers and Teams —
Entrance Control — Public Areas

Registration Teams — Bridge
Walk / Parade

Project Managers — Merchan-
dizing

Merchandizing Teams — All
Areas

Stand By/Onsite Hit Teams — Al
Areas

Project Managers — Transporta-
tion

Transportation Management
Teams

Production Labor — All Areas
Scenic

Tenting Installation and Striking
Lighting

Audio

Video

Rigging

Power Distribution

IT Labor — Media and Mer-
chandizing

Signal Feed Labor — Media
Compound




Up to Four Days, Multiple Sites,
Multiple Access Opportunities

Participation
fees for Bridge
Run and
Bridge Bike
events can be
used to defray
costs for a
multi-day
celebration

While the added events, multi-day time frame and multiple
event locations expand the scale of the safety/security,
transportation, and other logistical challenges, the Gold
celebration also allows for economies of scale. These
include not only more opportunities to generate revenue
but also to spread the demand for public participation
over a greater number of days and to spread infrastructure

costs over a greater number of events.

An essential scheduling challenge for the Gold celebra-
tion is coordination with Caltrans construction staff, as
the location of events/facilities in the Oakland Touch-
down and Toll Plaza areas will require either that the
roadway configuration work be completed by Friday
night, Aug. 30 or that the work be staged in such a way
that a wide safety buffer can be established and that an
access corridor can be provided from the Toll Plaza to
the westbound deck of the new East Span in such a way
that event participants do not interfere with the contrac-

tors’ work and vice-versa.
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Presuming that one or the other of these requirements can
be met, a possible itinerary of events might include:

Friday, August 30

Opening of activity hub at Treasure Island with food,
beverage and merchandise vendors; a carnival mid-
way; a variety of participatory activities for guests of
all ages; art exhibitions; and exhibitions on the East
Span project as well as on the 1936 opening of the
original Bay Bridge and the 1939-40 Treasure Island
World’s Fair.

Black-tie type dinner for public officials, bridge

contractors, etc., at Treasure Island concert venue.

Evening concert at Treasure Island with SAS Tower
providing a dramatic stage backdrop. This would be
a ticketed event with capacity of 25,000. Public access
to the venue would be provided by shuttle buses from

various San Francisco locations.

Treasure Island locations can be used as a hub
for both free and ticketed activities in a multi-day
celebration that could last two, three or four days.




Up to Four Days, Multiple Sites,
Multiple Access Opportunities

“Live sites” established at strategic locations around
the region can serve as localized activity centers and
as staging areas for Bridge Walk shuttles.

Saturday, August 31

Multi-cultural/interfaith blessing ceremony for new

bridge.

Opening of satellite “live sites” at Toll Plaza and
Justin Herman Plaza in San Francisco to provide
staging areas for two days of events. These sites in-
clude performance/public speaking stages, chil-
dren’s activities, food and beverage services,
sanitation facilities, etc., as well as video monitors
for viewing activities elsewhere around the region.

Morning running event. Half-marathon course
across both East and West spans and back or 10K
option of going just one way. Course could be con-
figured with start/finish locations in both Oakland
and San Francisco. Paid participation (likely $60 to
$75 per person) with a limit of 20,000 participants.

Afternoon family bike ride event across both spans
and back. Paid participation (up to $20 per person
with family ticket available for no more than $50),
with some 5,000 to 10,000 participants likely.

Evening concert at Treasure Island. Ticketed event
with capacity of 25,000.

Sunday, Sept. 1

Opening of two or more additional satellite “live sites”
at transit-friendly locations in Oakland and South Bay
to stage buses to transport participants to the Bridge
Walk, and to provide auxiliary performance/public
speaking stages, children’s activities, food/beverage
sales, sanitation facilities, etc., as well as video mon-
itors for viewing activities elsewhere.
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(foot of Oakland Touchdown) Morning chain-cutting ceremony
and speeches by public officials and veterans of 1936 opening

Parade from Oakland Touchdown area to Yerba Buena Island,
featuring select marching bands; school groups involved in
TBPOC educational outreach; Bay Bridge project workers;
elected officials, vintage cars, etc.

Bridge Walk

Parade of America’s Cup yachts around Treasure Island and
Yerba Buena Island

Air Show over the bay

Evening concert at Treasure Island. Ticketed event with capacity
of 25,000.

Grand finale fireworks display.

Monday, Sept. 2

Labor Day picnic for bridge construction workers, et al., on deck
of East Span

Potential fourth concert at Treasure Island. Ticketed event with
capacity of 25,000.

The SAS tower provides a dramatic
backdrop for main stage events on
Treasure Island.




Up to Four Days, Multiple Sites,
Multiple Access Opportunities

Challenges:
Coordination with Caltrans construction
Logistics
Transportation
Outsourcing Event Production
Fundraising

The multi-day nature of the Gold celebration makes coordina-

tion with Caltrans construction an essential priority. Just as

Coordination with Caltrans construction activities  highlighted for the Silver level celebration, the TBPOC agency
near the Oakland Touchdown will be essential

staff will require assistance from an experienced producer of
for any multi-day celebration.

large-scale events to plan and execute the celebration and to:
ensure the safety and security of participants, including access for emergency personnel;

establish and execute a timed-access plan to limit the number of people on the west-
bound bridge decks at any one time to 100,000 or fewer;

establish an activity hub on Treasure Island and several satellite “live sites” — complete
with performance/public speaking stages, children’s activities, food and beverage serv-
ices, sanitation facilities, video monitors, etc. — near the Oakland Touchdown areaq, in
downtown San Francisco, and at strategic transit-friendly locations elsewhere around the
region.

arrange for and deliver adequate shuttle bus and/or paratransit service to Treasure s-
land, the Toll Plaza/Oakland Touchdown areas and other access sites from staging areas
at key transit hubs;

provide adequate shuttle bus and/or paratransit service along the event corridor;
provide adequate food and beverage service;
provide adequate sanitation and waste disposal /recycling services;

contract with an experienced concert promoter to handle talent booking, ticket sales,

etc., for an evening concert on Treasure Island; and

ensure the bridge decks are ready for traffic by 5 a.m. the following morning.
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The larger scale of the Gold celebration almost certainly will result in higher overall expenses
and thus establish a higher target for private fundraising efforts than that required for a one-day
Silver celebration. Cost estimates for specific program categories will be developed in coming
weeks. An extensive but likely incomplete list of identified cost categories is presented below: The
extra costs of the Gold celebration may be offset by economies of scale. Set-up and break-down
costs for the concert venue, for instance, are no higher for a three- or four-concert series (Gold)
than for a single concert (Silver). The proposed Labor Day schedule offers a noteworthy oppor-
tunity to reduce costs by sharing set-up and break-down expenses with the sponsors of the Oracle
World event.

Revenue Strategies:

As with the Silver celebration, a sponsorship program that links the East Span opening celebration
with the longer term effort to develop a Bay Bridge museum/visitor center and other improvements
at the Gateway Park site forms the cornerstone of the private fundraising campaign for the Gold
celebration. Principles of the sponsorship camp program are outlined on pages 32-36.

The multi-day Gold celebration also offers more opportunities for sales revenue than are available
for the one-day Bronze- or Silver-level events. These include:

= 3 (or even 4) times the number of ticket sales for concerts at Treasure Island venue

w  sponsorship of hospitality sites / grandstand suites at concert venue

“  participation fees for running and bicycling events;

= food /beverage/merchandise sales at the Treasure Island activity hub, and satellite “live
sites” at Toll Plaza/Oakland Touchdown area, downtown San Francisco and other loca-
tions around the region.

= sale of personalized bricks, concrete blocks, etc., for use in the construction of a path,
wall or other structures at Gateway Park

= bridge tours — including after-hours access — during the preceding week
= early-access tickets for the Bridge Walk

Again, as with the Silver celebration, labor costs for the Gold celebration can be reduced some-
what by deploying TBPOC agency and contractor staff to fill various positions under the direction
of the event producer.




Costs

Up to Four Days, Multiple Sites,

Multiple Access Opportunities

Treasure Island Activation
— Friday-Sunday

Entertainment Stage —
Concert Venue — Friday,
Saturday, Sunday

Main Stage — Front of House
(FOH) Platform

Press Risers

VIP Risers/Hospitality Suites,
Including Hospitality and
Staffing

Camera Platforms

Tenting — FOH and Video
Village

Tenting — Technical Coverage
Tenting — Green Rooms
Stage Set — Main Stage

Concert Venue Entrance Scenic
Treatment

Furniture Packages — FOH and
Video Village

Furniture and Décor Package —
Green Rooms

Bleacher Package

Security Barricade — main
stage and camera platforms

Stage Restroom Equipment
and Services

Opening/Closing Acts —
Performance Fees

Main Acts — Performance Fees

Ticketing and Promotion

Entrance/Ticket Management
Equipment

Main stage — Audio Package

Main stage — Video Package,
including Support

Main stage — Lighting Package

Main stage — Generators and
Power Distribution

Ambient Activities and
Hospitality — Treasure
Island — Friday-Sunday

Children's Games Area Build
out

Carnival Midway Games and
Rides Package

Treasure Island Bridge Art and
History Tent — Infrastructure
and Exhibits

Food and Beverage Court —
Booths, Barricade, Seating

Remote Press Compound —
Tenting, Furniture, Internet and
Power Capabilities

Waste Management Equip-
ment Package

Restroom Compound and
Services

Ambient Area — Audio Pack-
age

Ambient Area — Lighting Pack-
age

Ambient Area — Generators
and Power Distribution

Treasure Island Black Tie
Event — Friday Night

VIP Event Tent and Staging

Food and Beverage — Full
Catering Package

Furniture and Décor
Event Entertainment
Video Package
Lighting Package
Audio Package

Generator and Power
Distribution

Live Site Activation — Toll
Plaza — Saturday, Sunday

Children's Games Area Build
out

Food and Beverage Court —
Booths, Barricade, Seating

Remote Press Compound —
Tenting, Furniture, Internet and
Power Capabilities

Waste Management Equip-
ment Package

Restroom Compound and
Services

Ambient Area — Audio Pack-
age

Ambient Area — Lighting Pack-
age

Ambient Area — Video Package

Ambient Area — Generators
and Power Distribution
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Entertainment Stage —
Toll Plaza — Saturday,
Sunday

Main Stage — FOH Platform
Press Risers
VIP Risers

Camera Platforms

Tenting — FOH and Video
Village

Tenting — Technical Coverage
Tenting — Green Rooms
Stage Set — Main Stage

Furniture Packages — FOH and
Video Village

Furniture and Décor Package
— Green Rooms

Security Barricade — main
stage and camera platforms

Stage Restroom Equipment
and Services

Entertainment Acts — Perform-
ance Fees

Entertainment Hospitality
Main stage — Audio Package

Main stage — Video Package,
including Support

Main stage — Lighting Package

Main stage — Generators and
Power Distribution

San Francisco Live Site
Activation — JH Plaza —
Saturday, Sunday

Children's Games Area Build
out

Food and Beverage Court —
Booths, Barricade, Seating

Remote Press Compound —
Tenting, Furniture, Internet and
Power Capabilities

Waste Management Equip-
ment Package

Restroom Compound and
Services

Ambient Area — Audio Pack-
age

Ambient Area — Lighting Pack-
age

Ambient Area — Generators
and Power Distribution

Entertainment Stage — JH
Plaza — Saturday, Sunday

Main Stage — FOH Platform
Press Risers

VIP Risers

Camera Platforms

Tenting — Video Village
Tenting — Technical Coverage
Tenting — Green Rooms
Stage Set — Main Stage

Furniture Packages — FOH and
Video Village

Furniture and Décor Package
— Green Rooms

Security Barricade — main
stage and camera platforms

Stage Restroom Equipment
and Services

Entertainment Acts — Perform-
ance Fees

Entertainment Hospitality

Main stage — Audio and Video
Packages, including Support

Main stage — Lighting Package
Main stage — Generators and
Power Distribution

Bridge Run — Saturday

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Distance Markers — Scenic
Pieces

Bridge Run Registration/Check
in Compound

Bridge Run Registration Web-
site Design/Administration

Bridge Run Registration Mate-
rials — Onsite — Bibs, Waivers,
etc.

Bridge Run Commemorative
T-shirts

Route Water Station Package

Route Waste Management
Equipment

Route Restroom Compounds

Route — Generators and Power
Distribution




Costs (continued)

Up to Four Days, Multiple Sites,

Multiple Access Opportunities

Family Bike Ride —
Saturday

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Distance Markers — Scenic
Pieces

Bridge Ride Registration/Check
in Compound

Bridge Ride Registration Web-
site Design/Administration

Bridge Ride Registration Mate-
rials — Onsite — Bibs, Waivers,
etc.

Bridge Ride Commemorative
Jerseys

Route Water Station Package

Route Waste Management
Equipment

Route Restroom Compounds

Route — Generators and Power
Distribution

TBD Live Site #3 Activation
— Sunday

Children's Games Area Build
out

Food and Beverage Court —
Booths, Barricade, Seating

Remote Press Compound —
Tenting, Furniture, Internet and
Power Capabilities

Waste Management Equip-
ment Package

Restroom Compound and
Services

Ambient Area — Audio Package

Ambient Area — Lighting
Package

Ambient Area — Video Package

Ambient Area — Generators
and Power Distribution

Entertainment Stage —
Live Site #3 - Sunday

Main Stage — FOH Platform
Press Risers

VIP Risers

Camera Platforms

Tenting — FOH and Video
Village

Tenting — Technical Coverage
Tenting — Green Rooms
Stage Set — Main Stage

Furniture Packages — FOH and
Video Village

Furniture and Décor Package —
Green Rooms

Security Barricade — main
stage and camera platforms

Stage Restroom Equipment
and Services

Entertainment Acts — Perform-
ance Fees

Entertainment Hospitality

Main stage — Audio Package

Main stage — Video Package,
including Support

Main stage — Lighting Package
Main stage — Generators and

Power Distribution

TBD Live Site #4 Activation
— Sunday

Children's Games Area Build
out

Food and Beverage Court —
Booths, Barricade, Seating

Remote Press Compound —
Tenting, Furniture, Internet and
Power Capabilities

Waste Management Equip-
ment Package

Restroom Compound and
Services

Ambient Area — Audio Pack-
age

Ambient Area — Lighting Pack-
age

Ambient Area — Video Package

Ambient Area — Generators
and Power Distribution

Entertainment Stage —
Live Site #4 — Sunday

Main Stage — FOH Platform
Press Risers
VIP Risers

Camera Platforms
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Tenting — FOH and Video
Village

Tenting — Technical Coverage
Tenting — Green Rooms
Stage Set — Main Stage

Furniture Packages — FOH and
Video Village

Furniture and Décor Package
— Green Rooms

Security Barricade — main
stage and camera platforms

Stage Restroom Equipment
and Services

Entertainment Acts — Perform-
ance Fees

Entertainment Hospitality
Main stage — Audio Package

Main stage — Video Package,
including Support

Main stage — Lighting Package

Main stage — Generators and
Power Distribution

Westbound Oakland
Touchdown — Presenta-
tions, Chain Cutting
Ceremony — Sunday

Presentation Stage — FOH
Platform

Press Risers
VIP Risers
Camera Platforms

Tenting — FOH and Video
Village

Tenting — Technical Coverage

Tenting — Speaker
Ready/Green Room

Tenting — Press/Interview

Stage Set and Furniture —
Main Stage

Furniture Package — VIP Risers

Furniture Packages — FOH and
Video Village

Furniture Package — Technical
Coverage

Furniture and Décor Package
— Speaker Ready / Green
Room

Furniture and Décor Package
— Press / Interview

Security Barricade — main
stage and camera platforms

Speaker, VIP Restroom Equip-
ment and Services

Main stage — Audio Package

Main stage — Video Package,
including Support

Main stage — Lighting Package

Main stage — Generators and
Power Distribution

Chain Cutting — Set/Props

Framed Chain Sections —
Commemorative Gift Frames
for VIPs/Dignitaries

Food and Beverage —
Oakland Touchdown
Support — Sunday

Speaker Green Rooms — Craft
Services

Press Compound — Craft Serv-
ices

VIP Hospitality Package

Catering Compound - Tent-
ing, Furniture Package

Catering Compound — Power
Distribution

Parade — Oakland
Touchdown to Yerba
Buena Island — Sunday

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Parade Registration/Check in
Compound, Including Partici-
pant Hospitality

Route Vehicle Rental — Classic
Cars

Route Vehicle Rental — Trolley
Cars

Route Vehicle Rental — Fire
Trucks

Route Vehicle Rental — Bay
Quackers

Route Waste Management
Equipment

Route Restroom Compounds

Route — Generators and Power
Distribution




Costs (continued)

Up to Four Days, Multiple Sites,

Multiple Access Opportunities

Bridge Walk — Sunday

Start/Finish Scenic Treatment

Route Barricade and Delin-
eation Package

Distance Markers — Scenic
Pieces

Bridge Walk
Registration/Check in Com-
pound

Bridge Walk Registration Web-
site Design/Administration

Bridge Walk Registration
Materials — Onsite — Bibs,
Waivers, etc.

Bridge Walk Commemorative
T-shirts

Route Entertainment Stations —
Acts

Route Entertainment Stations —
Localized Audio Systems

Route Water Station Package

Route Waste Management
Equipment

Route Restroom Compounds
Route — Generators and Power

Distribution

Parade of Yachts —
Sunday

Parade of Yachts Production
Cost

Air Show — Sunday
Air Show Production Cost

Fireworks Display —
Sunday

Pyrotechnical Fees — 10-20
Minutes

Barges and Tugboats

East Span Bride Worker
Picnic — Monday

VIP Event Tent and Staging

Food and Beverage — Full
Catering Package

Furniture and Décor

Event Entertainment

Video Package

Lighting Package

Audio Package

Generator and Power Distribu-

tion

Transportation — All
Areas — Friday-Monday
Shuttle Equipment — Bridge
Walk, Parade, General

Shuttle Zone Equipment Pack-
age

Press Compound — Oper-
ational Friday-Monday
Tenting

Press Registration / Press
Check in and Credentialing

Furniture and Decor Package

Internet — Wireless and Hard
line Connectivity

Press Compound — Office
Equipment and Supplies

Press Feed — Audio/Video and
Lighting Packages
Waste Management Equip-

ment

Press Restroom Compound
and Services

Generators and Power Distri-
bution

Program Documentation
— Friday-Monday

Helicopter Aerial Photography
and Filming

Multiple Mobile Camera
Crews

Video Editing Equipment Pack-
age

Event Merchandizing — All
Areas — Friday-Monday

Merchandise Booths
(Tent/Counter/Storage/Cash,
Credit Register/Power/Data)

Official Commemorative Event
Program

East Span apparel (hats, T-
shirts, jackets, etc.)

East Span posters

East Span and West Span Lego
kits

Bridge Bits (small souvenir
pieces construction leftovers)
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Graphics and Signage -
All Areas

Main Stages Branding
Program Flyer

Public Areas/Live Site 1-4 —
Branding and Signage

Special Events and Cere-
monies — Branding and Sig-
nage

Food & Beverage — Branding
and Signage

Merchandizing — Branding
and Signage

Bridge Run Start/Finish and
Mileage Signage and Brand-
ing Package

Bridge Bike Ride Start/Finish
and Mileage Signage and
Branding Package

Bridge Walk Start/Finish and
Mileage Signage and Brand-
ing Package

Bridge Parade Signage and
Branding Package

Transportation — Signage

Sponsorship Fulfillment —
Branding and Signage

Directional Signage — Venue-

Wide

CAD lllustration and
Design Services

Creative lllustration Services
CAD Plan Services

Production Expenses — Al
Areas

Production Office Compound
— Trailers/Tents

Production Office Compound
— Equipment and Supplies

Storage Compound — Sup-
plies, Merchandise

Heavy Gear

Janitorial Supplies

Crew Meals

Permitting

Engineering Fees — Stages

EMT / First Aid Services — Pub-
lic Areas

EMT / First Aid Services —
Bridge Run

EMT / First Aid Services —
Bridge Ride

EMT / First Aid Services —
Bridge Walk

EMT / First Aid Services —
Bridge Parade

Radios/Communications

Trucking

Production Staff (pre-
production and onsite)

Executive Producer
Producers

Lead Project Managers — Per
Area/Live Site/Special Event

Technical Producers — Main
Stages, All Sites

Technical Directors — Public
Areas

Production Designers
Event Designers
Audio Designers
Video Producers
Video Directors
Lighting Designers
Master Electricians
GFX Operators

Stage Managers/Assistant
Stage Managers

Green Room Managers

VIP Liaisons/Media
Manager/Assistant Media
Managers

Venue Managers

Project Managers — Food and
Beverage

Food and Beverage Manage-
ment Team

Project Manager — Security

Security Teams — Main Stages
and VIP Areas




Costs (continued)

Up to Four Days, Multiple Sites,

Multiple Access Opportunities

Security Teams — Public Areas

Security Teams — Bridge
Run/Bridge Ride/Bridge
Walk/Parade

Production Office Managers

Production Assistants and
Runners

Project Managers — Opera-
tions/Waste Management

Waste Management Teams —
Public Areas

Waste Management Teams —
Bridge Run

Waste Management Teams —
Bridge Ride

Waste Management Teams —
Bridge Walk

Waste Management Teams —
Parade

Project Managers — Bridge
Run/Bridge Ride/Bridge
Walk/Parade Operations

Project Managers — Entrance
Control — Live Sites 1-4, Bridge
Access

Entrance Control Teams — Live
Sites 1-4, Bride Access

Registration Teams — Bridge
Run / Bridge Ride / Bridge
Walk / Parade

Project Managers — Merchan-
dizing

Merchandizing Teams — Al
Areas

Production Managers

Stand By/Onsite Hit Teams —
All Areas

Project Managers — Trans-
portation

Transportation Management
Teams

Production Labor — All
Areas

Scenic — Vendor Labor
Scenic — Union Labor
Tenting — Install/Strike Labor
Lighting — Vendor Labor
Lighting — Union Labor
Audio - Vendor Labor
Audio — Union Labor

Video — Vendor Labor

Video — Union Labor
Rigging — Union Labor

Power Distribution — Union
Labor

IT Labor — Media and Mer-
chandizing

Signal Feed Labor — Media
Compound
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Sponsorship Program Spearheads
Private Funding Campaign

BECAUSE THE TBPOC AGENCIES are not well equipped to pursue private funding,
a Silver- or Gold-level celebration requires a working arrangement with a nonprofit
partner that will provide a vehicle for private fundraising.

Partnerships with 501(c)(3) nonprofits are an increasingly common vehicle for public agencies to
leverage modest investments of public funds to attract private support for large-scale civic cele-
brations and other events. The Golden Gate Bridge, Highway & Transportation District, for ex-
ample, has teamed with the nonprofit Golden Gate Parks Conservancy to organize its 2012
celebration of the Golden Gate Bridge’s 75th anniversary. BART worked with a nonprofit known
as Friends of BART to the Airport to finance the 2003 gala that marked the opening of the system'’s
SFO Extension project. Other examples of public agencies working with nonprofits include East
Bay Regional Parks and the City and County of San Francisco’s Parks and Recreation Department.

Far more private support is likely to be generated through corporate sponsorships than through
direct contributions to a partner nonprofit. Consequently, BATA has consulted with Novato-based
Bartram Sponsorship Strategies (BSS) to assess prospects for a sponsorship campaign that can
be employed for a Silver or Gold celebration. BSS's initial appraisal indicates:

®  Themes of innovation, vision and connectedness can be easily interwoven into activities
celebrating the opening of the new East Span, calling attention to the technologies and
ingenuity employed by the agencies and contractors that contributed to the project.

B The coincidence of the East Span opening and the 2013 America’s Cup races — and the
prospect of Gateway Park development and Bay Bridge interpretive programming — add
to the fundraising potential for a celebration during this period.

It is in this context that BSS has provided the following concepts and recommendations, as well
as a clear and undisguised pitch at the conclusion for continuing engagement with the TBPOC:
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Introduction

The purpose of this document is to provide the TBPOC with direction and ideas to create the
most appropriate and meaningful program for a wide range of constituents, which ultimately
serves to drive value for media and corporate partners. Certain standard practices should be
followed and, ultimately, true value must be offered to the corporate market. The following is a
high level guide for generating corporate partners for the East Span opening celebration and
related activities by taking an integrated approach, with each program action building
exponential value for constituents and partners.

Objectives
The objectives of this document are to provide initial direction to the organizing body including:
* How to design a program that appeals to corporate partners who will provide funding and
other forms of support to underwrite the re-opening celebration and related extensions
* Primary parties involved in the program’s foundational partner ecosystem
* Forms of value necessary to maximize the investments made by corporate partners
*  Ways to work with media and other complementary partners to address core mission-
based needs and to help generate value for corporate partners
¢ Key elements of a program that will serve as attractors for the various partners sought
* Challenges to be considered in planning the work
* Timing issues to be considered
* Projected range of revenue to be sought from corporate partners

Primary Elements
In projecting the primary elements of the Bay Bridge program, as well as the issues, needs and
revenue that follows, we are operating under the assumption that the following elements will be
part of the program:
* A clear call to action related to the Bay Bridge, its environs and the citizens that use it
that engages the public in a form that partners can help support
* A social mission, which could include the funding of a new East Bay park and visitors
center for the Bay Bridge
* Physical improvements to the waterfront including the possible development of
parklands and a Bay Bridge visitors center or other educational and interpretive material
* A substantial promotional campaign that includes web actions, broadcast and print
media, out-of-home advertising, and events
* A major public event designed to attract an audience in the hundreds of thousands,
spread over at least two days and taking place in locations on both sides of the bay as
well as on the bridge itself
*  Community involvement through the engagement of institutions and individuals that
brings the celebration to the grassroots over an extended period of time

Each of these elements represents a key area of activity that will serve to address the overarching
mission of the public agencies involved. These elements can be shaped to offer solutions to
public needs in a form that also provides the value required by corporate partners to justify
substantial sponsorship investments.
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Primary Ecosystem Partners

Leadership/Agency

Bay Area Toll Authority/Metropolitan Transportation Commission (BATA/MTC) — the
assumption is that BATA will serve as the contracting agency on behalf of the TBPOC.
California State Department of Transportation (Caltrans) — coordination with the state
agency that owns and operates the Bay Bridge is imperative to minimize disruption and to
generate cohesion among key partners

California Transportation Commission (CTC) — similarly, coordination with the third TBPOC
agency is imperative to minimize disruption and to generate cohesion among key partners
Nonprofit — partnership with a non-profit organization is critical for accessing funds from
corporate charitable sources, and helps to direct certain aspects of the program including physical
site improvements and interpretive/educational content

Needed Partners/Roles to be Filled

Project Management (celebration, parklands) — a lead person or agency to oversee the
coordination of all elements of the program

Partner Recruitment and Management — individual or agency to create a partner program,
take the program to market to recruit media and corporate partners, and manage fulfillment
Communications Coordination — lead individual or organization to coordinate communications
including web actions, advertising, promotion and publicity; much of which will be provided by
partners so this role needs to closely interface with Partner Recruitment and Management
Community Engagement — an individual or agency to oversee coordination of involvement
among community organizations, education and other public service entities

Event Production — a company to produce the celebration events and related actions

Projected Partner Structure/Revenue

The following is a possible structure for recruiting and organizing corporate and media partners.
Depending on the various elements and assets ultimately included, this structure may need to be
substantially altered. We also provide some broadly estimated partnership “fees”. Final pricing is
dependent on elements and benefits ultimately included, number of companies at each level
(fewer companies generate higher fees from each), and general scope and appeal of the program
and partnership offering. Pricing also is based on comparable partnership offerings including
major events, cause actions, sports/entertainment sponsorships and related media extensions.

Lead Corporate Partners — We recommend between two and four major corporate partners to
lead the effort, each of which is integrated into all elements of the program with custom
extensions. Realistic revenue goals range from $500,000 to $2 million from each of these
companies, with the upper end reflecting a robust program and commercial offering and limited
corporate participation (likely one company at this investment level).

2nd Tier Corporate Partners — These companies value high-profile positions but don’t require
(or can’t fund) a lead role; companies at this level still receive category exclusivity and
substantial value/brand integration. Revenue goals range from $200K to $500K with the same
variables as above. We project between five and eight companies at this level with pricing set by
the value of the offering, scope of the program and the value of the upper level opportunity.
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Supporting/Target Partners — Many companies will want some form of involvement in all or
targeted aspects of the program, and various packages can be developed to hold corporate
partners at this level. Fees can range from $25,000 to $100,000, with much creativity applied in
how packages are designed. There is no maximum number of partners at this level beyond what
the market will bear — we project between $500,000 and $1 million in revenue from this level
depending on all of the previously mentioned variables.

Other Revenue Streams — Other revenue streams can include hospitality opportunities (selling
space for corporate entertainment at a major event); fundraising through major donors and
traditional methods as well as creative efforts through social media and mobile tech; donations
generated by corporate partners; and food and beverage sales at events.

Media Partners — Partnerships with media and online companies should be developed, each of
which provide in-kind promotion and programming support into which corporate partners can be
integrated. Media partnerships should encompass the television, radio, print and online sectors.
All media partners should utilize their online platforms to create an ecosystem that generates
exponentially powerful viral presence. These need to be reciprocal by nature where each partner
promotes the other as well as major corporate partners; media partners also need tools for
generating revenue to underwrite their in-kind promotion. Collaborating with media partners can
also lead to accessing cash-paying partners that buy combined partnership/advertising packages.

Total projected partnership revenue based on this approach — likely from $3 million to
$6 million, with higher (or lower) revenues possible depending upon a wide range of factors.

Primary Benefits for Corporate/Media Partners

To generate these revenues it is assumed that partners will be integrated into all primary program
elements in a manner commensurate with their investment and scaled by level of participation.
With many details to be determined in each area, primary benefit categories include:

* Positioning — Includes category rights, official partner status, access to intellectual
property and proprietary imagery and associative value;

» Social action/cause linkage — Partner linkage to any cause actions such as parkland
development, education extensions and/or visitor improvements, and community
engagement;

* Brand integration — Tasteful and appropriate commercial (logo) recognition in all
aspects of the program,;

* Media integration — Logo and content integration into media and other communications-
related benefits;

* Onsite integration — At Bay Bridge, eventual Gateway Park site, visitor center and/or
other official venue improvements or commemorative platforms;

* Event presence — Standard array of event-related benefits including “owned” (named)
platform, promotional space and brand integration, and custom programs;

* Hospitality/special experiences — Space for entertaining guests and employees, access to
unique experiences for executives.
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Keys to Success
To generate the results sought, the following is a summary of best practices to be considered:

Coordinate all elements — All activities should be coordinated with one centrally-managed
partnership program to guarantee delivery of major partner benefits and to avoid undermining of
recruitment efforts.

Establish as a region-wide celebration — Take advantage of media reach, corporate locations
and large regional population by creating the program in a form that appeals to residents living
throughout the nine-county area (and beyond); this, in turn, increases corporate value and the
number of companies that become viable partners.

Build in technology extensions — Use technology to communicate stories, engage the audience
and attract and serve partners; partners can be recruited to help develop and fund these
extensions, which, in turn, increase the value and appeal of partnership offerings.

Be ready to customize — A structured program is required to attract and hold corporate and
media partners, but customization is required to secure most major partners; flexibility and a
willingness to truly collaborate are essential attributes of a successful partnership effort.

Stay true to social mission — Develop social causes and actions to engage the community
including fundraising, education and institutional support. Integrate corporate partners into these
actions; focusing on the social mission allows for corporate partners to be better accepted by the
public and provides a channel through which charitable funding can be accessed (a non-profit
partner is a critical feature of the project leadership hierarchy for this reason).

Be ready to provide commercial value — While the program will be designed for the public
benefit, providing commercial value to major partners is critical; brand integration, product sales
opportunities and rights to develop sales-related promotions are all critical to establishing the
types of major partnerships advocated here.

Keep it all together — Don’t fragment the program by allowing companies access without
coming in through official channels; maintain program integrity and value by controlling who
can offer corporate association with the overall program and its various parts. In other words,
don’t give various internal partners and constituents the ability to recruit their own corporate
partners that would then compete with program sponsors recruited in an official capacity.

Allow sufficient time — Starting early and getting to market at least a year prior to funding needs
is essential (see timeline below); keep in mind that a few months are typically needed to prepare
for the partnership marketplace — the program needs to be established, partner benefits identified,
primary program actions planned at a certain level, and communication materials created.

Engage partners/vendors with expertise — The governing agencies must retain outside
producers and consultants to develop and facilitate the desired actions, accessing the expertise
required to generate the results sought; once retained, the directing agencies need to fully support
consultants and provide information and access required to generate the success desired.
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Timeline/Process

Projecting toward the development of a culminating series of events over Labor Day 2013, the
following high-level projected timeline outlines the work required to develop a major
corporate/media partnership program that provides substantial funding and promotional value for
the overall effort. This requires much internal collaboration and coordination among all primary
organizing agencies and external service providers retained to help produce the program.

Jan.-June 2012 Determine primary elements of the celebration; create partnership
program; recruit complementary partners, including media, which generate value for corporate
partners; get sign-off from lead agencies in order to enter the market with a mandate.

July-Dec. 2012 Recruit corporate partners in a systematic, category-specific form; partners
are developed through high-level contacts and executive relationships as well as through
traditional relationship development channels. Program actions continue to be developed and
defined concurrent with partner recruitment work. The program should be ready for public
launch in Jan. 2013 with major partners committed, contracts in place and initial funds received.

Jan.-April 2013 Initial program actions get underway, with moderate promotion of coming
attractions and major corporate partners; focus is on community engagement, fundraising, and
planning. Final corporate partnerships are closed, contracted and activated.

April-Aug. 2013 Primary program actions get underway with buildup to the main event;
media and other promotions move into high gear. All corporate partners are signed and fees paid.

Aug.-Sept. 2013 The main event takes place on Labor Day weekend with substantial
promotion through the preceding weeks via web action, media partners and other assets.

Sept.-Dec. 2013 Non-event actions continue and partnerships are, for the most part,
completed, with program recaps and recognition provided.

Proposed Role for Bartram

Given our role to date as an unofficial adviser on this project; our successful work on the
comparable Golden Gate Bridge 75" Anniversary; and our track record of developing new
programs, events and venues and the partnerships that support them, Bartram is an ideal service
provider for the Bay Bridge celebration. At the appropriate time, we will provide a formal
proposal, but some of the roles we can perform include:

* Lead management of the corporate and media partner program (includes program
development, activation; partner recruitment and activation)

* Communications planning

* Cause-related concept development and activation

* Opverarching program development and management functions

We would seek to be retained on a fee basis by annual contract, with revenue sharing
(commissions) funding the work once it reaches a certain level of maturity.
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The Bay Bridge 2013 Opening Celebration

Date: Monday, September 2, 2013

Time

5:30 PM
6:00 PM
6:30 PM
7:00 PM
7:30 PM

8:00 PM
8:30 PM

Oakland Touch Bay
Down/Toll Booth Bridge

Ceremonial Chain
Cutting

Remarks by
Public Officials

Evening Fireworks
Display

Silver Level

Treasure
Island London Sq

Live Site — Oak. Jack

Live Site — SF Air and

Justin Herman Plza Sea

6:00 AM
6:30 AM
7:00 AM
7:30 AM
8:00 AM
8:30 AM
9:00 AM

9:30 AM

10:00 AM

10:30 AM

11:00 AM

11:30 AM

12:00 PM
12:30 PM

1:00 PM

1:30 PM
2:00 PM
2:30 PM
3:00 PM
3:30 PM

Cultural Blessings

Sunrise Bridge Walk-
Wave #1

Ceremonial Chain
Cutting
Bridge Walk
Wave #2

Parade

Salute fo
Local Heros

Bridge Walk
Wave #3

Interviews on Bridge

Real Food Festival

Simulcast of
Chain Cutting

Live Local Bands

Simulcast of Parade
Coverage

Simulcast of Salute
to Local Heros

Live Local Bands

Simulcast of Interviews Simulcast of Interviews

on Bridge

Local Yacht Club

Regatta
Farmer's Market
America’s Cup
Simulcast of iHEGE
Chain Cutting
Cooking Demos/
Local Entertainment
Parade of
Simulcast of Parade Navy Ships

Coverage

Hot Air Balloon Show

Simulcast of Salute

to Local Heros Air Show — Canadian

Birds
Air Show —
Cooking Demos/ Blue Angels
Local Entertainment
Paddle Boat Race

on Bridge Wooden Boat Race
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Silver Level (continued)

Date: Monday, September 2, 2013
Oakland Touch Bay Treasure Live Site — Oak. Jack  Live Site — SF Air and
Down/Toll Booth Bridge Island London Sq Justin Herman Plza Sea

4:00 PM (tl']‘;et:‘}‘l"'gg':gz Wine Tasting & Local

4:30 PM Walk) Celebrity Chef Demo
5:00 PM

5:30 PM Festival
Midway Games/F&B

6:00 PM 4PM-11PM
6:30 PM

7:00 PM

7:30 PM

8:00 PM Simulcast of Live Simulcast of Live
Coverage of Treasure  Coverage of Treasure

8:30 PM Headliner Concert Island Main Stage Island Main Stage
9:00 PM

9:30 PM

9.45PM Fireworks
10:00 PM Festival Continued
10:30 PM Departure from

11.00 PM Concert
Gold Leve

Time

Date: Friday, August 30, 2013

Treasure Treasure Island
Island Building 1

Time

4:00 PM
4:30 PM
5:00 PM

Festival
5:30 PM .
6.00 PM Midway Games / F & B

4:00PM-11PM
6:30 PM

7:00 PM
7:30 PM

8:00 PM Black Tie Event
8:30 PM

9.00 PM Hg::('::_‘:’ Venues: B!id% 1,Bldg 3
9:30 PM and lent

9:45 PM
10:00 PM
10:30 PM
11:00 PM

Festival Continued &
Departure from Concert
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Gold Level (continued)

Date: Saturday, August 31, 2013

Time Oakland Touch Bay Treasure Live Site — Oak. Jack  Live Site — SF Air and
Down/Toll Booth Bridge Island London Sq Justin Herman Plza Sea
6:00 AM
6:30 AM
7:00 AM
7:30 AM
8:00 AM Half Marathon or Real Food Farmer's
8:30 AM 10 k Run Festival Market Local Yacht
. Regatta
9:00 AM . . Simulcast Simulcast
9.30 AM Cerelfr:gzzi} Eﬂ:ﬁce o Ribbon Cutting Ribbon Cutting
: ublic bridae walks Ceremony / Entrance to Ceremony / Entrance to
10:00 AM [k g public bridge walks ~  public bridge walks
10:30 AM
Parade of
11:00 AM Navy Ships
11:30 AM Bridge Walk
12:00 PM Wave #1 Cooki
. ooking .
12:30 PM e Demonstrations/Local Hot Air Balloon
Local Bands E . Show
1.00 PM nterfainment
1:30PM Wooden Boat
2:00 PM Public Bridge Walk Roce
2:30 PM Wave #2 Paddle Board Race
3:00 PM ; ;
Interviews on Bridge §|mu|cust . §|mulcust . Kite Festival
3.30 PM Interviews on Bridge  Interviews on Bridge
4:00 PM e ik Wine Tasting & Local
(cut o Treasure . & Celebrity Chef Demos
4:30 PM Bridge Walk)
5:00 PM
5:30 PM Festival
Midway games / F&B
6:00 PM 4:00 PM - 11:00 PM
6:30 PM
7:00 PM
7:30 PM Simulcast Simulcast
8.00 PM of Live Coverage of Live Coverage
: of Treasure Island of Treasure Island
8:30 PM Main Stage Main Stage
9:00 PM Headliner Concert
9:30 PM
10:00 PM
10:30 PM Festival Continued &
11:00 PM Concert Departure
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Gold Level (continued)

Date: Sunday, September 1, 2013

Time

6:00 AM
6:30 AM
7:00 AM
7:30 AM
8:00 AM
8:30 AM
9:00 AM
9:30 AM
10:00 AM
10:30 AM
11:00 AM
11:30 AM

12:00 PM
12:30 PM
1:00 PM

1:30 PM

2:00 PM
2:30 PM
3:00 PM
3:30 PM
4:00 PM
4:30 PM
5:00 PM
5:30 PM
6:00 PM
6:30 PM
7:00 PM
7:30 PM
8:00 PM
8:30 PM
9:00 PM
9:30 PM
10:00 PM
10:30 PM
11:00 PM

Oakland Touch Bay
Down/Toll Booth Bridge
Cultural Blessings
Family
Bike Ride
Ribbon Cutting
Ceremony / Entrance to
public bridge walks
Bridge Walk
Wave #1
Parade
Salute to
Local Heros
Bridge Walk
Wave #2

Interviews on Bridge

Treasure
Island

Festival
Midway games / F&B
4:00 PM - 11:00 PM

Headliner Concert

Fireworks

Festival Continued &
Concert Departure

Live Site — Oak. Jack

London Sq

Real Food
Festival

Simulcast
Ribbon Cutting

Ceremony / Entrance to Ceremony / Entrance to

public bridge walks

Live
Local Bands

Simulcast of
Parade Coverage

Simulcast
Salute fo
Local Heros

Live Local Bands

Simulcast
Interviews on Bridge

Live Local Bands
(cut to Treasure Is. &
Bridge Walk)

Simulcast
of Live Coverage
of Treasure Island
Main Stage

Live Site — SF

Justin Herman Plza

Farmer's
Market

Simulcast
Ribbon Cutting

public bridge walks

Cooking
Demonstrations/Local
Entertainment

Simulcast of
Parade Coverage

Simulcast
Salute fo
Local Heros

Cooking
Demonstrations/Local
Entertainment

Simulcast
Interviews on Bridge

Wine Tasting & Local
Celebrity Chef Demos

Simulcast
of Live Coverage
of Treasure Island
Main Stage

Air and
Sea

Dragon Boat Expo

America’s Cup
Yacht Expo

Parade of
Navy Ships

Hang Gliding Contest

Air Show —
Canadian Birds

Air Show —
Blue Angels

Paddle Board Race

Kite Festival
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Gold Level (continued)

Date: Monday, September 2, 2013

Time Bay Bridge Treasure Island

6:00 AM
6:30 AM
7:00 AM

Sunrise
7:30 AM ;
8.00 AM Bridge Walk

Wave #1
8:30 AM

9:00 AM
9:30 AM
10:00 AM
10:30 AM
11:00 AM
11:30 AM

12:00 PM

Bridge Walk
12:30PM Wone 7
12:00 PM Labor Day

12:30PM Picnic
1:00 PM
1:30PM
2:00 PM
2:30PM
3:00 PM

3:30PM Bridge Walk
4:00 PM Wave #3

4:30PM
5:00 PM
5:30PM

APPENDIX B




Contacts:

John Goodwin, BATA — jgoodwin@mftc.ca.gov, 510.817.5862

Bart Ney, Caltrans — bart@megaprojectstudios.com, 510.224.6499
Dina Noel, CTC — dina_noel@dot.ca.gov, 916.203.7112

BAY AREA TOLL AUTHORITY

Joseph P. Bort Metro Center
101 Eighth Street
Oakland, Ca 94607-4700

510.817.5700 tel
510.817.5848 fax
510.817.5769 TTY/TDD

info@mtc.ca.gov
www.mfc.ca.gov



1023 Application for Recognition of Exemption

OMB No. 1545-0056

Note: /f exempt status Is

(Rev. June 2006) Under Section 501(c)(3) of the Internal Revenue Code approved, this
Department of the Treasury application will be open
Internal Revenue Service for public inspection.

Use the instructions to complete this application and for a definition of all bold items. For additional help, call IRS Exempt
Organizations Customer Account Services toll-free at 1-877-829-5500. Visit our website at www.irs.gov for forms and
publications. If the required information and documents are not submitted with payment of the appropriate user fee, the
application may be retumed to you.

Attach additional sheets to this application if you need more space to answer fully. Put your name and EIN on each sheet and
identify each answer by Part and line number. Complete Parts | - X! of Form 1023 and submit only those Schedules (A through
H) that apply to you.

Identification of Applicant

1

Bay Bridge Alliance

Full name of organization (exactly as it appears in your organizing document) 2 c/o Name (if applicable)

3

3026 Fairview Avenue

Mailing address (Number and street) (see instructions) Room/Suite | 4 Employer Identification Number (EIN)

61-1654316

City or town, state or country, and ZIP + 4

Alameda, CA 94501-1742 12

5 Month the annual accounting period ends (01 - 12)

6

Primary contact (officer, director, trustee, or authorized representative)

a Name: Bobby Winston Ellinthorpe b Phone: (510) 205-1447

¢ Fax: (optional)

(510) 215-2520

Are you represented by an authorized representative, such as an attomey or accountant? If “Yes,”
provide the authorized representative’s name, and the name and address of the authorized
representative’s firm. Include a completed Form 2848, Power of Attomey and Declaration of
Representative, with your application if you would like us to communicate with your representative.

M Yes [ No

Was a person who is not one of your officers, directors, trustees, employees, or an authorized
representative listed in line 7, paid, or promised payment, to help plan, manage, or advise you about
the structure or activities of your organization, or about your financial or tax matters? If “Yes,”
provide the person’s name, the name and address of the person’s firm, the amounts paid or
promised to be paid, and describe that person’s role.

(0 Yes 1 No

9a

Organization’s website: None

Organization's email: (optional)

10

Certain organizations are not required to file an information return (Form 990 or Form 990-EZ). If you
are granted tax-exemption, are you claiming to be excused from filing Form 990 or Form 990-EZ? If
“Yes,” explain. See the instructions for a description of organizations not required to file Form 990 or
Form 990-EZ.

0 Yes K No

11

Date incorporated if a corporation, or formed, if other than a corporation. (MM/DD/YYYY) 11 / 03 / 2010

12

Were you formed under the laws of a foreign country?
If “Yes,” state the country.

] Yes ] No

For Paperwork Reduction Act Notice, see page 24 of the instructions. Cat. No. 17133K

Form 1023 (Rev. 6-2006)



Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance en:  61-1654316 Page 2
Organizational Structure

You must be a corporation (including a limited liability company), an unincorporated association, or a trust to be tax exempt.
(See instructions.) DO NOT file this form unless you can check “Yes” on lines 1, 2, 3, or 4.

1 Are you a corporation? If “Yes,” attach a copy of your articles of incorporation showing certification [/ Yes O No
of filing with the appropriate state agency. Include copies of any amendments to your articles and
be sure they also show state filing certification.

2 Are you a limited liability company (LLC)? If “Yes,” attach a copy of your articles of organization showing [ Yes ¥ No
certification of filing with the appropriate state agency. Also, if you adopted an operating agreement, attach
a copy. Include copies of any amendments to your articles and be sure they show state filing certification.
Refer to the instructions for circumstances when an LLC should not file its own exemption application.

3 Are you an unincorporated association? If “Yes,” attach a copy of your articles of association, [ Yes & No
constitution, or other similar organizing document that is dated and includes at least two signatures.
Include signed and dated copies of any amendments.

4a Are you a trust? If “Yes,” attach a signed and dated copy of your trust agreement. Include signed O Yes ¥ No
and dated copies of any amendments.
b Have you been funded? If “No,” explain how you are formed without anything of value placed in trust. O Yes O No

5 Have you adopted bylaws? If “Yes,” attach a current copy showing date of adoption. If “No,” explain Yes 1 No
how your officers, directors, or trustees are selected.

Required Provisions in Your Organizing Document

The following questions are designed to ensure that when you file this application, your organizing document contains the required provisions
to meet the organizational test under section 501(c)(3). Unless you can check the boxes in both lines 1 and 2, your organizing document
does not meet the organizational test. DO NOT file this application until you have amended your organizing document. Submit your
original and amended organizing documents (showing state filing certification if you are a corporation or an LLC) with your application.

1 Section 501(c)(3) requires that your organizing document state your exempt purpose(s), such as charitable,
religious, educational, and/or scientific purposes. Check the box to confirm that your organizing document
meets this requirement. Describe specifically where your organizing document meets this requirement, such as
a reference to a particular article or section in your organizing document. Refer to the instructions for exempt
purpose language. Location of Purpose Clause (Page, Atticle, and Paragraph): Page 1, Article I, Paragraph B

2a Section 501(c)(3) requires that upon dissolution of your organization, your remaining assets must be used exclusively
for exempt purposes, such as charitable, religious, educational, and/or scientific purposes. Check the box on line 2a to
confirm that your organizing document meets this requirement by express provision for the distribution of assets upon
dissolution. If you rely on state law for your dissolution provision, do not check the box on line 2a and go to line 2c.

2b If you checked the box on line 2a, specify the location of your dlssolutlon clause (Page, Article, and Paragraph).
Do not complete line 2c if you checked box 2a. age & Arucie vii

2c See the instructions for information about the operation of state law in your particular state. Check this box if O
you rely on operation of state law for your dissolution provision and indicate the state:

m Narrative Description of Your Activities

Using an attachment, describe your past, present, and planned activities in a narrative. If you believe that you have already provided some of
this information in response to other parts of this application, you may summarize that information here and refer to the specific parts of the
application for supporting details. You may also attach representative copies of newsletters, brochures, or similar documents for supporting
details to this narrative. Remember that if this application is approved, it will be open for public inspection. Therefore, your narrative
description of activities should be thorough and accurate. Refer to the instructions for information that must be included in your description.

Compensation and Other Financial Arrangements With Your Officers, Directors, Trustees,
Employees, and Independent Contractors

1a List the names, titles, and mailing addresses of all of your officers, directors, and trustees. For each person listed, state their
total annual compensation, or proposed compensation, for all services to the organization, whether as an officer, employee, or
other position. Use actual figures, if available. Enter “none” if no compensation is or will be paid. If additional space is needed,
attach a separate sheet. Refer to the instructions for information on what to include as compensation.

Compensation amount

Name Title Mailing address {annual actual or estimated)
. : : 3026 Fairview Avenue |

Bobby Winston Ellinthorpe President, Director Alameda, CA 94501 0

Tom Lockard Treasurer, Director Sione & Youngery e 0

1 Ferry Bldg., SF, CA 94111

Michael B. Wilmar Secretary, Director Sheppard Mullin 4 Embarcadero, 0

Center, 17th FI., SF, CA 94111

Will Travis Director e 0

Berkeley, CA 94703

Monique Moyer Director Port of San Francisco, Pier 1 0

San Francisco, CA 94111

Form 1023 (Rev. 6-2006)



Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance en: 61— 1654316 Page 3

. Compensation and Other Financial Arrangements With Your Officers, Directors, Trustees,
Employees, and Independent Contractors (Continued)

b List the names, titles, and mailing addresses of each of your five highest compensated employees who receive or will
receive compensation of more than $50,000 per year. Use the actual figure, if available. Refer to the instructions for
information on what to include as compensation. Do not include officers, directors, or trustees listed in line 1a.

Compensation amount
Name Title Mailing address (annual actual or estimated)

. . I st g

¢ List the names, names of businesses, and mailing addresses of your five highest compensated independent contractors
that receive or will receive compensation of more than $50,000 per year. Use the actual figure, if available. Refer to the
instructions for information on what to include as compensation.

Compensation amount
Name Title Mailing address (annual actual or estimated)

7 i T e

The following “Yes” or “No” questions relate to past, present, or planned relationships, transactions, or agreements with your officers,
directors, trustees, highest compensated employees, and highest compensated independent contractors listed in lines 1a, 1b, and 1c.

2a Are any of your officers, directors, or trustees related to each other through family or business O Yes & No
relationships? If “Yes,” identify the individuals and explain the relationship.
b Do you have a business relationship with any of your officers, directors, or trustees other than O Yes ¥l No

through their position as an officer, director, or trustee? If “Yes,” identify the individuals and describe
the business relationship with each of your officers, directors, or trustees.

¢ Are any of your officers, directors, or trustees related to your highest compensated employees or O Yes ¥ No
highest compensated independent contractors listed on lines 1b or 1c through family or business
relationships? If “Yes,” identify the individuals and explain the relationship.

3a For each of your officers, directors, trustees, highest compensated employees, and highest
compensated independent contractors listed on lines 1a, 1b, or 1c, attach a list showing their name,
qualifications, average hours worked, and duties.

b Do any of your officers, directors, trustees, highest compensated employees, and highest O Yes i1 No
compensated independent contractors listed on lines 1a, 1b, or 1c receive compensation from any
other organizations, whether tax exempt or taxable, that are related to you through common
control? If “Yes,” identify the individuals, explain the relationship between you and the other
organization, and describe the compensation arrangement.

4 In establishing the compensation for your officers, directors, trustees, highest compensated
employees, and highest compensated independent contractors listed on lines 1a, 1b, and 1c, the
following practices are recommended, although they are not required to obtain exemption. Answer
“Yes" to all the practices you use.

a Do you or will the individuals that approve compensation arrangements follow a conflict of interest policy? ] Yes O No
b Do you or will you approve compensation arrangements in advance of paying compensation? M Yes O No
¢ Do you or will you document in writing the date and terms of approved compensation arrangements? [ Yes 0 No

Form 1023 (Rev. 6-2006)



Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance EIN: 61 _ 1654316 Page 4

Compensation and Other Financial Arrangements With Your Officers, Directors, Trustees,
Employees, and Independent Contractors (Continued)

d Do you or will you record in writing the decision made by each individual who decided or voted on Yes O No
compensation arrangements?

e Do you or will you approve compensation arrangements based on information about compensation paid by [/l Yes J No
similarly situated taxable or tax-exempt organizations for similar services, current compensation surveys
compiled by independent firms, or actual written offers from similarly situated organizations? Refer to the
instructions for Part V, lines 1a, 1b, and 1c, for information on what to include as compensation.

f Do you or will you record in writing both the information on which you relied to base your decision [/ Yes O No
and its source?

g If you answered “No” to any item on lines 4a through 4f, describe how you set compensation that is
reasonable for your officers, directors, trustees, highest compensated employees, and highest
compensated independent contractors listed in Part V, lines 1a, 1b, and 1c.

5a Have you adopted a conflict of interest policy consistent with the sample conflict of interest policy Z Yes ON
in Appendix A to the instructions? If “Yes,” provide a copy of the policy and explain how the policy o
has been adopted, such as by resolution of your governing board. If “No,” answer lines 5b and 5c.

b What procedures will you follow to assure that persons who have a conflict of interest will not have
influence over you for setting their own compensation?

¢ What procedures will you follow to assure that persons who have a conflict of interest will not have
influence over you regarding business deals with themselves?

Note: A conflict of interest policy is recommended though it is not required to obtain exemption.
Hospitals, see Schedule C, Section I, line 14.

6a Do you or will you compensate any of your officers, directors, trustees, highest compensated employees, CJ Yes No
and highest compensated independent contractors listed in lines 1a, 1b, or 1c through non-fixed .
payments, such as discretionary bonuses or revenue-based payments? If “Yes,” describe all non-fixed
compensation arrangements, including how the amounts are determined, who is eligible for such
arrangements, whether you place a limitation on total compensation, and how you determine or will
determine that you pay no more than reasonable compensation for services. Refer to the instructions for
Part V, lines 1a, 1b, and 1c, for information on what to include as compensation.

b Do you or will you compensate any of your employees, other than your officers, directors, trustees, O Yes ¥ No
or your five highest compensated employees who receive or will receive compensation of more than
$50,000 per year, through non-fixed payments, such as discretionary bonuses or revenue-based
payments? If “Yes,” describe all non-fixed compensation arrangements, including how the amounts
are or will be determined, who is or will be eligible for such arrangements, whether you place or will
place a limitation on total compensation, and how you determine or will determine that you pay no
more than reasonable compensation for services. Refer to the instructions for Part V, lines 1a, 1b,
and 1c, for information on what to include as compensation.

7a Do you or will you purchase any goods, services, or assets from any of your officers, directors, (I Yes 1 No
trustees, highest compensated employees, or highest compensated independent contractors listed in
lines 1a, 1b, or 1c? If “Yes,” describe any such purchase that you made or intend to make, from
whom you make or will make such purchases, how the terms are or will be negotiated at arm’s
length, and explain how you determine or will determine that you pay no more than fair market
value. Attach copies of any written contracts or other agreements relating to such purchases.

b Do you or will you sell any goods, services, or assets to any of your officers, directors, trustees, O Yes No
highest compensated employees, or highest compensated independent contractors listed in lines 1a,
1b, or 1c? If “Yes,” describe any such sales that you made or intend to make, to whom you make or
will make such sales, how the terms are or will be negotiated at arm’s length, and explain how you
determine or will determine you are or will be paid at least fair market value. Attach copies of any
written contracts or other agreements relating to such sales.

8a Do you or will you have any leases, contracts, loans, or other agreements with your officers, directors, [ Yes No
trustees, highest compensated employees, or highest compensated independent contractors listed in
lines 1a, 1b, or 1c? If “Yes,” provide the information requested in lines 8b through 8f.

Describe any written or oral arrangements that you made or intend to make.

Identify with whom you have or will have such arrangements.

Explain how the terms are or will be negotiated at arm’s length.

Explain how you determine you pay no more than fair market value or you are paid at least fair market value.
Attach copies of any signed leases, contracts, loans, or other agreements relating to such arrangements.

-0 O 0 T

9a Do you or will you have any leases, contracts, loans, or other agreements with any organization in O Yes ¥ No
which any of your officers, directors, or trustees are also officers, directors, or trustees, or in which
any individual officer, director, or trustee owns more than a 35% interest? If “Yes,” provide the
information requested in lines 9b through 9f.

Form 1023 (Rev. 6-2006)
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Page 5

Compensation and Other Financial Arrangements With Your Officers, Directors, Trustees,
Empioyees, and Independent Contractors (Continued)

b Describe any written or oral arrangements you made or intend to make.

¢ ldentify with whom you have or will have such arrangements.

d Explain how the terms are or will be negotiated at arm's length.

e Explain how you determine or will determine you pay no more than fair market value or that you are
paid at least fair market value.

f Attach a copy of any signed leases, contracts, loans, or other agreements relating to such arrangements.

Your Members and Other Individuals and Organizations That Receive Benefits From You

The following “Yes” or “No” questions relate to goods, services, and funds you provide to individuals and organizations as part

of your activities. Your answers should pertain to past, present, and planned activities. (See instructions.)

1a In camying out your exempt purposes, do you provide goods, services, or funds to individuals? If ¥ Yes
“Yes,” describe each program that provides goods, services, or funds to individuals.

b In carrying out your exempt purposes, do you provide goods, services, or funds to organizations? If &/ Yes
“Yes,” describe each program that provides goods, services, or funds to organizations.

O
O

No

No

2 Do any of your programs limit the provision of goods, services, or funds to a specific individual or O Yes
group of specific individuals? For example, answer “Yes,” if goods, services, or funds are provided
only for a particular individual, your members, individuals who work for a particular employer, or
graduates of a particular school. If “Yes,” explain the limitation and how recipients are selected for
each program.

No

3 Do any individuals who receive goods, services, or funds through your programs have a family or O Yes
business relationship with any officer, director, trustee, or with any of your highest compensated
employees or highest compensated independent contractors listed in Part V, lines 1a, 1b, and 1¢c? If
“Yes,” explain how these related individuals are eligible for goods, services, or funds.

No

-1a@"1} Your History

The following “Yes” or “No” questions relate to your history. (See instructions.)

1 Are you a successor to another organization? Answer “Yes,” if you have taken or will take over the O Yes
activities of another organization; you took over 25% or more of the fair market value of the net
assets of another organization; or you were established upon the conversion of an organization from
for-profit to non-profit status. If “Yes,” complete Schedule G.

No

2 Are you submitting this application more than 27 months after the end of the month in which you O Yes
were legally formed? If “Yes,” complete Schedule E.

No

EIGAYIE Your Specific Activities

The following “Yes” or “No” questions relate to specific activities that you may conduct. Check the appropriate box. Your
answers should pertain to past, present, and planned activities. (See instructions.)

1 Do you support or oppose candidates in political campaigns in any way? If “Yes,” explain. O Yes ¥ No
2a Do you attempt to influence legislation? If “Yes,” explain how you attempt to influence legislation (1 Yes No
and complete line 2b. If “No,” go to line 3a.
b Have you made or are you making an election to have your legislative activities measured by O Yes ¥ No
expenditures by filing Form 57687 If “Yes,” attach a copy of the Form 5768 that was already filed or
attach a completed Form 5768 that you are filing with this application. If “No,” describe whether your
attempts to influence legislation are a substantial part of your activities. Include the time and money
spent on your attempts to influence legislation as compared to your total activities.
3a Do you or will you operate bingo or gaming activities? If “Yes,” describe who conducts them, and O Yes M No
list all revenue received or expected to be received and expenses paid or expected to be paid in
operating these activities. Revenue and expenses should be provided for the time periods specified
in Part IX, Financial Data.
b Do you or will you enter into contracts or other agreements with individuals or organizations to O Yes M No

conduct bingo or gaming for you? If “Yes,” describe any written or oral arrangements that you made
or intend to make, identify with whom you have or will have such arrangements, explain how the
terms are or will be negotiated at arm’s length, and explain how you determine or will determine you
pay no more than fair market value or you will be paid at least fair market value. Attach copies or
any written contracts or other agreements relating to such arrangements.

¢ List the states and local jurisdictions, including Indian Reservations, in which you conduct or will
conduct gaming or bingo.

Form 1023 (Rev. 6-2006)



Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance EN: 61— 1654316 Page 6
CIaRII Your Specific Activities (Continued)

4a Do you or will you undertake fundraising? If “Yes,” check all the fundraising programs you do or will 1 Yes 0 No
conduct. (See instructions.)

mail solicitations i1 phone solicitations

& email solicitations (O accept donations on your website

¥l personal solicitations [0 receive donations from another organization’s website
[J vehicle, boat, plane, or similar donations 1| government grant solicitations

1 foundation grant solicitations [J Other

Attach a description of each fundraising program.

b Do you or will you have written or oral contracts with any individuals or organizations to raise funds O Yes ¥ No
for you? If “Yes,” describe these activities. Include all revenue and expenses from these activities
and state who conducts them. Revenue and expenses should be provided for the time periods
specified in Part IX, Financial Data. Also, attach a copy of any contracts or agreements.

¢ Do you or will you engage in fundraising activities for other organizations? If “Yes,” describe these [ Yes No
arrangements. Include a description of the organizations for which you raise funds and attach copies
of all contracts or agreements.

d List all states and local jurisdictions in which you conduct fundraising. For each state or local
jurisdiction listed, specify whether you fundraise for your own organization, you fundraise for another
organization, or another organization fundraises for you.

e Do you or will you maintain separate accounts for any contributor under which the contributor has [J Yes No
the right to advise on the use or distribution of funds? Answer “Yes” if the donor may provide advice
on the types of investments, distributions from the types of investments, or the distribution from the
donor’s contribution account. If “Yes,” describe this program, including the type of advice that may
be provided and submit copies of any written materials provided to donors.

5 Are you affiliated with a governmental unit? If “Yes,” explain. 1 Yes ] No
¥

6a Do you or will you engage in economic development? If “Yes,” describe your program. [J Yes No
b Describe in full who benefits from your economic development activities and how the activities

promote exempt purposes.

7a Do or will persons other than your employees or volunteers develop your facilities? If “Yes,” describe [] Yes No
each facility, the role of the developer, and any business or family relationship(s) between the
developer and your officers, directors, or trustees.

b Do or will persons other than your employees or volunteers manage your activities or facilities? If O Yes ] No
“Yes,” describe each activity and facility, the role of the manager, and any business or family
relationship(s) between the manager and your officers, directors, or trustees.

¢ If there is a business or family relationship between any manager or developer and your officers,
directors, or trustees, identify the individuals, explain the relationship, describe how contracts are
negotiated at arm’s length so that you pay no more than fair market value, and submit a copy of any
contracts or other agreements.

8 Do you or will you enter into joint ventures, including partnerships or limited liability companies O Yes No
treated as partnerships, in which you share profits and losses with partners other than section
501(c)(3) organizations? If “Yes,” describe the activities of these joint ventures in which you

participate.
9a Are you applying for exemption as a childcare organization under section 501(k)? If “Yes,” answer [J Yes ¥ No
lines 9b through 9d. If “No,” go to line 10.
b Do you provide child care so that parents or caretakers of children you care for can be gainfully O Yes ¥ No

employed (see instructions)? If “No,” explain how you qualify as a childcare organization described
in section 501(k).

¢ Of the children for whom you provide child care, are 85% or more of them cared for by you to O Yes ¥l No
enable their parents or caretakers to be gainfully employed (see instructions)? If “No,” explain how
you qualify as a childcare organization described in section 501(K).

d Are your services available to the general public? If “No,” describe the specific group of people for W Yes [J No
whom your activities are available. Also, see the instructions and explain how you qualify as a
childcare organization described in section 501(k).

10 Do you or will you publish, own, or have rights in music, literature, tapes, artworks, choreography, ] Yes ¥l No
scientific discoveries, or other intellectual property? If “Yes,” explain. Describe who owns or will
own any copyrights, patents, or trademarks, whether fees are or will be charged, how the fees are
determined, and how any items are or will be produced, distributed, and marketed.

Form 1023 (Rev. 6-2006)
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FT4QII} Your Specific Activities (Continued)

1

Do you or will you accept contributions of: real property; conservation easements; closely held
securities; intellectual property such as patents, trademarks, and copyrights; works of music or art;
licenses; royalties; automobiles, boats, planes, or other vehicles; or collectibles of any type? If “Yes,”
describe each type of contribution, any conditions imposed by the donor on the contribution, and
any agreements with the donor regarding the contribution.

M Yes [J No

12a

QouU

Do you or will you operate in a foreign country or countries? If “Yes,” answer lines 12b through
12d. If “No,” go to line 13a.

Name the foreign countries and regions within the countries in which you operate.
Describe your operations in each country and region in which you operate.
Describe how your operations in each country and region further your exempt purposes.

[0 Yes M No

13a

0o ao0ouvUT

Do you or will you make grants, loans, or other distributions to organization(s)? If “Yes,” answer lines
13b through 13g. If “No,” go to line 14a.

Describe how your grants, loans, or other distributions to organizations further your exempt purposes.

Do you have written contracts with each of these organizations? If “Yes,” attach a copy of each contract.
Identify each recipient organization and any relationship between you and the recipient organization.
Describe the records you keep with respect to the grants, loans, or other distributions you make.
Describe your selection process, including whether you do any of the following:

() Do you require an application form? If “Yes,” attach a copy of the form.

(ii) Do you require a grant proposal? If “Yes,” describe whether the grant proposal specifies your
responsibilities and those of the grantee, obligates the grantee to use the grant funds only for the
purposes for which the grant was made, provides for periodic written reports concerning the use
of grant funds, requires a final written report and an accounting of how grant funds were used,
and acknowledges your authority to withhold and/or recover grant funds in case such funds are,
or appear to be, misused.

Describe your procedures for oversight of distributions that assure you the resources are used to
further your exempt purposes, including whether you require periodic and final reports on the use of
resources.

No
No

0
3
ulw

14a

Do you or will you make grants, loans, or other distributions to foreign organizations? If “Yes,”
answer lines 14b through 14f. If “No,” go to line 15.

Provide the name of each foreign organization, the country and regions within a country in which
each foreign organization operates, and describe any relationship you have with each foreign
organization.

Does any foreign organization listed in line 14b accept contributions earmarked for a specific country
or specific organization? If “Yes,” list all earmarked organizations or countries.

Do your contributors know that you have ultimate authority to use contributions made to you at your
discretion for purposes consistent with your exempt purposes? If “Yes,” describe how you relay this
information to contributors.

Do you or will you make pre-grant inquiries about the recipient organization? If “Yes,” describe these
inquiries, including whether you inquire about the recipient’s financial status, its tax-exempt status
under the Internal Revenue Code, its ability to accomplish the purpose for which the resources are
provided, and other relevant information.

Do you or will you use any additional procedures to ensure that your distributions to foreign
organizations are used in furtherance of your exempt purposes? If “Yes,” describe these procedures,
including site visits by your employees or compliance checks by impartial experts, to verify that grant
funds are being used appropriately.

0 ves 1 No

O ves [ No
[0 Yes [ No

(0 Yes [ No

[0 Yes [ No

Form 1023 (Rev. 6-2006)
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Elad'lill Your Specific Activities (Continued)

15 Do you have a close connection with any organizations? If “Yes,” explain. Yes ] No

16 Are you applying for exemption as a cooperative hospital service organization under section [J Yes M No
501(e)? If “Yes,” explain.

17  Are you applying for exemption as a cooperative service organization of operating educational O Yes No
organizations under section 501(f)? If “Yes,” explain.

18 Are you applying for exemption as a charitable risk pool under section 501(n)? If “Yes,” explain. [ Yes ¥l No

19 Do you or will you operate a school? If “Yes,” complete Schedule B. Answer “Yes,” whether you [ Yes No
operate a school as your main function or as a secondary activity.

20 Is your main function to provide hospital or medical care? If “Yes,” complete Schedule C. (1 Yes No

21 Do you or will you provide low-income housing or housing for the eiderly or handicapped? If [J Yes No
“Yes,” complete Schedule F.

22 Do you or will you provide scholarships, fellowships, educational loans, or other educational grants to [ Yes ¥ No

individuals, including grants for travel, study, or other similar purposes? If “Yes,” complete
Schedule H.

Note: Private foundations may use Schedule H to request advance approval of individual grant
procedures.

Form 1023 (Rev. 6-2006)
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Financial Data

For purposes of this schedule, years in existence refer to completed tax years. If in existence 4 or more years, complete the
schedule for the most recent 4 tax years. If in existence more than 1 year but less than 4 years, complete the statements for
each year in existence and provide projections of your likely revenues and expenses based on a reasonable and good faith
estimate of your future finances for a total of 3 years of financial information. If in existence less than 1 year, provide projections
of your likely revenues and expenses for the current year and the 2 following years, based on a reasonable and good faith
estimate of your future finances for a total of 3 years of financial information. (See instructions.)

A. Statement of Revenues and Expenses

Type of revenue or expense Current tax year 3 prior tax years or 2 succeeding tax years
(a) From.1/4/2042{ (b) Fr°m1-1-1312010; () From.1/1/2011(d) From.4/4/2043 () Provide Total for
To12/3102012] T1012/3112010 T1012/31/2011] 71012/31/2013 @) through (d)
1 Gifts, grants, and
contributions received (do not
include unusual grants) 95,000 0 0 103,000 198,000
2 Membership fees received 0 0 0 0 0
3 Gross investment income 0 0 0 0 0
4 Net unrelated business
income 0 0 0 0 0
5 Taxes levied for your benefit 0 0 0 0 0
6 Value of services or facilities
furnished by a govemmental
unit without charge (not
i including the value of services
3 generally furnished to the
§ public without charge) 28,200 0 0 32,500 60,700
&| 7 Any revenue not otherwise
listed above or in lines 9-12
below (attach an itemized list) 0 0 0 0 0
8 Total of lines 1 through 7 123,200 0 0 135,500 258,700
9 Gross receipts from admissions,
merchandise sold or services
performed, or furnishing of
facilities in any activity that is
related to your exempt
purposes (attach itemized list) 0 0 0 0 0
10 Total of lines 8 and 9 123,200 0 0 135,500 258,700
11 Net gain or loss on sale of
capital assets (attach
schedule and see instructions) 0 0 0 0 0
12 Unusual grants 0 0 0 0 0
13 Total Revenue
Add lines 10 through 12 123,200 0 0 135,500
14 Fundraising expenses 0 0 0
15 Contributions, gifts, grants,
and similar amounts paid out
(attach an itemized list) 0 0 0
16 Disbursements to or for the
benefit of members (attach an
itemized list) 0 0 0
o |17 Compensation of officers,
] directors, and trustees 62,000 0 0 75,000
§ 18 Other salaries and wages 0 0 0
5 [19__Interest expense 0 0 0
20 Occupancy (rent, utilities, etc.) 6,800 0 0
21 Depreciation and depletion 0 0 0
22 Professional fees 5,500 0 0
23 Any expense not otherwise
classified, such as program
services (attach itemized list) 4,100 0 0
24 Total Expenses |
Add lines 14 through 23 78,400 0 0 91,400

Form 1023 (Rev. 6-2008)



Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance en: 61 - 1654316 Page 10
Financial Data (Continued)

B. Balance Sheet (for your most recently completed tax year) Year End: 12/31/2011
Assets (Whole dollars)
TIN5 L e il 1 0
2 Accounts receivable, net 2 0
3 Inventories . : 3 0
4 Bonds and notes recelvable (attach an |tem|zed hst) 4 0
5 Corporate stocks (attach an itemized list) 5 0
6 Loans receivable (attach an itemized list) . 6 0
7 Other investments (attach an itemized list) . 7 0
8 Depreciable and depletable assets (attach an itemized llst) 8 0
9 Lland . 9 0
10 Other assets (attach i Hemizad hst) 10 0
1 Total Assets (add lines 1 through 10) 11
Liabilities 0
12 Accounts payable . . . . B o ARG L om o om e w ow o s v T o e etL 12 0
13 Contributions, gifts, grants, etc. payable .. R I 0
14 Mortgages and notes payable (attach an itemized llst) w o m st m om s & Eemom s g il 0
15 Other liabilities (attach an itemized list)y . . . A |- 0
16 Total Liabilities (add lines 12 through 15) S 0
Fund Balances or Net Assets
17 Total fund balances or net assets . . N 17 0
18 Total Liabilities and Fund Balances or Net Assets (add hnes 16 and 17) o . i Eeb%, 18 0
19 Have there been any substantial changes in your assets or liabilities since the end of the period ] Yes 1 No

shown above? If “Yes,” explain.
Public Charity Status
Part X is designed to classify you as an organization that is either a private foundation or a public charity. Public charity status

is a more favorable tax status than private foundation status. If you are a private foundation, Part X is designed to further
determine whether you are a private operating foundation. (See instructions.)

1a Are you a private foundation? If “Yes,” go to line 1b. If “No,” go to line 5 and proceed as instructed. O Yes ¥ No
If you are unsure, see the instructions.

b As a private foundation, section 508(e) requires special provisions in your organizing document in O
addition to those that apply to all organizations described in section 501(c)(3). Check the box to
confirm that your organizing document meets this requirement, whether by express provision or by
reliance on operation of state law. Attach a statement that describes specifically where your
organizing document meets this requirement, such as a reference to a particular article or section in
your organizing document or by operation of state law. See the instructions, including Appendix B,
for information about the special provisions that need to be contained in your organizing document.
Go to line 2.

2 Are you a private operating foundation? To be a private operating foundation you must engage O Yes O No
directly in the active conduct of charitable, religious, educational, and similar activities, as opposed
to indirectly carrying out these activities by providing grants to individuals or other organizations. If
“Yes,” go to line 3. If “No,” go to the signature section of Part XI.

3 Have you existed for one or more years? If “Yes,” attach financial information showing that you are a private  [] Yes [J No
operating foundation; go to the signature section of Part XI. If “No,” continue to line 4.

4 Have you attached either (1) an affidavit or opinion of counsel, (including a written affidavit or opinion O Yes [0 No
from a certified public accountant or accounting firm with expertise regarding this tax law matter),
that sets forth facts concerning your operations and support to demonstrate that you are likely to
satisfy the requirements to be classified as a private operating foundation; or (2) a statement
describing your proposed operations as a private operating foundation?

5 If you answered “No” to line 1a, indicate the type of public charity status you are requesting by checking one of the choices below.
You may check only one box.

The organization is not a private foundation because it is:

509(a)(1) and 170(b)(1){(A)(i—a church or a convention or association of churches. Complete and attach Schedule A. O
509(a)(1) and 170(b)(1)(A)i)—a school. Complete and attach Schedule B. O

¢ 509(a)(1) and 170(b)(1)(A)iii}—a hospital, a cooperative hospital service organization, or a medical research O
organization operated in conjunction with a hospital. Complete and attach Schedule C.

d 509(a)(3—an organization supporting either one or more organizations described in line 5a through c, f, g, or h O
or a publicly supported section 501(c)(4), (5), or (6) organization. Complete and attach Schedule D.

(=]

Form 1023 (Rev. 6-2006)



Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance en: 61 - 1654316 Page 11
Public Charity Status (Continued)

e 509(a)(4)—an organization organized and operated exclusively for testing for public safety.

f 509(a)(1) and 170{b)(1)(A)({iv}—an organization operated for the benefit of a college or university that is owned or
operated by a governmental unit.

g 509(a)(1) and 170{b)(1)(A)(vi—an organization that receives a substantial part of its financial support in the form
of contributions from publicly supported organizations, from a governmental unit, or from the general public.

h 509(a){2)—an organization that normally receives not more than one-third of its financial support from gross
investment income and receives more than one-third of its financial support from contributions, membership
fees, and gross receipts from activities related to its exempt functions (subject to certain exceptions).

O 8 OO0

i A publicly supported organization, but unsure if it is descnbed in 5g or 5h. The organization would like the IRSto  [J
decide the correct status.

6 If you checked box g, h, oriin question 5 above, you must request either an advance or a definitive ruling by
selecting one of the boxes below. Refer to the instructions to determine which type of ruling you are eligible to receive.

a Request for Advance Ruling: By checking this box and signing the consent, pursuant to section 6501(c)(4) of d
the Code you request an advance ruling and agree to extend the statute of limitations on the assessment of
excise tax under section 4940 of the Code. The tax will apply only if you do not establish public support status
at the end of the 5-year advance ruling period. The assessment period will be extended for the 5 advance ruling
years to 8 years, 4 months, and 15 days beyond the end of the first year. You have the right to refuse or limit
the extension to a mutually agreed-upon period of time or issue(s). Publication 1035, Extending the Tax
Assessment Period, provides a more detailed explanation of your rights and the consequences of the choices
you make. You may obtain Publication 1035 free of charge from the IRS web site at www.irs.gov or by calling
toll-free 1-800-829-3676. Signing this consent will not deprive you of any appeal rights to which you would
otherwise be entitled. If you decide not to extend the statute of limitations, you are not eligible for an advance
ruling.

Consent Fixing Period of Limitations Upon Assessment of Tax Under Section 4840 of the Internal Revenue Code

For Organization

(Signature of Officer, Director, Trustee, or other  (Type or print name of signer)  (@ate)
authorized official)

(Type or print title or authority of signer)

For IRS Use Only

IRS Director, Exempt Organizations (Date)

b Request for Definitive Ruling: Check this box if you have completed one tax year of at least 8 full months and d
you are requesting a definitive ruling. To confirm your public support status, answer line 6b(j) if you checked box
g in line 5 above. Answer line 6b(ji) if you checked box h in line 5 above. If you checked box i in line 5 above,
answer both lines 6b(j) and (ji).

(i) (a) Enter 2% of line 8, column (e) on Part IX-A. Statement of Revenues and Expenses.

(b) Attach a list showing the name and amount contributed by each person, company, or organization whose [
gifts totaled more than the 2% amount. If the answer is “None,” check this box.

(i1) (a) For each year amounts are included on lines 1, 2, and 9 of Part IX-A. Statement of Revenues and
Expenses, attach a list showing the name of and amount received from each disqualified person. If the
answer is “None,” check this box. d

(b) For each year amounts are included on line 9 of Part IX-A. Statement of Revenues and Expenses, attach
a list showing the name of and amount received from each payer, other than a disqualified person, whose
payments were more than the larger of (1) 1% of line 10, Part IX-A. Statement of Revenues and
Expenses, or (2) $5,000. If the answer is “None,” check this box. O

7 Did you receive any unusual grants during any of the years shown on Part IX-A. Statement of O Yes J No
Revenues and Expenses? If “Yes,” attach a list including the name of the contributor, the date and
amount of the grant, a brief description of the grant, and explain why it is unusual.

Form 1023 (Rev. 6-2006)



Form 1023 (Rev. 6-2006) Name: Bay Bridge Alliance en: 61 - 1654316 Page 12
User Fee Information

You must include a user fee payment with this application. It will not be processed without your paid user fee. If your average
annual gross receipts have exceeded or will exceed $10,000 annually over a 4-year period, you must submit payment of $750. If
your gross receipts have not exceeded or will not exceed $10,000 annually over a 4-year period, the required user fee payment
is $300. See instructions for Part XI, for a definition of gross receipts over a 4-year period. Your check or money order must be
made payable to the United States Treasury. User fees are subject to change. Check our website at www.irs.gov and type “User
Fee” in the keyword box, or call Customer Account Services at 1-877-829-5500 for current information.

1 Have your annual gross receipts averaged or are they expected to average not more than $10,000? O Yes ¥ No
If “Yes,” check the box on line 2 and enclose a user fee payment of $300 (Subject to change—see above).
If “No,” check the box on line 3 and enclose a user fee payment of $750 (Subject to change—see above).

2 Check the box if you have enclosed the reduced user fee payment of $300 (Subject to change). [

3__ Check the box if you have enclosed the user fee payment of $750 (Subject to change). 4|

| declare under the penalties of perjury that | am authorized to sign this application on behalf of the above organization and that | have examined this
application, including the accompanying schedules and attachments, and to the best of my knowledge it is true, correct, and complete.

Please

Sign ’ Bobby Winston
Here (Signature of Officer, Director, Trustee, or other (Type or print name of signer) (Date)
authorized official) President

(Type or print title or authority of signer)
Reminder: Send the completed Form 1023 Checklist with your filled-in-application. Form 1023 (Rev. 6-2006)




Form 1023 Checklist

(Revised June 2006)

Application for Recognition of Exemption under Section 501(c)(3) of the
Intermal Revenue Code

Note. Retain a copy of the completed Form 1023 in your permanent records. Refer to the General Instructions
regarding Public Inspection of approved applications.

Check each box to finish your application {Form 1023). Send this completed Checklist with your filled-in
application. If you have not answered all the items below, your application may be returned to you as
incomplete.

vl Assemble the application and materials in this order:
® Form 1023 Checklist
® Form 2848, Power of Attorney and Declaration of Representative (if filing)
® Form 8821, Tax Information Authorization (if filing)
® Expedite request (if requesting)
® Application (Form 1023 and Schedules A through H, as required)
® Articles of organization
® Amendments to articles of organization in chronological order
® Bylaws or other rules of operation and amendments
® Documentation of nondiscriminatory policy for schools, as required by Schedule B

® Form 5768, Election/Revocation of Election by an Eligible Section 501(c)(3) Organization To Make
Expenditures To Influence Legislation (if filing)

e All other attachments, including explanations, financial data, and printed materials or publications. Label
each page with name and EIN.

[Vl User fee payment placed in envelope on top of checklist. DO NOT STAPLE or otherwise attach your check or
money order to your application. Instead, just place it in the envelope.

¥ Employer Identification Number (EIN)

¥ Completed Parts 1 through Xl of the application, including any requested information and any required
Schedules A through H.
® You must provide specific details about your past, present, and planned activities.

® Generalizations or failure to answer questions in the Form 1023 application will prevent us from recognizing
you as tax exempt.

® Describe your purposes and proposed activities in specific easily understood terms.
® Financial information should correspond with proposed activities.

[ schedules. Submit only those schedules that apply to you and check either “Yes” or “No” below.

Schedule A Yes___ No_¥_ Schedule E Yes___ No_Y_
Schedule B Yes___ No_¥_ Schedule F Yes ___No _¥Y_
Schedule C  Yes____ No_¥_ Schedule G Yes___ No_¥_

Schedule D Yes___ No_¥Y_ Schedule H Yes___ No_¥_



[ An exact copy of your complete articles of organization (creating document). Absence of the proper purpose
and dissolution clauses is the number one reason for delays in the issuance of determination letters.

e Location of Purpose Clause from Part lll, line 1 (Page, Article and Paragraph Number) _Pg- 1, Article Il, 1 B

® | ocation of Dissolution Clause from Part llI, line 2b or 2c (Page, Article and Paragraph Number) or by
operation of state law __Page 2, Article Vil

¥4 Signature of an officer, director, trustee, or other official who is authorized to sign the application.
® Signature at Part X| of Form 1023.

Y] Your name on the application must be the same as your legal name as it appears in your articles of
organization.

Send completed Form 1023, user fee payment, and all other required information, to:

Internal Revenue Service
P.O. Box 192
Covington, KY 41012-0192

If you are using express mail or a delivery service, send Form 1023, user fee payment, and attachments to:

Internal Revenue Service
201 West Rivercenter Blvd.
Attn: Extracting Stop 312
Covington, KY 41011

@ Printed on recycled psper



Attachment to Form 1023
Bay Bridge Alliance
61-1654316

Part I, Line 1
Certified Articles of Incorporation
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Attachment to Form 1023

Bay Bridge Alliance
61-1654316
Part I, Line 7
William Manierre
Matthew Richardson
Molly Lateiner

The above individuals are attorneys at Sheppard, Mullin, Richter and Hampton LLP.
4 Embarcadero Center , Floor 17

San Francisco, CA

94111

See Form 2848 attached.

WO02-WEST:5SMOK1\403737481.5



Attachment to Form 1023
Bay Bridge Alliance
61-1654316

Part II, Line 5
Bylaws

WO02-WEST:5SMOK1\403737481.5



Attachment to Form 1023
Bay Bridge Alliance
61-1654316

Part IV
Narrative Description of Your Activities

The applicant has conducted no activities as of the date of this application. The specific
purposes of the applicant include, but are not limited to, conducting activities intended to inform
and inspire the public concerning the role the transportation network in the San Francisco Bay
Area has played in shaping the Bay Area and advancing Bay Area regionalism, which may
include developing and implementing plans related to celebrating the opening of the replacement
eastern span of the San Francisco-Oakland Bay Bridge in 2013, with the assistance and input of
the Metropolitan Transportation Commission and the Bay Area Toll Authority, facilitating one
or more video presentations and exhibitions concerning the history of San Francisco Bay,
facilitating the establishment and operation of a regional transportation museum and conducting
other activities for the same or similar general purposes.

WO02-WEST:5MOK 1403737481.5



Part V, Line 1a

Attachment to Form 1023
Bay Bridge Alliance
61-1654316

Compensation and Other Financial Arrangements With Your Officers, Directors, Trustees,

Employees, and Independent Contractors

(Continuation of information concerning officers, directors and trustees)

Name: Michael Ghielmetti Title: Director
Mailing Address:

Signature Properties

4670 Willow Rd, Pleasanton, CA 94588-8587

Compensation amount: 0

Name: Bill Lindsay Title: Director

Mailing Address:
City of Richmond
1401 Marina Way S, Richmond, CA 94804-3746

Compensation amount: 0

Name: Lori Fogarty Title: Director

Mailing Address:
Oakland Museum of California
1000 Oak Street, Oakland, CA 94607

Compensation amount: 0

Name: Scott Haggerty Title: Director
Mailing Address:

Alameda County Board of Supervisors

1221 Oak Street, Room 536

Oakland, CA 94612

Compensation amount: 0

Name: Bill Dodd Title: Director

W02-WEST:5MOK 1403737481.5



Mailing Address:

Napa County Board of Supervisors
1195-3rd Street, Room 310

Napa, CA 94559

Compensation amount: 0

Attachment to Form 1023
Bay Bridge Alliance
61-1654316

Name: Bijan Sartipi

Mailing Address:

District Director
Caltrans, District 4

P.O. Box 23660

Oakland, CA 94623-0660

Compensation amount: 0

WO02-WEST:SMOK1403737481.5

Title: Director



Attachment to Form 1023

Bay Bridge Alliance
61-1654316
Part V, Line 3a
Name Qualifications Average Monthly Duties
Hours Worked for
the Applicant
Bobby Experienced in business and 40 President, Director
Winston non-profit organizations
Ellinthorpe
Tom Lockard | Experienced in business and 5 Treasurer, Director
finance
Michael B. Attorney 7 Secretary, Director
Wilmar
Will Travis Experienced in local 5 Director
governmental affairs
Monique Experienced in local 5 Director
Moyer governmental affairs
Michael Experienced in business and 5 Director
Ghielmetti local governmental affairs
Bill Lindsay | Experienced in local 5 Director
governmental affairs
Lori Fogarty | Experienced in local 5 Director
government affairs and
museum operations
Scott Civic leader 5 Director
Haggerty
Bill Dodd Civic leader 5 Director
Bijan Sartipi | Civic leader 5 Director

W02-WEST:5SMOK1403737481.5




Attachment to Form 1023
Bay Bridge Alliance
61-1654316
Part V, Line 4

While none of the Corporation’s officers or directors are compensated, and the Corporation does
not employ any employees or independent contractors at this time, in the event that the
Corporation compensates any individuals in the future, the compensation will be based on
compensation arrangements used by similar tax-exempt organizations and current compensation
surveys compiled by independent firms.

WO02-WEST:5SMOK1403737481.5



Attachment to Form 1023
Bay Bridge Alliance
61-1654316
Part V, Line 5a

Below is the applicant’s Conflict of Interest Policy that was adopted by the organization
by board resolution on January 23, 2012.

Conflict of Interest Policy
of

Bay Bridge Alliance

Article I
Purpose

1.1  The purpose of this Conflict of Interest Policy (the “Policy”) is to protect the
interest of Bay Bridge Alliance (the “Organization) when it is contemplating entering into a
transaction or arrangement that might involve an actual or potential Conflict of Interest. This
Policy is intended to supplement but not replace any applicable state and federal laws governing
conflict of interest applicable to nonprofit and charitable organizations.

Article 11
Definitions

2.1  “Compensation” means any direct or indirect remuneration as well as gifts or
favors that are not insubstantial.

2.2 “Conflict of Interest” means a transaction or arrangement that might benefit the
private interest of an officer or director of the Organization or might result in a possible excess
benefit transaction, as that term is defined in Section 4958(c) of the Internal Revenue Code of
1986, as amended.

2.3 “Financial Interest” means any of the following interests, held directly or
indirectly, through business, investment, or family:

(@) An ownership or investment interest in any entity with which the
Organization has a transaction or arrangement;

(b) A Compensation arrangement with the Organization or with any entity or
individual with which the Organization has a transaction or arrangement; or

©) A potential ownership or investment interest in, or Compensation

arrangement with, any entity or individual with which the Organization is negotiating a
transaction or arrangement.

W02-WEST:5MOK1403737481.5



Attachment to Form 1023
Bay Bridge Alliance
61-1654316
For purposes of this Policy, a Financial Interest is not necessarily a Conflict of Interest.
Pursuant to Section 3.2, a person who has a Financial Interest may have a Conflict of Interest
only if the appropriate governing board or committee decides that a Conflict of Interest exists.

24  “Interested Person” means any director, principal officer, or member of a
committee with governing board delegated powers, who has a direct or indirect Financial
Interest.

Article I11
Procedures

3.1  Duty to Disclose. In connection with any actual or possible Conflict of Interest,
an Interested Person must disclose the existence of any Financial Interest and be given the
opportunity to disclose all material facts to the directors and members of committees with
governing board delegated powers considering the proposed transaction or arrangement.

3.2  Determining Whether a Conflict of Interest Exists. After disclosure of the
Financial Interest and all material facts, and after any discussion with the Interested Person, the
Interested Person shall leave the governing board or committee meeting while the determination
of a Conflict of Interest is discussed and voted upon. The remaining board or committee
members shall decide if a Conflict of Interest exists.

3.3 Procedures for Addressing the Conflict of Interest.

@ An Interested Person may make a presentation at the governing board or
committee meeting, but after the presentation, such Interested Person shall leave the meeting
during the discussion of, and the vote on, the transaction or arrangement involving the possible
Conflict of Interest.

(b)  The chairperson of the governing board or committee shall, if appropriate,
appoint a disinterested person or committee to investigate alternatives to the proposed transaction
or arrangement.

(©) After exercising due diligence, the governing board or committee shall
determine whether the Organization can obtain with reasonable efforts a more advantageous
transaction or arrangement from a person or entity that would not give rise to a Conflict of
Interest.

(d) If a more advantageous transaction or arrangement is not reasonably
possible under circumstances not producing a Conflict of Interest, the governing board or
committee shall determine by a majority vote of the disinterested directors whether the
transaction or arrangement is in the Organization’s best interest, for its own benefit, and whether
it is fair and reasonable. In conformity with the above determination it shall make its decision as
to whether to enter into the transaction or arrangement.

3.4 Violations of the Conflicts of Interest Policy.

W02-WEST:SMOK 14037374815



Attachment to Form 1023
Bay Bridge Alliance
61-1654316
(a) If the governing board or committee has reasonable cause to believe a
member has failed to disclose an actual or possible Conflict of Interest, it shall inform the
member of the basis for such belief and afford the member an opportunity to explain the alleged
failure to disclose.

(b) If, after hearing the member’s response and after making further
investigation as warranted by the circumstances, the governing board or committee determines
the member has failed to disclose an actual or possible Conflict of Interest, it shall take
appropriate disciplinary and corrective action.

Article IV
Records of Proceedings

4.1  The minutes of the governing board and all committees with board delegated
powers shall contain:

(a) The names of the persons who disclosed or otherwise were found to have
a Financial Interest in connection with an actual or possible Conflict of Interest, the nature of the
Financial Interest, any action taken to determine whether a Conflict of Interest was present, and
the governing board’s or committee’s decision as to whether a Conflict of Interest in fact existed.

(b)  The names of the persons who were present for discussions and votes
relating to the transaction or arrangement, the content of the discussion, including any
alternatives to the proposed transaction or arrangement, and a record of any votes taken in
connection with the proceedings.

Article V
Compensation Matters

5.1 A voting member of the governing board who receives Compensation, directly or
indirectly, from the Organization for services is precluded from voting on matters pertaining to
that member’s Compensation.

52 A voting member of any committee whose jurisdiction includes Compensation
matters and who receives Compensation, directly or indirectly, from the Organization for
services is precluded from voting on matters pertaining to that member’s Compensation.

5.3  No voting member of the governing board or any committee whose jurisdiction
includes Compensation matters and who receives Compensation, directly or indirectly, from the
Organization, either individually or collectively, is prohibited from providing information to any
committee regarding Compensation.

Article VI
Annual Statements

6.1  Each director, principal officer and member of a committee with governing board
delegated powers shall annually sign a statement which affirms such person:
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Attachment to Form 1023
Bay Bridge Alliance
61-1654316
(@ Has received a copy of the Policy,

(b)  Has read and understands the Policy,
(©) Has agreed to comply with the Policy, and

(d)  Understands the Organization is charitable and in order to maintain its
federal tax exemption it must engage primarily in activities which accomplish one or more of its
tax-exempt purposes.

Article VII
Periodic Reviews

7.1  To ensure the Organization operates in a manner consistent with charitable
purposes and does not engage in activities that could jeopardize its tax-exempt status, periodic
reviews shall be conducted. The periodic reviews shall, at a minimum, include the following
subjects:

(a) Whether Compensation arrangements and benefits are reasonable, based
on competent survey information, and the result of arm’s length bargaining.

(b)  Whether partnerships, joint ventures, and arrangements with management
organizations conform to the Organization’s written policies, are properly recorded, reflect
reasonable investment or payments for goods and services, further charitable purposes and do not
result in inurement, impermissible private benefit or in an excess benefit transaction.

Article VIII
Use of Qutside Experts

8.1  When conducting the periodic reviews as provided for in Article VII, the
Organization may, but need not, use outside advisors. If outside experts are used, their use shall
not relieve the governing board of its responsibility for ensuring periodic reviews are conducted.

WO02-WEST:5MOK1403737481.5



Attachment to Form 1023
Bay Bridge Alliance
61-1654316

Part VI, Line 1a
The applicant intends to provide funding to an individual to be used for the production of a 2-

hour non-commercial educational documentary video regarding the history and construction of
The San Francisco-Oakland Bay Bridge, with a special focus on the new eastern span.

W02-WEST:5SMOK1403737481.5



Attachment to Form 1023
Bay Bridge Alliance
61-1654316

Part VI, Line 1b

The applicant intends to engage in developing and implementing plans related to celebrating the
opening of the replacement eastern span of the San Francisco-Oakland Bay Bridge in 2013 with
the assistance and input of the Metropolitan Transportation Commission and the Bay Area Toll
Authority. These operations may benefit those agencies.

WO02-WEST:5MOK1403737481.5



Attachment to Form 1023
Bay Bridge Alliance
61-1654316
Part VIII, Line 4a

Directors, officers and volunteers of the applicant will attempt to obtain donations from
both private individuals and entities via various typical fundraising efforts, as well as from the
government by applying for various grants. No specific fundraising programs have been
developed.
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Attachment to Form 1023
Bay Bridge Alliance
61-1654316

Part VIII, Line 4d

The applicant intends to conduct fundraising for its own organization in the local
jurisdictions of the Bay Area, California, which is comprised of the following nine counties:
e Alameda County
Contra Costa County
Marin County
Napa County
San Francisco County
San Mateo County
Santa Clara County
Solano County
Sonoma County
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Attachment to Form 1023
Bay Bridge Alliance
61-1654316
Part VIII, Line 5

Among other, related reasons, the applicant was formed to engage in developing and
implementing plans related to celebrating the opening of the replacement eastern span of the
San Francisco-Oakland Bay Bridge in 2013 with the assistance and input of the Metropolitan
Transportation Commission and the Bay Area Toll Authority.
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Attachment to Form 1023
Bay Bridge Alliance
61-1654316

Part VIII, Line 11

At this time it is uncertain what kind of contributions the Corporation will be accepting.
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Attachment to Form 1023
Bay Bridge Alliance
61-1654316
Part VIII, Line 15

See Part VIII, Line 5 for explanation.
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BYLAWS
OF
BAY BRIDGE ALLIANCE,

a California Nonprofit Public Benefit Corporation

ARTICLE ]

OFFICES

Section 1.1  Principal Office. This corporation's principal office shall be
fixed and located at 3026 Fairview Ave., Alameda, California 94501. The Board of Directors
of this corporation (the "Board") is granted full power and authority to change such principal
office from one location to another.

Section 1.2 Other Offices. Branch or subordinate offices may be
established at any time by the Board at any place or places.

ARTICLE II
PURPOSES

Section2.1  Purposes. = The specific and primary purposes of this
corporation are charitable and educational, meeting the requirements for exemption under
Section 501(c)(3) of the Internal Revenue Code of 1986 and Section 23701d of the California
Revenue and Taxation Code, namely, to develop and display exhibitions of artifacts and
materials relating to the history of the transportation network in the San Francisco Bay Area
for the purpose of informing and inspiring the public concerning the role the network has
played in shaping the Bay Area and advancing Bay Area regionalism and to conduct other
activities for the same purpose, including, potentially, the establishment and operation of a
regional transportation museum. To facilitate the accomplishment of these purposes, this
corporation may engage in, sponsor (or co-sponsor) or otherwise be associated with all such
lawful activities as the Board may from time to time determine.

ARTICLE III

MEMBERSHIP

Section3.1 No Members. This corporation shall have no members. Any
action for which there is no specific provision in the California Nonprofit Public Benefit
Corporation Law applicable to a corporation which has no members and which would
otherwise require approval by a majority of all members or approval by the members shall
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require only approval of the Board. All rights that would otherwise vest in the members shall
vest in the directors.

Section 3.2  Associates. Nothing in this Article III shall be construed as
limiting the right of this corporation to refer to persons associated with it as "members" even
though such persons are not members, and no such reference shall constitute anyone a
member within the meaning of Section 5056 of the California Nonprofit Public Benefit
Corporation Law. This corporation may confer by amendment of its Articles of Incorporation
(the "Articles") or of these Bylaws some or all of the rights of a member, as set forth in the
California Nonprofit Public Benefit Corporation Law, upon any person or persons who do not
have the right to vote (a) for the election of directors, (b) on a disposition of substantially all
of the assets of this corporation, (c) on a merger, (d) on a dissolution, (€) on changes to this
corporation's Articles or Bylaws or (f) for the election of delegates, but no such person shall
be a member within the meaning of Section 5056.

ARTICLE IV

DIRECTORS

Section 4.1  Powers of Directors. Subject to the limitations of the Articles
and these Bylaws, the activities and affairs of this corporation shall be conducted and all
corporate powers shall be exercised by or under the direction of the Board. The Board may
delegate the management of the activities of this corporation to any person or persons or
committees however composed, provided that the activities and affairs of this corporation
shall be managed and all corporate powers shall be exercised under the ultimate direction of
the Board. Without prejudice to such general powers, but subject to the same limitations, it is
hereby expressly declared that the Board shall have the following powers in addition to the
other powers enumerated in these Bylaws:

() To select and remove all the other officers, agents and
employees of this corporation, prescribe powers and duties for them as may not be
inconsistent with law, the Articles or these Bylaws, fix their compensation and require
from them security for faithful service.

(b)  To conduct, manage and control the affairs and activities of this
corporation and to make such rules and regulations therefor consistent with law, the
Articles or these Bylaws, as they may deem appropriate.

(¢)  To adopt, make and use a corporate seal, and to alter the form of
such seal from time to time as they may deem appropriate.

(d) To borrow money and incur indebtedness for the purposes of
this corporation, and to cause to be executed and delivered therefor, in the corporate
name, promissory notes, bonds, debentures, deeds of trust, mortgages, pledges,
hypothecations, or other evidences of debt and securities therefor.
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Section4.2  Number of Directors. The authorized number of directors shall
consist of at least five (5) but no more than twenty (20) directors, until changed by
amendment to the Articles or these Bylaws. The number of directors as of January 23, 2012,
shall be eleven (11) until changed by the Board.

Section4.3  Selection And Term Of Office. Directors shall be elected at the
annual meeting of the Board. Each director shall serve until the next such annual meeting of
the Board and until a successor has been elected and qualified.

Section 4.4  Restriction on Interested Directors. Not more than 49% of the
persons serving on the Board at any one time may be interested persons. An interested person
is (i) any person being compensated by this corporation for services rendered to it within the
previous 12 months, whether as a full-time or part-time employee, independent contractor or
otherwise, excluding any reasonable compensation paid to a director as director; and (ii) any
brother, sister, ancestor, descendant, spouse, brother-in-law, sister-in-law, son-in-law,
daughter-in-law, mother-in-law or father-in-law of any such person. Any violation of the
provisions of this paragraph shall not, however, affect the validity or enforceability of any
transaction entered into by this corporation.

Section 4.5  Vacancies.

@ Subject to the provisions of Section 5226 of the California
Nonprofit Public Benefit Corporation Law, any director may resign effective upon
giving written notice to the Chairman of the Board (if there be such an officer), the
President, the Secretary or the Board, unless the notice specifies a later time for the
effectiveness of such resignation. If the resignation is effective at a future time, a
successor may be selected before such time, to take office when the resignation
becomes effective.

(b)  Vacancies in the Board may be filled by a majority of the
remaining directors, although less than a quorum, or by a sole remaining director.
Each director so selected shall hold office until the expiration of the term of the
replaced director and until a successor has been selected and qualified.

(©) A vacancy or vacancies in the Board shall be deemed to exist in
case of the death, resignation or removal of any director, or if the authorized number
of directors be increased.

(d) By majority vote, the Board may declare vacant the office of a
director who has been declared of unsound mind by a final order of court, or been
convicted of a felony, or been found by a final order or judgment of any court to have
breached any duty arising under Article III of the California Nonprofit Public Benefit
Corporation Law.

(¢)  No reduction of the authorized number of directors shall have

the effect of removing any director prior to the expiration of the director's term of
office.
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ARTICLE V

MEETINGS OF THE BOARD

Section 5.1  Place Of Meeting. Meetings of the Board shall be held at any
place within or without the State of California which has been designated from time to time
by the Board. In the absence of such designation, regular meetings shall be held at the
principal office of this corporation. '

Section 5.2  Annual Meetings. The Board shall hold an annual meeting for
the purpose of organization, selection of directors (when required by these Bylaws) and
officers and the transaction of other business. Annual meetings of the Board shall be held
without call or notice on 10:00 a.m. on September 1 of each year; provided, however, that the
Board may by resolution fix another date or time for the annual meeting.

Section 5.3  Regular Meetings. Regular meetings of the Board shall be held
without call or notice on such dates and at such times as may be fixed from time to time by
the Board.

Section 5.4  Special Meetings.

(a) Special meetings of the Board for any purpose or purposes may
be called at any time by the Chairman of the Board (if there be such an officer), the
President, any Vice President, the Secretary, or any two directors. Special meetings of
the Board shall be held upon four days' notice by first-class mail or 48 hours' notice
given personally or by telephone, telecopy, electronic mail or other similar means of
communication. Any such notice shall be addressed or delivered to each director at
such director's address as it is shown upon the records of this corporation or as may
have been given to this corporation by the director for purposes of notice or, if such
address is not shown on such records or is not readily ascertainable, at the place in
which the meetings of the directors are regularly held.

(b)  Notice by mail shall be deemed to have been given at the time a
written notice is deposited in the United States mails, postage prepaid. Any other
written notice shall be deemed to have been given at the time it is personally delivered
to the recipient or is delivered to a common carrier for transmission, or actually
transmitted by the person giving the notice by electronic means, to the recipient. Oral
notice shall be deemed to have been given at the time it is communicated, in person or
by telephone or wireless, to the recipient or to a person at the office of the recipient
who the person giving the notice has reason to believe will promptly communicate it
to the receiver.

Section5.5 Quorum. A majority of the authorized number of directors
constitutes a quorum of the Board for the transaction of business, except to adjourn as
provided in Section 5.10 of these Bylaws. Every act or decision done or made by a majority
of the directors present at a meeting duly held at which a quorum is present shall be regarded
as the act of the Board, unless a greater number be required by law or by the Articles, except
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as provided in the next sentence. A meeting at which a quorum is initially present may
continue to transact business notwithstanding the withdrawal of directors, if any action taken
is approved by at least a majority of the required quorum for such meeting.

Section 5.6  Voting. Each director present shall be entitled to one vote on
each matter placed before a meeting. At an annual meeting, the directors whose terms are
expiring may be reelected, and, until the election of their successors, shall be entitled to vote
upon all matters, including the election of their successors.

Section 5.7  Participation In Meetings By Conference Telephone. Members
of the Board may participate in a meeting through use of conference telephone or similar
communications equipment, so long as all members participating in such meeting can hear
one another.

Section 5.8 = Waiver Of Notice. Notice of a meeting need not be given to
any director who signs a waiver of notice or a written consent to holding the meeting or an
approval of the minutes thereof, whether before or after the meeting, or who attends the
meeting without protesting, prior thereto or at its commencement, the lack of notice to such
director. All such waivers, consents and approvals shall be filed with the corporate records or
made a part of the minutes of the meetings.

Section 5.9  Action Without Meeting. Any action required or permitted to
be taken by the Board may be taken without a meeting, if all members of the Board shall
individually or collectively consent in writing to such action. Such consent or consents shall
have the same effect as a unanimous vote of the Board and shall be filed with the minutes of
the proceedings of the Board. For purposes of this Section 5.9 only, "all members of the
Board" shall not include any "interested director” as defined in Section 5233 of the California
Nonprofit Public Benefit Corporation Law.

Section 5.10 Adjournment. A majority of the directors present, whether or
not a quorum is present, may adjourn any directors' meeting to another time and place. Notice
of the time and place of holding an adjourned meeting need not be given to absent directors if
the time and place be fixed at the meeting adjourned, except as provided in the next sentence.
If the meeting is adjourned for more than 24 hours, notice of any adjournment to another time
or place shall be given prior to the time of the adjourned meeting to the directors who were
not present at the time of the adjournment.

Section 5.11 Rights Of Inspection. Each director of this corporation shall
have the absolute right at any reasonable time to inspect and copy all books, records and
documents of every kind and to inspect the physical properties of this corporation.

Section 5.12 Committees. The Board may appoint one or more committees,
each consisting of two or more directors, and delegate to such committees any of the authority
of the Board, except with respect to:

(a) The approval of any action for which the California Nonprofit

Public Benefit Corporation Law also requires approval of the members or approval of
a majority of all members;
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(b)  The filling of vacancies on the Board or on any committee;

(c) The fixing of compensation of the directors for serving on the
Board or any committee;

(d)  The amendment or repeal of bylaws or the adoption of new
bylaws;

(e) The amendment or repeal of any resolution of the Board that, by
its express terms, is not so amendable or repealable;

® The appointment of other committees of the Board or the
members thereof;

(g)  The expenditure of corporate funds to support a nominee for
director after there are more people nominated for director than can be elected; or

(h) The approval of any self-dealing transaction, as such
transactions are defined in Section 5233(a) of the California Nonprofit Public Benefit
Corporation Law.

Any such committee must be created, and the members thereof appointed, by resolution
adopted by a majority of the authorized number of directors then in office, provided a quorum
is present. The Board may appoint, in the same manner, alternate members of any committee
who may replace any absent member at any meeting of the committee. The Board shall have
the power to prescribe the manner in which proceedings of any such committee shall be
conducted. In the absence of any such prescription, such committee shall have the power to
prescribe the manner in which its proceedings shall be conducted. Unless the Board or such
committee shall otherwise provide, the regular and special meetings and other actions of any
such committee shall be governed by the provisions of this Article V applicable to meetings
and actions of the Board. Minutes shall be kept of each meeting of each committee.

Section 5.13 Advisory Committees. The Board may from time to time
appoint advisory committees as deemed appropriate, consisting of directors or persons who
are not directors, but such advisory committees shall not be deemed committees of the Board
and shall not exercise any powers of the Board. Notice of, and procedures for, meetings of
advisory committees shall be as prescribed by the chairman of each such advisory committee,
and meetings of the any advisory committee may be called by the Chairman of the Board (if
there be such an officer), the Board, the President or the chairman of the advisory committee.
The members of any such committees shall be subject to the provisions of Article IIL

Section 5.14 Fees and Compensation. Directors and members of committees

may receive such compensation, if any, for their services, and such reimbursement for
expenses, as may be fixed or determined by the Board. ‘
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ARTICLE VI
OFFICERS

Section 6.1  Officers. The officers of this corporation shall be a President, a
Secretary and Treasurer. This corporation may also have, at the discretion of the Board, a
Chairman of the Board, one or more Vice Presidents, one or more Assistant Secretaries and
such other officers as may be elected or appointed in accordance with the provisions of
Section 6.3 of these Bylaws. Any number of offices may be held by the same person.

Section 6.2  Election. The officers of this corporation, except such officers
as may be elected or appointed in accordance with the provisions of Section 6.3 or Section 6.5
of these Bylaws, shall be chosen annually by, and shall serve at the pleasure of, the Board,
and shall hold their respective offices until their resignation, removal, or other disqualification
from service, or until their respective successors shall be elected.

Section 6.3  Subordinate Officers. The Board may elect, and may empower
the President to appoint, such other officers as the business of this corporation may require,
each of whom shall hold office for such period, have such authority and perform such duties
as are provided in these Bylaws or as the Board may from time to time determine.

Section 6.4 Removal And Resignation.

(a) Any officer may be removed, either with or without cause, by
the Board at any time or, except in the case of an officer chosen by the Board, by any
officer upon whom such power of removal may be conferred by the Board.

(b)  Any officer may resign at any time by giving written notice to
this corporation, but without prejudice to the rights, if any, of this corporation under
any contract to which the officer is a party. Any such resignation shall take effect at
the date of the receipt of such notice or at any later time specified therein and, unless
otherwise specified therein, the acceptance of such resignation shall not be necessary
to make it effective.

Section 6.5  Vacancies. A vacancy in any office because of death,
resignation, removal, disqualification or any other cause shall be filled as it occurs in the
manner prescribed in these Bylaws for election or appointment to such office.

Section 6.6  President. The President is the general manager and chief
executive officer of this corporation and has, subject to the control of the Board, general
supervision, direction and control of the business and officers of this corporation. The
President shall preside at all meetings of the Board. The President has the general powers and
duties of management usually vested in the office of president and general manager of a
corporation and such other powers and duties as may be prescribed by the Board.

Section 6.7  Vice Presidents. In the absence or disability of the President,
and subject to any limitations imposed by the Board, the Vice Presidents, if any, are
appointed, in order of their rank as fixed by the Board or, if not ranked, the Vice President
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designated by the Board, shall perform all the duties of the President and, when so acting,
shall have all the powers of, and be subject to all the restrictions upon, the President. The
Vice President(s) shall have such other powers and perform such other duties as from time to
time may be prescribed for them respectively by the Board.

Section 6.8 = Secretary. The Secretary shall attend all meetings of the Board
and shall keep or cause to be kept, at the principal office or such other place as the Board may
order, a book of minutes of all meetings of the Board, and its committees, with the time and
place of holding, whether regular or special, and if special, how authorized, the notice thereof
given, the names of those present at Board and committee meetings, and the proceedings
thereof. The Secretary shall keep, or cause to be kept, at the principal office in the State of
California the original or a copy of this corporation's Articles and Bylaws, as amended to
date. The Secretary shall give, or cause to be given notice of all meetings of the Board and
any committees thereof required by these Bylaws or by law to be given, shall keep the seal of
this corporation in safe custody and shall also have such other powers and duties as may from
time to time be assigned to him or her by the Board or the President.

Section 6.9  Assistant Secretaries. The Board may appoint one or more
Assistant Secretaries. Subject to any limitations imposed by the Board, each Assistant
Secretary shall have all the powers and duties of the Secretary in the event of the Secretary's
absence or disability, and each shall also have such other powers and duties as may from time
to time be assigned to him by the Board, the President or the Secretary.

Section 6.10 Treasurer. The Treasurer of this corporation shall keep and
maintain, or cause to be kept and maintained, full and accurate accounts of the properties and
business transactions of this corporation and shall send or cause to be sent to the Board such
financial statements and reports as are by law or these Bylaws required to be sent to them.
The Treasurer shall deposit this corporation's funds and other valuables in the name and to the
credit of this corporation with such depositaries as may be designated by the Board. The
Treasurer shall disburse the funds of this corporation as may be ordered by the Board, taking
proper vouchers for such disbursements, shall render to the President and the directors,
whenever they request it, an account of all transactions as Treasurer and of the financial
condition of this corporation, and shall have such other powers and perform such other duties
as may be prescribed by the Board.

Section 6.11 Duties May Be Delegated. In case of the absence of any officer
of this corporation, or for any other reason that the Board may deem sufficient, the Board may
delegate, for the time being, all or part of the powers or duties of such officer to any other
officer or to any-director.

ARTICLE VII

OTHER PROVISIONS

Section 7.1  Amendments. These Bylaws may be amended or repealed by
the approval of the Board.

W02-WEST:5MBK1\402938528.5 -8-



Section 7.2  Endorsement Of Documents: Contracts. Subject to the
provisions of applicable law, any note, mortgage, evidence of indebtedness, contract,
conveyance or other instrument in writing and any assignment or endorsement thereof
executed or entered into between this corporation and any other person, when signed by the
Chairman of the Board, the President or any Vice President and the Secretary, any Assistant
Secretary, the Treasurer of this corporation shall be valid and binding on this corporation in
the absence of actual knowledge on the part of the other person that the signing officers had
no authority to execute the same. Any such instruments may be signed by any other person or
persons and in such manner as from time to time shall be determined by the Board, and,
unless so authorized by the Board, no officer, agent or employee shall have any power or
authority to bind this corporation by any contract or engagement or to pledge its credit or to
render it liable for any purpose or amount.

Section 7.3  Representation Of Shares Of Other Corporations. The President
or any other officer or officers authorized by the Board or the President are each authorized to
vote, represent and exercise on behalf of this corporation all rights incident to any and all
shares of any other corporation or corporations standing in the name of this corporation. The
authority herein granted may be exercised either by any such officer in person or by any other
person authorized so to do by proxy or power of attorney duly executed by said officer.

Section 7.4  Construction And Definitions. Unless the context otherwise
requires, the general provisions, rules of construction and definitions contained in the General
Provisions of the California Nonprofit Corporation Law and in the California Nonprofit
Public Benefit Corporation Law shall govern the construction of these Bylaws.

Section 7.5  Annual Report. The Board shall cause an annual report to be
sent to the directors within 120 days after the end of this corporation's fiscal year. The annual
report shall be accompanied by any report on it of independent accountants or, if there is no
such report, by the certificate of an authorized officer of this corporation that such statements
were prepared without audit from this corporation's books and records. This requirement of
an annual report shall not apply if this corporation receives less than $25,000 in gross receipts
during the fiscal year, provided, however, that the information specified above for inclusion in
an annual report must be furnished annually to all directors who request it in writing. That
report shall contain the following information, in appropriate detail, for the fiscal year:

(a) The assets and liabilities, including the trust funds, of this
corporation as of the end of the fiscal year.

(b)  The principal changes in assets and liabilities, including trust
funds.

(©) The revenue or receipts of this corporation, both unrestricted
and restricted to particular purposes.

(d)  The expenses or disbursements of this corporation for both
general and restricted purposes.

(e) Any information required by Section 7.6 of these Bylaws.
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Section 7.6  Annual Statement of Certain Transactions and Indemnifications.
As part of the annual report to all directors, or as a separate document if no annual report is
issued, this corporation shall annually prepare and mail or furnish to each director a statement
of any transaction or indemnification of the following kind within 120 days after the end of
this corporation's fiscal year:

(@  Any transaction (i) in which this corporation, its parent, or its
subsidiary was a party, (ii) in which an "interested person" had a direct or indirect
material financial interest and (iii) which involved more than $50,000, or was one of a
number of transactions with the same interested person involving, in aggregate, more
than $50,000. The statement shall include a brief description of the transaction, the
names of interested persons involved, their relationship to this corporation, the nature
of their interest in the transaction and, if practicable, the amount of that interest,
provided that if the transaction was with a partnership in which the interested person is
a partner, only the interest of the partnership need be stated.

For purpose of this Section 7.6(a), an "interested person" is either of the
following: (1) Any director or officer of this corporation, its parent, or subsidiary (but
mere common directorship shall not be considered such an interest), or (2) any holder
of more than 10 percent of the voting power of this corporation, its parent, or its
subsidiary.

(b) Any indemnifications or advances aggregating more than

$10,000 paid during the fiscal year to any officer or director of this corporation under
Sections 8.1 to 8.10 of these Bylaws.

ARTICLE VIII

INDEMNIFICATION

Section 8.1  Definitions. For the purposes of this Article VIII, "agent"
means any person who is or was a director, officer, employee, or other agent of this
corporation, or is or was serving at the request of this corporation as a director, officer,
employee, or agent of another foreign or domestic corporation, partnership, joint venture,
trust, or other enterprise, or was a director, officer, employee, or agent of a foreign or
domestic corporation which was a predecessor corporation of this corporation or of another
enterprise at the request of such predecessor corporation; "proceeding" means any threatened,
pending, or completed action or proceeding, whether civil, criminal, administrative, or
investigative; and "expenses" includes, without limitation, attorneys' fees and any expenses of
establishing a right to indemnification under Sections 8.4 or 8.5(b) of these Bylaws.

Section 8.2  Indemnification in Actions by Third Parties. This corporation
shall have power to indemnify any person who was or is a party or is threatened to be made a
party to any proceeding (other than an action by or in the right of this corporation to procure a
judgment in its favor, an action brought under Section 5233 of the California Non-profit
Public Benefit Corporation Law, or an action brought by the Attorney General or a person
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granted relator status by the Attorney General for any breach of duty relating to assets held in
charitable trust), by reason of the fact that such person is or was an agent of this corporation,
against expenses, judgments, fines, settlements, and other amounts actually and reasonably
incurred in connection with such proceeding if such person acted in good faith and in a
manner such person reasonably believed to be in the best interests of this corporation and, in
the case of a criminal proceeding, had no reasonable cause to believe the conduct of such
person was unlawful. The termination of any proceeding by judgment, order, settlement,
conviction, or upon a plea of nolo contendere or its equivalent shall not, of itself, create a
presumption that the person did not act in good faith and in a manner which the person
reasonably believed to be in the best interests of this corporation or that the person had
reasonable cause to believe that the person's conduct was unlawful.

Section 8.3  Indemnification in Actions by or in the Right of this

Corporation. This corporation shall have the power to indemnify any person who was or is a
party or is threatened to be made a party to any threatened, pending, or completed action by or
in the right of this corporation, or brought under Section 5233 of the California Nonprofit
Public Benefit Corporation Law, or brought by the Attorney General or a person granted
relator status by the Attorney General for breach of duty relating to assets held in charitable
trust, to procure a judgment in its favor by reason of the fact that such person is or was an
agent of this corporation, against expenses actually and reasonably incurred by such person in
connection with the defense or settlement of such action if such person acted in good faith, in
a manner such person believed to be in the best interests of this corporation, and with such
care, including reasonable inquiry, as an ordinarily prudent person in a like position would
use under similar circumstances. No indemnification shall be made under this Section 8.3:

(@) Inrespect of any claim, issue, or matter as to which such person
shall have been adjudged to be liable to this corporation in the performance of such
person's duty to this corporation, unless and only to the extent that the court in which
such proceeding is or was pending shall determine upon application that, in view of all
the circumstances of the case, such person is fairly and reasonably entitled to
indemnity for the expenses which such court shall determine;

(b) Of amounts paid in settling or otherwise disposing of a
threatened or pending action, with or without court approval; or

(©) Of expenses incurred in defending a threatened or pending
action which is settled or otherwise disposed of without court approval, unless it is
settled with the approval of the Attorney General.

Section 8.4  Indemnification Against Expenses. To the extent that an agent
of this corporation has been successful on the merits in defense of any proceeding referred to
in Section 8.2 or 8.3 of these Bylaws or in defense of any claim, issue or matter therein, the
agent shall be indemnified against expenses actually and reasonably incurred by the agent in
connection therewith.

Section 8.5  Required Determination. Except as provided in Section 8.4 of
these Bylaws, any indemnification under this Article VIII shall be made by this corporation
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only if authorized in the specific case, upon a determination that indemnification of the agent
is proper in the circumstances because the agent has met the applicable standard of conduct
set forth in Section 8.2 or 8.3 of these Bylaws by:

(@) A majority vote of a quorum consisting of directors who are not
parties to such proceeding; or

(b)  The court in which such proceeding is or was pending upon
application made by this corporation or the agent or the attorney or other person
rendering services in connection with the defense, whether or not such application by
the agent, attorney, or other person is opposed by this corporation.

Section 8.6 ~ Advance of Expenses. Expenses incurred in defending any
proceeding may be advanced by this corporation prior to the final disposition of such
proceeding upon receipt of an undertaking by or on behalf of the agent to repay such amount
unless it shall be determined ultimately that the agent is entitled to be indemnified as
authorized in this Article VIII.

Section 8.7  Other Indemnification. No provision made by this corporation
to indemnify its or its subsidiary's directors or officers for the defense of any proceeding,
whether contained in the Articles, these Bylaws, a resolution of members or directors, an
agreement, or otherwise, shall be valid unless consistent with this Article VIII. Nothing
contained in this Article VIII shall affect any right to indemnification to which persons other
than such directors and officers may be entitled by contract or otherwise.

Section 8.8  Forms of Indemnification Not Permitted. No indemnification
or advance shall be made under this Article VIII, except as provided in Section 8.4 or 8.5(b)
of these Bylaws, in any circumstances where it appears:

(a) That it would be inconsistent with a provision of the Articles,
these Bylaws, or an agreement in effect at the time of the accrual of the alleged cause
of action asserted in the proceeding in which the expenses were incurred or other
amounts were paid, which prohibits or otherwise limits indemnification; or

(b)  That it would be inconsistent with any condition expressly
imposed by a court in approving a settlement.

Section 8.9  Insurance. This corporation shall have the power to purchase
and maintain insurance on behalf of any agent of this corporation against any liability asserted
against or incurred by the agent in such capacity or arising out of the agent's status as such
whether or not this corporation would have the power to indemnify the agent against such
liability under the provisions of this Article VIII, provided, however, that this corporation
shall have no power to purchase and maintain such insurance to indemnify any agent of this
corporation for a violation of Section 5233 of the California Nonprofit Public Benefit
Corporation Law.

Section 8.10 Nonapplicability to Fiduciaries of Employee Benefit Plans.
This Article VIII does not apply to any proceeding against any trustee, investment manager or
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other fiduciary of an employee benefit plan in such person's capacity as such, even though
such person may also be an agent of this corporation as defined in Section 8.1 of these
Bylaws. This corporation shall have power to indemnify such trustee, investment manager or
other fiduciary to the extent permitted by subdivision (f) of Section 207 of the California
General Corporation Law.
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CERTIFICATE OF SECRETARY
The undersigned hereby certifies that:

| P I am the duly elected and acting Secretary of Friends of One Bay Area,
a California nonprofit public benefit corporation, the name of which will shortly be changed
to Bay Bridge Alliance; and

2. The foregoing Bylaws consisting of 13 pages constitute the Bylaws of
such corporation as duly adopted by the Board of Directors on January 23, 2012, and have not
been amended or modified since such date.

IN WITNESS WHEREOF, I have executed this Certificate as of this January
23,2012.

Michael B. Wilmar,
Secretary
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CERTIFICATE OF AMENDMENT OF
ARTICLES OF INCORPORATION
OF FRIENDS OF ONE BAY AREA

The undersigned certify that:

1. They are the president and the assistant secretary, respectively, of Friends of One Bay Area, a
California nonprofit public benefit corporation.

2. Article I of the Articles of Incorporation of this corporation is amended to read as follows:
L
Name
The name of this corporation is Bay Bridge Alliance.

3. Section B of Article II of the Articles of Incorporation of this corporation is amended to read as
follows:

B. This corporation is organized and operated exclusively for charitable, scientific and
educational purposes, within the meaning of Section 501(c)(3) of the Internal Revenue Code of 1986, as
amended (the “Code”). The specific purposes of this corporation include, but are not limited to,
conducting activities intended to inform and inspire the public concerning the role the transportation
network in the San Francisco Bay Area has played in shaping the Bay Area and advancing Bay Area
regionalism, which may include developing and implementing plans related to celebrating the opening
of the replacement eastern span of the San Francisco-Oakland Bay Bridge in 2013, with the assistance
and input of the Metropolitan Transportation Commission and the Bay Area Toll Authority, facilitating
one or more video presentations and exhibitions concerning the history of San Francisco Bay,
facilitating the establishment and operation of a regional transportation museum and conducting other
activities for the same or similar general purposes. This corporation may engage in any activities that
are reasonably related to or in furtherance of its stated charitable, scientific and educational purposes.

4. The foregoing amendment to the Articles of Incorporation has been duly approved by the board
of directors.
5. The corporation has no members.

We further declare under penalty of perjury under the laws of the State of California that the matters set
forth in this certificate are true and correct of our own knowledge.

DATED: January _ ,2012

Bobby Winston Ellinthorpe
President

Michael B. Wilmar
Secretary
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PROJECT AGREEMENT
FOR
GOLDEN GATE BRIDGE 75™ ANNIVERSARY,
VISITOR EXPERIENCE PROJECTS AND ACTIVITIES, AND
MERCHANDISING ACTIVITIES ' :

This Project Agreement is made and entered into as of A Pn/ 2/J, Z/] (Effective Date) by
and between the Golden Gate Bridge, Highway and Transportation District (District) and the

. Golden Gate National Parks Conservancy (Conservancy), a California nonprofit public benefit
- corporation described in Section 501(c)(3) of the Internal Revenue Code) (hereinafter referred to
as “Agreement”).

ARTICLE 1. BACKGROUND AND OBJECTIVES

A. The District, the Conservancy, and the National Park Service (NPS) have entered into
that certain Memorandum of Understanding, dated 3/2] [200} (MOU), acknowledging that the
District and the Conservancy may enter into further agreements to complete Plans, Programs and
Services of mutual interest in furtherance of the MOU objectives.

B. The District and the Conservancy (collectively, the Parties) desire to enter into this
Agreement memorializing and setting the terms of a cooperative relationship to plan and
implement the following (all of which is referred to herein as the Project or Project Activities):

1. Golden Gate Bridge 75" Anniversary: A program to celebrate the 75™ anniversary
(Anniversary) of the opening of the Golden Gate Bridge (Bridge), to include public
events and programs, fee-based events and programs, communications, website
development, social media, sponsorships, retail partnerships, production and sale of .
commemorative products, and visitor improvements on District property or on federal
government property subject to the District’s Right of Way Perm1t (collectively, the
Anniversary Activities). Visitor improvements may include a 75% Anniversary Pavilion
(which will become a Visitor Orientation Facility after the Anmversary year) and a multi-

~purpose space for hosting events and visitor programs. The 75" Anniversary Pavilion
may be located in either the remodeled Round House or in a newly constructed facility;

2. Visitor Experience Projects and Activities: A program of ongoing site improvements;
interpretive services, including audio and guided tours in areas currently accessible to the
public; photo opportunities; retail operations; and food service on District property
(collectively, the Visitor Experience Projects and Activities). Site improvements include
a visitor orientation facility with extensive interpretive sales items located on the South
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side of the Bridge (Visitor Orientation Facility), a café located near the Bridge Plaza
(GGB Café), and potential additional orientation/retail outlets (Other GGB Outlets).

3. Merchandising Activities: A program of development, production, marketing, and sale
of interpretive, informational and commemorative materials related to the Bridge,
including publications, smart-phone applications, and other merchandise related to the
Bridge (collectively, the Merchandise) to be sold at any location including the GGB and
Conservancy Online Store; and

4. Sponsorships and Fundraising: A program of fundraising and sponsorships, including
development of private and public support focused primarily on funding the Anniversary
Activities and the Visitor Experience Projects and Activities.

C. The Conservancy and the District desire that all aspects of the Pro;ect be respectful of the
Bridge and its history, mindful of the Bridge’s regional, national and international identity,
protective of public safety and security, conscientious about resource protection, and financially
feasible.

D. The District and the Conservancy agree that the Conservancy should recoup its costs of
conducting and managing all aspects of the Project, net of all philanthropic donations and
sponsorships to Project Activities, including costs incurred in preparing the Anniversary Plan
and the Visitor Experience Plan (see Article II) but not including costs in negotiating and
entering into the MOU and this Agreement (collectively, the Project Investment).

E. The District and the Conservancy acknowledge that several components of the Project

will require approval of the NPS and agree to collaborate to secure NPS input and approval as

necessary. Such components include cultural and natural resource investigations, studies and

related compliance documentation, type and design of permanent and temporary construction

imgrovements, modifications and alterations, location and type of visitor service outlets plus any
5" Anniversary activities occurring on NPS land outside the District’s permitted area.

In consideration of the recitals set forth in Article I and the mutual promlses set forth
herein, the Parties agree as follows: -

 ARTICLE IL. THE PROJECT

A. The Anniversary Pl

The Conservancy shall develop a plan for the Anniversary Activities (Anniversary Plan), for
review and approval by the District. The Anniversary Plan shall describe the events, programs,
merchandise, marketing, communications, site improvements, and activities to be executed in
commemoration of the Anniversary The Anniversary Plan shall incorporate an Anniversary
committee that includes civic leaders, philanthropists, and supporters, to be managed by the
Conservancy with the cooperation of the District. The Anniversary Plan may include events
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throughout 2012, with major events occurring in May 2012. The Anniversary Plan shall provide
a basic option with modest scale and funding needs and components that can be added as
available funding allows. ;

B. The Anniversary Activities

The Conservancy shall be responsible for implementing each component of the Anniversary Plan-
approved by the District, including leading efforts to raise the funds and secure the sponsorshxps
necessary for the Anniversary Activities.

C. The Visitor Experience Plan

The Conservancy shall develop for review and approval by the District a plan for the Visitor
Experience Programs and Activities (the Visitor Experience Plan). The Conservancy will seek
NPS input into the Visitor Experience Plan and certain components, as identified above, may
require NPS approval. The Visitor Experience Plan shall include a timeline with a list of
milestones and necessary approvals, and shall address:

1. The remodel of and capital improvements to the existing Roundhouse and GGB Café;

2. The potential design and construction of additional visitor-serving facilities to
interpret the Bridge and provide retail, tour, and visitor-serving functions including a
75th Anniversary Pavilion/Visitor Orientation Facility and Other GGB Outlets, and
ultimately a Permanent Visitor Center/Museum;

3. Design and construction of improvements to visitor flow, atitomobile and bus
circulation, topography, and views at and around the Bridge;

4. New or improved guided or self-guided tours of the areas on and around the Bridge
that are accessible to the public;

5. Other possible earned income ventures or visitor services; and
6. Design and manufacture of all necessary fixtures, displays, and signage.

D. ‘The Visitor Experience Programs and Activities

The Conservancy shall be responsible for implementing each component of the Visitor
Experience Plan approved by the District, including providing staffing for visitor programs and
retail, tour, and food service outlets. In cooperation with the NPS, the Parties recognize the
significance of the NPS interpretive role, its input in interpretive planning and themes, the
positive public response to the NPS ranger presence and benefit of the NPS uniformed personnel
in providing interpretive services, such as staffing or providing Visitor Experience Programs and
Activities. If the NPS personnel are included, it will be in a manner that complements not
competes with the Conservancy’s interpretive services.
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E. Merchandising Activities

The Conservancy shall prepare a Scope of Sales proposal, describing the scope, themes, and
subject matters of the proposed Merchandising Activities, and shall present it to the District and
NPS for input and discussion and to the District for final approval. The Conservancy shall be
responsible for implementing each component of the Merchandising Activities, including
conducting sales at the 75th Anniversary Pavilion/Visitor Orientation Facility and Other GGB
Outlets (if any) and through the GGB Online Store. The District acknowledges that the
Conservancy may also market and sell the Merchandise through its own wholesale program
(Conservancy Wholesale), its own retail outlets located off District property (the Conservancy
Retail Outlets), and its own website (the Conservancy Online Store), and that such activities shall
not be subject to the District’s approval pursuant to this Paragraph but shall be subject to the
Revenue Sharing set forth below in Article III. If the sale of Bridge related Merchandise through
Conservancy Wholesale, Conservancy Retail Outlets or the Conservancy Online Store causes
excessive record keeping, administrative or financial expenses or is in violation of current federal
regulations or previously existing legal agreements, the parties agree to meet and confer
regarding amending this portion of the Agreement.

The Conservancy shall be responsible for securing the work of artists and other service providers
in connection with the Merchandise.

F. Public Relations

~ The District shall act as lead public spokesperson for, and shall have primary responsibility for
interacting with the press regarding, the Project. The Conservancy shall provide support to the
District regarding responses to contacts from the press, potential vendors, and other interested
parties.

G. District Employees

Conservancy agrees to interview and give first consideration for employment to those District
employees who currently work in the Gift Center and Café.

ARTICLE HOI. COST AND REVENUE SHARING

A. Composition of Project Gross Revenues

Project Gross Revenues consist of revenue generated during the Term of this Agreement from:

1. Revenue generated from tours and other fee-based visitor experiences in and around
the Golden Gate Bridge;
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2. Sales of Golden Gate Bridge-related materials, merchandise, events, and services,
both on District property and offsite, including Conservancy website-based sales ,
wholesale program and retail outlets ; and

3. All sales at the 75th Anniversary Pavilion/Visitor Center, GGB Cafe, and at other
locations on District property/right of way, as approved by District for use by
Conservancy, including food and beverage concession as well as non Golden Gate
Bridge related merchandise.

B. Responsibility for Payment of Capital and Qm‘ rating Costs

Conservancy will be solely responsible for payment of all capital and operating costs incurred to
implement the Project (“Project Costs™). Project Costs will be payable first out of sponsorships,
donations and other contributions received by Conservancy for Project purposes, and thereafter
from Project Gross Revenues. Project Costs include but are not limited to all Anniversary costs,
cost of goods sold, on-site staff and operating costs, cost of capital, direct Project overhead,
allocated indirect overhead and allocated management costs which includes administrative,
marketing, communications, advertising, product development, project planning, professional
services and related project expenses.

C. Allocation of Project Gross Revenues

Project Gross Revenues will be allocated as follows:

1. First, to pay Project Costs net of sponsorships, donations and other contributions.
During this period, 5% of Project Gross Revenues are to be allocated to District to
offset the loss of District gift center and café net revenues; however, all of the
District’s allocation will be applied to the payment of Conservancy’s capital costs and
then other remaining Project Costs.

2. Second, after recoupment of all Project Costs, if the Conservancy has not started
construction of a Permanent Visitor Center/Museum, the District’s 5% of gross
revenues and all remaining net revenues will be set aside for the design and
construction of a Permanent Visitor Center/ Museum.

3. Third, following recoupment by Conservancy of all Project Costs and following the
completion of construction of a permanent visitors center/museum (whether
constructed pursuant to this Agreement or a subsequent agreement), the parties will
negotiate in good faith a future allocation of Project Gross Revenues. The District's
allocated share will be in the form of a percentage of annual gross revenues, which
the District may expend in its sole discretion for any purpose consistent with its
mission. Any net revenues remaining with Conservancy will be remvested at the site
via capital mprovements or interpretive programs.
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D. Reopener

Following the allocation of Project Gross Revenues as specified above, the parties may
renegotiate future revenue allocations, which may be further adjusted, up or down, from time to
time based upon actual experience, pursuant to a negotiation process that may be invoked by
either party. To facilitate and support that process, Conservancy will provide the District with
yearly financial statements and comparisons of actual performance to projections, together with
projected budgets for subsequent year(s), to form the basis for either party proposing a change in
the revenue allocations.

In addition, Conservancy has the right at any time to request a temporary reduction in the
percentage of Project Gross Revenues to be allocated to the District pursuant to Paragraph C(3)

above based upon changed circumstances in the financial health of the Project, supported by
appropriate financial documentation.

ARTICLE IV. TERM

A. Term of Project

This Agreement will be for ten (10) years from the effective date, unless earlier terminated
according to the provisions of Article VII below. The parties contemplate a long term
relationship and to that end the Term shall automatically renew thereafter for additional ten-year
terms unless the District or the Conservancy opts not to renew it by giving notice to the other
Party at least 180 days prior to the end of the Term. :

B.- Notices

All notices required under this Agreement shall be given as required under Article XTI,
Paragraph G. '

ARTICLE V. MODIFICATION, ASSIGNMENT, TERMINATION
A. Modification

This Agreement may only be modified by written modifications which include mutual consent
and signatures of all parties. Request for modifications will be forwarded in writing by one party
to the other, enclosing the proposed form of modification, at least sixty (60) days prior to the
proposed date of said modification(s).

B. Assignment

This Agreement may not be assigned in whole or in part by the Conservancy without the prior
written approval of the District.

4/18/2011 6



C.

Suspension or Termination

Termination of the Agreement means the cancellation of this Agreement, in whole or in part, at
any time prior to the completion of the Term of the Agreement (Article IV). Suspension of the
Agreement is an action by the District that temporarily suspends the Agreement, pending - -
corrective action by the Conservancy or pending a decision to terminate by the District.

D.

1. Suspension: If the Conservancy fails to comply with the terms of the Agreement, the

District may, on reasonable notice to the Conservancy, suspend the Agreement, withhold
any payments, and prohibit the Conservancy from incurring additional obligations of
funds, pending corrective action by the Conservancy; or decide to terminate in
accordance with Article V, Paragraph C, Part 2. All necessary and proper costs that the
Conservancy could not reasonably avoid during the period of suspension shall be allowed
provided that they are reasonably allocable to the Project.

. Termination for Cause: Either party may terminate this Agreement in whole or in part

at any time, whenever such party reasonably determines that the other party has failed to
comply with the conditions of the Agreement. The terminating party shall notify the
other party in writing of such determination and the reasons for the termination, together
with the effective date of the termination which must provide at least ninety (90) days’
notice and opportunity to correct the perceived failure. The Conservancy shall not incur
new obligations after receipt of such termination notice and shall cancel as many
outstanding obligations as possible. Payments made to the Conservancy or recoveries by
the District under Agreements terminated for cause shall be in accordance with the legal
rights and liabilities of the Parties. '

. Termination for Convenience: The Agreement may be terminated in whole or in part

whenever the Conservancy or the District determines, in its solé discretion, that the
continuation of the Agreement or any part of it will not produce beneficial results
commensurate with the further expenditure of funds. The Conservancy and the District
shall agree upon the termination conditions, including the effective date of such
termination and, in the case of partial termination, the portion to be terminated. In the
event that the Conservancy and the District cannot agree on such termination conditions,
the District and the Conservancy each reserve the right to unilaterally terminate the
Agreement by giving one hundred and eighty (180) days written notice of termination to
the other party. The Conservancy shall not incur new obligations for the terminated
portion after the effective date of such termination notice and shall cancel as many
outstanding obligations as possible.

Termination Payment

The District acknowledges that the initial stages of the Project will require the Conservancy to
invest significant time and resources, and intends that the Conservancy recoup its investment
from the revenues of the Project. Therefore, if the District terminates this Agreement prior to the .
end of the Project term, under Article V, Paragraph C, Part 3, Termination for Convenience,
above, the Conservancy will be permitted to recoup a sum equal to the sum of the outstanding
Project Costs made by Conservancy payable at the District’s election either through a
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continuation of Merchandising Activities or through a termination payment or a combination of
both.

E. Ownership of Facilities

Upon termination or expiration of the relationship, the District will retain sole ownership of all
improvements and facilities constructed or installed during the life of the Agreement.

ARTICLE V1. USE OF DISTRICT PROPERTY AND FACILIT]ES

A.  The District may permit the Conservancy during the term of this Agreement access to
District property and facilities solely for the conduct of the Project. The District shall, on a date
or dates to be determined as part of the Visitor Experience Plan and for the duration of the Term
set forth in Article IV, deliver to the Conservancy occupancy of the real property, fixtures, and
personal property consisting of the existing GGB Round House, the GGB Café, and such other
specified real property that may be agreed upon by the parties.

B. The Conservancy shall be responsible for all costs of occupancy of new or remodeled
facilities erected or constructed including, but not limited to, maintenance, repairs and utility
charges. The parties may enter into a separate agreement to specify additional terms and
conditions of the Conservancy’s occupancy of District property and facilities.

ARTICLE VII. INTELLECTUAL PROPERTY
A. Trademarks and Service Marks

1. Ownership and Registration. Any and all use of any trademarks or service marks
in connection with this Agreement shall inure to the benefit of the District and any and all such
trademarks or service marks shall be owned by the District. To the extent any artwork, graphic or
logo design, or other works of authorship are generated as part of any such trademarks or service
marks, the Conservancy will ensure that all right, title and interest in the associated copyrights
are assigned to the District. The District shall have the sole and exclusive right to seek or own
any and all registrations of any trademarks or service marks used or created in connection with
this Agreement. g '

2. Internet and Similar Properties. Any and all registrations for domain names or
any names incorporating the District’s trademarks or service marks and any accounts, user
names, or other such properties used in connection with social media that are procured or used in
connecnon with this Agreement shall be in the name of the District and owned by the District.

3 Licenses. The Parties w111 execute such license agreements for the use of
trademarks or service marks as may be necessary to enable the Conservancy and D1str1ct to
undertake activities and programs authorized by this Agreement.
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B. Copyrights (apart from Trademarks and Service Marks)

1. New Materials Created by Parties. Subject to Section A.1., any and all copyrights
in any and all works of authorship created by the Conservancy, the District, or both of them in
connection with this Agreement shall be owned jointly by the District and the Conservancy,
without any duty to account to each other apart from the revenue sharing, reporting and other
related provisions set forth in this Agreement. The parties agree that during the term of the
Agreement all benefits of revenues derived from this joint ownership will contribute to the
Project Gross Revenues, and the District will not use this joint ownership to compete with the
Conservancy’s merchandise and sales of such new materials. Upon expiration or termination of
this Agreement, the District and Conservancy will continue to jointly own the copyright in
materials created in connection with this Agreement, without any duty to account to each other
whatsoever.

2. New Materials Created by Third Parties. Subject to Section A.1., where the
Conservancy uses or anticipates using third parties (including without limitation artists, authors,
photographers, and videographers) to create or assist in the creation of any works of authorship
in connection with this Agreement, the Conservancy will either:

(i) - procure joint ownership of the copyright for the Conservancy and the
District, with the same rights and duties as for the joint ownership set forth in Section B.1.; or

(ii)  procure a written license to the copyright for the benefit of the
Conservancy and the District, with full rights whether acting separately or together; or

(ili) determine that no license or copyright need be obtained.

The Parties will meet and agree upon the categories of materials for which joint copyright or
long term license is desited. Thereafter The Conservancy will in good faith on a case by case
basis evaluate and decide which of these options should be undertaken, taking into account the
nature of the work, the cost of ownership versus a license, and the benefits to be derived, among
other considerations.

C. Existing Ihtellectual Property Rights

For clarity, and notwithstanding anything to the contrary, nothing in this Agreement transfers
any ownership of copyrights, trademarks, service marks, or other intellectual-property or
proprietary rights held by either of the Parties prior to this Agreement to the other party, unless
specified by written agreement.

ARTICLE VIII. FINANCIAL ASSISTANCE AND COST SHARING

A. The Conservancy shall work closely with the District to identify funding sources for the
Project. In light of the Conservancy’s unique fundraising capability and experience as a
nonprofit organization, the Conservancy will assume major responsibility for carrying out
fundraising programs and activities. '
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B. The capability of the District to provide financial assistance, if at all, will be determined
on a year-by-year, project-by-project basis, and is subject to the availability of funds. It is not
expected that Bridge toll revenues will be used. Any commitment of District revenues for the
Project will require approval by the District Board of Directors, together with an agreed upon
modification of the costs and revenue sharing arrangement set forth in Article III.

C. The Conservancy shall submit proposed budgets and any budget amendments to the
District’s Auditor Controller for review and concurrence.

D. All funds received and all funds expended by the Conservancy under thlS Agreement
shall be maintained as specified in Article IX, below.

ARTICLE IX. REPORTS

A. Accounting System

The Conservancy shall maintain an accounting system, which identifies all revenues, expenses,
assets, liabilities, and net-assets in accordance with current Generally Accepted Accounting
Principles (GAAP).

The Conservancy shall administer all financial functions of the Project. All revenues and
expenses associated with retail, visitors experience activities or related functions, all
underwriting, sponsorship and support of the Project shall be recorded and managed by the
Conservancy. All assets, debt, debt-service and related information shall be recorded and
managed solely by the Conservancy for all aspects of the Project. Detailed accounting records
shall be maintained in a manner which easily satisfies reasonable reporting requirements of
either party and is consistent with current provisions of GAAP.

The Conservancy shall annually submit a Statement of Financial Activities (including gross
sales, cost of merchandise, labor costs and other related expenses) for all sales, programs and
activities within the District Right of Way, and for all activities and sales covered by this
Agreement. The Conservancy shall make available on a monthly and quarterly basis, a
simplified unaudited version of the same Statement of Financial Activities.

The Conservancy shall also submit separate audited financial statements for the preceding fiscal
year to the District. Such statements shall be submitted to the District upon completion of the
Conservancy’s annual audit. The financial statements shall be audited by an independent
certified public accountant or by an independent licensed public accountant who has been
certified or licensed in the State of California.

B. Inspection of Records

The District and any of its duly authorized representatives, shall, until the expiration of five (5)
calendar years after the close of the business year of the Conservancy and its cooperators and
contractors, have access to and the right to examine any of the pertinent books, documents,
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papers, and financial records related to this Agreement including Federal and State information
returns. ‘

C. Annual Reports

. The Conservancy shall prepare and submit to the District and NPS an annual report of the
Conservancy’s activities after the close of each Conservancy fiscal year during the term of this
Agreement. The report shall include, but need not be limited to, the following:

1. Statement of achievements during the preceding year;

2. Description of activities and services offered in furtherance of this Agreement.

ARTICLE X. INDEMNIFICATION

The Conservancy and the District shall each indemnify, defend, save and hold harmless the other
Party, its Directors, Officers, employees and agents, from any and all claims, demands, damages,
losses, penalties, fines, costs, liabilities, causes of action, orders, judgments, expenses and the
like for any loss or destruction of, or damage to, any property, or for the death of or injury to any
person, of any nature whatsoever and by whomever made, which may arise out of the actions or
inactions, or the contract responsibilities, of the indemnifying Party.

ARTICLE XI. HEALTH, SAFETY AND SECURITY

1. The Conservancy shall provide for the safety of its employees, contractors, volunteers
and the general public in their use of any District property or facilities under this
Agreement. The Conservancy shall take such steps as are necessary to ensure a safe and
healthful work environment for its employees, contractors, volunteers and the general
public. Periodic inspections shall be conducted by the District’s risk management and
safety office.

2. Operations under this Agreement and the administration thereof by the District may be
subject to the laws of the United States governing the GGNRA and the rules, regulations
and policies promulgated therein, and to such State and local building safety, health and
sanitation codes, statutes and standards as may apply.

3. The Conservancy shall designate a staff person with authority to represent and to carry
out the Conservancy’s responsibilities for health and safety under this Agreement. The
Conservancy shall notify the District of the initial designation and any subsequent
changes in the designation by written notice within thirty (30) days of such designation or
any such change. -

4. The Coﬁservancy shall, in consultation with the District, and other appropriate inspection
officials participate in a regular program of Fire and Safety Inspections covering all
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facilities and programs authorized under this Agreement. Written reports covering all
inspections of physical facilities will be completed by the inspectors and forwarded to the
District within ten (10) days of the inspection date. At a minimum, all facilities shall be

" inspected on an annual basis, provided however that the District may require more
frequent inspections where, in the District’s reasonable opinion, more frequent
inspections are required to ensure safety.

. 5. The Conservancy shall provide and maintain fire protection equipment including portable
fire extinguishers of appropriate size, type and distribution to adequately protect all -
facilities assigned to the Conservancy under this Agreement. Provision and maintenance
of this equipment will comply with National Fire Protection Association Standards as
defined in NFPA No. 10, 1975.

6. The Conservancy shall provide and maintain adequate first aid equipment and qualified
personnel to serve the potential needs of the Conservancy’s employees, volunteers and
the general public in the use of any facilities assigned to the Conservancy under this
Agreement. The District will provide the Conservancy with contact information

regarding District personnel who respond to emergency situations regarding visitor health
and safety. :

7. The Conservancy shall take immediate steps to correct health and safety and sanitation
infractions called to its attention by the District and other Federal, State, or local
inspection officials when such infractions, in the reasonable opinion.of the inspecting
official, pose an immediate threat to the health and/or safety of persons or property.

8. The Conservancy shall take steps to ensure that all accidents involving personal injury
(other than minor first aid) and/or property damage and all fires occurring within the
facilities assigned under this Agreement are reported immediately to the District’s
authorized representative.

9. The Conservancy shall be responsible for the security of any buildings that may be
assigned under this Agreement and property contained therein. Discovery of any break-
in or other criminal act shall be immediately reported to the District’s authorized
representative.

ARTICLE XII. MISCELLANEOUS
A. Useof Area

This Agreement is entered into by the Conservancy with the knowledge that the historic, natural
and recreational qualities of the Bridge and its environs are to be preserved. The Conservancy
shall not use any premises, or exercise any of the rights or privileges herein provided for, except
to the extent necessary for the purposes of this Agreement and unless authorized by the NPS or
the District, given their respective approval rights, and when necessary by both the NPS and
District. :
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B. Non-Profit Status

During the term of this Agreement, the Conservancy shall retain its non-profit status pursuant to
the Non-Profit Corporation Law of the State of California. Loss of this status shall be cause for
termination of this Agreement. This provision does not apply to any financially independent
subsidiary of the Conservancy.

C. Taxes

Any and all taxes which may be lawfully levied by the State of California or its political
subdivisions upon the property or business of the Conservancy shall be paid by the Conservancy
based on terms and conditions imposed by the taxing agent. No delinquencies shall be allowed
to accrue. Delinquencies are grounds for termination of this Agreement.

D. - Officials Not To Benefit

In connection with the performance of work under this Agreement, the Conservancy agrees not
to employ, enter into any contract with, or provide any benefit arising from this Agreement to,
employees and/or members of the Board of Trustees of the Conservancy or District Directors,
officers or employees. ‘

E. Headings

The headings throughout this Agreement are for convenience and reference only and the words
contained therein shall in no way be held to explain, modify, amplify or aid in the interpretation,
construction or meaning of the provisions of this Agreement.

F. Invalidity

If any provisions of this Agreement or its application to any person or any circumstances shall be
invalid and unenforceable, the other provisions of this Agreement shall not be affected by such
invalidity or unenforceability.

G. Notices

1. Any notice which the Conservancy may desire or may be required hereunder to give or
deliver to the District shall be deemed sufficiently given or delivered if in writing and
sent by registered or certified mail, return receipt requested, first class, postage prepaid,
addressed to General Manager, Golden Gate Bridge, Highway & Transportation District,
P.O. Box 9000, Presidio Station, San Francisco, CA 94129-0601 or such other person
and/or address as the District may designate by written notice to the other parties. The
time of delivery of such notice shall be deemed to be the time when the same is received.

2. Any notice which the District may desire or may be required hereunder to give or deliver
to the Conservancy shall be deemed sufficiently given or delivered if in writing and sent
by registered or certified mail, return receipt requested, first class, postage prepaid,
addressed to Executive Director, Golden Gate National Parks Conservancy, Building
201, Fort Mason, San Francisco, CA 94123 or such other person and/or address as the
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Conservancy may designate by written notice to the other parties. The time of the
delivery of such notice shall be deemed to be the time when the same is received.

< Insurance

- L
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General

(a)

(b)

(©)

@

The types and amounts of insurance coverage purchased by the
Conservancy shall, as a minimum, meet requirements detailed in this
Article. Said insurance shall be reviewed annually for adequacy by the
District and the Conservancy. The District reserves the right to direct
adjustments in the Conservancy's insurance program, after consultation
with the Conservancy, as the District deems necessary to insure the
protection of the interests of the District.

The Conservancy shall annually, or at the time insurance is purchase,
provide the District with Certificates of Insurance, Broker's Analysis or
sirnilar documents sufficient to evidence compliance with this section and
shall provide the District thirty (30) days advance written notice of any
material change in the Conservancy's approved insurance program
hereunder.

The District will not be responsible for any omissions or inadequacies of
insurance coverage and amounts in the event the insurance purchased by
the Conservancy proves to be inadequate or otherwise insufficient for any
reason whatsoever. ‘

All insurance policies required by this Agreement shall specify that the
insurance companies shall have no right of subrogation against the
District; and shall provide that the District, its Directors, Officers,
employees and agents are named as additional insureds; and shall provide
that the insurance companies shall have no recourse against the District for
payment of any premiums or assessments.

Public Liability Insurance

(@

O

The Conservancy shall purchase and maintain during the term of this
Agreement Comprehensive General Liability insurance against claims
occasioned by actions or omissions of the Conservancy in carrying out the
activities authorized by this Agreement.

Such insurance shall be in amounts approved by the District that shall be

commensurate with the degree of risk and the scope arid size of activities
authorized herein.

14
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Property Insurance

@

(b)

(©)

The Conservancy at its cost shall secure and maintain fire, extended
coverage and such other perils insurance in such types and limits as are
determined by the District to be necessary to repair or replace District
property and facilities, and the Conservancy's equipment, furnishings and
other personal property necessary and as is reasonably available to
satisfactorily discharge the Conservancy's obligations under this
Agreement. For insurance purposes, values of such property shall be
determined at the inception of this Agreement and updated annually
thereafter.

Such insurance shall provide for the Conservancy and the District to be
named insured as their interests may appear. Insurance prows1ons
respecting replacement at the "same site"” shall be waived.

In the event of loss, the Conservancy shall use all proceeds of such
insurance to repair, rebuild, restore or replace District property and
facilities, and the equipment, furnishings and other personal property of
the Conservancy required for the continuing operation of the facilities, as
directed by the District.

Additional Insurance Coverage

(2)

(b)

The Conservancy shall also obtain the following additional coverage:

(1)  The Conservancy shall purchase and maintain during the term of
this Agreement extensions of the Comprehensive General Liability
coverage which provide, at the same limits, Product Liability and
Contractual Liability and Liquor Liability if liquor is served.

(2)  The Conservancy shall provide the following coverage respecting
vehicles owned and/or operated by the Conservancy:
Comprehensive Automobile Liability, Uninsured Motorist
coverage, and statutory '"No-Fault" coverage, as required by the
State of California.

(3)  The Conservancy shall provide Statutory Worker's Compensation
as required by the State of California, Employer's Liability
coverage and Voluntary Compensation endorsement.

The Conservancy shall require that all users acting under the provisions of

sub agreements with the Conservancy carry insurance at levels appropriate
to the degree of risk during the course of their activities related to this

15



Agreement, or that such activities are covered by the Conservancy's
insurance.

© All payable losses arising out of damage to District property and facilities
shall be paid to the District.

ARTICLE XIII. AUTHORIZING SIGNATURES

IN WITNESS WHEREQF, the parties hereto have executed this Agreement by their duly
authorized representatives as of the date written above.

GOLDEN GATE BRIDGE, HHGHWAY AND GOLDEN GATE NATIONAL PARKS

TRANSPORTATION DISTRICT CONSERVANCY
By: /gvl/‘k\ %%1\ By: {/]M (/' W
Title:  Benere r’\«md - Title: [ | Sdeutind ZZ[@Q@Y_‘
o it i Wi Rorees?
e: %c:frf?’z/z; sf He Dshict  Title Pooad CThain

Approved as to form:

Attorney for D1M

4/18/2011 ; 16
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o= HIGHWAY & TRANSPORTATION DISTRICT

MEMORANDUM
To: Janet S. Tarantino, Secretary of the District
\
From: Denis J. Mulligan, General Manger fgf/\""—\ %,,Q&/'f\'
Date: June 24, 2011
Subject: AGREEMENT BETWEEN THE GOLDEN GATE NATIONAL PARKS

CONSERVANCY AND THE GOLDEN GATE BRIDGE, HIGHWAY AND
TRANSPORTATION DISTRICT

Attached herewith for your Office’s files and safekeeping are the following original counterpart
documents between the Golden Gate National Parks Conservancy and the Golden Gate Bridge,
Highway and Transportation District (District):

1. Scope of Sales Agreement dated June 17, 2011,
2. Golden Gate Bridge Project Agreement Amendment I1I dated June 17, 2011; and,
3. Golden Gate Bridge Project Agreement Amendment IV dated June 17, 2011

These documents should be kept with the Memorandum of Understanding (between the National
Park Service, Conservancy and District) and Agreement (between the Conservancy and District)
which were sent to your office previously.

Attachments

cc: David Miller, Madeline Chun, Joseph Wire, Kary Witt

BOX 9000, PRESIDIO STATION * SAN FRANCISCO, CA 94129-0601 * USA



June 17,2011

Golden Gate Bridge, Highway and Transportation District (District)
and the
Golden Gate National Parks Conservancy (Parks Conservancy)

Scope of Sales Agreement

Sales Purpose and Philosophy

The Scope of Sales is an outline that provides direction about the subject areas and types of
merchandise to be considered for sale by the Golden Gate National Parks Conservancy
(Parks Conservancy) in retail outlet(s) located in the Golden Gate Bridge, Highway and
Transportation District (District)’s Right of Way. This guideline will assist Parks
Conservancy and District staffs as they research, develop, propose and select titles and
merchandise. Items may occasionally fall outside of these categories; they will be
considered on a case by case basis.

The retail outlet(s) at the District operated by the Parks Conservancy will sell items that
support the District’s interpretive themes and visitor information needs. The retail
outlet(s)’s offerings will strive to appeal to a range of ages and interest groups, in a range
of media and prices, and to present a balance of historical perspectives. Sales items will
relate to District’s resources — specifically the Golden Gate Bridge, visitor needs and
amenities, trip planning, the Golden Gate National Parks, and related topics as defined in
this document.

The Parks Conservancy will also sell food and non-alcoholic beverages in retail outlet(s)
located in the District’s Right of Way.

Golden Gate Bridge Significance Statement

Spanning the fabled entrance to San Francisco Bay, the Golden Gate Bridge is a 1.2-mile-
long symbol of American ingenuity and resolve. Constructed during the Great Depression
and opened to traffic in 1937, it was the longest suspension bridge in the world for more
than a quarter-century. This international icon is also a vital Bay Area transportation link-—
more than 40 million vehicles cross the Bridge each year, as do millions of visitors from
around the world. The centerpiece of the Golden Gate National Parks, the Bridge is both a
marvel of engineering and spectacular example of soaring architectural imagination.



Mission Statement: Golden Gate Bridge, Highway and Transportation District

'The mission of the Golden Gate Bridge, Highway and Transportation District (District) is
to provide safe and reliable operation, maintenance and enhancement of the Golden Gate
Bridge and to provide transportation services, as resources allow, for customers within the
U.S. Highway 101 Golden Gate Corridor.

Mission Statement: Golden Gate Bridge Retail Store

The Parks Conservancy will work with the District to develop a fiscally responsible retail
and product program that will interpret, celebrate, and promote the beauty and majesty of
the Golden Gate Bridge as well as the national park lands that connect to the Bridge.
Through a series of iconic and celebratory products and publications presented in a
dynamic retail environment on the District’s Right of Way and through the Golden Gate
Bridge online store, this program will provide visitors with an opportunity to engage with
this landmark structure, to learn about its unique stories and to have an expanded and
memorable experience.

Merchandise Criteria
Primary Interpretive Themes and Subject Matters

This list is not considered comprehensive, but provides the framework for areas of
interpretive research and exploration. The list also presents the range of subject matter that
merchandise in the Golden Gate Bridge retail program will cover — with primary emphasis
on the Bridge and its setting.

Theme A: Architecture and Engineering
Spanning the Golden Gate

Bridge Engineering

Building the Bridge

Design and Geometry

Facts and Figures

Challenges and Obstacles

Bridge Over Time: Changes
Painting the Bridge

. Day-to-Day Operations

10. Ongoing Repairs, Maintenance, and Performance

© W N U s W



Theme B: History
1. Before the Bridge
2. Native American
3. Discover the Golden Gate: Spanish, British
4. Westward Expansion
5. Story of Building the GGB
6. Joseph Strauss, Morrow
7. Opening the Bridge
8. Bridge During Wartime
9. Bridge Events and Milestones
10. SF and Bay Area History

Theme C: Transportation
Cars

Boats

Bicycles

Runners

Walkers

Al e

Theme D: Landmark, Icon, Symbel

1. Building the Legend
2. Symbol of America
3. Commemoration

4. Celebration

5. Reflection

6. Inspiration

Theme E: Golden Gate National Parks
1. Fort Point National Historic Site
2. Presidio of San Francisco
3. Crissy Field
4. Other Golden Gate National Parks Sites
5. Cultural History
6. Natural History
7. Scenery

8. Visiting the Golden Gate National Parks

9. Stewardship

10. National Park Service and National Parks



Theme F: Natural and Scenic Setting
Formation of the Land

Ornithology

Marine Biology

Ocean Currents

Bay and Island Ecology

Geology Above and Below the Land

SR LN

Theme G: Secondary Interpretive Themes
1. Promoting Bridge Messages, Programs, Initiatives, Special Events, etc,
2. Bay Area Explorations
3. Recreation
4. California History

Audiences

» Individuals/Families

* Young Adults, Children, School Groups (K-12)

= Foreign Visitors

» Non-English Speaking Audiences

» Recreational Users: Bicyclists, Runners

» Teachers and Other Educators

* Organized Group Visits

» Local Communities, including Neighbors and Local Organizations
» Non-traditional Bridge Users or Other Special Populations

Media Types

A variety of media formats shall be offered for sale to accommodate different learning
styles and tastes in order to reach the widest possible audience.

» Books (adult, teens, children).

* Electronic Media (audio, video, Apps, DVD, CD, CDROM, web-based, and new
electronic and technology based formats) that tell historic and contemporary stories
and voices of the Bridge, reaching new and younger audiences, and addressing the
changing way information is presented and learned.

= Graphic Arts (historic and contemporary: art, graphics, photography), poster and
prints that represent the architectural, cultural, symbolic significance of the Bridge.



« Printed Materials (stationery, stamps, journals, calendars, magnets, etc.) that reflect
historic and contemporary images of the park and relay informative text about a wide
variety of park subjects.

= Replicas and Reproductions (models, bolts, nuts, clothing, badges, coins,
instruments, equipment, tools, historic ephemera, toys, games, signs, etc.) that offer
visitors close facsimiles to actual artifacts and cultural objects of the parks.

« Informational Decks (boxes, fold-outs, set, etc.) which present interpretive stories
and history to visitors in unique formats.

« Apparel with historic and logo images that promote the Bridge, and provide visitors
with physical comfort during changing weather conditions.

» Childrens’ toys and games that reflect the Bridge themes.
= Arts, crafts, and jewelry inspired by the Bridge.

= (ifts that reflect Bridge themes, design, and iconic status.
= (General brochures, guides and maps to the Bridge.

» Branded items that reflect the Bridge, Bridge Programs, Bridge Initiatives, and
Bridge Events, Commemorative Occasions {apparel, ceramics, pins, patches, luggage
tags, posters, stationery, and other visitor destination items) that promote awareness
to local and national audiences about the Bridge, encouraging visitation and positive
engagement with the Bridge on many levels.

= Amenities for the visitor that offer them a valuable service, including, but not limited
to beverages, food, camera batteries, ponchos, sunscreen, umbrellas, etc.).

» Bridge merchandise based on the collection of the District.

= Golden Gate Bridge 75™ Anniversary merchandise utilizing the anniversary logo,

Items for Special Programs/Events

It may be appropriate to introduce certain titles or items to support special Bridge events,
anniversaries, holidays, and celebrations.

Selection Process and Criteria for Specific Sales Items
The Parks Conservancy will use this document as their guideline to purchase and develop

products and publications sold at retail operations on the District’s Right of Way. The
General Manager or their designee may review items at any time for:



= Appropriateness: How well does this product interpret Bridge and park themes,
promote the Bridge and park lands, and serve audiences?

* Quality: How well does the product capture the message and what is the level of
craftsmanship of each item?

= Accuracy: Does the product reflect the best scholarship and knowledge?

» Value: Is the product a good buy for the customer at the suggested sales price?
» Currency: Is the product up-to-date?

» Authenticity: Does the product reflect an authentic historical perspective?

* Visitor Amenities: Does the product offer visitors a valuable service?

* Revenue Generation Ability: Does the product produce positive revenue?

Designated Staff for Implementing the Scope of Sales Agreement

The District staff designee for working with the Parks Conservancy in implementing
this Scope of Sales Agreement is Kellee Hopper, Marketing and Communications
Director.

The Parks Conservancy staff designee for working with the District in implementing
this Scope of Sales Agreement is Robert Lieber, Director of Retail and Product
Development.

Authorities and Limits

» The Parks Conservancy will have the authority to develop and select merchandise
responding to the merchandise criteria and audiences outlined in this Agreement.

» A list Golden Gate Bridge Collection and 75" Anniversary logo merchandise to be
created by the Parks Conservancy for sale at retail locations within the District’s
Right of Way and on the Golden Gate Bridge online store will be presented to the
District designee for approval. The District designee is committed to a streamlined
approval process that expedites decisions.

» The Parks Conservancy designee will consult with the District designee when review
of the content of merchandise is deemed important to ensure accuracy of
presentation.



» The District designee may request a list of merchandise items being developed or on
sale at retail locations within the District’s Right of Way and on the Golden Gate
Bridge online store. Any item deemed inappropriate by the District will be brought
to the attention of the Parks Conservancy designee and re-evaluated to determine the
appropriate action to be taken, including, but not limited to selling through of
existing on hand inventory.

» No items will be sold which contributes to the damage or inappropriate degradation
of Bridge resources, including the Bridge’s status as an international icon.

* No items may be sold which compromises the security of the Bridge or its users.

Off-Site Sales

The Golden Gate National Parks Conservancy, in order to promote the Golden Gate Bridge
to wider audiences, will engage in off-site and online retail and wholesale sales.

Special Event Sales

All items sold on the District’s Right of Way will be sold by the Parks Conservancy. For
special events, with the written approval of the District and the Parks Conservancy a
vendor may sell items deemed appropriate by the District that does not compete with the
Parks Conservancy’s retail inventory.

Mm i, Zo 20|l

Denis J. Mulligan, General Manager Date
Golden Gate Bridge, Highway and Transportation District

lﬁ\ émgz«k— 06.22. 20|

Greg Moore, Executive Director Date
Golden Gate National Parks Conservancy
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June 17, 2011

Golden Gate Bridge Project Agreement
Amendment Il

Clarification between Golden Gate National Parks Conservancy and Golden Gate
Bridge, Highway and Transportation District - Article Xll., Section |

Insurance related points of clarification

Property and Facilities:

 Facilities covered under all insurance obligations of this Agreement shall include: the 75"
Anniversary Pavilion (Visitor Orientation Facility), Bridge Café and Round House.

Coverage Limits:

o The Golden Gate National Parks Conservancy (Parks Conservancy) shall provide
General Liability limits of $1,000,000/$2,000,000 (occurrence and aggregate) and
Umbrella of $15,000,000; and the Parks Conservancy shall name the Golden Gate
Bridge, Highway and Transportation District as an additional named insured.

¢ The Parks Conservancy shall provide Builder's Risk limits of $2,000,000 during the
construction of the Visitor Orientation Facility.

Replacement Value:
e Current estimated replacement value for the prospective construction of the 75"

Anniversary Pavilion (Visitor Orientation Facility) is $2,000,000. Per Project Agreement,
this estimate will be restated after completion of construction.

Q/l/u/) ‘Ju!\e_ 20/2,0{1

Denis J. Mulligan, General Manager Date
Golden Gate Bridge, Highway and Transportation District

Mkﬁgmfx/ 8. 22 .26l

Greg Moore, Executive Director Date
Golden Gate National Parks Conservancy
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June 17, 2011

Golden Gate Bridge Project Agreement
Amendment IV

ARTICLE VI. USE OF DISTRICT PROPERTY AND FACILITIES, B.

The District agrees to maintain all exterior sections of buildings, including the Bridge
Café, Round House and Pavilion. Such maintenance shall include but not be limited to:
general condition, cleaning, and routine maintenance.

The District is responsible for maintaining a high standard for the plaza, similar to how it
currently maintains the existing visitor areas, including: plaza maintenance and routine
repairs, landscape maintenance, garbage and litter collection, and clean-up.

The Parks Conservancy will design all improvements to minimize future maintenance
needs.

The Parks Conservancy will be responsible for all interior maintenance of buildings
including the Bridge Café, Round House and Pavilion.

The District shall cover all costs associated with the repair and maintenance of existing
utility structures and delivery systems including sewage, water and electricity except for
repairs necessitated by Parks Conservancy construction activities.

The Parks Conservancy shall cover all costs associated with on-going operations of new
and existing utilities within the project space.

All of the cost associated with carrying out the responsibilities set forth above, except for
the District's repair of existing utilities, shall be deemed Project Costs.

%_/mm Au.l\c’_ 70 2ol|

Denis J. Mulligan, General Mdnager Date
Golden Gate Bridge, Highway and Transportation District

W%‘ga‘f\/ 06, 22, 201 |

Greg Moore, Executive Director Date
Golden Gate National Parks Conservancy



E TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

A Memorandum

TO:  Toll Bridge Program Oversight Committee DATE: January 25, 2012
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE:  AgendaNo.- 4c

Item - Program Issues
Bridge Commemorative Stamp/Coin

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The TBPOC is being asked to review and approve a proposal to the Citizens” Stamp
Advisory Committee and Citizens” Coinage Advisory Committee for a commemorative
stamp and coin honoring the new San Francisco-Oakland Bay Bridge, which is
scheduled to open in 2013. We meet the criteria for the coin and stamp under these main
subjects:

1. Significant impact on American history or culture.

2. Events of historical significance.

3. Widespread national appeal and significance.

At the opening of the original bridge in 1936 a silver half-dollar coin was issued.
Similarly, our goal is to immortalize the new Bay Bridge on legal tender currency issued
by the U.S. Mint and a U.S. Postal stamp at the time of the opening of the new East
Span.

Generally, proposals are submitted 3 years prior to the issue date; therefore it is urgent
that they are sent promptly for consideration.

Attachment(s):
1. Letter to the Citizens’ Stamp Advisory Committee
2. Letter to the Citizens” Coinage Advisory Committee



THE SAN FRANCISCO-OAKLAND

BAY BRIDGE SEISMIC SAFETY PROJECTS

CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION

311 Burma Road
Oakland, CA 94607

February 1,2012

Citizens' Stamp Advisory Committee
c/o Stamp Development

U.S. Postal Service

475 'Enfant Plaza SW, Room 3300
Washington, DC 20260-3501

Dear Citizens' Stamp Advisory Committee,

We are writing to propose a commemorative stamp honoring the new San Francisco-Oakland Bay Bridge,
which is scheduled to open in 2013.This is more than an upgrade to one of the country’s busiest bridges; it is

an epic transformation into a global icon, featuring some of the most cutting-edge and innovative engineering,
construction and seismic technology. Because of the project’s significance to the Bay Area, the State of California
and the nation at large, we believe a commemorative stamp would be an ideal tribute.

Rebuilding the Bay Bridge is a monumental endeavor in terms of the challenges we have overcome and the
herculean engineering and construction feats that have been accomplished. This $6.3 billion dollar project is
currently the largest public infrastructure project in the United States of America. The Bay Bridge retrofit has been a
powerful economic engine, generating approximately 126,000 new jobs.

One signature element transforms the Bay Bridge into a new global icon — the Self-Anchored Suspension Span
(SAS). The SAS component is the largest bridge of its kind anywhere in world (2,078 feet), one of many firsts. The
bridge’s distinctive and asymmetrical design, as well as sweeping and graceful aesthetics, will give the new East
Span a unique silhouette.

Building this world-class bridge is a global effort—with components being manufactured domestically and
overseas. The Bay Bridge project was honored at the 2010 World Expo in Shanghai, the largest world’s fair in history,
as a public safety project incorporating technological innovation, environmental consciousness and international
teamwork. The uniqueness and significance of this project has also caught the attention of the national and
international media with several television documentaries already produced.

For more information about the San Francisco-Oakland Bay Bridge Seismic Safety Projects, please visit
BayBridgelnfo.org.

We thank you for your consideration.

Steve Heminger
TBPOC Chair, Executive Director, Bay Area Toll Authority

Bimla Rhinehart
TBPOC Vice-Chair, Executive Director, California Transportation

Malcolm Dougherty
Acting Director, Caltrans



THE SAN FRANCISCO-OAKLAND

BAY BRIDGE SEISMIC SAFETY PROJECTS

CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION

311 Burma Road
Oakland, CA 94607

February 1,2012

Citizens Coinage Advisory Committee
801 9th Street, NW
Washington, DC 20220

Dear Citizens’ Coin Advisory Committee,

In 1936, to mark the opening of the original San Francisco-Oakland Bay Bridge, Congress authorized the issue of
200,000 silver commemorate half dollars.

We are writing to propose a commemorative coin honoring the new San Francisco-Oakland Bay Bridge, which
is scheduled to open in 2013. This is more than an upgrade to one of the country’s busiest bridges; it is an

epic transformation into a global icon, featuring some of the most cutting-edge and innovative engineering,
construction and seismic technology. Because of the project’s significance to the Bay Area, the State of California
and the nation at large, we believe a commemorative coin would be an ideal tribute.

Rebuilding the Bay Bridge is a monumental endeavor in terms of the challenges we have overcome and the
herculean engineering and construction feats that have been accomplished. This $6.3 billion dollar project is
currently the largest public infrastructure project in the United States of America. The Bay Bridge retrofit has been a
powerful economic engine, generating approximately 126,000 new jobs.

One signature element transforms the Bay Bridge into a new global icon — the Self-Anchored Suspension Span
(SAS). The SAS component is the largest bridge of its kind anywhere in world (2,078 feet), one of many firsts. The
bridge’s distinctive and asymmetrical design, as well as sweeping and graceful aesthetics, will give the new East
Span a unique silhouette.

Building this world-class bridge is a global effort—with components being manufactured domestically and
overseas. The Bay Bridge project was honored at the 2010 World Expo in Shanghai, the largest world’s fair in history,
as a public safety project incorporating technological innovation, environmental consciousness and international
teamwork. The uniqueness and significance of this project has also caught the attention of the national and
international media with several television documentaries already produced.

For more information about the San Francisco-Oakland Bay Bridge Seismic Safety Projects, please visit
BayBridgelnfo.org.

We thank you for your consideration.

Steve Heminger
TBPOC Chair, Executive Director, Bay Area Toll Authority

Bimla Rhinehart
TBPOC Vice-Chair, Executive Director, California Transportation

Malcolm Dougherty
Acting Director, Caltrans



)
OVERSIGHT COMMITTEE
A & T Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012

Tony Anziano, Toll Bridge Program Manager, CT

FR:
Jason Weinstein, Senior Program Coordinator, BATA
RE: AgendaNo.-  5a

Item — San Francisco-Oakland Bay Bridge Updates
Corridor Update

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
TBD

Discussion:
Work is ongoing across the entire length of the San Francisco-Oakland Bay Bridge East
Span Seismic Replacement Project.

0 On the Self-Anchored Suspension Span Contract, the contractor has completed the
hauling of 7 of 137 cable strands that will support the self-anchored suspension
span.

0 On the Yerba Buena Island Transition Structures #1 Contract, the concrete deck of
the westbound approach structure was completely poured out at the end of
January.

0 On the Oakland Detour, the multi-day closure of the westbound direction of the
bridge (upper deck) is still on schedule for President’s Day Weekend from 8 PM
on Friday, February 17 through early morning of Tuesday, February 21 to open the
Westbound detour. This schedule is highly dependent on construction progress
and weather.

0 The Oakland Touchdown #2 contract opened seven bids for the work on January
18, 2012. With an engineer’s estimate of $42.9 million, the apparent lowest bidder
was $14.2 million, or 33%, below the engineer’s estimate with a bid of $28.7
million.

Attachment(s):
Toll Bridge Seismic Retrofit Program - Summary Schedule (SSO)

lof1l
Item5a_Corridor Update_Feb12



Toll Bridge Seismic Retrofit Program - Summary Schedule (SSO) Update as of 01/20/2012

2011 2012 2013 2014 2015 2016 2017
4Q 1@ | 2@ | 3@ [ 4a 1@ | 20 | 3@ [ 4a 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q June Events

SFOBB - SSO - Labor Day 2013 Schedule DRAFT

SS

1 YBITS 1 Ploject- EA 04-0120S4 (Bid: 15-Dec-09, NTP 23-Feb-10 * Note: Beneficiary Use YBITS 1 Project
SSO Ready A 1 Complete WB Frame 1 Concrete Pour: 16-Dec-11 A
Frames 1 (WB & EB) |RW 50A / Temp. EB On-Ramp — 2 WB Frame 2 Stressing Complete : 30-Jan-12
B ! 3 EB Frame 2-Lower Deck 1st Concrete Pour: March 2012
w? ﬁ I 4 WB Hinge K Turnover Milestone: 1-May-12
Frames 2 Ready for Hinge K | YBITS 1 Cor';tract Completion 5 EB Hinge K Turnover Milestone: 1-Nov-12
| | | | I 6 WB & EB SSO Ready: 5-Jul-13 (Max Incentive)
2 SAS Projeé¢t - EA 04-0120F4 (Bid: 22-Mar-06, NTP 18-May-06) 1
WB B | SAS Project
\V/ VE SSO Ready | 1 Start PWS: 21-Dec-11 A

|Hinge K Closure Pour (WB & EB- ABF to Submit Detail Schedule ' 2 Complete PWS: 30-May-12
: 3 Phase 1 Load Transfer: 12-Oct-12
1 4 WB Hinge K Turnover Milestone: 1-May-12
Complete PWS  Load Tiansfer SYO Ready | 5 EB Hinge K Turnover Milestone: 1-Nov-12
PWS Strands 1-137  \/’ \/ ] SAS Contract Completion] 6 WB & EB SSO Ready: 28-Aug-13 (Max Incentive)

OTD Detour Project
1 EB Detour Traffic Switch: 29-May-11 A
2 WB Detour Traffic Switch: 21-Feb-12
3 Completion: 30-Mar-2012

I J I I
3 OTD Detour - EA 04-0120S4
| Open Temp. WB Lanes

l | \ |

4 OTD2 Projict - EA 04-0120M4

OTD2 Project

ADV Bid Award 1st Working Day 1 Advertise: 7-Nov-2011 A
2 Bid Opening: 18-Jan-2012A
11/7 1184 2/17 4/28 3 Award: 17-Feb-2012

SSP Ready 4 1st Working Day: 28-Apr-2012
JoTD 2 Construction F-|----- -] OTD 2 Contract Completion| 6 SSO Ready : 1-Mar-13
Apparent Low Bidder duration 4 Mo., Max. "B" value 10Mo.

112 3 4 5 56

SFOBB Bike Path OTD 2- Bike Path Segment 2 Bike Path

Open OTDZ* | * Open OTD2 pen YBITS Bike Pa 1 CTC Project Funding 26-Jan-12
Seament 3- Open Bike Path )* Temp. Bike Path ermanent Bike Path 1} 2 Advertise: End of Feb 2012

250 W. Days A+B Contract Variations

300 W. D. Se

I I
® YBITS 2y Cant. Dismantiing - EA 04-0120T4 SFOBB - Dismantling contraCts YBITS 2 + Cantilever Dismantling Project
YBIIS 2 + Cantilever Dismantling Project

B.O: 31-Jan{|2 Permits: 29-Feb-12 | 1 Receive Supplemental Biological Opinion : 31-Jan-12
NTP 112 3 4(5 6 78 9 10f(11 12 13|14 15 16|17 18 119]|]20 21 22|23 24 BCDC Commission Meeting: 2-Feb-12

v |9/7 Cantilever Dismantlin .—}‘ |A+B Contract Variations | Contract Completionl Permits: 29-Feb-12, List: 29-Feb-12
ADV BID AWARD | |

RTL

a b~ N

Advertise: 26-Mar-12
{YBID Removal Contractor to Provide Construction Sequence
2/29 3/26 7/24 8/23 |

|Ramp / SG Road /Landing /Bike Path |

1114

1504 & 288 Contracts:
6 504 & 28B Dismantling - Steel Only Option 2- Two Contracts DRAFT (Sched-TBD)

A. Remove 504 & 288 Steel Only
@ A Dismantling - Steel | B. Remove All Foundations
7 All Foundations Removal @ R A FT

8 Antioch B dge - ﬁ% 04-1A5|214 (Bid: 10-Mar-10, NTP: 19-May-10) Antioch Project
S! | | SSO : 21-Mar12, Contract Completion: 29-Jun-12
| ”’T\ Antioch & Dumbarton Bridae

9 Dumbarton Bridge - EA 04-1A5224 (Bid: 15-Jux10, NTP: 26-Aug-10

Dismantling - Foundations

Dumbarton Bridge
Replace 1st Joint: 31-May-12




LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
/|. e

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  January 25, 2012

Memorandum

FR:  Program Management Team (PMT)

RE: AgendaNo.-  5b

Item — San Francisco-Oakland Bay Bridge Updates
Existing Bridge Demolition

Recommendation:
APPROVAL of Option 2 - splitting the remaining existing East Span demolition into two
contracts, one for the remaining superstructure and one for the remaining substructure.

Cost:
Option 2 could save as much as $10 M compared to Option 1

Schedule Impacts:
Option 2 has a 6-month positive impact on schedule risk as compared to Option 1

Discussion:

The complete demolition of the existing East Span of the San Francisco-Oakland Bay had
always been considered during the design of the new (SFOBB). Until the past few years,
however, the detail of how the existing East Span would be demolished was not clear.
The detail has become much clearer over the past year with the Cantilever portion of the
existing East Span demolition being included in the YBITS #2 contract. With the critical
Cantilever demolition decision made, the focus now shifts to the remainder of the East
Span demolition, specifically the 504" and 288 truss sections and the foundations that
support these structures.

There are several options that have been reviewed for the demolition of the remaining
504" and 288’ truss sections and the foundations. They are:

1. One Contract - All remaining work

2. Two Contracts — 1) All superstructure and 2) All foundations

3. Three Contracts — 1) 504" and 288" Superstructure, 2) 504’ foundations, 3) 288’
foundations

4. Two Contracts — 1) 504’ superstructure and foundations, 2) 288" superstructure and
foundations

1of2
Itembb_Existing Bridge Demolition rev_01Feb12



LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

Memorandum

The table below shows the relative cost differential for Options 2, 3, and 4 as compared to
Option 1. There were 7 factors used to compare the 4 options, however, the two largest

factors that influenced relative cost were:

e The number of contracts recommended (2 contracts with costs each under $100 M
will increase competition and will likely result in 2% to 10% bid savings)
e The potential delay from environmental permitting constraints.

The biggest unknown at the moment is the length of time it will take to get the permit
revalidation to remove the East Span foundations. As a result, keeping the foundation
work in the same contract as the superstructure work would likely delay all of the work.

Taking all of the factors into consideration, staff recommends approval of Option 2 as

discussed above.

Evaluation Factor Option1 | Option 2 Option3 Option 4
Bid Savings from smaller contracts $0 -$9,300,000 | -$11,200,000 | -$9,300,000
Bid Costs from splitting out like $0 0 $0 | $2,200,000
work
Trestle/Access Issues $0 $1,500,000 $2,500,000 | $1,500,000
Multiple Contractor Conflicts $0 $3,000,000 $6,000,000 | $3,000,000
Direct COS Costs $0 $4,000,000 $6,600,000 | $4,000,000
Overall Length of Demo Schedule $0 -$6,750,000 $0 | -$6,750,000
(includes Environmental Delays to
award and effect of staggered starts):
Leads to Program Extension Costs
Potential Cost of Construction Delay $0 -$2,600,000 -$3,400,000 | -$1,500,000
Risks (ie Lower TRO)
Total (As Compared to Option 1) $0 | -$10,150,000 500,000 | -$6,850,000
Attachment(s):
Existing Bridge Demolition Cost Matrix
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One Contract (Baseline) Zero Relative Cost

504 & 288 One Contract and Substructure another

504 & 288 One Contract and Two Substructure Contracts

504 One Contract and 288 & Substructure another

Rationale

Cost

Rationale

Cost

Rationale

Cost

1 Bid Savings from smaller contracts

2 Bid Costs from splitting out like work

3 Trestle/Access Issues

4 Multiple Contractor Conflicts

5 Direct COS Costs

6 Overall Length of Demo Schedule
(includes Environmental Delays to award
and effect of staggered starts): Leads to
Program Extension Costs

7 Potental Cost of Construction Delay Risks
ie Lower TRO

Baseline Cost

Baseline Cost

Baseline Cost

Baseline Cost

Baseline Cost

Baseline Cost

Baseline Cost

Al other costs compared to this
baseline

Al other costs compared to this
baseline

All other costs compared to this
baseline

All other costs compared to this
baseline

All other costs compared to this
baseline ie Forecast of $26.6 million or
$40k/day

Al other costs compared to this
baseline. Potential for 6-12 month
potential delay to start of construction
because substructure environmental
permits could delay the single contract.

All other costs compared to this
baseline: All other construction delays
(ie doesn't include permit delays) which
is covered at 6months @ $72k/day ie
$8.5 million

o

o

o

o

o

o

o

Splitting contract in two contracts
creates lower bonding requirements
and thus more bidding competition

Like work kept togeher, no change
from baseline

Splitting contract in two means
potential issue with sharing trestle
between two contractors

Splitting contract in two means
potential conflicts between two
contractors

Adding one extra contract increases
fixed COS costs

Structure work could be bid 9
months before the combined, but
the overall length would be
increased by approx six months to
help stagger the work and avoid
conflict. Potential for 3 months
savings to overall construction &
program duration.

By splitting project we reduced the
potential for low TRO work to be
costed at High TRO number of one
contrac, potential for 30% savings
in TRO delays costs.

Potential 2%-10% Savings,
Forner Estimate 2%
(Substructure work so
specialized ....few bidders
anyway, so only potential
5% savings for 50% of the

work) Teams
Estimate 5%, Teds
Estimate 10% 2-10%

($165 mil)

Al steel demo in one
contract, all substructure
demo in another

30% probability of spending
$5 mill. Probability is low as
Contractor may not choose
to include a trestle in his
means and methods.

1-3% of value of the work:
$1.5-$4.5 mill. % is low as it
should be possible to
manage the risk to this low
level.

Adds 15% to cost of COS ie
15% of $26.6 mill

Program costs of about $50-
100/k in fixed costs near the

end of the program:

Potentail savings of 90 days
@ $75k per day.

Potential for 30% savings in
TRO delays costs.

-$9,300,000]

$0)

$1,500,000]

$3,000,000]

$4,000,000]

-$6,750,000]|

-$2,600,000]

Splitting contract in three contracts

creates lower bonding requirements and option 2

thus more bidding competition

Like work kept togeher, no change from All steel demo in one

baseline

Splitting contract in three means
potential issue with sharing trestle
between three contractors

Splitting contract in three means
potential conflicts between two
contractors

Adding two extra contract increases
fixed COS costs

Needing to stagger three contracts to
avoid contractor interface conflicts
would make this option a wash with
option 1.

By splitting project we reduced the

potential for low TRO work to be costed TRO delays costs.

at High TRO number of one contract,

potential for 40% savings in TRO delays

costs as now sep.

Splitting contract in two contracts creates
lower bonding requirements and thus
more bidding competition

Like work not kept together, 288 Steel
work added to substructure work

Splitting contract in two means potential
issue with sharing trestle between two
contractors

Splitting contract in two means potential
conflicts between two contractors

Adding one extra contract increases
fixed COS costs

Structure work could be bid 9 months
before the combined, but the overall
length would be increased by approx six
months to help stagger the work and
avoid conflict. Potential for 3 months
savings to overall construction &
program duration.

By splitting project but mixing the type of
work you would potentially have TRO
costs in between optionl & 2, potential
for 15% savings in TRO delays costs.

Potential 2%-10% Savings,
Forner Estimate 2%
(Substructure work so
specialized ....few bidders
anyway, so only potential 5%
savings for 50% of the work)
Teams Estimate 5%,

Teds Estimate 10%

2-10% ($165 mil)

5%-10% increase in cost of
superstructure item work in
substructure contract
Estimate Cost of 288 steel
work: $30 mil

30% probability of spending
$5 mill

1-3% of value of the work:
$1.5-$4.5 mill

Adds 15% to cost of COS ie
15% of $26.6 mill

Similar to Option 2

Potential for 15% savings in
TRO delays costs (ie half the
potential savings of Option
2)

-$9,300,000]

$2,200,000]

$1,500,000]

$3,000,000]

$4,000,000]

-$6,750,000]|

-$1,500,000]

Totals*

0

(10,150,000)

Rationale Cost
Additional 20% saving over  -$11,200,000
$0|
contract, all substructure
demo in two other smaller
projects
50% probability of spending $2,500,000
$5 mill
Twice potential cost of two $6,000,000]|
contractor potential conflicts
Adds 25% to cost of COS ie $6,600,000
25% of $26.6 mill
$0|
Potential for 40% savings in ~ -$3,400,000|
500,000

(6,850,000)

Reccomendation

Costs are for comparative purposes: not meant to be absolute

Costs are for comparative purposes: not meant to be absolute

Costs are for comparative purposes: not meant to be absolute

Costs are for comparative purposes: not meant to be absolute
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- OVERSIGHT COMMlTTEE

A Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  January 25, 2012
(TBPOC)

FR: Mike Forner, Principal Transportation Engineer, Caltrans

RE:  Agenda No.- 6a

[tem- Antioch and Dumbarton Bridge Seismic Retrofit Updates

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

The Antioch and Dumbarton Bridge Seismic Retrofit updates will be sent under separate
cover.

Attachment(s):
N/A
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ITEM 7: OTHER BUSINESS

No Attachments





